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SECTION 1  -  Pages 2 thru 17 - Locations for which the specified work has been funded. These  

     locations are generally in various stages of design or construction.  Work on some  
     of the locations in this section could be delayed due to conflicts with utilities or  
     MassDOT projects.   

            
 

SECTION 2  -  Page18 - Locations of approved Public Works programs.  These locations  
 are provided for informational purposes only.  They are not funded and therefore 
 have no construction schedule. 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
  
 3 Aetna Street     
  Mendon St. to Cutler St.  Street Resurfacing ’21-22 
  

4 Agawam Street 
  Main St. to End   Street Resurfacing     10%  
 
 3 Alamo Street 
  5 Lamar Ave E to End  Street Resurfacing ’21-22 
 
 4 Albert Street 
  Grand St. to End   Street Resurfacing ’21-22 
 

3 Allston Avenue 
Indiana Ave. to Greenfield St. Street Resurfacing  
 

 3 Ames Street 
  460’ E of Stockton St. to   Street Resurfacing       95% 

    Providence St. 
 

1 Amherst Street 
Vicinity 77    Sidewalk Reconstruction 

  Between Kinnicutt Rd. &   Street Resurfacing 
       Winifred Ave. 
 

 2 Ancona Road 
  Plantation St. to Benedict Rd. Sewer Point Repairs        95% 
       Street Resurfacing      100% 
  3 Arlington Street 
  454’ Short of Winthrop St.  Street Resurfacing        99% 
                to Pattison St. 
 

3 Arthur Street 
  Vicinity 86    Sidewalk Reconstruction 
   
 2 Ash Street 
  Green St. to Summit St.  Sewer Reconstruction      35% 
 

3 Bangor Street 
  Grafton St. to Lorenzo St.  Private Street Conversion      99% 
 
 2/3 Barclay Street 
  Grafton St. to Harrison St.  Street Resurfacing        35% 
 
 2 Barnard Road 
  1,726’ W of Burncoat St. to  Sewer Reconstruction    100%  
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DISTRICT     STREET    TYPE OF WORK        % COMPLETE 
 
 2 Barnes Avenue 
  West Boylston St. to End  Sewer/Water Reconstruction   100% 
       Street Resurfacing       100% 
    1 Barry Road 
   At Hidden Farm   Street Resurfacing     100% 
 

1 Barry Road Ext 
Barry Rd to West Chester St Street Resurfacing ’21-22 
 

2 Bates Ave 
441 Lincoln St to 485’ S of  Street Resurfacing ’21-22 

   Lincoln St 
 
 4 Beaver Street 
  Vicinity 98    Sidewalk Reconstruction 
 
 3 Bedford Avenue 
  Vicinity 5    Street Resurfacing      100% 
 
 5 Beeching Street 
   Vicinity 24    Sidewalk Reconstruction       95% 
  
 1 Bellingham Road 
  Vicinity 38    Sidewalk Reconstruction 
 
 2 Belmont Street 
  At Hooper St.    Street Resurfacing      100% 
 

2      Benedict Road 
258 Plantation St to   Street Resurfacing ’21-22  

  Ancona Rd 
 
 2 Benson Ave. Extension 
  Knight St. to Cul-De-Sac  Street Resurfacing       100% 
  
 2 Berkeley Street 

   Eastern Ave. to Shamrock St. Street Resurfacing         40% 
   
  5 Blaine Avenue 
   Main St. to Stafford St.  Street Resurfacing       100% 
 
  3 Bridgeport Street 
   88 Granite St. to Taunton St. Street Resurfacing ’21-22 
  
  5 Buckley Road 
   #20 to #37    Street Resurfacing ’21-22 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
  1 Burncoat Street 

  Vicinity 237    Sidewalk Reconstruction     99% 
Tupelo Rd. to Michigan Rd.  Sidewalk Reconstruction     97% 
Vicinity 560    Sidewalk Reconstruction   100% 
 

  2 Burncoat Terrace   Street Resurfacing       70% 
 

 3 Camden Avenue 
  Indiana St. to Greenfield St.  Private Street Conversion       97% 
 
 4 Canterbury Street 
  Gardner St. to Hammond St. Sewer Reconstruction       10% 
 
 3 Caprera Road 
  Imperial Rd. to Granby Rd.  Sidewalk Reconstruction 
  Even Side 
  

3       Cargill Avenue  
168 Vernon NW to    Street Resurfacing ’21-22 
Strathmore Rd.  

   
 5 Carlisle Street 
  June St. to Lovell St.  Sewer Reconstruction    100% 
       Street Resurfacing      100% 
 
 3 Caroline Street 
  Grafton St. to Plantation St. Street Resurfacing       100% 
  
 2 Carver Street 
  Belmont St. to End   Sewer Reconstruction     100% 
       Street Resurfacing        95% 
 
 5 Catalpa Street 
  Catalpa Cr. To Montague St. Street Resurfacing ’21-22 
 
 1 Chalmers Road 
  In front of #16   Repair around manholes 
  Even Side Only   Sidewalk Reconstruction 
   
 4/5 Chandler Street 
  At Main & Irving St.   Intersection Improvements   MassDot 
                               Under Design 
  Main St. to Park Ave.  Resurfacing     MassDot 
                            Under Design 
  #72     Sidewalk Reconstruction   100%  
 
 5 Chiltern Hill Drive     
            Flagg St. to End   Street Resurfacing     100% 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
  
 1 Chippewa Road 
  #22 Near Ellis Dr.   Street Resurfacing    100% 
 
 1 Clark Street 
  Between Clark St. School  Street Resurfacing    100% 
    and Culvert 
  Corner of Tacoma and  Sidewalk Reconstruction   100% 
    Clark St. to 326 Clark St.  
 
 2 Coburn Avenue 

                   Vicinity 114    Sidewalk Reconstruction 
 
 3         Cohasset Street 

Fairmont Ave. to Ingleside 
Ave. – East Side   Sidewalk Reconstruction 

 
 2 Colby Avenue 

                   141’ S of Trinity Ave. to  Street Resurfacing     100% 
                       Wellesley Ave. 
 

           5 Colonial Road 
Vicinity 21    Sidewalk Reconstruction  

 
 3 Cornhill Street 

                   18 Stockholm W to 15 Steele Street Resurfacing ’21-22 
                    

 5 Crest Circle 
  Wildwood Ave. S to    Street Resurfacing ’21-22 
  838’ E of Wildwood Ave.  
 
 4 Crown Street 
  Vicinity 19, 21, 23   Sidewalk Reconstruction 
 
 5 Curtis Street 
  Main St. to 1143 Main St.  Street Resurfacing       33% 
 
 2 Dallas Street 
  Vicinity 9    Sidewalk Reconstruction 
 

2       Dell Avenue 
Plantation St. to    Sidewalk Reconstruction  

  Dartmouth St. 
 

1 Dick Drive 
Vicinity 60    Sidewalk Reconstruction      99% 
 

 4 Downing Street 
  Florence St. to Park Ave.  Street Resurfacing  
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
  
 1 Drury Lane 

Park Ave. NW to Mass Ave. Street Resurfacing ’21-22 
 
 2 Dupont Street 
  Chrome St. to Hamilton St.  Street Resurfacing 
  Thorne St. to Hamilton St.  Street Resurfacing 
  
 2 East Kendall Street 
  Eastern Ave. to Rodney St.  Sewer Reconstruction         
  Rodney St. to Eastern Ave.  Street Resurfacing  
 
 2 Eden Street 
  At Walnut St.    Sidewalk Reconstruction   100% 
  Walnut St. to George St.  Street Resurfacing    100% 
  
 2 Elizabeth Street  
  Belmont St. to Reservoir St.  Sewer Reconstruction 
 
 2/4 Elm Street 
  Chestnut St. 50’ Easterly  Street Resurfacing       95% 
  Main St. to Linden St.  Street Resurfacing     100% 
  Vicinity 91 & 98   Sidewalk Reconstruction 
 

1 Emerson Road 
27 Fales N to Randall  Street Resurfacing ’21-22 

 
 2 Emerson Street 
 Plantation St. to 100’ S of  Street Resurfacing     100%   
 Raphael St. 
 
 3 Esther Street 
  Millbury St. to Upsala St.  Street Resurfacing      90% 
   

 
 4 Ethan Allen Street 

92 Murray Ave to   Street Resurfacing ’21-22 
Jaques Ave 

 
 5 Exeter Street 

Freemong St. to   Street Resurfacing ’21-22 
Cambridge St. 

 
5       Fairlawn Drive 

Vicinity 24    Sidewalk Reconstruction 
 
 2/3 Fairmont Avenue 
  Grafton St. to End   Street Resurfacing       46% 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 2 Farwell Street 
  Eastern Ave. to Elizabeth St. Sewer Reconstruction 
   
 2 Forbes Street 
  Channing St. to Windsor St. Street Resurfacing       40% 
  
 2/4 Francis J. McGrath Blvd. 
  At Franklin St.   Bridge Rehab & Bikeway            MassDot 40% 
                 In Construction   
 4 Freeland Terrace 

Freeland St to Lowell Ct  Street Resurfacing ’21-22 
Cambridge St. 

          
  Frontage Road   Street Resurfacing      100% 
 
 4 Gardner Street 

Canterbury St. to   Street Resurfacing ’21-22 
Southbridge St. 

 
 1 Garrison Avenue 
  Vicinity 46    Point Repairs      100% 
 
 5 Gaskill Road 
  Vicinity 9    Sidewalk Reconstruction    100% 

  Flagg St to Audubon Rd.  Sidewalk Reconstruction    100% 
 
 5 Geneva Street 
  Reed St. to Courtland St.  Sewer Reconstruction      95% 
 
 2 George Street 
  Main St. to Harvard St.  Street Resurfacing      100% 
 

5      Glenbrook Lane 
Vicinity 6, 8    Sidewalk Reconstruction      95% 

 
 2/4 Gold Street 
  Green St. to Summit St.  Sewer Reconstruction      98% 
    
  2 Goldsberry Street 
  Summer St. to Lincoln St.  Street Resurfacing ’21-22    
 
 2/3 Grafton Street 
  Washington Sq. to Rice. Sq. Street Resurfacing          MassDot 
                 In Constuction  

   At Route 20    Bridge Rehab               MassDot 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
    
  3 Granite Street      
   Winthrop St. 130’ S’ly  Street Resurfacing          MassDot 70% 
                             In Construction 
                   
  5 Great Post Road 
   Main St. to Leicester Town Line Street Resurfacing       100% 
 
  3/4 Green Island Boulevard 
   Madison St. to Lamartine St. Street Resurfacing        20% 
        Sidewalk Reconstruction 
 

 2 Green Street 
  #152     Sidewalk Reconstruction 

 
  2 Grove Street 

  Lancaster St. to North St.  Street Resurfacing      100% 
 
 5 Hadwen Lane 
  784 Pleasant S & W to   Street Resurfacing ’21-22      90% 
  85 Morningside Rd  
 
 5 Hanna Road 
  Flagg St. to Guild Rd.  Sidewalk Reconstruction    100% 
 
  Harding Street 
 2 Winter St. to Kelley Sq.         Canal District Streetscape       MassDot
       Improvements                  In Construction  
        
 3 Harold Street 
  Hamilton St. to 650’ S of  Street Resurfacing                   35% 
     Brief St. 
  
 5 Havelock Road 
  Hadwen Rd. to Maplewood Rd. Sewer Reconstruction     100% 
       Street Resurfacing        97% 
 4 Haynes Street         
  Stoneland Rd. to Cambridge St. Street Resurfacing         60% 
 

  2 Hermitage Lane 
  50 Channing St to Green ts Street Resurfacing ’21-22 
 
 4 Hermon Street 
  Southbridge St. to Lamartine St. Sewer Reconstruction     100% 
  Southbridge St. to Gold St.  Street Resurfacing               MassDot 45% 
                      In Contract 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 3 Heywood Street    
  #21      Inlet Stones Set Too Low 
  #108      Install Inlet Stones & Catch Basin 
  Winthrop St. E’ly 150’  Street Resurfacing         MassDot 70%  
                           In Construction 
 4 Highland Street 
  Vicinity 155-179, 193  Sidewalk Reconstruction 
 
 5 High Ridge Road 
  Vicinity 30    Sidewalk Reconstruction     100% 
 
 4 Hitchcock Road 
  Vicinity 16 Haynes St.  Sidewalk Reconstruction     100% 
  Side Only 
 
 1 Holden Street 
  At Drummond & Shore Dr.  Intersection Improvements     MassDot 
               In Construction 

                  25% Design 
4 Homestead Avenue 

  Princeton St. Approx. 200’   Sewer Reconstruction      100% 
        Where it Parallels to   Street Resurfacing         95% 

   S’Bridge St. 
 
 2 Hooper Street 

Belmont St. to Mt. Vernon St. Street Resurfacing          80% 
 
 2 Humboldt Avenue 
  Salisbury St. to Faraday St. Sidewalk Reconstruction       100% 
       East Side 
 
 4 Illinois Street 
  Grand St. to Richards St.   Sewer Reconstruction        35% 
 

3 Indiana Street 
  Massasoit to Brightwood Ave. Street Resurfacing  
       Sewer Reconstruction 
 5 Ivanhoe Road 
  Vicinity 7, 9    Sidewalk Reconstruction      100% 
 

1 Kalmar (EB) Street   
108’ E of Fraternal Ave. to  Street Resurfacing ’21-22 
616’ E of Fraternal Ave 

  
1      King Philip Road   Sewer - Point Repairs      100% 

  
 2 Knight Street 
  Benson Ave. to Amesbury St. Street Resurfacing ’21-22 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 5 Knowlton Avenue   Utility Repair       100% 
 
           3         Koping Street 

Loxwood St to Wabash Ave. Street Resurfacing ’21-22 
 

  Lamartine Street 
 4 Quinsig. Ave. to Meade St.  Sewer Reconstruction 
         2/4 Quinsig. Ave. to Washington St. 
 
 4 Lancaster Street 
  Vicinity 1    Sidewalk Reconstruction      
 
 1 Lansing Ave. West 
  Grove St. to Winter Hill Dr.  Street Resurfacing         100% 
 
 4 Larch Street 
  Piedmont St. to Winslow St. Street Resurfacing ’21-22 
 
 4 Lewis Street 
  Southbridge St. to Princeton St. Sewer Reconstruction       100% 
       Street Resurfacing          80% 
 3 Lochwan Avenue   
  Ballard NE to Gibbs   Street Resurfacing ’21-22 
  Millbury St. to Gibbs   Street Resurfacing ’21-22 
 
 2 Locust Avenue    
  Belmont St. to Wigwam Ave. Street Resurfacing ’21-22 
  
 4 Lodi Street 
  Lafayette St. to Lamartine St.  Sewer Reconstruction      100% 
       Street Resurfacing ’21-22        50% 
 1 Longmeadow Avenue 
  Vicinity 113    Sidewalk Reconstruction      100%
    
 3 Lund Street     
  70 Esther W to Louise St.  Street Resurfacing ’21-22    
 
 2 Madison Street 
  Gold St. to Washington St.  Sewer Reconstruction     100% 
  Gold St. S’ly 90’ 
  South Side of RR Bridge to Gold St. 
  End of 8” S’ly to Washington St. 
  Green St. to Washington St. 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 2/4/5 Main Street 
  Austin Street to Chandler St. Downtown Streetscape      60% 
  Mill St. to Marble St.   Street Resurfacing               100% 
  At Oread St.    Repair Tree Grate 
       Austin St. to Thomas St.  Street Resurfacing                   MassDot 70% 
                 In Construction 
  Richards St. to Hancock St. Street Resurfacing         MassDot 85%  
  Austin St. to Chandler St.  Signal Improvements           MassDot  
                 In Construction 
 2 Maple Street 
  Main St. to Chestnut St.  Street Resurfacing    100% 
      
 5 Maplewood Road   Install 2 Catch Basins   100% 
 
 4 Marble Street 
  Vicinity 11 on Main St. Side  Sidewalk Reconstruction   100% 
  Odd Side – Entire   Sidewalk Reconstruction   100% 
 
 2 Martin Luther King Blvd.   
  Vicinity 100    Sidewalk Reconstruction 
 
 2 Mary Ann Drive 
  #4 to #11    Street Resurfacing     100% 
  

1 Massachusetts Avenue  
 Vicinity 8    Sidewalk Reconstruction 

 
 5 Mayfair Street 
  Vicinity 18 to past 21   Street Resurfacing         100% 
  
 
 5 Meadow Lane 
  Prouty Ln. W S & E to Prouty Ln. Street Resurfacing       100% 
 
 5 Mill Street 
  Near Coes Pond Bathhouses Utility Repair       100% 
  Vicinity 488    Sidewalk Reconstruction 
 
 2 Millbrook Street    
  At Burncoat St.   Signal Improvements 
 
 5 Monroe Avenue 
  Vicinity 46    Sidewalk Reconstruction 
 

5       Moore Avenue 
Pleasant St. to End   Street Resurfacing ’21-22 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 5 Moreland Green (#1) Drive 

1000’ W Moreland St. W to  Street Resurfacing ’21-22 
2082’ W of Moreland St. 
 

 4 Murray Avenue 
  Wellington St. to Dale St.  Sewer Reconstruction     100% 
 

1 Navajo Road 
Cheyenne Rd. to Marconi Rd.  Street Resurfacing ’21-22 
 

 1 Newton Avenue 
Vicinity of Yeshiva Academy Sidewalk Reconstruction       95% 
 

 1 Newton Avenue North 
  Amherst St. to Salisbury St.  Street Resurfacing ’21-22 
 

1 Norrback Avenue    
Vicinity 13    Sidewalk Reconstruction     100% 

  
 2 Northboro Street 
  296 Plantation St. to End  Street Resurfacing ’21-22 
 

1 Nottingham Road 
Forest St. to Laconia Rd.  Street Resurfacing ’21-22 

  
 4 Oread Street   
  Vicinity 60    Utility Repair        100% 

 2 Orient Street 
  Grafton St. to Sultan St.  Sewer Reconstruction      100% 
       Utility Repair       
 1 Osceola Avenue 
  Squantum St. to Hilda St.  Street Resurfacing        100% 
 

1 Otsego Road 
Monadnock Rd. W & N to  Street Resurfacing ’21-22 
Forest St. 
 

4      Oxford Street   
  Chandler St. to Austin St.  Street Resurfacing ‘21-22 

 3 Palm Street 
Houghton St. to Grafton St.  Sidewalk Reconstruction 

 
   4/5 Park Avenue 
  Lovell St. to Main St.   Street Resurfacing ’21-22 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
  
 2 Patch Street 
  Elizabeth St. to Eastern Ave. Sewer Reconstruction 
 
 3 Payson Street 
  36 Esther N to Mars St.  Street Resurfacing ’21-22 
 
 2 Pearl Street 
  Main St. to Chestnut St.  Street Resurfacing      100% 
 
 1 Pelican Avenue 
  Toronita Ave. to Phoebe Way Private Street Conversion       100% 
 
 2 Perkins Street 
  Worst sections of St.   Sidewalk Reconstruction  
 4 Perry Avenue 
  Endicott St. to Suffield St.  Street Resurfacing        50% 
  Vicinity 49    Sidewalk Reconstruction 
  Adjacent to 35 Euclid Ave.  Sidewalk Reconstruction 
 
 4 Piedmont Street 
  Vicinity 70    Sidewalk Reconstruction      100% 
  Main St. to Chandler St.  Street Resurfacing ’21-22 
 
 2/3 Pilgrim Avenue 
  Grafton St to Dead End  Sidewalk Reconstruction      100% 
       Both Sides       
 
     3 Plantation Street 

 Vicinity 9    Handicap Ramp 
 
     1/2/4/5 Pleasant Street 

 At Sever St.    Sewer Reconstruction       100% 
 Vicinity 966, 1014   Sidewalk Reconstruction       100% 

          Main St. to Park Ave.  Street Resurfacing          80% 
  Brantwood Rd. to Christ the  Sidewalk Reconstruction 
   Church – Even Side 
  Vicinity 821    Sidewalk Reconstruction 
 
 2 Plymouth Street 
  Green St. to Summit St.  Sewer Reconstruction        35% 
 
 1 Pompano Road 
  Vicinity 5    Sidewalk Reconstruction       100% 
 
  2/3 Providence Street 
  400’ N of Winthrop St. to 460’          MassDot 85%  
     S of Winthrop St.           In Construction 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 4 Quincy Street 
  89 Chatham St. to   Street Resurfacing ’21-22  
  112 Austin St. 
 
 5 Radmore Street 
  Dellwood Rd. to Cardinal Rd. Street Resurfacing        50%
  
 3 Revere Street 
  Trahan Ave. W to Warner Ave. Street Resurfacing ’21-22 
 
 3 Rice Lane 
  112 Dorchester S to   Street Resurfacing ’21-22   
  264’ SO. of Dorchester to  Street Resurfacing ’21-22 
  Acton St. 
  
 4 Richards Street 
  Cambridge St. to Illinois St. Street Resurfacing            100% 
 
 5 Rittenhouse Road 
  Vicinity 12 – 16   Sidewalk Reconstruction             99% 
   
 2 Robin Road 
  Plantation St. to Clarendon St. Street Resurfacing            100% 
 
 5 Rosewood Drive 
  Vicinity 7, 9, 11, 13, 17, 18,  Sidewalk Reconstruction 
   20, 22 
 
  Route 20 
  At Granite St.   Intersection Widening/Signal   MassDot 

        Replacement        In Construction 
  Greenwood St. to Shrewsbury Sewer & Water Construction              100%        
        Town Line, incl. Whitla Dr.  
 

1/2/4 Russell Street    
Park Avenue to Institute Rd. Sidewalk Reconstruction  

  Vicinity 72 on Pelham St.  Sidewalk Reconstruction 
  Intersection with William St.  Sidewalk Reconstruction 
 
 1 Rutland Terrace 
  Vicinity 3    Sidewalk Reconstruction 
   
 5 Rydal Street 
  Manhattan Rd. S & W to  Street Resurfacing            100%
     Manhattan Rd. 
 
 3 Salford Street 
  108 Houghton W to 93 Vale St. Street Resurfacing ’21-22 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
        1/2/5 Salisbury Street 
  Vicinity 80 Humboldt Ave. Side Sidewalk Reconstruction          100% 
  Vicinity 464    Sidewalk Reconstruction            99% 
  Vicinity 587 on South side  Sidewalk Reconstruction 
 
 1 Saxon Road 
  Greenbriar Ln. to St. Paul Dr. Street Resurfacing              100% 
 
 4 Seymour Street 

 Sterling St. to Harding St.  Street Resurfacing  
 Perry Ave. to Ward St.  Sewer Reconstruction   
 
3 Short Street 
 Massasoit Rd. to Sunderland Rd. Street Resurfacing          34% 
 

        2/4/5 Southbridge Street 
 Madison St. to Quinsig Ave. Street Resurfacing                    95% 
 

 4 South Crystal Street 
 Canterbury St. to End  Street Resurfacing ’21-22 
 
5 South Flagg Street 
 Vicinity 125    Sidewalk Reconstruction 
 
1 Squantum Street 
 Vicinity #2    Street Resurfacing        100% 

   
 2 Sudbury Street 
  Eden St. to Harvard St.  Street Resurfacing      
  Harvard St. to Chestnut St.  Sidewalk Reconstruction 
 
 2 Summer Street 
  Washington Sq. to   Street Resurfacing        100% 

Goldsberry St. 
 

 2 Summit Street (New Extension)  
  Plymouth St. to Gold St.  Sewer Reconstruction 
 
 5 Sylvan Street 
  Vicinity 68, 72, 74   Sidewalk Reconstruction       100% 
 
 1 Tara Lane 
  Randall St. to End   Street Resurfacing ’21-22 
   

3 Tatman Street   
Vicinity 30    Sidewalk Reconstruction 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
 
 2 Trinity Avenue 
  Lincoln St. 214’ SE of  Street Resurfacing ’21-22 
   Colby St. 
 

3 Upsala Street 
 Vicinity 36    Grind Curb & Ramp 
 
2 Uxbridge Street 

  McKinley Rd. to Sturgis St.  Sewer Reconstruction    100% 
 
  Vernon Street 
 3 Gloucester St. to Upsala St.  Street Resurfacing        9 0% 
          3/4 Endicott St. 460’ S’ly               MassDot 75% 
                  In Construction 
 3 Vernon Terrace 
  53 Vernon E to End   Street Resurfacing ’21-22 
 

1 Volkmar Road 
19 Croydon Rd. N to  Street Resurfacing ’21-22  
820 West Boylston 

 
 3 Wabash Avenue 
  Holcombe St. to Granite St. Street Resurfacing ’21-22 
 

1 Waconah Road 
Vicinity 1    Sidewalk Reconstruction 

 
 2 Walnut Street 
  Main St. to Chestnut St.  Street Resurfacing      100% 
 
 4 Ward Street 
  Stone St. to 363’ S of Vernon St. Street Resurfacing ’21-22 
       Sewer Reconstruction 
 4 Washington Street 
  Harding St. to Lamartine St.  Street Resurfacing       100% 
 
 4 Wellington Street 
  706 Main St. to 96 Chandler St. Street Resurfacing ’21-22   
  
 1/2 West Boylston Drive  Sewer - Point Repairs 
  
 1/2 West Boylston Street 
  Millbrook Intersection  Street Resurfacing      100% 
 
 1 West Mountain Street 
  #236 to West Boylston St.  Street Resurfacing           MassDot 
             In Design 
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DISTRICT     STREET    TYPE OF WORK         % COMPLETE 
      
 2/4 West Street 
  Vicinity Tree Pit Near Institute  Sidewalk Reconstruction      50% 
     Rd. - East Side 
              
 5 Westview Road 
  Vicinity 2    Sidewalk Reconstruction      100% 
  Vicinity 5    Sidewalk Reconstruction 
 

2 Whitla Drive    Street Resurfacing   
   

 3 Whipple Street 
  Blackstone River Rd. to Steele St.   Street Resurfacing              99% 
  
 1 Whitman Road 
  Vicinity 10    Sidewalk Reconstruction     100% 
   
 5 Wildwood Avenue 
  Vicinity 231    Utility Repair 
 
 4 William Street 
  West St. to Chestnut St.  Street Resurfacing  
       Sewer Reconstruction  
 2 Winter Street 
  Grafton St. to Green St.  Street Resurfacing        MassDot  
                   100% Design
  
 3 Winthrop Street  
  Vernon St. to Heywood St.  Street Resurfacing               MassDot  
                 In Construction 
 
 4 Woodland Street 
  Oberlin St. to 50’ S of  Street Resurfacing          10% 
         Claremont St. 
  Vicinity 54    Utility Repair 
 
 1 Woods Avenue 
  Holden St. to Southview Rd. Street Resurfacing  
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SECTION 2 

 
DISTRICT     STREET    TYPE OF WORK         % COMPLETE 

  
         5 Apricot Street 
  Goddard Memorial Dr. to   Street Resurfacing 
      Town Line 

              
  1/2/4/5 Park Avenue                MassDot 
  Institute Rd. to Gold Star Blvd. 
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