
                               Submitted by: _______________________________
      Jay J. Fink, P.E.

      Commissioner of Public Works & Parks

Engineering Division
Construction Progress Report

2022 - South Ludlow St  - Between James Street and City Line 
Road & Sidewalk Reconstruction (before and After)

Month Ending:  October 31, 2022



1 Amherst Street Between Kinnicutt Rd. & 
Winifred Ave.

Street Resurfacing 2022-
2023  

0%

1 Bay State Road Brighton Rd. to Thorndyke 
Rd.

Street Resurfacing 2023-
2024

0%

1 Bay State Road Devens Rd. to Ontario St. Street Resurfacing 2023-
2024

0%

1 Bay State Road Squantum St. to Brighton Rd. Street Resurfacing 2023-
2024

0%

1 Barry Road Salisbury St. to Dick Dr. Street Resurfacing 2023-
2024

0%

1 Barry Road Ext. Barry Rd to West Chester St. Street Resurfacing 2022 100%

1 Bellingham Road Vicinity 38 Sidewalk Reconstruction 0%

1 Brattle Street Holden St. to Ararat St. Street Resurfacing 2022 100%

1 Brandon Road Wahnita Rd. to Fairhaven Rd. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Burncoat Street East Mountain St. to 1645' N. 
of East Mountain St.

Street Resurfacing 2022 100%

1 Calumet Avenue Clark St. to Monomoy St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Calumet Avenue Squantum St. to Monomoy St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Castine Street Dixfield St. to SW End Street Resurfacing 2023-
2024

0%

1 Chalmers Road In front of #16                                Repair around manholes 0%

1 Chester Street Holden St. to Grove St.      Street Resurfacing 2022    100%

1 Chester Street Russell Calvin Dr. to Chester 
Ter.

Street Resurfacing 2023-
2024

0%
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        % 
COMPLETE
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1 Chester Street W. Chester St. to Parkton 
Ave.

Street Resurfacing 2022-
2023

0%

1 Darrow Street South End to Apthorp St. Street Resurfacing 2023-
2024

0%

1 Dorothy Avenue Burncoat St. to Hillcroft Ave. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Drury Lane Massachusetts Av.e to 
Rutland Ter.

Street Resurfacing 2023-
2024

0%

1 Eagle Road Apollo Rd to South End Street Resurfacing 2023-
2024

0%

1 Eagle Road Grove St. to Waycross St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Eagle Road Waycross St. to Neptune Rd. Street Resurfacing 2023-
2024

0%

1 Ellis Drive Winifred Ave. to Southwood 
Rd.

Street Resurfacing 2023-
2024

0%

1 Flagg Street Berwick St. to Hanna Rd. Street Resurfacing 2023-
2024

0%

1 Florida Avenue Brookman St. to West End Street Resurfacing 2023-
2024

0%

1 Great Brook Valley 
Drive

Tacoma St. to Brookview Dr. Street Resurfacing 2023-
2024

0%

1 Hillcroft Avenue Dorothy Ave. to Jeppson Ave. Street Resurfacing 2023-
2024

0%

1 Hillcroft Avenue Jeppson Ave. to Cutting Ave. Street Resurfacing 2023-
2024

0%

1 Hillcroft Avenue King Philip Rd. to Whitmarsh 
Ave.

Street Resurfacing 2023-
2024

0%
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1 Inwood Road Burncoat St. to Quinapoxet 
Ln.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

98%

1 Kalmar Street Kalmar (Wb) St. to Fraternal 
Ave.

Street Resurfacing 2023-
2024

0%

1 Kalmar (EB) Street 108’ E of Fraternal Ave. to 
616’ E of Fraternal Ave.

Street Resurfacing 2022-
2023

100%

1 Katahdin Street Wilbur St to North End Street Resurfacing 2023-
2024

0%

1 Marmion Avenue Wilkinson St. to Blue Hill Rd. Street Resurfacing 2023-
2024

0%

1 Massachusetts Ave Vicinity 8 Sidewalk Reconstruction 100%

1 Matteo Street Allison Cir. to Adelaide Cir. Street Resurfacing 2023-
2024

0%

1 Midland Street Creswell Rd. to Intervale Rd. Street Resurfacing 2023-
2024

0%

1 Navajo Road Cheyenne Rd. to Marconi Rd. Street Resurfacing 100%

1 Nelson Park Drive Nelson P. to Deborah Rd. Street Resurfacing 2023-
2024

0%

1 Newton Avenue 
North

Amherst St. to Salisbury St. Street Resurfacing 2023-
2024

0%

1 Newton Avenue 
North

Amherst St. to Salisbury St. Sewer Reconstruction 60%

1 Newton Avenue 
North

Midland St. to Suburban Rd. Street Resurfacing 2023-
2024

0%

1 Nottingham Road Forest St. to Laconia Rd. Street Resurfacing 2022 -
2023

0%

1 Oneida Avenue Governors St. to SE End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

98%
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1 Orlando Avenue Brookman St. to W End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

1 Osceola Avenue Clark St to Squantum Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

98%

1 Otsego Road Monadnock Rd. W & N to 
Forest St.             

Street Resurfacing 2022 100%

1/2 Park Avenue Institute Rd. to Gold Star 
Blvd. 

Street Resurfacing 2022-
2023

0%

1/2 Park Avenue Grove St. to Salisbury St. Street Resurfacing 2022-
2023

45%

1 Pasadena Parkway Tacoma St. to SE End Street Resurfacing 2023-
2024

0%

1 Piehl Avenue Abby St. to SW End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Piehl Avenue Holden St. to Abby St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Piehl Avenue Holden St. to SW End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Pine Tree Lane Vicinity 10 Sidewalk Reconstruction 0%

1 Quinapoxet Lane Housatonic St. to Ascadilla 
Rd.

Street Resurfacing 2023-
2024

0%

1 Radcliffe Street Mountain St. W to Hunnewell 
Rd.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

1 Romola Road Apollo Rd. to Balder Rd. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%
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1 Romola Road Balder Rd. to Neptune Rd. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

1 Romola Road Hapgood Rd. to Kanes 
Crossing

Street Resurfacing 2022-
2023

0%

1 Romola Road Neptune Rd.to Hapgood Rd. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022 0%

1 Romola Road South End to Apollo Rd. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022 0%

1 Sagamore Road Whitman Rd. to Monadnock 
Rd.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

1 Service Road Great Brook Valley Ave. to 
Brookview Dr.

Street Resurfacing 2023-
2024

0%

1 Service Road Tacoma St. to Great Brook 
Valley Ave.

Street Resurfacing 2022-
2023

0%

1 Smith Lane Holden St. to West End Street Resurfacing 2022 100%

1 Sunrise Avenue Sunrise Ave Ext to NE End Street Resurfacing 2023-
2024

0%

1 Volkmar Road 19 Croydon Rd. N to 820 
West Boylston St.

Street Resurfacing 2022-
2023 

Awaiting                           
Water Work

1 West Mountain St. #236 to West Boylston St. Street Resurfacing MassDot                  
In Design

1 Wheeler Avenue Vicinity 3 Sidewalk Reconstruction 0%

2 Assonet Street Gold St. to Madison St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Ayrshire Road Coburn St. to Lake Ave. Street Resurfacing 2023-
2024

0%
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2 Bates Avenue 441 Lincoln St to 485’ S of 
Lincoln St

Street Resurfacing 2022 98%

2 Belmont Street Lincoln St to Rte. 290 Street Resurfacing 2022-
2023

0%

2 Benedict Road 258 Plantation St to Ancona 
Rd. 

Street Resurfacing 2022-
2023 

0%

2 Berkeley Street Eastern Ave. to Shamrock St. Street Resurfacing 2022 95%

2 Boardman Street Merrill St. Southerly #17 Sewer Rehab 100%

2 Bowditch Drive Plantation St. to NE End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022 100%

2 Breck (#1) Street Everard St. to East End Street Resurfacing 2022-
    

80%

2 Breck (#1) Street Rodney St. to Everard St. Street Resurfacing 2022-
    

80%

2 Caprera Road Adams St. to Imperial Rd. Street Resurfacing 2023-
2024

0%

2 Caprera Road Imperial Rd. to Grandby Rd. Street Resurfacing 2023-
2024

0%

2/3 Delmont Avenue Entire - Grafton St. to 
Hamilton St.

Private Street Conversion 95%

2 Dupont Street Thorne St. to Hamilton St. Street Resurfacing 2022-
2023

0%

2 East Park Terrace NE End to Oleum Ct. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

2 Eastern Avenue Berkeley St. to Prospect St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

2 Edgeworth Street Dryder St. to Milton St. Street Resurfacing 2023-
2024

0%
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2 Edward Street Palmer St. to Earle St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2/4 Francis J. McGrath At Franklin St. Bridge Rehab & Bikeway    MassDot 90%          
 

2 Franklin Street Angela Rose Ln. to Pollock 
St.

Street Resurfacing 2023-
2024

0%

2/3 Grafton Street Washington Sq. to Rice Sq.              Street Resurfacing 2022          MassDot 95%         
In Construction   

2/4 Green Island Blvd. Madison St. to Lamartine St. Street Resurfacing 2022 100%

2 Green Street #152                                      Sidewalk Reconstruction   0%

2 Green Street #152                                      Sidewalk Reconstruction   0%

2 Green Street N. of RR Bridge to Madison Street Resurfacing 100%

2 Harrison Street Green St. to Water St. Street Resurfacing 2022 0%

2 Hastings Avenue Boyd St. to Proctor St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Hastings Avenue Tower St. to Boyd St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Hermitage Lane 50 Channing St. to Green St. Street Resurfacing 2022 0%

2 Hospital Drive Belmont St. to Dorista 
Goldsberry Drive

Sewer/Water Construction
70%

2 Hospital Drive Belmont St. to Clock Tower 
Drive

Street Resufacing 2022-
2023

90%

2 Huntington Avenue Proctyor St. to Alexander Rd. Street Resurfacing 2023-
2024

0%
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2 Indian Lake Parkway North Bound Street Resurfacing 2023-
2024

0%

2 Indian Lake Parkway South Bound Street Resurfacing 2023-
2024

0%

2 Kendall (#2) Street Goldsberry St. to East End Street Resurfacing 2022-
    

0%

2 Kenwood Avenue Ashburnham Rd. to West End Street Resurfacing 2023-
2024

0%

2/4 Lamartine Street Millbury St. to Lodi St. Street Resurfacing 2022 98%

2 Locust Avenue Belmont St. to Wigwam Ave. Street Resurfacing 2022-
2023

60%

2 Main Street Austin Street to Chandler St. Downtown Streetscape       100%

2 Millbrook Street At Burncoat St. Signal Improvements 0%

2 Old Lincoln Street Lincoln (NB) St. to Lincoln 
(NB) St.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Paine Street Norton St. to North End Street Resurfacing 2023-
2024

0%

2 Perkins Street Paine St. to Lincoln (SB) St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

70%

2 Perkins Street Lincoln (SB) St. to Lincoln St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Plymouth Street Green St. to Summit St. Street Resurfacing 100%

2 Rockport Road Duxbury Rd. to Shattuck St. Street Resurfacing 2023-
2024

0%

2 Russell Street Highland St. to Park Ave. Sidewalk Reconstruction 80%

2 Sears Island Drive Entire Sidewalk Reconstruction 0%
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2 Trinity Avenue Lincoln St. 214’ SE of Colby 
St.

Street Resurfacing 2022 Awaiting                                  
Water Work

2 Vinson Street Olga Ave. to End Street Resurfacing 2023-
2024

0%

2 Vinson Street West End to East End Street Resurfacing 2023-
2024

0%

2 Wachusett Street Highland St. to Institute Rd. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Westminster Street
Mountain Vernon St. to 
Forestdale Rd

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Windsor Street Green Hill Pkwy to Sturgis St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

2 Windsor Street Forbes St. to Orne St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

80%

3 Acton Street Vale St. to Rice Ln. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

3 Aetna Street Mendon St. to Cutler St. Street Resurfacing 2022 100%

3 Alamo Street 5 Lamar Ave E to End Street Resurfacing 2022-
2023

100%

3 Bridgeport Street 88 Granite St. to Taunton St. Street Resurfacing 2022-
2023

0%

3 Cargill Avenue 168 Vernon NW to  
Strathmore Rd.

Street Resurfacing 2022-
2023

0%

3 Dearborn Street Crowningshield Rd. to Derby 
St.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%
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3 Derby Street Dearborn St. to West End Street Resurfacing 2023-
2024

0%

3 Fifth Avenue Millbury St. to Gediminas St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

3 Forsberg Street Harwich St. to West End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

3 Grafton Street At Route 20 Bridge Rehab MassDot

3 Houghton Street Crowningshield Rd. to Derby 
St.

Street Resurfacing 2023-
2024 

0%

3 Lund Street 70 Esther W to Louise St. Street Resurfacing 2022-
2023 

0%

3 Pinecrest Drive Crestlan Cir. to Crestlan Dr. Street Resurfacing 2023-
2024 

0%

3 Pinecrest Drive Crestlan Dr. to Westborough 
St.

Street Resurfacing 2023-
2024 

0%

3 Pinecrest Drive NE End to Crestlan Cir. Street Resurfacing 2023-
2024 

0%

3 Plantation Street Vicinity 9 Handicap Ramp 0%

3 Revere Street Trahan Ave. W to Warner Street Resurfacing 2022 95%

3 Rice Lane Dorchester St. to Acton St. Street Resurfacing 2022-
2023

90%

3 Sandra Drive Dolly Dr. to NW End Street Resurfacing 2023-
2024 

0%

3 Sandra Drive Ida Rd. to Dolly Rd. Street Resurfacing 2023-
2024 

0%

3 Salford Street 108 Houghton W to 93 Vale Street Resurfacing 2022 90%

3 Standish Street Ida Rd. to Dolly Rd. Street Resurfacing 2023-
2024 

0%
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3 Standish Street Ida Rd. to Dolly Rd. Street Resurfacing 2023-
2024 

0%

3 Standish Street Ida Rd. to Dolly Rd. Street Resurfacing 2023-
2024 

0%

3 Sterling Street Hillside St. to View St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

3 Upland Street Arboretum Dr. to SW End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

3 Upsala Street Vicinity 36 Grind Curb & Ramp 0%

3 Upsala Street Vicinity 36 Street Resurfacing 0%

3 Vale Street Aetna St. to Dorchester St. Street Resurfacing 2023-
2024 

0%

3 Vernon Terrace 53 Vernon E to End Water Construction 2022-
2023

100%

3 Vernon Terrace 53 Vernon E to End Street Resurfacing 2022-
2023

35%

3 Winnipeg Street #8 to St. Louis St. Sewer Reconstruction 95%

4 Armory Street On Armory St. @ 154 Grand 
St.

Sidewalk Reconstruction 0%

4 Chandler Street At Main & Irving St.          Intersection Improvements     MassDot            
Under Design              

4 Chandler Street At Main & Irving St.          Street Resurfacing    MassDot            
Under Design             

4 Dewey Street West Oberlin St. to Charlotte 
St.

Street Resurfacing 2023-
2024

0%

4 Ethan Allen Street 92 Murray Ave to Jaques Ave. Street Resurfacing 2022-
2023

Awaiting                            
Water Work

4 Endicott Street Vernon St. to Harding Rd Street Resurfacing    100%
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4 Freeland Terrace Freeland St to Lowell Ct Street Resurfacing 2022-
2023

0%

4 Gardner Street Canterbury St. to Southgate 
St.                                      

Street Resurfacing 2022-
2023          

40%

4 Gardner Street Canterbury St. to Girls & Boys 
 

Road Lowering                  20%

4 Grand Street Albert St. to Hollis St. Street Resurfacing 2023-
2024

0%

4 Grand Street Cheney St. to Albert St. Street Resurfacing 2023-
2024

0%

4 Grand Street Cristy St. to Cheney St. Street Resurfacing 2023-
2024

0%

4 Grand Street Hollis St. to Illinois St. Street Resurfacing 2023-
2024

0%

4 Grand Street Illinois St. to SE End Street Resurfacing 2023-
2024

0%

4 Grand Street Main St. to Cristy St. Street Resurfacing 2023-
2024

0%

4 Hermon Street Southbridge St. to Gold St. Street Resurfacing           MassDot 95%             
In Contract

4 Ionic Avenue Main St. to Beacon St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

80%

4 Irene Street Main St. to NW End Street Resurfacing 2023-
2024

0%

4 Jackson Street Beacon St. to Lagrange St. Street Resurfacing 2023-
2024

0%

4 Jackson Street Lagrange St. to Southbridge 
(#1) St.

Street Resurfacing 2023-
2024

0%

4 Jackson Street Main St. to Beacon St. Street Resurfacing 2023-
2024

0%
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4 Lafayette (#2) Street Bigelow St. to Lodi St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

4 Lafayette (#2) Street Scott St. to Washington St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

4 Lafayette (#2) Street Washington St. to Harding 
(SB) St. 

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

4 Main Street Richard St. to Hancock St. Street Resurfacing Mass Dot 95%          
In Construction

4/5 Park Avenue May St. to Lovell St. Street Resurfacing 2022-
2023

0%

4 Pitt Street Cambridge St. to Mitchell St. Sidewalk Reconstruction 0%

4 Quincy Street 89 Chatham St. to 112 Austin Street Resurfacing 2022 100%

4 Sargent Street Gold St. to SE End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

4 Sargent Street Southbridge (#1) St. to Gold 
St. 

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

4 Sigel Street Millbury (NB) St. to Harding 
(SB) St.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

4 Stone Street South Ward St. to Perry Ave. Street Resurfacing 2023-
2024

0%

4 Stoneland Road Main St. to Haynes St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

4 Ward Street Stone St. to 363’ S to Vernon 
St.

Street Resurfacing 2022-
2023

100%

4 Ward Street Stone St. to 363’ S to Vernon Sewer Reconstruction 100%
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4 Washington Street Lamartine St. to Madison St. Street Resurfacing             100%

4 West Street John St. to Dayton St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

40%

4 Winslow Street Larch St. to Austin St. Street Resurfacing 2023-
2024

0%

4 Winslow Street Pleasant St. to Larch St. Street Resurfacing 2023-
2024

0%

4 Woodland Street Vicinity 54 Utility Repair 0%

5 Bauer Street Main St. to Farmington St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Bauer Street West Farmington St. to Mildred 
Ave.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Bauer Street West Mildred Ave. to Ludlow (#1) 
St.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Beeching Street Vicinity 97 Sidewalk Reconstruction   100%

5 Brantwood Road Vicinity 70-72 Sidewalk Reconstruction On Hold per               
 

5 Briarcliff Street Beaconsfield Rd. to West End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Brookshire Road Santuit Ln. to Oak Hill Rd. Street Resurfacing 2023-
2024

0%

5 Buckley Road #20 to #37 Street Resurfacing 2022-
2023

0%

5 Catalpa Street Catalpa Cr. To Montague St. Street Resurfacing 2022-
2023

Awaiting                            
Water Work

5 Chesterfield Road Beaconsfield Rd. to Pleasant 
St.

Street Resurfacing 2023-
2024

0%
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5 Circuit Ave North Circuit Ave. East to Vincent 
Ave.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Clegg Street Great Post Rd. to Apricot St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Crest Circle Wildwood Ave. S to 838’ E of 
Wildwood Ave. 

Street Resurfacing 2022 100%

5 Edwidge Street Pleasant St. to North End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Eureka Street Colrain St. to Abington (#2) 
St.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Fielding Street West End to East End Street Resurfacing 2023-
2024

0%

5 Great Post Road Main St. to Clegg St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Hadwen Lane 784 Pleasant S & W to 85 
Morningside Rd.

Street Resurfacing 2022 0%

5 Hadwen Lane Westview Rd. to Perrot St. Street Resurfacing 2022-
    

0%

5 Hamill Road May St. to Chandler St. Street Resurfacing 2022-
    

0%

5 James Street Stafford St. to Ludlow St. Street Resurfacing 2022-
2023

100%

5 Laurelwood Drive Pleasant St. to South End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Longfellow Road Commodore Rd. to Copley 
Rd.

Street Resurfacing 2023-
2024

0%

5 Longfellow Road Coolidge Rd. to Commodore 
Rd.

Street Resurfacing 2023-
2024

0%
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5 Longfellow Road Coply Rd. to Coolidge Rd. Street Resurfacing 2023-
2024

0%

5 Ludington Road June St. to North End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Manhattan Road Chandler St. to Rydal St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Minthorne Street Clive St. to Circuit Ave. North Street Resurfacing 2023-
2024

0%

5 Monticello Drive Brookline St. to Wyola Dr. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Moore Avenue Pleasant St. to End Street Resurfacing 2022-
2023

Awaiting                       
Water Work

5 Moreland Green 2082’ W of Moreland St. Street Resurfacing 100%

5 Nevada Street Nevada Street Side of 43 
June St.

Sidewalk Reconstruction 100%

5 Northbridge Street May St. to South End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Parker Street Winfield (#1) St. to Mayfield 
St.

Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Reed Street Courtland St. to Norcross St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Reed Street Norcross St. to Geneva St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Rockwood Avenue Pleasant St. to North End Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%
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5 St Louis Street St. Anthony St. South to End Sewer Reconstruction 95%

5 Walworth Street Courtland St. to May St. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

0%

5 Wentworth Street Catalpa St. To Gates Ln. Street Resurfacing 2022-
2023 - ARPA Revenue 
2022

100%

5 Wildwood Avenue Vicinity 231 Utility Repair 0%

5 Winnepeg Street #8 to St. Louis St. Sewer Reconstruction 95%

- Route 20 At Granite St.      Intersection Widening & 
Signal Replacement               

MassDot                         
In Construction                          
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