




*City of Worcester  
Department of Public Works  
and Parks*

*Construction  
Progress Report*



**Ellsworth Street**

Quarter Ending: March 31, 2012

Submitted by: 

Robert L. Moylan, Jr.  
Commissioner of Public Works & Parks

# CONSTRUCTION PROGRESS REPORT

**SECTION 1** - (pages 2 thru 17) - Locations for which the specified work has been funded. These locations are generally in various stages of design or construction. Work on some of the locations in this section could be delayed due to conflicts with utilities or MassDOT projects.

**SECTION 2** - (page 18 thru 19) - Locations of approved Public Works programs. These locations are provided for informational purposes only. They are **not** funded and therefore have no construction schedule.

## SECTION 1

<u>STREET</u>	<u>TYPE OF WORK</u>	<u>% COMPLETE</u>
<b>Addison Street</b> Acton St. to Houghton St.	Street Resurfacing Water Service Reconstruction	10%
<b>Adelle Circuit</b> Greenwood St. E S'y to Greenwood St. S'y	Street Resurfacing Water Service Reconstruction	
<b>Alameda Road</b> Massasoit Rd. to Greencourt St.	Street Resurfacing Water Service Reconstruction	10%
<b>Allston Avenue</b> Greenfield St. to End	Street Resurfacing Water Service Reconstruction	10%
<b>Amesbury Street</b> S'y End	Guardrail	
<b>Apricot Street</b> Main St. to Leicester Town Line	Street Resurfacing Water Service Reconstruction	10%
<b>Arline Street</b> Whipple St. to Public	Private Street Conversion Water Main Reconstruction	
<b>Ashland Street</b> Pleasant St. to Elm St.	Street Resurfacing Water Service Reconstruction	10%
<b>Ashton Street</b> Sturgis St. to McKinley Rd.	Street Resurfacing	
<b>Astrid Avenue</b> Providence St. to Upsala St.	Street Resurfacing	
<b>Aylesbury/Brookshire/ Flagg Project</b>	Street Resurfacing Water Service Reconstruction	
<b>Balder Road</b> Eagle Rd. to Romola Rd.	Sewer Main Reconstruction	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Barnard Road</b> At Burncoat Terrace	Guardrail	
<b>Bedford Avenue</b> Fairmont Ave. to Dana Ave.	Street Resurfacing	
<b>Bellevue Street</b> Pleasant St. to Bluff St.	Street Resurfacing	
<b>Belmont Street</b> Alvarado Ave. to McRae Ct. McRae Ct. to Edwards St.	Belmont St. Improvement Project - Phase I Belmont St. Improvement Project - Phase II	25%
<b>Belvidere Avenue</b> Burncoat St. to Park View Dr.	Street Resurfacing Water Main Reconstruction	
<b>Benson Street</b> Massasoit Rd. to End	Street Resurfacing Water Service Reconstruction	10%
<b>Beverly Road</b> Rexhame Rd. to Thorndyke Rd.	Street Resurfacing	
<b>Birch Street</b> Shirley St. to Beaver St.	Sewer Main Reconstruction Street Resurfacing	
<b>Bleeker Street</b> Orient St. to Plantation St.	Street Resurfacing Water Main Reconstruction	10%
<b>Brigham Road</b> Moreland St. to End	Street Resurfacing	
<b>Brookfield Street</b> Grove St. to Milton St.	Sewer Main Reconstruction	
<b>Bullard Avenue</b> Wayside Rd. to Chino Ave.	Private Street Conversion	
<b>Butler Street</b> McKeon Rd. to End	Street Resurfacing Water Service Reconstruction	10%

<u>STREET</u>	<u>TYPE OF WORK</u>	<u>% COMPLETE</u>
<b>Cambridge Street</b> #36 to #97 Vicinity #378	Co-Operative Patch Guardrail	
<b>Camden Street</b> Greenfield St. to End of Public	Co-Operative Patch	
<b>Cameron Street</b> Franklin St. to Minots St.	Street Resurfacing	
<b>Camelot Drive</b> Moreland St. to Merlin Ct.	Street Resurfacing	
<b>Canton Street</b> Millbury St. to Quinsigamond Ave.	Street Resurfacing	
<b>Cardinal Road</b> Pleasant St. to Pinnacle St.	Street Resurfacing	
<b>Cascade Road</b> Mower St. to Juniper Rd.	Private Street Conversion Water Service Reconstruction	10%
<b>Chandler Street</b> Vicinity 558	Guardrail	
<b>Cheney Street</b> Grand St. to Gates St.	Sewer Main Reconstruction Street Resurfacing	
<b>Chevy Chase Road</b> Brattle St. to Smithfield St.	Street Resurfacing	
<b>Chicopee Street</b> Glendale St. N'ly	Private Street Conversion Water Main Reconstruction	50% 100%
<b>City View Street</b> College St. to End	Street Resurfacing	
<b>Claridge Road</b> Birch Hill Rd. to Ridgewood Rd.	Street Resurfacing	
<b>Clason Road</b> West Boylston Dr. to End	Street Resurfacing	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Coburn Avenue</b> Hamilton St. to #362 #464 to Bridle Path	Street Resurfacing Street Resurfacing Water Service Reconstruction	
<b>Commonwealth Avenue</b> Vicinity 166	Guardrail	
<b>Constitution Avenue</b> #142 Tacoma St. to #180 Constitution Ave.	Street Resurfacing	
<b>Corrine Street</b> Grafton St. to Sunderland Rd.	Private Street Conversion	
<b>Cowden Street</b> Edlin St. to Heard St.	Street Resurfacing Water Service Reconstruction	
<b>Danvers Street</b> Sunderland Rd. S'y	Private Street Conversion Water Main Reconstruction	
<b>Darling Street</b> Beverly Rd. to End	Street Resurfacing	
<b>Dayton Place</b> Dayton St. to End	Private Street Conversion	
<b>Delmont Avenue</b> Hamilton St. to #79	Co-Operative Patch	
<b>DeMarco Terrace</b> Shrewsbury St. to Lyon Pl.	Street Resurfacing	
<b>Dexter Street</b> Lenora St. to Blackstone River Rd.	Private Street Conversion	
<b>Division Street</b> Plantation St. to Orient St.	Street Resurfacing	
<b>Dixfield Street</b> Public to Penobscot St.	Private Street Conversion Water Service Reconstruction	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Dominion Road</b> Plantation St. to Lake Ave. N.	Sewer Main Reconstruction	
<b>Drummond Avenue</b> Holden St. to Grove St.	Street Resurfacing Water Service Reconstruction	10%
<b>Eames Road</b> Mount Ave. to Higgins St.	Private Street Conversion Water Service Reconstruction	10%
<b>Ebenezer Street</b> Belmont St. to Vinson St.	Sewer Main Reconstruction	
<b>Edgeworth Street</b> Milton St. to Byron St.	Sewer Main Reconstruction	
<b>Edlin Street</b> Clover St. to End	Street Resurfacing Water Service Reconstruction	10%
<b>Elmwood Street</b> Pleasant St. N to 653' N of Pleasant St.	Street Resurfacing Water Main Reconstruction	10%
<b>Everard Street</b> Belmont St. to Vinson St. Belmont St. to Breck St.	Sewer Main Reconstruction Street Resurfacing Water Main Reconstruction	10%
<b>Falcon Street</b> Stafford St. to Willvail St.	Street Resurfacing Water Service Reconstruction	10%
<b>Fales Street</b> West Boylston St. to Burncoat St.	Street Resurfacing Water Service Reconstruction	10%
<b>Fenwood Road</b> Massasoit Rd. to Wisteria St.	Street Resurfacing Water Service Reconstruction	10%
<b>Flagg Street</b> Vicinity #171A, #173	Guardrail Water Service Reconstruction	10%

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Fletcher Street</b> Amanola Ave. to Montgomery Ave.	Sewer Main Reconstruction Street Resurfacing Water Service Reconstruction	10%
<b>Franconia Street</b> June St. to Howland Terr.	Street Resurfacing	
<b>Frank Street</b> Belmont St. to Wigwam Ave.	Street Resurfacing Water Service Reconstruction	10%
<b>Gage Street</b> Ford St. to East Shelby St. Elliott St. to Shelby St.	Co-Operative Patch Street Resurfacing	
<b>Glade Street</b> Southbridge St. to Attleboro St.	Street Resurfacing	
<b>Glenwood Street</b> Benefit St. to Hammond St.	Street Resurfacing Water Main Reconstruction	10%
<b>Grafton Street</b> Vicinity I-290	I-290 @ Grafton St. Intersection Improvement Project	
<b>Grandview Avenue</b> Abington St. to Stafford St.	Sewer Main Reconstruction Street Resurfacing	
<b>Great Post Road</b> Vicinity #1	Guardrail	
<b>Green Street</b> Franklin St. to Kelley Sq.	MassDOT - Canal District	60%
<b>Grenada Street</b> Copperfield Rd. to Tiverton Pkwy.	Street Resurfacing	
<b>Hale Street</b> Grafton St. to Plantation St.	Street Resurfacing	
<b>Hamilton Street</b> Delmont Ave. to Standish St.	Co-Operative Patch	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Harding Street</b> Franklin St. to Winter St. Winter St. to Kelley Sq.	MassDOT - Canal District MassDOT - Canal District	
<b>Hathaway Street</b> Gardner St. to Hancock St.	Street Resurfacing Water Service Reconstruction	10%
<b>Hawthorne Street</b> Main St. to Woodland St.	Sewer Main Reconstruction Water Main Reconstruction	10%
<b>Heath Street</b> Kendig St. S'ly	Street Resurfacing	
<b>Henrietta Street</b> Maxwell St. to Esther St.	Street Resurfacing	
<b>Heroult Road</b> Marconi Rd. to Delaval Rd.	Private Street Conversion Water Main Reconstruction	
<b>Heywood Street</b> Houghton St. to Massasoit Rd.	Water Main Reconstruction	
<b>Howe Street</b> Highland St. to Hampden St.	Street Resurfacing Water Service Reconstruction	10%
<b>Huntington Avenue</b> Vicinity #40	Guardrail	
<b>Ideal Road</b> Pioneer Rd. to Sunderland Rd.	Street Resurfacing	
<b>Imperial Road</b> Shrewsbury St. to Caprera Rd.	Street Resurfacing Water Service Reconstruction	10%
<b>Indian Hill Road</b> 705' W of Poniken Rd. to Ararat St.	Street Resurfacing Water Service Reconstruction	10%
<b>Jay Street</b> Tatman St. to Greenwood Park	Street Resurfacing	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Kelley Square</b> Entire	Street Resurfacing	
<b>Kendig Street</b> College St. to 700' E of College St.	Street Resurfacing	
<b>Kendrick Avenue</b> West Boylston St. to Claffey Ave.	Street Resurfacing	
<b>Kinney Drive</b> Olean St. N & E to Olean St.	Street Resurfacing Water Service Reconstruction	10%
<b>Knollwood Drive</b> Rollingwood Dr. S'ly	Street Resurfacing Water Service Reconstruction	
<b>Lamar Avenue</b> Grafton St. to Massasoit Rd.	Street Resurfacing	
<b>Lapierre Street</b> Plantation St. to Ridge St.	Street Resurfacing	
<b>Lawnfair Street</b> Mann St. to Lovell St.	Co-Operative Patch Water Service Reconstruction	10%
<b>Lawton Street</b> Massasoit Rd. N'ly	Street Resurfacing	
<b>Leeds Street</b> King Philip Rd. to Fales St.	Street Resurfacing Water Service Reconstruction	10%
<b>Lenora Street</b> Blackstone River Rd. to Dexter St.	Private Street Conversion Water Service Reconstruction	10%
<b>Leon Street</b> Plantation St. to Ingleside Ave.	Street Resurfacing	
<b>Lincoln Street</b> Catherine St. to North Hampton St.	Co-Operative Patch	
<b>Lorenz Street</b> Beverly Rd. to Tylee Ave.	Street Resurfacing	

<u>STREET</u>	<u>TYPE OF WORK</u>	<u>% COMPLETE</u>
<b>Loring Street</b> Huntington Ave. to Boardman St.	Street Resurfacing Water Main Reconstruction	
<b>Loudon Street</b> Main St. to Woodland St.	Sewer Main Reconstruction Water Main Reconstruction	10%
<b>Lovell Street</b> #80 to #86	Co-Operative Patch	
<b>Lyford Street</b> Paine St. to End	Street Resurfacing	
<b>Lynnwood Lane</b> Lantern Ln. to Barry Rd.	Street Resurfacing	
<b>Main Street</b> May St. to King St.	Street Resurfacing	
<b>Marble Street</b> Main St. to Beaver St.	Street Resurfacing	
<b>March Street</b> Orient St. to Plantation St.	Sewer Main Reconstruction Street Resurfacing Water Main Reconstruction	10%
<b>Marjorie Street</b> Grafton St. to End of Pavement	Street Resurfacing Water Service Reconstruction	10%
<b>Marshall Street</b> Shrewsbury St. to Wilson St.	Street Resurfacing Water Service Reconstruction	10%
<b>Mason Street</b> Chandler St. to May St.	Street Resurfacing	
<b>Maxwell Street</b> Millbury St. to Maxwell Ct. Maxwell Ct. to Henrietta St	Street Resurfacing Water Service Reconstruction Street Resurfacing Water Service Reconstruction	10% 10%
<b>May Street</b> Main St. to Kingsbury St.	Street Resurfacing	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Merchant Street</b> Main St. to Apricot St.	Private Street Conversion Water Service Reconstruction	10%
<b>Merrifield Street</b> #10 to #20	Co-Operative Patch	
<b>Middlesex Avenue</b> Hamilton St. S'ly Modoc St. to 200' S of Modoc St	Street Resurfacing Street Resurfacing	
<b>Millbury Street</b> Kelley Sq. to PNI Club	MassDot - Canal District	
<b>Millbury Street Reconstruction</b>	Route 146 Project	100% (design)
<b>Milton Street</b> N. of Edgeworth St. to North St.	Sewer Main Reconstruction	
<b>Minots Street</b> Emerson St. to Harrington Way	Street Resurfacing Water Service Reconstruction	10%
<b>Miscoe Road</b> Dolly Rd. to End	Street Resurfacing Water Service Reconstruction	10%
<b>Modoc Street</b> Commonwealth Ave. to Boston Ave.	Street Resurfacing Water Service Reconstruction	10%
<b>Monticello Drive</b> Delawanda Dr. to End of Public	Private Street Conversion	
<b>Newbury Street</b> Vicinity #22	Guardrail	
<b>Norfolk Street</b> At #99	Guardrail	
<b>Normal Street</b> Prospect St. to Eastern Ave.	Street Resurfacing Water Main Reconstruction	10%
<b>Northampton Street</b> Lincoln St. to Westminster St.	Co-Operative Patch	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Northboro Street</b> Entire Public	Co-Operative Patch	
<b>Norton Street</b> Lincoln St. to Paine St.	Street Resurfacing Water Service Reconstruction	10%
<b>Oak Hill Road</b> Flagg St. to 999' N of Flagg St.	Street Resurfacing Water Service Reconstruction	10%
<b>Olga Avenue</b> Belmont St. to Vinson St.	Co-Operative Patch	
<b>Oliver Street</b> Woodbine to Park Ave. Beaver St. to Park Ave	Sewer Main Reconstruction Street Resurfacing Water Main Reconstruction	10%
<b>Onset Street</b> Pinehill Rd. to W'ly	Private Street Conversion Water Service Reconstruction	10%
<b>Parker Street</b> Park Ave. to Page St.	Street Resurfacing	
<b>Penobscot Street</b> Wilbur St. to Arrowsic St.	Private Street Conversion Water Main Installation	10%
<b>Pilgrim Avenue</b> Hamilton St. to Dartmouth St. Dell Ave. to Dartmouth St.	Street Resurfacing Street Resurfacing	
<b>Pine Tree Lane</b> Sun Valley Dr. to Pine Tree Dr.	Street Resurfacing	
<b>Plantation Street</b> Grafton St. to Hamilton St.	Street Resurfacing Water Service Reconstruction	10%
<b>Pleasant Street</b> At #996	Guardrail	
<b>Powers Court</b> Brookfield St. to North St.	Sewer Main Reconstruction	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Preston Street</b> Murray Ave. to Jaques Ave.	Street Resurfacing	
<b>Primrose Street</b> Alameda Rd. to Stoneham Rd.	Street Resurfacing	
<b>Prospect Street</b> Normal St. to Eastern Ave.	Water Main Reconstruction	
<b>Quissett Street</b> Zenith Dr. S for 559'	Street Resurfacing Water Service Reconstruction	10%
<b>Reeves Street</b> Millbury St. W & N to Whipple St. Greenwood St. to Whipple St.	Street Resurfacing Water Main Reconstruction	10%
<b>Rena Street</b> Belmont St. to Wigwam Ave.	Street Resurfacing	
<b>Rice Lane</b> Dorchester St. 264' S of Dorchester St.	Street Resurfacing Water Service Reconstruction	10%
<b>Richmond Avenue</b> Pleasant St. to Flag St.	Street Resurfacing	
<b>Rodney Street</b> Belmont St. to Breck St.	Street Resurfacing	
<b>Rosemary Street</b> Montgomery Ave. to Athens St.	Street Resurfacing Water Service Reconstruction	10%
<b>Route. 122 Over Rte. 20</b>	Mass. Highway Dept. - Tip '06	
<b>Roxbury Street</b> William St. to Highland St.	Street Resurfacing	
<b>Rustic Drive</b> Rear 39 & 43 Moreland St.	Guardrail	
<b>Salisbury Street</b> Lancaster St. to Park Ave.	Street Resurfacing Water Service Reconstruction	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Schussler Street</b> Highland St. to Institute Rd.	Street Resurfacing Water Main Reconstruction	
<b>Scrimgeour Road</b> West Boylston St. to Proctor St.	Street Resurfacing Water Service Reconstruction	10%
<b>Sears Island Drive</b> House #120 to End	Street Resurfacing	
<b>Shirley Street</b> Park Ave. to Florence St.	Sewer Main Reconstruction Street Resurfacing Water Main Reconstruction	10%
<b>Short Street</b> At Sunderland Rd.	Guardrail	
<b>Somerset Street</b> William St. to Highland St.	Street Resurfacing	
<b>Sorrento Street</b> Grenada St. to End	Street Resurfacing	
<b>Southbridge Street</b> Island North of #939	Guardrail	
<b>Southgate Street</b> At Railroad Bridge	Co-Operative Patch	
<b>South Harlem Street</b> Harlem St. to Whitney St.	Street Resurfacing Water Service Reconstruction	10%
<b>Southold Road</b> Greenwood St. to 1,076' W of Greenwood St.	Street Resurfacing Water Service Reconstruction	10%
<b>South Ward Street</b> Ward St. to Harlem St.	Street Resurfacing	
<b>Stoneham Road</b> Massasoit Rd. to Greencourt St.	Street Resurfacing Water Service Reconstruction	10%

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Summerhill Avenue</b> West Boylston St. to Claffey Ave.	Street Resurfacing	
<b>Sunderland Road</b> At #29 Grafton St. to Lake Ave.	Guardrail Street Resurfacing Water Service Reconstruction	10%
<b>Syme Street</b> Vernon St. to End	Street Resurfacing	
<b>Temple Street</b> Grafton St. to Harding St. Harding St. to Green St.	MassDOT - Canal District Street Resurfacing Water Service Reconstruction	
<b>Tirrell Street</b> Main St. to Freeland St.	Street Resurfacing Water Main Reconstruction	10%
<b>Tower Street</b> Huntington Ave. to Hastings Ave.	Street Resurfacing Water Main Reconstruction	
<b>Townsend Street</b> Park Ave. to Russell St.	Street Resurfacing Water Service Reconstruction	
<b>Trenton Street</b> Massasoit Rd. to End	Street Resurfacing Water Service Reconstruction	10%
<b>Turnin Road</b> Plantation St. to Ancona Rd.	Street Resurfacing	
<b>Tylee Avenue</b> Darling St. to Darby St.	Street Resurfacing	
<b>Tyson Road</b> West Boylston St. to Burncoat St.	Private Street Conversion	50%
<b>Vassar Street</b> Amherst St. to Fenwick St.	Street Resurfacing Water Service Reconstruction	10%
<b>Venus Drive</b> Grove St. to Mercury Dr.	Street Resurfacing	

<u><b>STREET</b></u>	<u><b>TYPE OF WORK</b></u>	<u><b>% COMPLETE</b></u>
<b>Vermont Avenue</b> Sherer Trail to Paris Ave.	Private Street Conversion	
<b>Village Street</b> Plantation St. to Ingleside Ave.	Street Resurfacing	
<b>Vinton Street</b> Lincoln St. to New St.	Street Resurfacing Water Service Reconstruction	10%
<b>Washburn Street</b> Southbridge St. to Cambridge St.	Street Resurfacing Water Service Reconstruction	10%
<b>Water Street</b> Grafton St. to Kelley Sq.	MassDot - Canal District	
<b>Webster Street</b> Cambridge St. to Auburn Town Line	Street Resurfacing Water Service Reconstruction	10%
<b>West Oberlin Street</b> Park Ave. to Dewey St.	Street Resurfacing Water Service Reconstruction	10%
<b>Westport Road</b> Chester Terr. N & S	Street Resurfacing Water Service Reconstruction	10%
<b>Whitmarsh Avenue</b> Leeds St. to Hillcroft Ave. West Boylston St. to Leeds St.	Sewer Main Reconstruction Street Resurfacing Water Service Reconstruction	10%
<b>Whitney Street</b> Harlem St. to S. Harlem St.	Street Resurfacing Water Service Reconstruction	10%
<b>Winfield Street</b> Park Ave. to Mason St.	Street Resurfacing Water Main Reconstruction	10%

<u>STREET</u>	<u>TYPE OF WORK</u>	<u>% COMPLETE</u>
<b>Winter Street</b> Grafton St. to Harding St.	MassDot - Canal District	
<b>Winter Hill Drive</b> Parkton Ave. to Lansing Ave.	Street Resurfacing Water Service Reconstruction	10%
<b>Winthrop Street</b> Endicott St. to Granite St.	Winthrop St. Roadway Improvement	
<b>Woodland Street</b> Oberlin St. to Downing St.	Sewer Main Reconstruction Street Resurfacing	
<b>Wrentham Road</b> Pleasant St. to 100' N of Modred Ct.	Street Resurfacing	

## SECTION 2

<u>STREET</u>	<u>TYPE OF WORK</u>	<u>% COMPLETE</u>
<b>Belmont Street</b>	Mass. Highway Dept. Tip '07 Phase II - McRae Ct. to I-290 Water Main Reconstruction	100% (design)  10%
<b>Gateway I</b> Quinsigamond Avenue	Mass. Highway Dept. In Design Tip '09	100% (design)
<b>Harding Street &amp; Franklin Street</b>	Mass. Highway Dept. In Design Tip '05	75% (design)
<b>Holden Street</b> Drummond Ave. to Shore Dr.	Mass. Highway Dept. - Tip '09	
<b>Lake Avenue</b> Belmont St. to Sunderland Rd.	Mass. Highway Dept. - Tip '08	
<b>Main Street</b> Pleasant St. to School St.	Mass Highway Dept. - Tip '07	
<b>Main Street</b> Signal Improvements	Mass. Highway Dept. - Tip '09	
<b>Myrick Avenue</b> Toronita Ave. E'ly	Private Street Conversion	
<b>Pelican Avenue</b> Toronita Ave. to Phoebe Way	Private Street Conversion	
<b>Pineland Avenue</b> Hara St. to Pinecrest Dr.	Private Street Conversion	
<b>Quinsigamond Village Bike Spur</b>	In Design - TIP	
<b>Rte. 122 - Grafton Street</b> Rice Sq. to Washington Sq.	Mass. Highway Dept. - Tip '09	Design to start Spring 2010
<b>Sierra Street</b> Brantwood Rd. to Bellvista Rd.	Private Street Conversion	
<b>Stark Road</b> Mower St. NW	Private Street Conversion	
<b>Stearns Street</b> Main St. to Victor Ave.	Private Street Conversion	

**SECTION 2 (cont.)**

<b><u>STREET</u></b>	<b><u>TYPE OF WORK</u></b>	<b><u>% COMPLETE</u></b>
<b>Union Place</b>	Guardrail	
<b>Yukon Avenue</b> Pasadena Pkwy. to Erie Ave.	Private Street Conversion	100% (survey)

MJC/eah