PURCHASING DIVISION SEALED BID NO. 8637-M6
CITY OF WORCESTER
MASSACHUSETTS 01608-1895 DATE: January 28, 2026
ROOM 201 - CITY HALL, 455 MAIN ST.
PHONE (508) 799-1220 CITY OF WORCESTER
Christopher J. Gagliastro, MCPPO
SEALED BID INVITATION Purchasing Agent
(Labor, - Filed Sub-Bids NOT Required)
M.G.L. Chapter 30, §39M / Buyer: Stephen R. McDonald
M.G.L. Chapter 149, s.44A (C)

All bids are subject to the terms and conditions and specificity herein set forth.

COMPLETE FORM FOR GENERAL BID (ENCLOSED) MUST BE SUBMITTED IN A
SEALED ENVELOPE:

DATE: February 25, 2026 TIME: 10:00 A.M. LOCAL TIME

PLACE:  Purchasing Division, Room 201, City Hall, Worcester, Massachusetts

MARK SEALED ENVELOPE "Sealed Bid No. 8637-M6 Lake View Plavground Improvements /
DPRC”

The name and address of the bidder must appear in the upper left-hand corner of the envelope. The City
of Worcester is not responsible for bids not properly marked.

A COMPLETE BID PACKAGE SUBMISSION CONSISTS OF THE FOLLOWING:
= Form for General Bid (81 — 86)
= Bid Security (5% of Total Bid)
=  Forms required by City Policies & Programs

OTHER CONDITIONS:

e All questions must be referred in writing to Stephen McDonald via email at:
MCDONALDS@WORCESTERMA.GOV

e Pre-bid meeting to be held on February 18, 2026 at 10:00 AM at Lake View Playground, 125 Coburn
Avenue, Worcester, MA.
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ARTICLE 101: INSTRUCTIONS TO BIDDERS
SECTION 1 - INTRODUCTION; DEFINITIONS

1.1 In accordance with an Advertisement for Bids, the City of Worcester (the
"Owner") has invited bids for the project described in the specifications contained
herein.

1.2 These Instructions to Bidders (the "Instructions") are intended to assist
bidders in the preparation of their bids, to call attention to various legal
requirements and to set forth certain conditions upon which bids are submitted
and received.

1.3 The award of the contract is governed by Chapter 30, s. 39M of the
Massachusetts General Laws. Certain provisions of the foregoing statute and of
other applicable statutes are summarized in these Instructions. Whenever these
Instructions or any other contract documents set forth or summarize applicable
statutory provisions, whether or not the statutes have been specifically referred to,
such summaries are for convenience only, do not purport to be complete or correct
as summaries of any particular material, and shall in no respect supersede,
expand or limit rights or duties of the Owner or bidders in matters governed by the
statute.

1.4 The following definitions shall apply in these Instructions and in the other
Contract Documents:

1) The term "bidding documents" shall include the Advertisement for Bids,
these Instructions, the bid forms, contract forms and other Contract
Documents bound herewith, the Drawings, the Specifications, and all
Addenda issued prior to receipt of bids.

2) The terms "Addenda" and "Addendum" shall mean written documents
and/or drawings issued by the Owner prior to execution of the contract
which supplement, modify, correct, explain or interpret the bidding
documents.

3) All definitions set forth in the Conditions of the Contract or the other
Contract Documents as therein defined are applicable to these
Instructions and to the other bidding documents

4) On any project for the construction, reconstruction, installation,
demolition, maintenance or repair of any building, or public work, to be
funded in whole or in part by city funds, or funds which, in accordance
with a federal or state grant, program, or otherwise, the city expends or
administers, or any such project to which the city is a signatory to the
contract therefore, the provisions of this section shall apply and the
same shall be referenced in every invitation to bid for such project and,
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the following paragraphs shall be contained in every resulting contract
there from: “It shall be a material breach of this contract if the contractor
and each subcontractor shall not at all times adhere to the provisions of
§ 1A(e)(9) of chapter nine of the Revised Ordinances of the city by
limiting their on- site, noise producing construction and related work to
the hours specified by said ordinance”.

5) The director of purchasing, commissioner of code enforcement and the
head of any department shall have the authority to adopt any rules and
regulations they deem necessary to implement this subsection with
respect to contracts generally and the head of the department awarding
any such contract shall have the authority to adopt any rules and
regulations he or she deems necessary to implement this subsection
with respect to any particular project.

SECTION 2 - AVAILABILITY OF CONTRACT DOCUMENTS

2.1 Each person requesting Contract Documents including bid forms, plans and
specifications shall proceed as directed in the Advertisement for Bids.

SECTION 3 - EXAMINATION OF SITE AND CONTRACT DOCUMENTS; PRE-
BID CONFERENCE

3.1 Before submitting a bid, each bidder must: (a) thoroughly examine the
Contract Documents (b) visit the site to fully examine and acquaint himself with
local conditions that may in any manner affect cost, progress, or performance of
the Work, (c) familiarize himself with federal, state and local laws, ordinances,
rules and regulations that may in any manner affect cost, progress or performance
of the Work, and (d) study and carefully correlate his observations with the
requirements of the Contract Documents. Failure of a bidder to visit the site and
acquaint himself with the Contract Documents or to attend the pre-bid conference,
if any, shall in no way relieve the bidder from any obligation with respect to his bid.

3.2 On request, the Owner will provide each bidder access to the site to conduct
such reasonable investigations and tests as such bidder deems necessary to
prepare his bid.

3.3 Each bidder shall promptly notify the Contracting Officer of any ambiguity,
inconsistency or error he may discover upon examination of the Contract
Documents, the site or other local conditions. Whenever the title “Contracting
Officer” is referenced it shall be interpreted as follows: Purchasing Director, City
of Worcester. The submission of a bid will constitute a representation by the
bidder that he has complied with every requirement of this Section 3 and that the
Contract Documents are sufficient in scope and detail to indicate and convey
understanding of all terms and conditions for performance of the work of this
contract.
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SECTION 4 - ADDENDA AND INTERPRETATION OF CONTRACT
DOCUMENTS

4.1 All questions and requests for clarifications or interpretations of the meaning
of the Contract Documents shall be in writing, addressed to the Purchasing
Department, City of Worcester, and to be given consideration must be received at
least five (5) days prior to the date fixed for opening of bids.

4.2 Clarifications or such interpretations and any supplemental instructions or
forms, if issued, will be issued in the form of written Addenda and when possible,
not later than two days before the date fixed for opening of bids. Each bidder shall
be responsible for determining that he has received all Addenda issued, and
failure of any bidder to receive any such Addendum shall not relieve such bidder
from any obligation under its bid as submitted.

4.3 All Addenda so issued shall become part of the Contract
Documents.

4.4. Oral clarifications or interpretations will be of no legal effect. The Owner will
not be responsible for, and no bidder may rely upon or use as the basis of a claim
against the Owner or the Owner's agent, any information, explanation or
interpretation of the Contract Documents rendered in any fashion except as herein
provided.

SECTION 5 - WAGE RATES

5.1 Minimum rates of wages for work performed under this contract will be as
predetermined by the state Department of Labor and Workforce Development, in
accordance with the provisions of Sections 27 of Chapter 149 of the
Massachusetts General Laws.

5.2 Section 27B of said Chapter 149 provides record-keeping requirements for
contractors and subcontractors with respect to employees, hours, wages and
other matters.

5.3 Bidders' attention is called to Section 148 of Chapter 149 of the
Massachusetts General Laws, relating to the weekly payment of wages.

SECTION 6 - SALES TAX

6.1 Section 6(f) of Chapter 54H of the Massachusetts General Laws exempts from
Massachusetts sales tax, building materials and supplies to be used in the project,
and bidders shall not include in their bids any amount therefor. The number of the

certificate granted by the Commissioner of Revenue for use in obtaining the
exemption may be obtained from the City of Worcester.

SECTION 7 - PREPARATION AND SUBMISSION OF BIDS
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7.1 Each bid shall be submitted upon the bid forms furnished by the Owner, copies
of which are bound with the bid documents. The bid forms shall be submitted, as
bound, with the balance of the Contract Documents. All blank spaces shall be
filled in, in ink or typewritten, in words or figures. The bid prices for each item on
the bid forms shall be stated in both words and figures. Where itemized lump sum
or unit prices are called for, all such prices shall be provided by the bidder. In the
event of a discrepancy between prices written in words and prices written in
figures, the written words shall govern. In the event of a discrepancy between the
indicated sum of any column of figures and the correct sum thereof, the correct
sum shall govern. The bid shall state the legal name of the bidder and shall be
signed in ink by a person or persons legally authorized to bind the bidder to a
contract. The name and title of the person or persons signing the bid shall be typed
or printed below the signatures.

7.2 Each bid and the bid deposit (described below) shall be submitted to the
Owner at the place stated in the Advertisement for Bids in a sealed opaque
envelope bearing on the outside the name of the bidder, his address and the title
of the project for which the bid is submitted. If forwarded by mail, the sealed bid
and the bid deposit shall be enclosed in an envelope with the notation "BID
ENCLOSED" on the face and addressed as indicated in the Advertisement for
Bids.

7.3 Section 39L of Chapter 30 of the Massachusetts General Laws prohibits the
Owner from entering into a contract for this work with, and shall not approve as a
subcontractor furnishing labor and materials for a part of any such work, a foreign
corporation which has not filed with the Owner, a certificate of the state secretary
stating that such corporation has complied with M.G.L. c. 181, sections 3 and 5.
Therefore, every Foreign Corporation must furnish a certified copy of its Certificate
of Registration that has been duly filed with the state secretary's office. Any bid,
general or sub, of a foreign corporation submitted without a Certificate may be
rejected pursuant to Section 11.

SECTION 8 - RECEIPT OF BIDS

8.1 All bidders are cautioned to allow ample time for transmittal of bids. Bidders
are solely responsible for delivery to and receipt by the Owner of bids at the place
stated in the advertisement for Bids. Bids received after the specified time or at
other than the specified location will not be accepted or recognized. The time of
receipt will determine the acceptability of mailed bids, regardless of postmark.

8.2 Any bid may be withdrawn by the bidder or his duly authorized representative
by written notice received by the Owner at the address for receipt of bids specified
in the Advertisement for Bids prior to the time scheduled for the opening of such
bids or authorized postponement thereof. No bid may be withdrawn for sixty (60)
days, Saturdays, Sundays and legal holidays excluded, after the opening of
general bids. No telephone or telegraphic bid, change in bid or withdrawal of bid
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will be received or recognized. A bid may be amended or modified only by
withdrawing the bid and resubmitting another bid prior to the time for the opening
of bids.

8.3 Bids will be opened and read publicly at the place and time stated in the
Advertisement for Bids or the authorized postponement thereof. Bidders or their
authorized representatives are invited to be present.

SECTION 9 - BID DEPOSIT

9.1 Each bid must be accompanied by a bid deposit in the form of a bid bond, or
a certified check on, or a treasurer's or cashier check issued by, a responsible
bank or trust company, payable to the City of Worcester. A bid bond shall be

a) in form satisfactory to the Owner substantially conforming to the
sample contained in the Contract Documents,

b) with a surety company qualified to do business (licensed) in the
Commonwealth of Massachusetts and satisfactory to the Owner,
and

c) conditioned upon the faithful performance by the principal of the
agreements contained in the bid. The bid deposit shall be in the
amount of 5% of the value of the bid.

SECTION 10 - REJECTION OF BIDS

10.1 The Owner shall reject every general bid which is not accompanied by the
required bid deposit, or which otherwise does not conform to the statutory
requirements or the bid documents.

10.2 The Owner reserves the right to reject any and all general bids which
contains erasures, alterations, additions, errors or irregularities of any kind, or
which contains proposed prices for any class or item of work which are, in the
judgment of the Owner, substantially less or more than the actual cost to complete
the work; provided, however, that the Owner reserves the right to waive any and
all informalities as to form. Matters as to substance shall not be waived.

SECTION 11 - AWARD OF CONTRACT
11.1 The general contract will be awarded to the lowest responsible and eligible

general bidder complying with the conditions and requirements provided in these
Instructions, the bid forms and the other bid documents.

11.2 Award of the contract will be made within ninety (90) days, Saturdays,
Sundays and legal holidays excluded, after (i) the opening of the bids or (ii) the
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receipt by the Owner of any approvals necessary from federal or state agencies
in connection with the project, whichever is later.

11.3 The successful bidder will be notified in writing, by mail or otherwise, that his
bid has been accepted and that he has been awarded the contract. The
successful bidder shall execute the contract and furnish the required bonds, at the
offices of the Owner within five (5) days, Saturdays, Sundays and legal holidays
excluded, after presentation of the contract to him or notice to him that the contract
is ready for execution.

11.4 If the bidder selected as the general contractor fails to perform his agreement
to execute the contract in accordance with the terms of his bid and furnish a
performance bond and also a labor and materials payment bond as stated in his
bid, the award will be made to the next lowest responsible and eligible general
bidder.

SECTION 12 - CERTIFICATES AND DOCUMENTS TO BE FURNISHED UPON
EXECUTION OF THE CONTRACT

12.1 Pursuant to Sections 49A of Chapter 62C of the Massachusetts General
Laws the contractor must certify that it has complied with all laws of the
Commonwealth of Massachusetts relating to taxes. A form of certificate for this
purpose is included in the Contract Documents.

12.2 Prior to commencement of work, the contractor must furnish to the Owner
certificates evidencing required insurance coverage in accordance with the
provisions of the insurance requirements contained in the Supplementary
Conditions of the Contract.

12.3 The affidavit of compliance with certain laws of the Commonwealth relating
to corporations, and evidence of corporate authority with respect to execution of
the contract documents on behalf of the contractor, on the form contained in the
bidding documents, must be furnished by the contractor to the Owner at the time
of execution of the contract.

12.4 A performance bond and a labor and materials payment bond, each in the
amount of the contract sum, must be furnished by the general contractor as stated
in the bid form. Such bonds must be on the forms contained in the bid documents
and must be executed and delivered to the Owner at the time of execution of the
contract. Each attorney-in-fact who executes such a bond on behalf of the surety
must affix thereto a certified and current copy of his power of attorney.

SECTION 13 - MINORITY/WOMEN BUSINESS ENTERPRISE PROGRAM
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13.1 The Owner has established goals for the participation of minority and women
contractors and subcontractors on all City projects. In furtherance thereof,
the City of Worcester's Supplemental Equal Employment Opportunity Anti-
Discrimination and Affirmative Action Program is included in the Bidding
Documents, and all bidders shall comply with the requirements set forth
therein.

ARTICLE 102:
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION

SECTION 1
GENERAL PROVISIONS

1.1 DEFINITIONS
1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents consist of the Owner-Contractor Agreement, the
Conditions of the Contract (General, Supplementary and other Conditions),
Performance Bond, Payment Bond, Vote of Corporation, Information to Bidders,
Bid Proposal, the Drawings, the Specifications, and all Addenda issued prior to
and all Modifications issued after execution of the Contract. A Modification is (1) a
written amendment to the Contract signed by both parties, (2) a Change Order,
(3) a written interpretation issued by the Contracting Officer pursuant to
Subparagraph 2.2.3, or (4) a written order for a minor change in the Work issued
by the Contracting Officer pursuant to Paragraph 12.3. The Contract Documents
do not include Bidding Documents such as, sample forms, or portions of Addenda
relating to any of these, or any other documents, unless specifically enumerated
in the Owner-Contractor Agreement. The Drawings of this Contract shall be as
listed on the cover sheet of the Drawings, as applicable. The Specifications of this
Contract shall be listed on the Index to the Technical Specifications. In the event
of any conflict among the Contract Documents, the Documents shall be construed
according to the following priorities: Highest Priority - Modifications, Second
Priority-Agreement, Third Priority - Addenda-later date to take precedence, Fourth
Priority - Special Requirements, Fifth Priority - Special Conditions, Sixth Priority -
Supplementary General Conditions, Seventh Priority - General Conditions, Eighth
Priority - Specifications, Ninth Priority - Drawings.

1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. This Contract
represents the entire and integrated agreement between the parties hereto and
supersedes all prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification as
defined in Subparagraph 1.1.1. These General Conditions, wherever applicable,
shall be construed consistent with, and terms of the Owner-Contractor Agreement,
provided further however, that the terms of such Agreement shall take
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precedence, as provided in Subparagraph 1.1.1. Except for the special
agreements in Paragraph 4.18, nothing contained in the Contract Documents shall
be construed to create any contractual relationship of any kind between the
Architect and the Contractor. Nothing contained in the Contract Documents shall
create any contractual relationship between the Owner or the Architect and any
Subcontractor or Sub-subcontractor.

1.1.3 THE WORK

The Work comprises the completed construction required by the Contract
Documents and includes all labor necessary to produce such construction, and all
materials and equipment incorporated or to be incorporated in such construction.

1.1.4 THE PROJECT

The Project is the total construction of which the Work performed under the
Contract Documents may be the whole or a part.

1.2 EXECUTION, CORRELATION AND INTENT

1.2.1 The Contract Documents shall be signed in not less than duplicate by the
Owner and the Contractor.

1.2.2 By executing the Contract, the Contractor represents that he has visited the
site, familiarized himself with the local conditions under which the Work is to be
performed, and correlated his observations with the requirements of the Contract
Documents.

1.2.3 The intent of the Contract Documents is to include all items necessary for
the proper execution and completion of the Work. The Contract Documents are
complementary, and what is required by any one shall be as binding as if required
by all. Work not covered in the Contract Documents will not be required unless it
is consistent therewith and is reasonably inferable therefrom as being necessary
to produce the intended results. Words and abbreviations which have well-known
technical or trade meanings are used in the Contract Documents in accordance
with such recognized meanings. All work mentioned or indicated in the Contract
Documents shall be performed by the Contractor as part of this Contract unless it
is specifically indicated in the Contract Documents that such work is to be done by
others. Should the drawings or the Specifications disagree in themselves or with
each other, the Contractor shall provide the better quality or greater quantity of
work and/or materials unless otherwise directed by written addendum to the
Contract.

1.2.4 The organization of the Specifications into divisions, sections and articles,
and the arrangement of Drawings shall not control the Contractor in dividing the
Work among Subcontractors or in establishing the extent of Work to be performed
by any trade. The Contractor and all Subcontractors shall refer to all of the
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Drawings, including those showing primarily the work of the mechanical, electrical
and other specialized trades, and to all of the Sections of the Specifications, and
shall perform all work reasonably inferable therefrom as being necessary to
produce the indicated results.

1.2.5 All indications or notations which apply to one of a number of similar
situations, materials or processes shall be deemed to apply to all such situations,
materials or processes wherever they appear in the Work, except where a contrary
result is clearly indicated by the Contract Documents.

1.2.6 Where codes, standards, requirements and publications of public and
private bodies are referred to in the Specifications, references shall be understood
to be to the latest revision prior to the date of receiving bids, except where
otherwise indicated.

1.2.7 Where no explicit quality or standards for materials or workmanship are
established for work, such work is to be of good quality for the intended use and
consistent with the quality of the surrounding work and of the construction of the
Project generally.

1.2.8 All manufactured articles, materials, and equipment shall be applied,
installed, connected, erected, used, cleaned, and conditioned in accordance with
the manufacturer's written or printed directions and instructions unless otherwise
indicated in the Contract Documents.

1.2.9 Any test boring or soil test information included with the Contract Documents
or otherwise made accessible to the Contractor was obtained by the Owner or
Architect for use by the Architect in the design. The Owner and Architect do not
hold out such information to the Contractor as an accurate or approximate
indication of subsurface conditions, and no claim for extra cost or extension of time
resulting from a reliance by the Contractor on such information shall be allowed
except as provided in M.G.L. c. 30, section 39N.

1.3 OWNERSHIP AND USE OF DOCUMENTS

1.3.1 All Drawings and Specifications furnished by the Architect, and all copies
thereof and the copyright therein, are the property of the Architect or the Owner.
They are to be used only with respect to this Project and are not to be used on
any other project. With the exception of one contract set for each party to the
Contract, such documents are to be returned or suitably accounted for to the
Architect on request at the completion of the Work. Submission or distribution to
meet official regulatory requirements or for other purposes in connection with the
Project is not to be construed as publication in derogation of the Architect's or
Owner's common law copyright or other reserved rights.

SECTION 2
ARCHITECT

FORM - 30, 39M (Construction)-11-08 Page 14 of 115



2.1 DEFINITION

2.1.1 The term Architect refers to either, (a) a professionally licensed architect,
engineer, or landscape architect, hired or used by the City, or in the absence of
thereof, (b) the Contracting Officer identified in the Instruction to Bidders. The
Architect is referred to throughout the Contract Documents as if singular in
number and masculine in gender.

2.2 ADMINISTRATION OF THE CONTRACT

2.2.1 The Architect will provide administration of the Contract as herein described
and pursuant to the terms of the contract between the Architect and the Owner.

2.2.2 The Architect will be the Owner's representative during construction and
until final payment is due. The Architect will advise and consult with the Owner.
The Owner's instructions to the Contractor shall be forwarded through the
Architect. The Architect will have the authority to act on behalf of the Owner only
to the extent provided in the Contract Documents and the Design Services
Agreement between the two, unless otherwise modified by written instrument in
accordance with Subparagraph 2.2.17.

2.2.3 The Architect will visit the site at intervals appropriate to the stage of
construction to familiarize himself generally with the progress and quality of the
Work and to determine in general if the Work is proceeding in accordance with the
Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the
Work. On the basis of his on-site observations as an architect, he will keep the
Owner informed of the progress of the Work, and will endeavor to guard the Owner
against defects and deficiencies in the Work of the Contractor.

2.2.4 The Architect will not be responsible for and will not have control or charge
of construction means, methods, techniques, sequences or procedures, or for
safety precautions and programs in connection with the Work, and he will not be
responsible for the Contractor's failure to carry out the Work in accordance with
the Contract Documents. The Architect will not be responsible for or have control
or charge over the acts or omissions of the Contractor, Subcontractors, or any of
their agents or employees, or any other persons performing any of the Work.

2.2.5 The Architect shall at all times have access to the Work wherever it is in
preparation and progress. The Contractor shall provide facilities for such access
so the Architect may perform his functions under the Contract Documents.

2.2.6 Based on the Architect's observations and an evaluation of the Contractor's
Applications for Payment, the Architect will determine the amounts owing to the
Contractor and will certify Certificates for Payment in such amounts, as provided
in Paragraph 9.4.
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2.2.7 The Architect will be the interpreter of the requirements of the Contract
Documents and the judge of the performance thereunder by both the Owner and
Contractor.

2.2.8 The Architect will render interpretations necessary for the proper execution
or progress of the Work, with reasonable promptness and in accordance with
M.G.L. c. 30, section 39P, or any lesser time limit agreed upon. Either party to the
Contract may make written request to the Architect for such interpretations.

2.2.9 Claims, disputes and other matters in question between the Contractor and
the Owner relating to the execution of progress of the Work or the interpretation
of the Contract Documents shall be referred initially to the Architect for decision,
which he will render in writing within a reasonable time.

2.2.10 All interpretations and decisions of the Architect shall be consistent with
the intent of and reasonably inferable from the Contract Documents and will be in
writing or in the form of drawings. In his capacity as interpreter and judge, he will
endeavor to secure faithful performance by both the Owner and the Contractor,
will not show partiality to either, and will not be liable for the result of any
interpretation or decision rendered in good faith, and in the absence of negligence,
in such capacity.

2.2.11 The Architect's decisions in matters relating to artistic effect will be final if
consistent with the intent of the Contract Documents.

2.2.12 The Architect will have authority to reject Work that does not conform to
the Contract Documents. Whenever, in his opinion, he considers it necessary or
advisable for the implementation of the intent of the Contract Documents, he will
have authority to require special inspection or testing of the Work in accordance
with Subparagraph 7.7.2, whether or not such Work be then fabricated, installed
or completed. However, neither the Architect's authority to act under this
Subparagraph 2.2.12 nor any decision made by him in good faith either to exercise
or not to exercise such authority, shall give rise to any duty or responsibility of the
Architect to the Contractor, any Subcontractor, any of their agents or employees,
or any other person performing any of the Work.

2.2.13 The Architect will review and approve or take other appropriate action upon
Contractor's submittals such as Shop Drawings, Product Data and Samples, but
only for conformance with the design concept of the Work and with the information
given in the Contract Documents. Such action shall be taken with reasonable
promptness so as to cause no delay. The Architect's approval of a special item
shall not indicate approval of an assembly of which the item is a component.

2.2.14 The Architect will prepare Change Orders in accordance with Article 12,

and will have authority to order minor changes in the Work as provided in
Subparagraph 12.3.1.
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2.2.15 The Architect will conduct inspections to determine the dates of Substantial
Completion and final completion, will receive and forward to the Owner for the
Owner's review written warranties and related documents required by the Contract
and assembled by the Contractor, and will issue a final Certificate of Payment
upon compliance with the requirements of Paragraph 9.9.

2.2.16 If the Owner and Architect agree, the Architect will provide one or more
Project Representatives to assist the Architect in carrying out his responsibilities
at the site. The duties, responsibilities and limitations of authority of any such
Project Representative shall be as set forth in an exhibit to be incorporated in the
Contract Documents.

2.2.17 The duties, responsibilities, and limitations of authority of the Architect as
the Owner's representative during construction, as set forth in the Contract
Documents and the contract between the two, will not be modified or extended
without consent of the Owner and the Architect.

2.2.18 In case of the termination of the employment of the Architect, the Owner
shall appoint an architect against whom the Contractor makes no reasonable
objection whose status under the Contract Documents shall be the same as that
of the former architect.

SECTION 3
OWNER

3.1 DEFINITION
3.1.1 The term Owner means the city of Worcester.
INFORMATION AND SERVICES REQUIRED OF THE OWNER

3.2.1 The Owner shall, at the time of execution of the Owner-Contractor
Agreement, furnish the certification of adequate appropriation pursuant to M. G.
L. Chapter 44, section 31C of the General Laws.

3.2.2 The Owner shall furnish existing surveys, if any, describing the physical
characteristics, legal limitations and utility locations for the site of the Project, and
a legal description of the site.

3.2.3 Except as provided in Subparagraph 4.7.1, the Owner shall secure and pay
for necessary approvals, easements, assessments and charges required for the
construction, use or occupancy of permanent structures or for permanent changes
in existing facilities.

3.2.4 Information or services under the Owner's control shall be furnished by the

Owner with reasonable promptness after receipt from the Contractor of a written
request for such information or services.
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3.2.5 Unless otherwise provided in the Contract Documents, the
Contractor will be furnished, free of charge, three (3) copies of Drawings and
Specifications reasonably necessary for the execution of the Work.

3.2.6 The Owner shall forward all instructions to the Contractor through the
Architect.

3.2.7 The foregoing are in addition to other duties and responsibilities of the
Owner enumerated herein and especially those in respect to Work by Owner or
by Separate Contractors, Payments and Completion, and Insurance in Articles 6,
9 and 11 respectively.

3.3 OWNER'S RIGHT TO STOP THE WORK

3.3.1 If the Contractor fails to correct defective Work as required by

Paragraph 13.2 or persistently fails to carry out the Work in accordance with the
Contract Documents, the Owner, by a written order signed personally or by an
agent specifically so empowered by the Owner in writing, may order the Contractor
to stop the Work, or any portion thereof, until the cause for such order has been
eliminated; however, this right of the Owner to stop the Work shall not give rise to
any duty on the part of the Owner to exercise this right for the benefit of the
Contractor or any other person or entity, except to the extent required by
Subparagraph 6.1.3.

3.4 OWNER'S RIGHT TO CARRY OUT THE WORK

3.4.1 If the Contractor defaults or neglects to carry out the Work in accordance
with the Contract Documents and fails within seven days after receipt of written
notice from the Owner to commence and continue correction of such default or
neglect with diligence and promptness, the Owner may, without prejudice to any
other remedy he may have, make good such deficiencies. In such case an
appropriate Change Order shall be issued deducting from the payments then or
thereafter due the Contractor the cost of correcting such deficiencies, including
compensation for the Architect's additional services made necessary by such
default, neglect or failure. Such action by the Owner and the amount charged to
the Contractor are both subject to prior notice being given to the Architect by the
Owner. If the payments then or thereafter due the Contractor are not sufficient to
cover such amount, the Contractor shall pay the difference to the Owner.

SECTION 4
CONTRACTOR

4.1 DEFINITION

4.1.1 The Contractor is the person or entity identified as such in the Owner-
Contractor Agreement and is referred to throughout the Contract Documents as if
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singular in number and masculine in gender. The term Contractor means the
Contractor or his authorized representative.

4.2 REVIEW OF CONTRACT DOCUMENTS

4.2.1 Before starting the Work, and at frequent intervals during the progress
thereof, the Contractor shall carefully study and compare the Agreement,
Conditions of the Contract, Drawings, Specifications, Addenda and other Contract
Documents and shall at once report to the Architect any error, inconsistency or
omission he may discover. Any necessary change shall be ordered as provided in
Article 12, subject to the requirements of paragraph 1.2 and other provisions of
the Contract Documents. If the Contractor proceeds with the Work without such
notice to the Architect, having discovered such errors, inconsistencies or
omissions, or if by reasonably study of the Contract Documents he could have
discovered such, the Contractor shall bear all costs arising therefrom.

4.2.2 The Contractor shall give the Architect timely notice of any additional design
drawings, specifications, or instructions required to define the Work in greater
detail, or to permit the proper progress of the Work.

4.2.3 The Contractor shall not proceed with any Work not clearly and consistently
defined in detail in the Contract Documents, but shall request additional drawings
or instructions from the Architect as provided in subparagraph 4.2.2. If the
Contractor proceeds with such Work without obtaining further drawings or
instructions, he shall correct Work incorrectly done at his own expense.

SUPERVISION AND CONSTRUCTION PROCEDURES

4.3.1 The Contractor shall supervise and direct the Work, using his best skill
and attention. He shall be solely responsible for all construction means,
methods, techniques, sequences and procedures and for coordinating all
portions of the Work under the Contract.

4.3.2 The Contractor shall be responsible to the Owner for the acts and omissions
of his employees, Subcontractors and their agents and employees, and other
persons performing any of the Work under a contract with the Contractor.

4.3.3 The Contractor shall not be relieved from his obligations to perform the Work
in accordance with the Contract Documents either by the activities or duties of the
Architect in his administration of the Contract, or by inspections, tests or approvals
required or performed under Paragraph 7.7 by persons other than the Contractor.

4.3.4 Where the Contract Documents refer to particular construction means,
methods, techniques, sequences or procedures or indicate or imply that such are
to be used in the Work, such mention is intended only to indicate that the
operations of the Contractor shall be as to produce at least the quality of work
implied by the operations described, but the actual determination of whether or not
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the described operations may be safely and suitably employed on the Work shall
be the responsibility of the Contractor, who shall notify the Architect in writing of
the actual means, methods, techniques, sequences or procedures which will be
employed on the Work, if these differ from those mentioned in the Contract
Documents. All loss, damage, or liability, or cost of correcting defective work
arising from the employment of any construction means, methods, techniques,
sequences or procedures shall be borne by the Contractor, notwithstanding that
such construction means, methods, techniques, sequences or procedures are
referred to, indicated or implied by the Contract Documents, unless the Contractor
has given timely notice to the Architect in writing that such means, methods,
techniques, sequences or procedures are not safe or suitable, and the Contractor
has then been instructed in writing by the Owner to proceed at the Owner's risk.

4.4 LABOR AND MATERIALS

4.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall
provide and pay for all labor, materials, equipment, tools, construction equipment
and machinery, water, heat, utilities, transportation, and other facilities and
services necessary for the proper execution and completion of the Work, whether
temporary or permanent and whether or not incorporated or to be incorporated in
the Work. The word 'provide' shall mean furnish and install complete, including
connections, unless otherwise specified.

4.4.2 The Contractor shall at all times enforce strict discipline and good order

among his employees and shall not employ on the Work any unfit person or
anyone not skilled in the task assigned to him.
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4.5 WARRANTY

4.5.1 The Contractor warrants to the Owner and the Architect that all materials
and equipment furnished under this Contract will be new and of recent
manufacture unless otherwise specified, and that all Work will be of good quality,
free from faults and defects and in conformance with the Contract Documents. All
Work not conforming to these requirements, including substitutions not properly
approved and authorized, may be considered defective.

4.5.2 The Contractor shall be responsible for determining that all materials
furnished for the Work meet all requirements of the Contract Documents. The
Architect may require the Contractor to produce reasonable evidence that a
material meets such requirements, such as certified reports of past tests by
qualified testing laboratories, reports of studies by qualified experts, or other
evidence which, in the opinion of the Architect, would lead to a reasonable
certainty that any material used, or proposed to be used, in the Work meets the
requirements of the Contract Documents. All such data shall be furnished at the
Contractor's expense. This provision shall not require the Contractor to pay for
periodic testing of different batches of the same material, unless such testing is
specifically required by the Contract Documents to be performed at the
Contractor's expense.

4.5.3 If the Contractor proposed to use a material which, while suitable for the
intended use, deviates in any way from the detailed requirements of the Contract
Documents, he shall inform the Architect in writing of the nature of such deviations
at the time the material is submitted for approval, and shall request written
approval of the deviation from the requirements of the Contract Documents.

4.5.4 Inrequesting approval of the deviations or substitutions, the Contractor shall
provide, upon request, evidence leading to a reasonable certainty that the
proposed substitution or deviation will provide a quality of result at least equal to
that otherwise attainable. If, in the opinion of the Architect, the evidence presented
by the Contractor does not provide a sufficient basis for such reasonable certainty,
the Architect may reject such substitution or deviation without further investigation.

4.5.5 The Contract Documents are intended to produce a completed project of
consistent character and quality of design. All components of the project have
been selected to have a coordinated design in relation to the overall appearance.
The Architect shall judge the design and appearance of proposed substitutes on
the basis of their suitability in relation to the overall design of the project, as well
as for their intrinsic merits. The Architect will not approve as equal to materials
specified proposed substitutes which, in his opinion, would be out of character,
obtrusive, or otherwise inconsistent with the character or quality of design of the
project. In order to permit coordinated design of color and finishes the Contractor
shall, if required by the Architect, furnish the substituted material in any color,
finish, texture, or pattern that would have been available from the manufacturer
originally specified, at no additional cost to the Owner.
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4.5.6 Any additional cost, or any loss or damage arising from the substitution of
any material or any method for those originally specified shall be borne by the
Contractor, notwithstanding approval or acceptance of such substitution by the
Owner or the Architect, unless such substitution was made at the written request
or direction of the Owner.

4.5.7 The warranty provided in this paragraph 4.5 shall be in addition to and not
in limitation of any other warranty required by the Contract Documents or
otherwise prescribed by law.

4.5.8 The Contractor shall procure and deliver to the Architect, no later than the
date claimed by the Contractor as the date of Substantial Completion, all special
warranties required by the Contract Documents. Delivery by the Contractor shall
constitute the Contractor's guarantee to the Owner that the warranty will be
performed in accordance with its terms and conditions.

4.6 TAXES

4.6.1 The Contractor shall pay all sales, consumer, use and other similar taxes
for the Work or portions thereof provided by the Contractor which are legally
enacted at the time bids are received, whether or not yet effective.

4.6.2 IMPORTANT TAX NOTE: This project, being constructed for a political
subdivision of the Commonwealth of Massachusetts, is exempt from certain taxes.
It is therefore required that the Contractor and all Subcontractors purchasing
taxable goods covered by the governing tax codes make known to suppliers the
tax-exempt status of the institution in order that such taxes will not appear in the
Contract Sum. The Owner will provide the necessary evidence and certificates of
its tax exemption upon request of those concerned. The most applicable taxes
concerned are:

a. Federal Excise Taxes as applied to articles which are taxable under
Chapter 12 of the Internal Revenue Code of 1954, as amended.

b. Commonwealth of Massachusetts Sales tax.
4.7 PERMITS, FEES AND NOTICES
4.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall
secure and pay for the building permit and for all other permits and governmental
fees, licenses and inspections necessary for the proper execution and completion

of the Work which are customarily secured after execution of the Contract and
which are legally required at the time the bids are received.
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4.7.2 The Contractor shall give all notices and comply with all laws, ordinances,
rules, regulations, and lawful orders of any public authority bearing on the
performance of the Work.

4.7.3 It is not the responsibility of the Contractor to make certain the Contract
Documents are in accordance with the applicable laws, statutes, building codes
and regulations. If the Contractor observes that any of the Contract Documents
are at variance therewith in any respect, he shall promptly notify the Architect in
writing, and any necessary changes shall be accomplished by appropriate
Modification.

4.7.4 If the Contractor performs any Work knowing it to be contrary to such laws,
ordinances, rules and regulations, and without such notice to the Architect, he
shall assume full responsibility therefore and shall bear all costs attributable
thereto.

4.8 ALLOWANCES

4.8.1. The Contract shall include in the Contract Sum all allowances stated in the
Contract Documents. Items covered by these allowances shall be supplied for
such amounts and by such persons as the Owner may direct, but the Contractor
will not be required to employ persons against whom he makes a reasonable
objection. Note, however, that the use of such allowances are prohibited in any
contract or work subject to the provisions of M.G.L. c. 149, section 44A.

4.8.2 Unless otherwise provided in the Contract Documents:

.1 these allowances shall cover the cost to the Contractor, less any applicable
trade discount, of the materials and equipment required by the allowance delivered
at the site, and all applicable taxes;

.2 the Contractor's costs for unloading and handling of the site, labor, installation
costs, overhead, profit and other expenses contemplated for the original allowance
shall be included in the Contract Sum and not in the allowance;

.3 whenever the cost is more than or less than the allowance, the Contract Sum
shall be adjusted accordingly by Change Order, the amount of which will recognize
changes, if any, in handling costs on the site, labor, installation costs, overhead,
profit and other expenses.
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4.9 SUPERINTENDENCE

4.9.1 The Contractor shall employ one (1) competent superintendent who shall be
in attendance at the Project site full time during the progress of the Work until the
date of substantial completion, and for such additional time thereafter as the
Architect may determine to be necessary for the expeditious completion of the
Work. The superintendent shall represent the Contractor and all communications
given to the superintendent shall be as binding as if given to the Contractor.
Important communications shall be confirmed in writing. Other communications
shall be so confirmed on written request in each case.

4.9.2 The Contractor shall retain a competent Registered Professional Engineer
or Registered Land Surveyor, registered in the Commonwealth of Massachusetts,
acceptable to the Architect, who shall establish, where necessary, the exterior
lines and required elevations of all buildings and structures to be erected on the
site and shall establish sufficient lines and grades for the construction of
associated work such as, but not limited to, layout, utilities and site grading. The
Engineer or Land Surveyor shall certify as to the actual location of the constructed
facilities in relation to property lines, building lines, easements, and other
restrictive boundaries and shall establish survey control points onsite.

4.9.3 The Contractor shall establish the grades, lines, levels, and necessary
layout required by the various subcontractors in laying out their work.

4,94 The Contractor shall coordinate and supervise the work performed by
Subcontractors to the end that the work, is carried out without conflict between
trades and so that no trade, at any time, causes delay to the general progress of
the Work. The Contractor and all Subcontractors shall at all times afford each
trade, any separate contractor, or the Owner, every reasonable opportunity for the
installation of work and the storage of materials.

410 PROGRESS SCHEDULE

4.10.1 The Contractor shall prepare and submit to the Landscape Architect a
progress schedule as described in subparagraphs 8.2.3 through 8.2.9.

4.11 DOCUMENTS AND SAMPLES AT THE SITE

4.11.1 The Contractor shall maintain at the site for the Owner the record copy of
all Drawings, Specifications, Addenda, Change Orders and other Modifications, in
good order and marked currently to record all changes made during construction,
and approved Shop Drawings, Product Data and Samples. These shall be
available to the Architect and shall be delivered to him for the Owner upon
completion of the Work.
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4.11.2 Refer to Specifications Section entited CONTRACT CLOSEOUT, for
additional requirements for Record Drawings and Maintenance and Operating
Manuals.

4.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

4.12.1 Shop Drawings are drawings, diagrams, schedules and other data
specially prepared for the Work by the Contractor or any Subcontractor,
manufacturer, supplier or distributor to illustrate some portion of the Work.

4.12.2 Product Data are illustrations, standard schedules, performance charts,
instructions, brochures, diagrams and other information furnished by the
Contractor to illustrate a material, product or system for some portion of the Work.

4.12.3 Samples are physical examples that illustrate materials, equipment or
workmanship and establish standards by which the Work will be judged.

4.12.4 The Contractor shall review, approve and submit, with reasonable
promptness and in such sequence as to cause no delay in the Work or in the work
of the Owner or any separate contractor, all Shop Drawings, Product Data and
Samples required by the Contract Documents.

4.12.5 By approving and submitting Shop Drawings, Product Data, and, Samples,
the Contractor thereby represents that he has determined and verified all
dimensions, quantities, field dimensions, relations to existing work, coordination
with work to be installed later, coordination with information on previously
accepted Shop Drawings, Product Data, or Samples and verification of
compliance with all the requirements of the Contract Documents. The accuracy of
all such information is the responsibility of the Contractor. In reviewing Shop
Drawings, Product Data, and Samples, the Architect shall be entitled to rely upon
the Contractor's representation that such information is correct and accurate.

4.12.6 The Contractor shall not be relieved of responsibility for any deviation from
the requirements of the Contract Documents by the Architect's approval of Shop
Drawings, Product Data or Samples under Subparagraph 2.2.14 unless the
Contractor has specifically informed the Architect in writing of such deviation at
the time of submission and the Architect has given written approval to the specific
deviation. The Contractor shall not be relieved from responsibility for errors or
omissions in the Shop Drawings, Product Data or Samples by the Architect's
approval thereof.

4.12.7 The Contractor shall direct specific attention, in writing or on resubmitted
Shop Drawings, Product Data or Samples, to revisions other than those requested
by the Architect on previous submittals. Unless such written notice has been
given, the Architect's approval of a resubmitted Shop Drawing, Product Data, or
Sample shall not constitute approval of any changes not requested on the prior
submittal.
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4.12.8 No portion of the Work requiring submission of a Shop Drawing, Product
Data or Sample shall be commenced until the submittal has been approved by
the Architect as provided in Subparagraph 2.2.14. All such portions of the Work
shall be in accordance with approved submittals.

4.12.9 Refer to Specifications Section entitled, SUBMITTALS, for additional
requirements.

4.13 USE OF SITE

4.13.1 The right of possession of the premises and the improvements made
thereon by the Contractor shall remain at all times in the Owner. The Contractor's
right of entry and use thereof arises solely from the permission granted by the
Owner under the Contract Documents. The Contractor shall confine his apparatus,
the storage of materials and the operations of his workmen to limits indicated by
law, ordinances, the Contract Documents and permits and/or directions by the
Architect and shall not unreasonably encumber the premises with his materials.

4.14 CUTTING AND PATCHING WORK

4.14.1 The Contractor shall be responsible for all cutting, fitting or patching that
may be required to complete the Work or to make its several parts fit together

properly.

4.14.2 The Contractor shall not damage or endanger any portion of the Work or
the work of the Owner or any separate contractors by cutting, patching or
otherwise altering any work, or by excavation. The Contractor shall not cut or
otherwise alter the work of the Owner or any separate contractor except with the
written consent of the Owner and such separate contractor. The Contractor shall
not unreasonably withhold from the Owner or any separate contractor his consent
to cutting or otherwise altering the Work.

4.15 CLEANING UP

4.15.1 The Contractor at all times shall keep the premises free from accumulation
of waste materials or rubbish caused by his operations. At the completion of the
Work he shall remove all his waste materials and rubbish form and about the
Project as well as all his tools, construction equipment, machinery and surplus
materials. Immediately prior to the Architect's inspection for Substantial
Completion, the Contractor shall completely clean the premises. Concrete and
ceramic surfaces shall be cleaned and washed. Resilient coverings shall be
cleaned, waxed and buffed. Woodwork shall be dusted and cleaned. Sash,
fixtures, and equipment shall be thoroughly cleaned. Stains, spots, dust, marks
and smears shall be removed from all surfaces. Hardware and all metal surfaces
shall be cleaned and polished. Glass and plastic surfaces shall be thoroughly
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cleaned by professional window cleaners. All damaged, broken or scratched glass
or plastic shall be replaced by the Contractor at this expense.

4.15.2 If the Contractor fails to clean up at the completion of the Work, the Owner
may do so as provided in Paragraph 3.4 and the cost thereof shall be charged to
the Contractor.

4.15.3 Refer to Specifications Section entitled, PROJECT CLOSEOUT, for
additional requirements.

4.16 COMMUNICATIONS

4.16.1 The Contractor shall forward all communications to the Owner through the
Architect.

4.17 ROYALTIES AND PATENTS

4.17.1 The Contractor shall pay all royalties and license fees. He shall defend all
suits or claims for infringement of any patent rights and shall save the Owner
harmless from loss on account thereof, except that the Architect shall be
responsible for all such loss when a particular design, process or the product of a
particular manufacturer or manufacturers is specified, but if the Contractor has
reason to believe that the design, process or product specified is an infringement
of a patent, he shall be responsible for such loss unless he promptly gives such
information to the Architect.

4.18 INDEMNIFICATION

4.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and
hold harmless the Architect and its agents and employees from and against all
claims, damages, losses and expenses, including but not limited to attorney's fees,
arising out of or resulting from the performance of the Work, provided that any
such claim, damage, loss or expense (1) is attributable to bodily injury, sickness,
disease or death, or to injury to or destruction of tangible property (other than the
Work itself) including the loss of use resulting therefrom and (2) is caused in whole
or in part by any negligent act or omission of the Contractor, any Subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts
any of them may be liable, regardless of whether or not it is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate,
abridge, or otherwise reduce any other right or obligation of indemnity which would
otherwise exist as to any party or person described in this Paragraph 4.18.

4.18.2 In any and all claims against the Architect or any of his agents or
employees, by any employee of the Contractor, any Subcontractor, anyone
directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, the indemnification obligation under this Paragraph 4.18 shall
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not be limited in any way by any limitation on the amount or type of damages,
compensation or benefits payable by or for the Contractor or any Subcontractor
under workers' or workmen's compensation acts, disability benefit acts or other
employee benefit acts.

4.18.3 The obligations of the Contractor under this Paragraph 4.18 shall not
extend to the liability of the Architect, his agents or employees, arising out of (1)
the preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, designs or specifications, or (2) the giving of or the failure to give directions
or instructions by the Architect, his agents or employees provided, such giving or
failure to give is the primary cause of the injury or damage.

SECTION 5
SUBCONTRACTORS

5.1 DEFINITION

5.1.1 A Subcontractor is a person or entity who has a direct contract with the
Contractor to perform any of the Work at the site and as further defined by M.G.L.
c. 30, section 39F(3). The term Subcontractor is referred to throughout the
Contract Documents as if singular in number and masculine in gender and means
a Subcontractor or his authorized representative. The term Subcontractor does
not include any separate contractor or his subcontractors.

5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contact
with a Subcontractor to perform any of the Work at the site. The term Sub-
subcontractor is referred to throughout the Contract Documents as if singular in
number and masculine in gender and means a Sub-subcontractor or an authorized
representative thereof.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR
PORTIONS OF THE WORK

5.2.1 Unless otherwise required by the Contract Documents or the Bidding
Documents, the Contractor, as soon as practicable after the award of the Contract,
shall furnish to the Owner and the Architect, in writing, the names of the persons
or entities (including those who are to furnish materials or equipment fabricated to
a special design) proposed for each of the principal portions of the Work. The
Architect will promptly reply to the Contractor in writing stating whether or not the
Owner or the Architect, after due investigation, has reasonable objection to any
such proposed person or entity. Failure of the Owner or Architect to reply promptly
shall constitute notice of no reasonable objection.

5.2.2 The Contractor shall not contract with any such proposed person or entity
to which the Owner or the Architect has made reasonable objection under the
provisions of Subparagraph 5.2.1. The Contractor shall not be required to contract
with anyone to whom he has a reasonable objection.
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5.2.3 If the Owner or the Architect has reasonable objection to any such proposed
person or entity, the Contractor shall submit a substitute to whom the Owner or
the Architect has no reasonable objection, and the Contract Sum shall be
increased or decreased by the difference in cost occasioned by such substitution
and an appropriate Change Order shall be issued; however no increase in the
Contract Sum shall be allowed for any such substitution unless the Contractor has
acted promptly and responsively in submitting names as required by
Subparagraph 5.2.1

5.2.4 The Contractor shall make no substitution for any Subcontractor, person or
entity previously selected if the Owner or Architect makes reasonable objection to
such substitution.

5.3 SUBCONTRACTUAL RELATIONS

5.3.1 By an appropriate agreement, written where legally required for validity, the
Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by the terms of the
Contract Documents, and to assume to the Contractor all the obligations and
responsibilities which the Contractor, by these Documents, assumes toward the
Owner and the Architect. Said agreement shall preserve and protect the rights of
the Owner and the Architect under the Contract Documents with respect to the
Work to be performed by the Subcontractor so that the subcontracting thereof will
not prejudice such rights, and shall allow to the Subcontractor, unless specifically
provided otherwise in the Contractor-Subcontractor agreement, the benefit of all
rights, remedies and redress against the Contractor that the Contractor, by these
Documents, has against the Owner. Where appropriate, the Contractor shall
require each Subcontractor to enter into similar agreements with his Sub-
subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the Subcontract, copies of the Contract
Documents to which the Subcontractor will be bound by this Paragraph 5.3, and
identify to the Subcontractor any terms and conditions of the proposed
Subcontract which may be at variance with the Contract Documents. Each
Subcontractor shall similarly make copies of such Documents available to his Sub-
subcontractors.
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SECTION 6
WORK BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE
CONTRACTS

6.1.1 The Owner reserves the right to perform work related to the Project with his
own forces, and to award separate contracts in connection with other portions of
the Project or other work on the site under these or similar Conditions of the
Contract. If the Contractor claims that delay or additional cost is involved because
of such action by the Owner, he shall make such claim as provided elsewhere in
the Contract Documents.

6.1.2 When separate contracts are awarded for different portions of the Project or
other work on the site, the term Contractor in the Contract Documents in each
case shall mean the Contractor who executes each separate Owner-Contractor
Agreement.

6.1.3 The Owner will provide for the coordination of the work of his own forces
and of each separate contractor with the Work of the Contractor, who shall
cooperate therewith as provided in Paragraph 6.2.

6.1.4 The Contractor shall permit the Owner to place and install as much
equipment during the progress of the work as is possible before the completion of
the various parts of the work, and agrees that such placing and the installation of
equipment shall not in any way evidence the completion of the work or any portion
of it, nor shall it signify the Owner's completion of the work or any portion thereof.

6.2 MUTUAL RESPONSIBILITY

6.2.1 The Contractor shall afford the Owner and separate contractors reasonable
opportunity for the introduction and storage of their materials and equipment and
the execution of their work, and shall connect and coordinate his Work with theirs
as required by the Contract Documents.

6.2.2 If any part of the Contractor's Work depends for proper execution or results
upon the work of the Owner or any separate contractor, the Contractor shall, prior
to proceeding with the Work, promptly report to the Architect any apparent
discrepancies or defects in such other work that render it unsuitable for such
proper execution and results. Failure of the Contractor so to report shall constitute
an acceptance of the Owner's or separate contractors' work as fit and proper to
receive his Work, except as to defects which may subsequently become apparent
in such work by others.

6.2.3 Any costs caused by defective or ill-timed work shall be borne by the party
responsible therefor.
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6.2.4 Should the Contractor wrongfully cause damage to the work or property of
the Owner, or to other work on the site, the Contractor shall promptly remedy such
damages as provided in Subparagraph 10.2.5.

6.2.5 Should the Contractor wrongfully cause damage to the work or property of
any separate contractor, the Contractor shall upon due notice promptly attempt to
settle with such other contractor by agreement, or otherwise to resolve the dispute.
If such separate contractor sues the Owner on account of any damage alleged to
have been caused by the Contractor, the Owner shall notify the Contractor.

6.3 OWNER'S RIGHT TO CLEAN UP

6.3.1 If a dispute arises between the Contractor and separate contractors as to
their responsibility for cleaning up as required by Paragraph 4.15, the Owner may
clean up and charge the cost thereof to the contractors responsible therefor as the
Architect shall determine to be just.

SECTION 7
MISCELLANEOUS PROVISIONS

7.1 GOVERNING LAW

7.1.1 The Contract shall be governed by the law of the Commonwealth of
Massachusetts.

7.2 SUCCESSORS AND ASSIGNS

7.2.1 The Owner and the Contractor each binds himself, his partners, successors,
assigns and legal representatives to the other party hereto and to the partners,
successors, assigns and legal representatives of such other party with respect to
all covenants, agreements, and obligations contained in the Contract Documents.
Neither party to the Contract shall assign the Contract or sublet it as a whole
without the written consent of the other, nor shall the Contractor assign any
moneys due or to become due to him hereunder, without the previous written
consent of the Owner.

7.2.2 If, after making final payment, the Owner conveys to a third party any
building or other improvement constructed under the Contract, any rights with
respect to the property so conveyed which the Owner may have against the
Contractor under Article 13 or by virtue of claims which, under the terms of
subparagraph 9.9.4, are reserved to the Owner after the making and acceptance
of final payment, shall automatically transfer to such third party.

7.3 WRITTEN NOTICE

7.3.1 Written notice shall be deemed to have been duly served if delivered in
person to an authorized representative of the person or entity for whom it was
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intended, or if delivered at or sent by registered or certified mail or by telegraph to
the address of such person or entity set forth in the Agreement or in a subsequent
written notice.

7.4 CONSENT OR WAIVER

7.4.1 No consent or waiver, express or implied, by the Owner or the Architect to,
or of, any breach of any covenant, condition or duty of the Contractor shall be
construed as a consent to or waiver of any other breach of the same or any other
covenant, condition or duty.

7.5 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

7.5.1 The Owner shall have the right to require the Contractor to furnish bonds
covering the faithful performance of the Contract and the payment of all obligations
arising thereunder if and as required in the Bidding Documents or in the Contract
Documents.

7.6 RIGHTS AND REMEDIES

7.6.1 The duties and obligations imposed by the Contract Documents and the
rights and remedies available thereunder shall be in addition to and not a limitation
of any duties, obligations, rights and remedies otherwise imposed or available by
law.

7.7 TESTS

7.7.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of
any public authority having jurisdiction require any portion of the Work to be
inspected, tested or approved, the Contractor shall give the Architect timely notice
of its readiness so the Architect may observe such inspection, testing or approval.
The Contractor shall bear all costs of such inspections, tests or approvals
conducted by public authorities. Unless otherwise provided, the Owner shall bear
all costs of other inspections, tests or approvals.

7.7.2 If the Architect determines that any Work requires special inspection,
testing, or approval which Subparagraph 7.7.1 does not include, he will, upon
written authorization from the Owner, instruct the Contractor to order such special
inspection, testing or approval, and the Contractor shall give notice as provided in
Subparagraph 7.7.1. If such special inspection or testing reveals a failure of the
Work to comply with the requirements of the Contract Documents, the Contractor
shall bear all costs thereof, including compensation for the Architect's additional
services made necessary by such failure, otherwise the Owner shall bear such
costs, and an appropriate Change Order shall be issued.

7.7.3 The Contractor shall obtain and deliver promptly to the Architect any
occupancy permit or any certificates of final inspection of any part of his work or
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operating permits for any mechanical apparatus, such as elevators, escalators,
boilers, air compressors, etc., which may be required by law to permit full use and
occupancy of the premises by the Owner. Receipt of such permits or certificates
by the Architect shall be a condition precedent to Substantial Completion of the
Work.

SECTION 8
TIME

8.1 DEFINITIONS

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted
in the Contract Documents for Substantial Completion of the Work as defined in
Subparagraph 8.1.3, including authorized adjustments thereto.

8.1.2 The date of commencement of the Work is the date established in a notice
to proceed. If there is no notice to proceed, it shall be the date of the Owner-
Contractor Agreement or such other date as may be established therein.

8.1.3 The Date of Substantial Completion of the Work or designated portion
thereof is the Date certified by the Architect when construction is sufficiently
complete, in accordance with the Contract Documents, so the Owner can occupy
or utilize the Work or designated portion thereof for the use for which it is intended
and only minor items which can be corrected or completed without substantial
interference with the Owner's use of the Work remain to be corrected or
completed.

8.1.4 The term day as used in the Contract Documents shall mean calendar day
unless otherwise specifically designated.

8.1.5 The term "working day" shall mean any calendar day except Saturdays,
Sundays, and legal holidays at the place of the project.

8.2 PROGRESS AND COMPLETION

8.2.1 All time limits stated in the Contract Documents are of the essence of the
Contract.

8.2.2 The Contractor shall begin the Work on the date of commencement as
defined in Subparagraph 8.1.2. He shall carry the Work forward expeditiously with
adequate forces and shall achieve Substantial Completion within the Contract
Time.

8.2.3 Within two weeks after award of the Contract, the Contractor shall submit to
the Architect a Progress Schedule showing for each class of work included in the
Schedule of Values, the percentage completion to be obtained and the total dollar
value of work to be completed as of the first of each month until Substantial
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Completion. All calculations shall be on the basis of work in place, but not
including the value of materials delivered but not in place.

8.2.4 The Progress Schedule shall be based on an orderly progression of the
Work, allowing adequate time for each operation, and leading to a reasonable
certainty of Substantial Completion by the date established in the Agreement. The
Progress Schedule will be reviewed by the Architect for compliance with the
requirements of this article and will be accepted by him or returned to the
Contractor for revision and re-submittal. Unless specifically required by law, no
payment under this Contract shall be due until the Progress Schedule has been
approved by the Architect.

8.2.5 If in any Application for Payment the total value of the completed Work in
place, as certified by the Architect, is less than 90% of the total value of the Work
in place estimated in the Progress Schedule, the Owner may, at his option, require
the Contractor to accelerate the progress of the work without cost to the Owner by
increasing the work force or hours of work, or by other reasonable means
approved by the Architect.

8.2.6 If each of three successive applications, as certified by the Architect,
indicate that the actual work completed is less than 90% of the values estimated
in the Progress Schedule to be completed by the respective dates, the Owner may
at his option, treat the Contractor's delinquency as a default justifying the Owner
to initiate a termination of the Contract.

8.2.7 If the Architect has determined that the Contractor should be permitted to
extend the time for completion, as provided in paragraph 8.3, the calendar dates
in the Progress Schedule shall be adjusted accordingly to retain their same
relationship to the adjusted date of Substantial Completion, and the dollar value
of work to be completed as of the first of each month shall be adjusted pro-rata.

8.2.8 If the Contractor fails to submit any Application for Payment in any month,
the Architect shall, for the purpose of this evaluation of progress, certify separately
to the actual value of the work in place and completed as of the first of the month,
to the best of his knowledge.

8.2.9 Nothing herein shall limit the Owner's right to liquidated or other damages

for delays by the Contractor or to any other remedy which he may possess under
other provisions of the Contract Documents or by law.
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8.3 DELAYS AND EXTENSIONS OF TIME

8.3.1 Any delay and subsequent request for an extension of time shall be
governed by M.G.L. c. 30, section 39(0) and the Owner-Contractor Agreement.

8.3.2 No work shall be suspended without the written permission of the Owner or
his representative.

8.3.3 If no agreement is made stating the dates upon which interpretations as
provided in Subparagraph 2.2.8 shall be furnished, then no claim for delay shall
be allowed on account of failure to furnish such interpretations until thirty days
after written request is made for them, and not then unless such claim is
reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay by
either party under other provisions of the Contract Documents.

SECTION 9
PAYMENTS AND COMPLETION

9.1.1 The Contract Sum is stated in the Owner-Contractor Agreement and,
including authorized adjustments thereto, is the total amount payable by the
Owner to the Contractor for the performance of the Work under the Contract
Documents.

9.2 SCHEDULE OF VALUES

9.2.1 Before the first Application for Payment, the Contractor shall submit to the
Architect a schedule of values allocated to the various portions of the Work,
prepared in such form and supported by such data to substantiate its accuracy as
the Architect may require and shall be revised if later found by the Architect to be
inaccurate. This schedule, unless objected to by the Architect, shall be used only
as a basis for the Contractor's Applications for Payment.

9.3 APPLICATIONS FOR PAYMENT

9.3.1 Atleast ten days before the date for each progress payment, the Contractor
shall submit to the Architect an itemized Application for Payment notarized if
required, supported by such data substantiating the Contractor's right to payment
as the Owner or the Architect may require, and reflecting retainage, if any, as
provided in Supplemental General Conditions-Part |, Article |, Paragraph 1.8 or
1.9; whichever is applicable. The format and number of copies of such
Applications for Payment shall be as directed by the Architect.

9.3.2 Unless otherwise provided in the Contract Documents, payments will be

made on account of materials or equipment not incorporated in the Work but
delivered and suitably stored at the site and, if approved in advance by the Owner,

FORM - 30, 39M (Construction)-11-08 Page 35 of 115



payments may similarly be made for materials or equipment suitably stored at
some other location agreed upon in writing. Payments for materials or equipment
stored on or off the site shall be conditioned upon submission by the Contractor of
bills of sale or such other procedures satisfactory to the Owner to establish the
Owner's title to such materials or equipment or otherwise protect the Owner's
interest, including applicable insurance and transportation to the site for those
materials and equipment stored off the site. The Contractor shall reimburse the
Owner for any loss or damage to such unincorporated materials or equipment not
covered by insurance.

9.3.3 The Contractor warrants that title to all Work, materials and equipment
covered by an Application for Payment will pass to the Owner either by
incorporation in the construction or upon the receipt of payment by the Contractor,
whichever occurs first, free and clear of all liens, claims, security interests or
encumbrances, hereinafter referred to in this Article 9 as "liens". The Contractor
further agrees that the submission of any Application for Payment shall
conclusively be deemed to waive all liens with respect to said work, materials and
labor to which the Contractor then may be entitled; provided, however, that in no
event shall such waiver of lien rights waive right to payment for said Work,
materials and labor.

9.3.4 Each Application for Payment or periodic estimate requesting payment must
be accompanied by a certificate from each subcontractor stating that he has been
paid all amounts due him on the basis of the previous periodic payment to the
Contractor, or else stating the amount not so paid and the reason for the
discrepancy. In the event of any such discrepancy, the Contractor shall be
required to furnish his own written explanation.

9.4 CERTIFICATES FOR PAYMENT

9.4.1 The Architect will, within seven days after the receipt of the Contractor's
Application for Payment, either certify a Certificate for Payment to the Owner, with
a copy to the Contractor, for such amount as the Architect determines is properly
due, or notify the Contractor in writing his reasons for withholding certification of a
Certificate as provided in Subparagraph 9.6.1.

9.4.2 The certification of a Certificate for Payment will constitute a representation
by the Architect to the Owner, based on his observations at the site as provided in
Subparagraph 2.2.3 and the data comprising the Application for Payment, that the
Work has progressed to the point indicated; that, to the best of his knowledge,
information and belief, the quality of the Work is in accordance with the Contract
Documents (subject to an evaluation of the Work for conformance with the
Contract Documents upon Substantial Completion, to the results of any
subsequent tests required by or performed under the Contract Documents, to
minor deviations from the Contract Documents correctable prior to completion,
and to any specific qualifications stated in his Certificate); and that the Contractor
is entitled to payment in the amount certified. However, by certifying a Certificate
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for Payment, the Architect shall not thereby be deemed to represent that he has
made exhaustive or continuous on-site inspections to check the quality or quantity
of the Work or that he has reviewed the construction means, methods, techniques,
sequences or procedures, or that he has made any examination to ascertain how
or for what purpose the Contractor has used the moneys previously paid on
account of the Contract.

9.5 PROGRESS PAYMENTS

9.5.1 After the Architect has certified a Certificate for Payment, the Owner shall
make payment in the manner and within the time provided in the Contract
Documents.

9.5.2 The Contractor shall promptly pay each Subcontractor upon receipt of
payment from the Owner, out of the amount paid to the Contractor on account of
such Subcontractor's Work, the amount to which said Subcontractor is entitled,
reflecting the percentage actually retained, if any, from payments to the Contractor
on account of such Subcontractor's Work. The Contractor shall, by an appropriate
agreement with each Subcontractor, require each Subcontractor to make
payments to his Sub-subcontractors in similar manner.

9.5.3 The Architect may, on request and at his discretion, furnish to any
Subcontractor, if practicable, information regarding the percentages of completion
or the amounts applied for by the Contractor and the action taken thereon by the
Architect on account of Work done by such Subcontractor.

9.5.4 Neither the Owner nor the Architect shall have any obligation to pay or to
see the payment of any moneys to any Subcontractor except as may otherwise
be required by law.

9.5.5 No Certificate for a progress payment, nor any progress payment, nor any
partial or entire use or occupancy of the Project by the Owner, shall constitute an
acceptance of any Work not in accordance with the Contract Documents.

9.6 PAYMENTS WITHHELD

9.6.1 The Architect may decline to certify payment, in whole or in part, to the extent
reasonably necessary to protect the Owner, if in his/her opinion he/she is unable
to make representations to the Owner as provided in Subparagraph 9.4.2. If the
Architect is unable to make representations to the Owner as provided in
Subparagraph 9.4.2 and to certify payment in the amount of the Application,
he/she will notify the Contractor as provided in Subparagraph 9.4.1. If the
Contractor and the Architect cannot agree on a revised amount, the Architect will
promptly certify a Certificate for Payment for the amount for which he/she is able
to make such representations to the Owner. The Architect may also decline to
certify payment or because of subsequently discovered evidence or subsequent
observations, he may nullify the whole or any part of any Certificate for Payment
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previously certified, to such extent as may be necessary in his/her opinion to
protect the Owner from loss because of:

1. defective Work not remedied

2. third party claims filed or reasonable evidence indicating probable filing
of such claims,

3. failure of the Contractor to make payments properly to subcontractors
or for labor, materials or equipment

4. reasonable evidence that the Work cannot be completed for the unpaid
balance of the Contract Sum,

5. damage to the Owner,

6. reasonable evidence that the Work will not be completed within the
Contract Time or

7. persistent failure to carry out the Work in accordance with the Contract
Documents

8. failure of mechanical trades or electrical trades subcontractors to
comply with mandatory requirements for maintaining record drawings.
The Contractor shall be required to check record drawings each month.
Written confirmation that the record drawings are "up-to-date" shall be
required by the Architect before approval of the Contractor's monthly
payment requisition will be considered.

9.6.2 When the above grounds in Subparagraph 9.6.1 are removed, payment
shall be made for amounts withheld because of them.

9.7 FAILURE OF PAYMENT

9.7.1 If the Architect does not certify a Certificate for Payment, through no fault of
the Contractor, within seven days after receipt of the Contractor's Application for
Payment, or if the Owner does not pay the Contractor as required by the Contract
Documents any amount certified by the Architect, then the Contractor may, upon
seven additional days written notice to the Owner and the Architect, stop the Work
until payment of the amount owing has been received.

9.8 SUBSTANTIAL COMPLETION
9.8.1 When the Contractor considers that the Work, or a portion thereof
designated in the Contract Documents for separate completion, is substantially

complete as defined in subparagraph 8.1.3, the Contractor shall submit to the
Architect (1) a list of items to be completed or corrected, and (2) all special
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warranties required by the Contract Documents endorsed by the Contractor and
in a form reasonably acceptable to the Architect. The failure to include any items
on the list mentioned in the preceding sentence does not alter the responsibility of
the Contractor to complete all Work in accordance with the Contract Documents.
When the Architect on the basis of an inspection determines that the Work or
designed portion thereof is substantially complete, and when the Contractor has
submitted to the Architect the special warranties, as provided in the first sentence
of this subparagraph, the Architect will then certify a Certificate of Substantial
Completion which shall establish the Date of Substantial Completion, shall state
the responsibilities of the Owner and the Contractor for security, maintenance,
heat, utilities, damage to the Work, and insurance, and shall fix the time within
which the Contractor shall complete the items listed therein. Warranties required
by the Contract Documents shall commence on the Date of Substantial
Completion of the Work or designated portion thereof unless otherwise provided
in the Certificate of Substantial Completion. The Certificate of Substantial
Completion shall be submitted to the Owner and the Contractor for their written
acceptance of the responsibilities assigned to them in such Certificate.

9.8.2 Upon Substantial Completion of the Work or designated portion thereof and
upon application by the Contractor and certification by the Architect, the Owner
shall make payment, reflecting adjustment in retainage, if any, for such Work or
portion thereof, as provided in the Contract Documents.

9.9 FINAL COMPLETION AND FINAL PAYMENT

9.9.1 Upon receipt of written notice that the Work is ready for final inspection and
acceptance and upon receipt of a final Application for Payment, the Architect will
promptly make such inspection and, when he finds the Work acceptable under the
Contract Documents and the Contract fully performed, he will promptly certify a
final Certificate of Payment stating that to the best of his knowledge, information
and belief, and on the basis of his observations and inspections, the Work has
been completed in accordance with the terms and conditions of the Contract
Documents and that the entire balance found to be due the Contractor, and noted
in said final Certificate, is due and payable. The Architect's certification of the final
Certificate for Payment will constitute a further representation that the conditions
precedent to the Contractor's being entitled to final payment as set forth in
Subparagraph 9.9.2 have been fulfilled.

9.9.2 Unless otherwise required by applicable law, neither the final payment nor
the remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that all payrolls, bills for materials and equipment,
and other indebtedness connected with the Work for which the Owner or his
property might in any way be responsible, have been paid or otherwise satisfied,
(2) consent of surety, if any, to final payment and (3), if required by the Owner,
other data establishing payment or satisfaction of all such obligations, such as
receipts, releases and waivers of liens, arising out of the Contract, to the extent
and in such form as may be designated by the Owner. If the Contractor fails to
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furnish such releases or waivers as the Owner reasonably requires to satisfy that
there are not outstanding claims, the Owner may require the Contractor, as a
condition of final payment, to furnish a bond satisfactory to the Owner to indemnify
the Owner against any such claims.

9.9.3 If, after Substantial Completion of the Work, final completion thereof is
materially delayed through no fault of the Contractor or by the issuance of Change
Orders affecting final completion, and the Architect so confirms, the Owners shall,
upon application by the Contractor and certification by the Architect, and without
terminating the Contract, make payment of the balance due for that portion of the
Work fully completed and accepted. If the remaining balance for Work not fully
completed or corrected is less than the retainage stipulated in the Contract
Documents, and if bonds have been furnished as provided in Paragraph 7.5., the
written consent of the surety to the payment of the balance due for that portion of
the Work fully completed and accepted shall be submitted by the Contractor to the
Architect prior to certification of such payment. Such payment shall be made
under the terms and conditions governing final payment, except that it shall not
constitute a waiver of claims.

9.9.4 The making of final payment shall constitute a waiver of all claims by the
Owner except those arising from: (1) unsettled claims under the Bonds required
elsewhere in the Contract Documents, (2) faulty or defective Work appearing after
Substantial Completion, (3) failure of the Work to comply with the requirements of
the Contract Documents, or (4) terms of any special warranties required by the
Contract Documents.

9.9.5 The acceptance of final payment shall constitute a waiver of all claims by
the Contractor except those previously made in writing and identified by the
Contractor as unsettled at the time of the final Application for Payment.

SECTION 10
PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

10.1.1  The Contractor shall be responsible for initiating, maintaining and
supervising all safety precautions and programs in connection with the Work.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 The Contractor shall take all reasonable precautions for the safety of, and
shall provide all reasonable protection to prevent damage, injury or loss to: (1) all
employees on the Work and all other persons who may be affected thereby; (2)
all the Work and all materials and equipment to be incorporated therein, whether
in storage on or off the site, under the care, custody or control of the Contractor or
any of his Subcontractors or Sub-subcontractors; and (3) other property at the
site or adjacent thereto, including trees, shrubs, lawns, walks, pavements,
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roadways, structures and utilities not designated for removal, relocation or
replacement in the course of construction.

10.2.2 The Contractor shall give all notices and comply with all applicable laws,
ordinances, rules, regulations and lawful orders of any public authority bearing on
the safety of persons or property or their protection from damage, injury or loss.

10.2.3 The Contractor shall erect and maintain, as required by existing conditions
and progress of the Work, all reasonable safeguards for safety and protection,
including posting danger signs and other warnings against hazards, promulgating
safety regulations and notifying owners and users of adjacent utilities.

10.2.4 When the use or storage of explosives or other hazardous materials or
equipment is necessary for the execution of the Work, the Contractor shall
exercise the utmost care and shall carry on such activities under the supervision
of properly qualified personnel.

10.2.5 The Contractor shall promptly remedy all damage or loss (other than
damage or loss insured under Paragraph 11.3) to any property referred to in
Clause 10.2.1.2 and 10.2.1.3 caused in whole or in part by the Contractor, any
Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone whose acts any of them may be liable and for which
the Contractor is responsible under Clauses 10.2.1.2 and 10.2.1.3, except
damage or loss attributable to the acts or omissions of the Owner or Architect or
anyone directly or indirectly employed by either by of them, or by anyone for whose
acts either of them may be liable, and not attributable to the fault or negligence of
the Contractor. The foregoing obligations of the Contractor are in addition to his
obligations under Paragraph 4.18.

10.2.6 The Contractor shall designate a responsible member of his organization
at the site whose duty shall be the prevention of accidents. This person shall be
the Contractor's superintendent unless otherwise designed by the Contractor in
writing to the Owner and the Architect.

10.2.7 The Contractor shall not load or permit any part of the Work to be loaded
so as to endanger its safety.

10.3 EMERGENCIES

10.3.1 In any emergency affecting the safety of persons or property, the
Contractor shall act, at his discretion, to prevent threatened damage, injury or loss.
Any additional compensation or extension of time claimed by the Contractor on
account of emergency work shall be determined as provided in Article 12 for the
Changes in the Work.

SECTION 11
INSURANCE
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11.1 CONTRACTOR'S LIABILITY INSURANCE

11.1.1 The Contractor shall purchase and maintain in a company or companies
to which the Owner has no reasonable objection, such insurance as will protect
him from claims set forth below which may arise out of or result from the
Contractor's operations under the Contract whether such operations be by himself
or by any Subcontractor or anyone directly or indirectly employed by any of them,
or by anyone for whose acts any of them may be liable:

1) claims under workers' or workmen’s compensation, disability benefit and
other similar employee benefit acts;

2) claims for damages because of bodily injury, occupations sickness or
disease, or death of his or her employees

3) claims for damages because of bodily injury, sickness or disease, or death
of any person other than his or her employees

4) claims for damages insured by usual personal injury liability coverage which
are sustained (1) by any person as a result of an offense directly or
indirectly related to the employment of such person by the contractor or,
92) by any other person;

5) claims for damages, other than to the Work itself, because of injury to or
destruction of tangible property, including loss of use resulting therefrom;
and

6) claims for damages because of bodily injury or death of any person or
property damage arising out of the ownership, maintenance or use of any
motor vehicle

11.1.2 The insurance required by subparagraph 11.1.1 shall include all major
divisions of coverage, and shall be on a comprehensive general basis including
Premises and Operations (including X-C-U), Owner's and Contractor's Protective
Products and Completed Operations, and Owned, Non-owned, and Hired Motor
Vehicles. Such insurance shall be written for not less than any limits of liability
required by law or those set forth below, whichever is greater.

1. Workmen's Compensation -Statutory/Employers Liability $500,000.
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2. Commercial General Liability - Per Occurrence / Aggregate
$1,000.000 / 2,000,000

3. Automobile Liability — Combined Single Limit

4. Bodily Injury & Property Damage combined single limit of $ 1,000,000 (all
owned, hired and non-owned autos).

5. Excess / Umbrella Liability — Per Occurrence / Aggregate $ 1,000,000 / $
1,000,000

6. Independent Contractors -Same limits as above

7. Products and Completed Operations -Same limits as above commencing with
issuance of final Certificate of Payment.

8. Contractual Liability - Same limits as above.

11.1.3 The insurance required by Subparagraph 11.1.1 shall include contractual
liability insurance applicable to the Contractor's obligations under Paragraph 4.18.

11.1.4 Certificates of Insurance acceptable to the Owner shall be filed with the
Owner. These Certificates shall contain a provision that coverages afforded under
the policies will not be canceled until at least thirty days prior written notice has
been given to the Owner.

11.1.4.1 These certificates shall set forth evidence of all coverage required by
11.1.1, 11.1.2 and 11.1.3. The Contractor shall furnish to the Owner copies of any
endorsements that are subsequently issued amending limits of coverage.

11.2 OWNER'S LIABILITY INSURANCE

11.2.1 The Owner shall be responsible for maintaining his own liability insurance
and, at his option, may purchase and maintain such insurance as will protect him
against claims which may arise from operations under the Contract.

11.3 PROPERTY INSURANCE

11.3.1 The Contractor shall purchase and maintain property insurance upon the
entire Work at the site to the full insurable value thereof. This insurance shall
include the interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Work and shall insure against the perils of fire and extended
coverage and shall include "all risk" insurance for physical loss or damage
including, without duplication of coverage, theft, vandalism and malicious mischief.

11.3.2 The Owner shall purchase and maintain such boiler and machinery
insurance as may be required by the Contract Documents or by law. This
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insurance shall include the interests of the Owner, the Contractor, Subcontractors
and Sub-subcontractors in the Work.

11.3.3 Any loss insured under Subparagraph 11.3.1 is to be adjusted with the
Contractor and made payable to the Contractor as trustee for the insureds, as
their interests may appear, subject to the requirements of any applicable
mortgagee clause and of Subparagraph 11.3.8.

11.3.4. The Contractor shall pay each Subcontractor a just share of any insurance
moneys received by the Contractor, and by appropriate agreement, written where
legally required for validity, shall require each Subcontractor to make payments to
his Sub-subcontractors in similar manner.

11.3.5 The Contractor shall file a copy of all policies with the Owner before an
exposure to loss may occur.

11.3.6 The Owner and Contractor waive all rights against (1) each other and the
Subcontractors, Sub-subcontractors, agents and employees each of the other,
and (2) the Architect and separate contractors, if any, and their subcontractors,
sub-subcontractors, agents and employees, for damages caused by fire or other
perils to the extent covered by insurance obtained pursuant to this Paragraph 11.3
or any other property insurance applicable to the Work, except such rights as they
may have to the proceeds of such insurance held by the Contractor as trustee.
The foregoing waiver afforded the Architect, his agents and employees shall not
extend to the liability imposed by Subparagraph 4.18.3. The Owner or the
Contractor, as appropriate, shall require of the Architect, separate contractors,
Subcontractors, and Sub-subcontractors by appropriate agreements, written
where legally required for validity, similar waivers each in favor of all other parties
enumerated in this Subparagraph 11.3.6.

11.3.7 If required in writing by any party in interest, the Contractor as trustee shall,
upon the occurrence of an insured loss, give bond for the proper performance of
his duties. He shall deposit in a separate account any money so received, and he
shall distribute it in accordance with such agreement as the parties in interest may
reach or in accordance with the direction of a court of competent jurisdiction.

11.3.8 The Contractor as trustee shall have power to adjust and settle any loss
with the insurers unless one of the parties in interest shall object in writing within
five days after the occurrence of loss to the Contractor's exercise of this power. If
such objection be made, the Contractor as trustee shall make settlement with the
insurers in accordance with the direction of a court of competent jurisdiction.
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11.4 LOSS OF USE INSURANCE

11.4.1 The Owner, at his option, may purchase and maintain such insurance as
will insure him against loss of use of his property due to fire or other hazards,
however caused. The Owner waives all rights of action against the Contractor for
loss of use of his property including consequential losses due to fire or other
hazards however caused, to the extent covered by insurance under this Paragraph
11.4.

SECTION 12
CHANGES IN THE WORK

121 CHANGE ORDERS

12.1.1 The Owner, without invalidating the Contract, may order changes in the
Work within the general scope of the Contract consisting of additions, deletions or
other revisions, the Contract Sum and the Contract Time being adjusted
accordingly. All such changes in the Work shall be authorized by Change Order,
and shall be performed under the applicable conditions of the Contract
Documents.

12.1.2 A Change Order is a written order to the Contractor signed by the Owner
and the Architect, issued after execution of the Contract, authorizing or directing
a change in the Work and/or an adjustment in the Contract Sum or the Contract
Time, or both. The Contract Sum and the Contract Time may be changed only by
Change Order. A Change Order signed by the Contractor indicates his agreement
with the terms thereof, including the adjustment in the Contract Sum and/or the
Contract Time.

12.1.3 If the Contractor does not agree with the terms of the Change Order, the
Contractor shall return the unsigned Change Order to the Owner. In such event,
the Work, Contract Sum and /or Contract Time shall be adjusted as reflected in
the Change Order, subject to the Contractor’s rights under M.G.L. Chapter 30,
Section 394, but in no event shall the Contractor refuse to perform the Work as
modified by the Change Order.

12.2 CLAIMS FOR ADDITIONAL COST

12.2.1 If the Contractor claims that any instructions or orders, whether oral, written,
drawings, or otherwise, involve extra cost or time, and such instructions or orders
are not accompanied by a written acknowledgment by the Owner that extra
payment will be made or time extended, he shall promptly so notify the Owner in
writing and shall not proceed with the work until he has received a further written
order to proceed; except, as provided in Paragraph 10.3, in the case of an
emergency affecting life or property.
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12.2.2 Upon receipt from the Contractor of a written notice of claim as provided
in Paragraph 12.2.1, the Architect shall review such claim, and if he determines
that any work in dispute should proceed, he shall issue to the Contractor a written
order, signed by the Owner, (1) to proceed, which shall approve or deny the
Contractor’s claim, in whole or in part, or (2) to proceed subject to a later
determination by the Architect of the Contractor’s right to extra payment.

12.2.3 To the extent that the Architect, when issuing the written order to proceed
described in 12.2.2, approves the Contractor’s claim, the Contract Sum and/or
Contract Time shall be adjusted by Change Order. If the Architect, when issuing
his written order to proceed denies, in whole or in part, the Contractor’s claim, the
Contractor shall proceed with the work without delay, subject to the Contractor’s
rights under M.G.L. Chapter 30, Section 39J. If the Architect, when issuing his
written order to proceed, instructs the Contractor to proceed with the work subject
to a later determination by the Architect of the Contractor’s right to extra payment
or time, the Contractor shall proceed with the Work without delay.

12.3 MINOR CHANGES IN THE WORK

12.3.1 The Architect shall have the authority to order minor changes in the Work
that do not involve an adjustment in the Contract Sum or an extension of the
Contract Time, and are not inconsistent with the intent of the Contract Documents.
Such changes shall be effected by written order, and shall be binding on the Owner
and the Contractor. The Contractor shall carry out such written orders promptly.

124 EQUITABLE ADJUSTMENTS

12.4.1 Equitable adjustments in the Contract Sum shall be determined according
to one of the following methods, or a combination thereof; as determined by the
Owner:

1) fixed price basis, provided that the price shall be inclusive of items 3(a)
through 3(d), below, and shall be computed in accordance with those
provisions.

2) Estimated lump sum basis to be adjusted in accordance with Contract unit
prices, or other agreed upon unit prices, provided that the unit prices shall be
inclusive of all costs related to such equitable adjustments.

3) Time and materials basis, based upon a not to exceed, predetermined set
amount to be subsequently adjusted on the basis of actual costs comprised
of items (a) through (d) below:

a) the costs at prevailing rates for direct labor, material and use of
equipment;
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b) plus, the costs of Worker's Compensation Insurance, Liability
Insurance, Federal Social Security and Massachusetts
Unemployment Compensation; or as an alternative, the Contractor
may elect to add a flat twenty-five (25%) percent to the total labor rate
in (a), above;

c) plusten (10) percent of (a), above, for overhead, superintendence and
profit which will be paid to the Contractor for the work of the Contractor
and all subcontractors. The contracting parties referred to in this
subparagraph shall agree upon the distribution of the ten (10) percent
as a matter of contract between each other;

d) plus actual direct premium costs of payment and performance bonds
required of the Contractor provided there would be an appropriate
credit for premiums for a credit change order

e) if the extra work requires the use of heavy equipment, cranes and
hoisting equipment, and special tools not on site and not originally
required to be used upon the work, then the cost of transportation to
and from the work site, not exceeding 100 miles, shall be included.
The cost of extra work shall not include any cost or rental of small
tools, buildings, or nay portion of the time of the Contractor’s
management or office personnel, or any allowance for use of capital.

12.4.2 |If the net change is an addition to the Contract Sum, it shall include the
Contractor’s overhead, superintendence and profit. On any change that involves
a net credit, no allowance for overhead superintendence and profit shall be
figured. For any change that does not include labor performed or materials
installed in the Project, there will be no markup for the contractor’'s overhead,
superintendence, and profit, notwithstanding any net increase in the Contract
Sum. Charges for small tools known as “tools of the trade” are not to be computed
in the amount of an equitable change.

SECTION 13
UNCOVERING AND CORRECTION OF WORK

13.1 UNCOVERING OF WORK

13.1.1 If any portion of the Work should be covered contrary to the request of the
Architect or to requirements specifically expressed in the Contract Documents, it
must, if required in writing by the Architect, be uncovered for his observation and
shall be replaced at the Contractor's expense.

13.1.2 If any other portion of the Work has been covered which the Architect has
not specifically requested to observe prior to being covered, the Architect, with the
approval of the Owner, may request to see such Work and it shall be uncovered
by the Contractor. If such Work be found in accordance with the Contract
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Documents, the cost of uncovering and replacement shall, by appropriate Change
Order, be charged to the Owner. If such Work be found not in accordance with the
Contract Documents, the Contractor shall pay such costs unless it is found that
this condition was caused by the Owner or a separate contractor as provided in
Article 6, in which event the Owner shall be responsible.

13.2 CORRECTION OF WORK

13.2.1 The Contractor shall promptly correct all Work rejected by the Architect as
defective or as failing to conform to the Contract Documents whether observed
before or after Substantial Completion and whether or not fabricated, installed or
completed. The Contractor shall bear all costs of correcting such rejected Work,
including compensation for the Architect's additional services made necessary
thereby and any costs, loss, or damages to the Owner resulting from such failure
or defect.

13.2.2 If, within one year after the Date of Substantial Completion of the Work or
designated portion thereof or within one year after acceptance by the Owner of
designated equipment or within such longer period of time as may be prescribed
by law or by the terms of any applicable special warranty required by the Contract
Documents, any of the Work is found to be defective or not in accordance with the
Contract Documents, the Contractor shall correct it promptly after receipt of a
written notice from the Owner to do so unless the Owner has previously given the
Contractor a written acceptance of such condition. This obligation shall survive
termination of the Contract. The Owner shall give such notice promptly after
discovery of the condition.

13.2.3 The Contractor shall remove from the site all portions of the Work which
are defective or non-conforming and which have not been corrected under
Subparagraphs 4.5.1, 13.2.1, and 13.2.2, unless removal is waived by the Owner.

13.2.4 If the Contractor fails to correct defective or nonconforming Work as
provided in Subparagraphs 4.5.1, 13.2.1, and 13.2.2, the Owner may correct it in
accordance with Paragraph 3.4.

13.2.5 If the Contractor does not proceed with the correction of such defective or
non-conforming Work within a reasonable time fixed by written notice from the
Architect, the Owner may remove it and may store the materials or equipment at
the expense of the Contractor. If the Contractor does not pay the cost of such
removal and storage within ten days thereafter, the Owner may upon ten additional
days written notice, sell such Work at auction or at private sale and shall account
for the net proceeds thereof, after deducting all the costs that should have been
borne by the Contractor, including compensation for the Architect's additional
services made necessary thereby. If such proceeds of sale do not cover all costs
which the Contractor should have borne, the difference shall be charged to the
Contractor and an appropriate Change Order shall be issued. If the payments then
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or thereafter due the Contractor are not sufficient to cover such amount, the
Contractor shall pay the difference to the Owner.

13.2.6 The Contractor shall bear the cost of making good all work of the Owner
or separate contractors destroyed or damaged by such correction or removal.

13.2.7 Nothing contained in this Paragraph 13.2 shall be construed to establish a
period of limitation with respect to any other obligation which the Contractor might
have under the Contract Documents, including Paragraph 4.5 hereof. The
establishment of the time period of one year after the Date of Substantial
Completion or such longer period of time as may be prescribed by law or by the
terms of any warranty required by the Contract Documents relates only to the
specific obligation of the Contractor to correct the Work, and has no relationship
to the time within which his obligation to comply with the Contract Documents may
be sought to be enforced, nor to the time within which proceedings may be
commenced to establish the Contractor's liability with respect to his obligations
other than specifically to correct the Work.

13.3 ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK

13.3.1 If the Owner prefers to accept defective or non-conforming Work, he may
do so instead of requiring its removal and correction, in which case a Change
Order will be issued to reflect a reduction in the Contract Sum where appropriate
and equitable. Such adjustment shall be effected whether or not final payment has
been made.
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SUPPLEMENTARY GENERAL CONDITIONS - PART I
STATUTORY PROVISIONS FOR MASSACHUSETTS
PUBLIC CONSTRUCTION CONTRACTS
CONTENTS

Paragraph Subject Statute or Executive Order

ARTICLE 1 — PAYMENT, CONTRACT ADMINISTRATION, ETC.

1.1 “or Equal” Clause M.G.L. Chapter 30,
Section 39M(b)

1.2 Delays M.G.L. Chapter 30,
Section 390

1.3 Deviations M.G.L. Chapter 30,
Section 39I

1.4 Finality of Decisions M.G.L. Chapter 30,
Section 39J

1.5 Differing Site Conditions M.G.L. Chapter 30,
Section 39N

1.6 Timely Decisions M.G.L. Chapter 30,
Section 39P

1.7 Certificate of Appropriation M.G.L. Chapter 44,
Section 31C

1.8 Method of Payment M.G.L. Chapter 30,

(Public Building Projects) Section 39K
1.9 Method of Payment M.G.L. Chapter 30,
(Public Works Projects) Section 39G

1.10 Direct Payment M.G.L. Chapter 30,
Section 39F

1.11 Discharge or Release of Bonds M.G.L. Chapter 30,
Section 40
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ARTICLE 2 - WAGES AND EMPLOYMENT PRACTICES

2.1 Preference to Veterans M.G.L. Chapter 149,
and Citizens Section 26
2.2 Determination of Wage Rates M.G.L. Chapter 149,
Section 27
2.3 Employment Records M.G.L. Chapter 149,
Section 27B
2.4 Wages Paid to Operators of M.G.L. Chapter 149,
Trucks and Other Equipment Section 37F
2.5 Reserve Police Officers M.G.L. Chapter 149,
Section 34B
2.6 Eight-hour Day, etc. M.G.L. Chapter 149,
Sections 30 and 34
2.7 Lodging, etc. M.G.L. Chapter 149,
Section 25
2.8 Access to Contractor's Records Executive Order No. 195
2.9 Worker's Compensation M.G.L. Chapter 149,
Insurance Section 34A

ARTICLE 3 — CONTRACTOR’S ACCOUNTING METHODS

3.1-3.5 Contractor’s Accounting M.G.L. Chapter 30,
Method Requirements Section 39R

ARTICLE 4 — MISCELLANEOUS

4.1 Weather Protection M.G.L. Chapter 149,
Section 44F(1)

4.2 Form for Sub-Contract M.G.L. Chapter 149,
Section 44(F)(4)(c)

4.3 Foreign Corporations M.G.L. Chapter
30, Section 39L

4.4 Shoring M.G.L. Chapter 149,
Section 129A
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4.5

4.6

4.7

4.8

4.9

Compliance with Tax Laws

Verification of Construction
Debris Disposal

Responsible Employer
Ordinance

Regulation of Construction
Noise

Regulation of Excessive
and Unreasonable Noise

M.G.L. Chapter 62C,
Section 49A

2008 Worcester Revised
Ordinances, Chapter 8,
Section 7

2008 Worcester Revised
Ordinances, Chapter 2,
Section 35

2008 Worcester Revised
Ordinances, Chapter 8,
Section 34

2008 Worcester Revised
Ordinances, Chapter Nine,
Section 1A(e)(9)
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SUPPLEMENTARY GENERAL CONDITIONS - PART I
STATUTORY PROVISIONS FOR MASSACHUSETTS
PUBLIC CONSTRUCTION CONTRACTS

The following provisions are required by or are intended to be consistent with requirements of
Massachusetts statutes governing public construction contracts in the Commonwealth of
Massachusetts (hereinafter referred by statute to be included herein shall be deemed to be so
included. In addition, the parties recognize that other rights, duties, and obligations with respect
to public construction contracts are provided for in the Contract Documents. In case of conflict
between the provisions of these Supplementary General Conditions and other provisions in the
Contract Documents, the provisions of these Supplementary General Conditions shall govern.
In case of conflict between the provisions of these Supplementary General Conditions and the
provisions of any applicable statute, the statutory provisions shall govern. Where the term
“awarding authority” appears in the following paragraphs, it shall be taken as meaning the
Owner.

ARTICLE 1 — PAYMENT, CONTRACT ADMINISTRATION, etc.

1.1 “Or Equal’ Clause: (Statutory reference: M.G.L. Chapter 30, Section 39M(b))
This Paragraph 1.1 applies to every contract subject to M.G.L. Chapter 30, Section 39M(b).

This Paragraph 1.1 applies to every contract for the construction, reconstruction or repair of any
public work or for the purchase of any material by the Commonwealth, any political subdivision
thereof, or any county, city, town, district or housing authority (above certain dollar limits, as
stated in the statute), and to contracts awarded pursuant to M.G.L. Chapter 149, Sections 44A
through 44H. The said Sections 44A through 44H apply to every contract for the construction,
reconstruction, installation, demolition, maintenance or repair of any building by a department,
agency, board, commission, authority, or other instrumentality or the Commonwealth or political
subdivision thereof, or two or more subdivisions thereof, but not including the Massachusetts
Bay Transportation Authority, estimated to cost more than a dollar amount set forth in M.G.L.
Chapter 149, Section 44A.

Every such contract shall provide that an item equal to that named or described in the said
specifications may be furnished. Where products or materials are prescribed by manufacturer
name, trade name, or catalog reference, the words “or approved equal” shall be understood to
follow. An item shall be considered equal to the item so named or described if, in the opinion of
the awarding authority:

a. ltis at least equal in quality, durability, appearance, strength, and design;

b. it will perform at least equally the function imposed by the general design for the public
work being contracted for or the material being purchased, and

c. it conforms substantially, even with deviations, to the detailed requirements for the items

as indicated by the specifications. For each item of material the specifications shall
provide for either a minimum of three named brands of material or a description of
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material which can be met by a minimum of three manufacturers or producers, and for
the equal of any one of said name or described materials.

Any structural or mechanical changes made necessary to accommodate substituted equipment
under this paragraph shall be at the expense of the Contractor or Subcontractor responsible for
the work item. See other paragraphs of General and Supplementary Conditions for procedures
to be used in determining compliance with the standards of this paragraph.

1.2 Delays: (Statutory reference: Chapter 30, Section 390). This Paragraph 1.2 applies to
every contract subject to M.G.L. Chapter 30, Section 39M and to every contract subject to
Chapter 149, Sections 44A through 44H.

In the event a suspension, delay, interruption or failure to act of the awarding authority increases
the cost of performance to any subcontractor, that subcontractor shall have the same rights
against the general contractor for payment for an increase in the cost of his performance as
provisions (a) and (b) give the general contractor against the awarding authority, but nothing in
provisions (a) and (b) shall in any way change, modify or alter any other rights which the general
contractor or the subcontractor may have against each other.

Except as otherwise provided by law and by this Paragraph 1.2, the Contractor shall not be
entitled to damages on account of any hindrances or delays, avoidable or unavoidable; but if
such delay be occasioned by the awarding authority, the Contractor may be entitled to an
extension of time only, in which to complete the work, to be determined by the Architect.

(a) The awarding authority may order the general contractor in writing to suspend, delay,
or interrupt all or any part of the work for such period of time as it may determine to be
appropriate for the convenience of the awarding authority; provided however, that if there
is a suspension, delay or interruption for fifteen days or more or due to a failure of the
awarding authority to act within the time specified in this contract, the awarding authority
shall make an adjustment in the contract price for any increase in the cost of performance
of this contract but shall not include any profit to the general contractor on such increase;
and provided further, that the awarding authority shall not make any adjustment in the
contract price under this provision for any suspension, delay, interruption or failure to act
to the extent that such is due to any cause for which this contract provides for an equitable
adjustment of the contract price under any other contract provisions.

(b) The general contractor must submit the amount of a claim under provision (a) to the
awarding authority in writing as soon as practicable after the end of the suspension,
delay, interruption or failure to act and, in any event, not later than the date of final
payment under this contract and, except for costs due to a suspension order, the
awarding authority shall not approve any costs in the claim incurred more than twenty
days before the general contractor notified the awarding authority in writing of the act or
failure to act involved in the claim.

1.3 Deviations: (Statutory referenced: M.G.L. Chapter 30, section 39I) This Paragraph 1.3
applies to every contract for the construction, alteration, maintenance, repair or demolition of,

FORM - 30, 39M (Construction)-11-08 Page 54 of 115



or addition to, any public building or public works for the Commonwealth or any political
subdivision thereof.

The Contractor shall perform all the work required by this contract in conformity with the plans
and specifications contained therein. No willful and substantial deviation from said plans and
specifications shall be made unless authorized in writing by the awarding authority or by the
Engineer or Architect in charge of the work who is duly authorized by the awarding authority to
approve such deviations. In order to avoid delays in the prosecution of the work required by
such contract, such deviation from the plans or specifications may be authorized by a written
order of the awarding authority or such Engineer or Architect so authorized to approve such
deviation. Within thirty days thereafter, such written order shall be confirmed by a certificate of
the awarding authority stating: (1) If such deviation involves any substitution or elimination of
materials, fixtures or equipment, the reasons why such materials, fixtures or equipment were
included in the first instance and the reasons for substitution or elimination, and, if the deviation
is of any other nature, the reasons for such deviation, giving justification therefor (2) that the
specified deviation does not materially injure the project as a whole; (3) that either the work
substituted for the work specified is the same cost and quality, or that an equitable adjustment
has been agreed upon between the awarding authority and the Contractor and the amount in
dollars of said adjustment; and (4) that the deviation is in the best interest of the awarding
authority.

Such certificate shall be signed under the penalties of perjury and shall be a permanent part of
the file record of the work contracted for.

Whoever violates any provision of this section willfully and with intent to defraud shall be
punished by a fine of not more than five thousand dollars or by imprisonment for not more than
six months, or both.

1.4 Finality of Decisions by Awarding Authority or Architect: (Statutory reference: M.G.L.
Chapter 30, Section 39J) This Paragraph 1.4 applies to every contract for the construction,
reconstruction, alteration, remodeling, repair or demolition of any public building or public works
by the Commonwealth or by any county, city, district, board, commission, or other public body,
when the amount of the contract exceeds the amount stated in M.G.L. Chapter 30, Section 39J.

Notwithstanding any contrary provision of this contract, a decision by the contracting body or by
any administrative board, official or agency, or by any architect or engineer, on a dispute,
whether of fact or of law, arising under said contract shall not be final or conclusive if such
decision is made in bad faith, fraudulently, capriciously, or arbitrarily, is unsupported by
substantial evidence, or is based upon error of law.

1.5 Differing Site Conditions: (Statutory reference: M.G.L. Chapter 30, Section 39N) This
Paragraph 1.5 applies to every contract subject to M.G.L. Chapter 30, Section 39M and to every
contract subject to M.G.L. Chapter 49, Sections 44A through 44H.

If, during the progress of the work, the Contractor or the awarding authority discovers that the

actual subsurface or latent physical conditions encountered at the site differ substantially or
materially from those shown on the plans or indicated in the Contract Documents, either the

FORM - 30, 39M (Construction)-11-08 Page 55 of 115



Contractor or the contracting authority may request an equitable adjustment in the contract price
of the contract applying to work affected by the differing site conditions. A request for such an
adjustment shall be in writing and shall be delivered by the party making such claim to the other
party as soon as possible after such conditions are discovered. Upon receipt of such a claim
from a Contractor, or upon its own initiative, the awarding authority shall make an investigation
of such physical conditions, and, if they differ substantially or materially from those shown on
the plans or indicated in the Contract Documents or from those ordinarily encountered and
generally recognized as inherent in work of the character provided for in the plans and Contract
Documents and are such a nature as to cause an increase or decrease in the cost of the work,
the contracting authority shall make an equitable adjustment in the contract price and the
contract shall be modified in writing accordingly.

1.6 Timely Decision by Awarding Authority: (Statutory reference: M.G.L. Chapter
30, Section 39P) This Paragraph 1.6 applies to every contract subject to M.G.L. Chapter 30,
Section 39M, and to every contract subject to M.G.L. Chapter 149, Sections 44A through 44H.

In every case in which this contract requires the awarding authority, any official, its Architect or
Engineer to make a decision on interpretation of the specifications, approval of equipment,
material or any other approval, or progress of the work, the decision shall be made promptly
and, in any event, no later than thirty days after the written submission for decision; but if such
decision requires extended investigation and study, the awarding authority, the official, Architect
or Engineer shall, within thirty days after the receipt of the submission, give the party making
the submission written notice of the reasons why the decision cannot be made within the thirty-
day period and the date by which the decision will be made.

1.7 Certificate of Appropriation: (Statutory reference: M.G.L. Chapter 44, Section 31C) This
Paragraph 1.7 applies to contracts for construction, reconstruction, alteration, remodeling, repair
or demolition of any public building or public work by any city or town costing more than the
amount set forth in M.G.L. Chapter 44, Section 31C.

This Contract shall not be deemed to have been made until the auditor or accountant or other
officer of the city or town having similar duties has certified thereon that an appropriation in the
amount of such contract is available therefor and that an officer or agent of the city, town, or
awarding-authority has been authorized to execute said contract and approve all requisitions
and change orders. No order to the Contractor for a change in or addition to the work to be
performed under a contract subject to this section, whether in the form of a drawing, plan, detalil
or any other written instruction, unless it is an order which the Contractor is willing to perform
without any increase in the contract price, shall be deemed to have been given until the auditor
or accountant, or other officer of the awarding authority having similar duties, has certified
thereon that an appropriation in the amount of such order is available therefor; but such
certificate shall not be construed as an admission by the awarding authority of its liability to pay
for such work. The certificate of the auditor or accountant or other officer of the awarding
authority having similar duties, that an appropriation in the amount of such contract or order is
available shall bar any defense by the awarding authority on the ground of insufficient
appropriation; and any law barring payment in excess of appropriations shall not apply to
amounts covered by any certificate under this section.
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1.8 Method of Payment: (Statutory reference: M.G.L. Chapter 30, Section 39K) This
Paragraph 1.8 applies to every contract for the construction, reconstruction, alteration,
remodeling, repair or demolition of any public building by the Commonwealth, or by any county,
city, town, district, board, commission or other public body, when the amount is more than two
thousand dollars, or the amount set forth in M.G.L. Chapter 30, Section 39K.

1.8.1 Within fifteen days after receipt from the Contractor, at the place

designated by the awarding authority if such a place is so designated, of a periodic estimate
requesting payment of the amount due for the preceding month, the awarding authority will make
a periodic payment to the Contractor for the work performed during the preceding month and
for the materials not incorporated in the work but delivered and suitably stored at the site (or at
some location agreed upon in writing) to which the Contractor has title or to which a
Subcontractor has title and has authorized the Contractor to transfer title to the awarding
authority, upon certification by the contractor that he is the lawful owner and that the materials
are free from all encumbrances, but less (1) a retention based on its estimate of the fair value
of its claims against the Contractor and less (2) a retention for direct payments to Subcontractors
based on demands for same in accordance with the provisions of Paragraph 1.10 of these
Supplementary General Conditions, and less (3) a retention not exceeding five percent of the
approved amount of the periodic payment. After the receipt of a periodic estimate requesting
final payment and within sixty-five days after (a) the Contractor fully completes the work or
substantially completes the work so that the value of the work remaining to be done is, in the
estimate of the awarding authority, less than one percent of the original contract price, or (b) the
Contractor substantially completes the work and the awarding authority takes possession for
occupancy, whichever occurs first, the awarding authority shall pay the contractor the entire
balance due on the contract less (1) a retention based on its estimate of the fair value of its
claims against the Contractor and of the cost of completing the incomplete and unsatisfactory
items of work and less (2) a retention for direct payments to Subcontractors based on demands
for same in accordance with the provisions of Paragraph 1.10 of these Supplementary General
Conditions, or based on the record of payments by the Contractor to the Subcontractors under
this contract if such record of payment indicates that the Contractor has not paid Subcontractors
as provided in Paragraph 1.10. If the awarding authority fails to make payment as herein
provided, there shall be added to each such payment daily interest at the rate of three
percentage points above the rediscount rate then charged by the Federal Reserve Bank of
Boston commencing on the first day after said payment is due and continuing until the payment
is delivered or mailed to the contractor; provided, that no interest shall be due, in any event, on
the amount due on a periodic estimate for final payment until fifteen days...after receipt of such
periodic estimate from the Contractor, at the place designated by the awarding authority if such
a place is so designated. The Contractor agrees to pay to each Subcontractor a portion of any
such interest paid in accordance with the amount due each Subcontractor.

1.8.2 The awarding authority may make changes in any periodic estimate submitted by the
Contractor, and the payment due on said periodic estimate shall be computed in accordance
with the change so made, but such changes or any requirement for a corrected periodic estimate
shall not affect the due date for the periodic payment or the date for the commencement of
interest charges on the amount of the periodic payment computed in accordance with the
changes made, as provided herein; provided, that the awarding authority may, within seven
days after receipt, return to the Contractor for correction, any periodic estimate which is not in
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the required form or which contains computations not arithmetically correct and, in that event,
the date of receipt of such periodic estimate shall be the date of receipt of the corrected periodic
estimate in proper form and with arithmetically correct computations. The date of receipt of a
periodic estimate received on a Saturday shall be the first working day thereafter.

1.8.3 All periodic estimates shall be submitted to the awarding authority, or to its designee as
set forth in writing to the Contractor, and the date of receipt by the awarding authority or its
designee shall be marked on the estimate. All periodic estimates shall contain a separate item
for each subtrade and each sub-subtrade listed in sub-bid form as required by the specifications,
and a column listing the amount paid to each subcontractor and sub-subcontractor as of the
date the periodic estimate is filed. The person making payment for the awarding authority shall
add the daily interest provided for herein to each payment for each day beyond the due date
based on the date of receipt marked on the estimate.

1.8.4 A certificate of the Architect to the effect that the Contractor has fully or substantially
completed the work shall, subject to the provisions of Paragraph 1.4 of these Supplementary
General Conditions, be conclusive for the purposes of this Paragraph 1.8.

1.8.5 Notwithstanding the provisions of this section, at any time after the value of the work
remaining to be done is, in the estimation of the awarding authority, less than 1 per cent of the
adjusted contract price, or the awarding authority has determined that the contractor has
substantially completed the work and the awarding authority has taken possession for
occupancy, the awarding authority may send to the general contractor by certified mail, return
receipt requested, a complete and final list of all incomplete and unsatisfactory work items,
including, for each item on the list, a good faith estimate of the fair and reasonable cost of
completing such item. The general contractor shall then complete all such work items within 30
days of receipt of such list or before the contract completion date, whichever is later. If the
general contractor fails to complete all incomplete and unsatisfactory work items within 45 days
after receipt of such items furnished by the awarding authority or before the contract completion
date, whichever is later, subsequent to an additional 14 days written notice to the general
contractor by certified mail, return receipt requested, the awarding authority may terminate the
contract and complete the incomplete and unsatisfactory work items and charge the cost of
same to the general contractor and such termination shall be without prejudice to any other
rights or remedies the awarding authority may have under the contract. The awarding authority
shall note any such termination in the evaluation form to be filed by the awarding authority
pursuant to the provisions of section 44D of chapter 149.

1.9 Method of Payment: (Statutory reference: M.G.L. Chapter 30, section 39G) This
Paragraph 1.9 applies to every contract for the construction, reconstruction, alteration,
remodeling, repair or improvement of public ways; including bridges and other highway
structures, sewers and water mains, airports and other public works entered into with the
commonwealth, or any agency or political subdivision thereof.

1.9.1 Upon substantial completion of the work required by a contract with the commonwealth,
or any agency or political subdivision thereof, for the construction, reconstruction, alteration,
remodeling, repair or improvement of public ways, including bridges and other highway
structures, sewers and water mains, airports and other public works, the contractor shall present
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in writing to the awarding authority its certification that the work has been substantially
completed. Within twenty-one days thereafter, the awarding authority shall present to the
contractor either a written declaration that the work has been substantially completed or an
itemized list of incomplete or unsatisfactory work items required by the contract sufficient to
demonstrate that the work has not been substantially completed. The awarding authority may
include with such list a notice setting forth a reasonable time, which shall not in any event be
prior to the contract completion date, within which the contractor must achieve substantial
completion of the work. In the event that the awarding authority fails to respond, by presentation
of a written declaration or itemized list as aforesaid, to the contractor’s certification within the
twenty-one day period, the contractor’s certification shall take effect as the awarding authority’s
declaration that the work has been substantially completed.

1.9.2 Within sixty-five days after the effective date of a declaration of substantial completion,
the awarding authority shall prepare and forthwith send to the contractor for acceptance a
substantial completion estimate for the quality and price of the work done and all but one percent
retainage on that work, including the quantity, price and all but one percent retainage for the
undisputed part of each work item and extra work item in dispute but excluding the disputed part
thereof, less the estimated cost of completing all incomplete and unsatisfactory work items and
less the total periodic payments made to date for the work. The awarding authority also shall
deduct from the substantial completion estimate an amount equal to the sum of all demands for
direct payments filed by subcontractors and not yet paid to subcontractors or deposited in joint
accounts pursuant to section 1.10, but no contract subject to said section 1.10 shall contain any
other provision authorizing the awarding authority to deduct any amount by virtue of claims
asserted against the contract by subcontractors, material suppliers or others.

1.9.3 If the awarding authority fails to prepare and send to the contractor any substantial
completion estimate required by section 1.9.2, on or before the date herein above set forth, the
awarding authority shall pay to the contractor interest on the amount which would have been
due to the contractor pursuant to such substantial completion estimate, at the rate of three
percentage points above the rediscount rate then charged by the Federal Reserve Bank of
Boston from such date to the date on which the awarding authority sends that substantial
completion estimate to the contractor for acceptance or to the date of payment therefor,
whichever occurs first. The awarding authority shall include the amount of such interest in the
substantial completion estimate.

1.9.4 Within fifteen days after the effective date of the declaration of substantial completion,
the awarding authority shall send to the contractor by certified mail, return receipt requested, a
complete list of all incomplete or unsatisfactory work items, and unless delayed by causes
beyond his control, the contractor shall complete all such work items within forty-five days after
the receipt of such list or before the then contract completion date, whichever is later. If the
contractor fails to complete such work within such time, the awarding authority may, subsequent
to seven days’ written notice to the contractor by certified mail, return receipt requested,
terminate the contract and complete the incomplete or unsatisfactory work items and charge the
cost of same to the contractor.

1.9.5 Within thirty days after receipt by the awarding authority of a notice from the contractor
stating that all of the work required by the contract has been completed, the awarding authority
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shall prepare and forthwith send to the contractor for acceptance, a final estimate for the quantity
and price of the work done and all retainage on that work less the payments made to date,
unless the awarding authority’s inspection shows that work items required by the contract
remain incomplete or unsatisfactory, or that documentation required by the contract has not
been completed. If the awarding authority fails to prepare and sends to the contractor the final
estimate within thirty days after receipt of notice of completion, the awarding authority shall pay
to the contractor interest on the amount which would have been due to the contractor pursuant
to such final estimate at the rate hereinabove provided from the thirtieth day after such
completion until the date on which the awarding authority sends the final estimate to the
contractor for acceptance or the date of payment therefor, whichever occurs first, provided that
the awarding authority’s inspection shows that no work items required by the contract remain
incomplete or unsatisfactory. Interest shall not be paid hereunder on amounts for which interest
is required to be paid in connection with the substantial completion estimate as hereinabove
provided. The awarding authority shall include the amount of the interest required to be paid
hereunder in the final estimate.

1.9.6 The awarding authority shall pay the amount due pursuant to any substantial completion
or final estimate within thirty-five days after receipt of written acceptance for such estimate from
the contractor and shall pay interest on the amount due pursuant to such estimate at the rate
hereinabove provided from that thirty-fifth day to the day of payment. Within 15 days after
receipt from the contractor, if such place is so designated by the awarding authority, if such
place is so designated, of a periodic estimate requesting payment of the amount due for the
preceding periodic estimate period, the awarding authority shall make a periodic payment to the
contractor for the work performed during the preceding periodic estimate period and for the
materials not incorporated in the work but delivered and suitably stored at the site, or at some
location agreed upon in writing, to which the contractor has title or to which a subcontractor has
title and has authorized the contractor to transfer title to the awarding authority, upon certification
by the contractor that he is the lawful owner and that materials are free from all encumbrances.
The awarding authority shall include with each such payment interest on the amount due
pursuant to such periodic estimate at the rate herein above provided from the due date. In the
case of periodic payments, the contracting authority may deduct from its payment a retention
based on its estimate of the fair value of its claim against the contractor, a retention for direct
payments to subcontractors based on demands for same in accordance with the provisions of
section 1.10, and a retention to secure satisfactory performance of the contractual work not
exceeding five percent of the approved amount of any periodic payment, and the same right to
retention shall apply to bonded subcontractors entitled to direct payment under section 1.10;
provided, that a five percent value of all items that are planted in the ground shall be deducted
from the periodic payments until final acceptance.

1.9.7 No periodic, substantial completion or final estimate or acceptance or payment thereof
shall bar a contractor from reserving all rights to dispute the quantity and amount of, or the failure
of the awarding authority to approve a quantity and amount of, all or part of any work item or
extra work item.

1.9.8 Substantial completion, for the purpose of this section 1.9, shall mean either that the work

required by the contract has been completed except for work having a contract price of less than
one percent of the then adjusted total contract price, or substantially all of the work has been
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completed and opened to public use except for minor incomplete or unsatisfactory work items
that do not materially impair the usefulness of the work required by the contract.

1.10 Direct Payment: (Statutory reference: M.G.L. Chapter 30, Section 39F) This Paragraph
1.10 applies to every contract awarded pursuant to M.G.L. Chapter 149, Sections 44A through
44J, and (with the exception of Subparagraph 1.10.9) to every contract awarded pursuant to
M.G.L. Chapter 30, Section 39M.

1.10.1 Forthwith after the General Contractor receives payment on account of a periodic
estimate, the General Contractor shall pay to each subcontractor the amount paid for the labor
performed and the materials furnished by that Subcontractor, less any amount specified in any
court proceedings barring such payment and also less any amount claimed due from the
Subcontractor by the General Contractor.

1.10.2 Not later than the sixty-fifth day after each Subcontractor substantially completes
the work in accordance with the plans and specifications, the entire balance due under the
subcontract, less amounts retained by the awarding authority as the estimated cost of
completing the incomplete and unsatisfactory items of work, shall be due the Subcontractor;
and the awarding authority shall pay that amount to the General Contractor. The General
Contractor shall forthwith pay to the Subcontractor the full amount received from the awarding
authority less any amount specified in any court proceedings barring such payment and also
less any amount claimed due from the Subcontractor by the General Contractor.

1.10.3 Each payment made by the awarding authority to the General Contractor pursuant
to Subparagraphs 1.10.1 and 1.10.2 of this Paragraph 1.10 for the labor performed and the
materials furnished by a Subcontractor shall be made to the General Contractor for the account
of that Subcontractor; and the awarding authority shall take reasonable steps to compel the
General Contractor to make each such payment to each such Subcontractor. If the awarding
authority has received a demand for direct payment from a Subcontractor for any amount which
has already been included in a payment to the General Contractor for payment to the
Subcontractor as provided in Subparagraphs 1.10.1 and 1.10.2, the awarding authority shall act
upon the demand as provided in this Paragraph 1.10.

1.10.4 If, within seventy days after the Subcontractor has substantially completed the
subcontract work, the Subcontractor has not received from the Contractor the balance due
under the subcontract including any amount due for extra labor and materials furnished to the
General Contractor, less any amount retained by the awarding authority as to the estimated cost
of completing the incomplete and unsatisfactory items of work, the Subcontractor may demand
direct payment of that balance from the awarding authority. The demand shall be by a sworn
statement delivered to or sent by certified mail to the awarding authority, and a copy shall be
delivered to or sent by certified mail to the General Contractor at the same time. The demand
shall contain a detailed breakdown of the balance due under the subcontract and also a
statement of the status of completion of the subcontract work. Any demand made after
substantial completion of the subcontract work shall be valid even if delivered or mailed prior to
the seventieth day after the Subcontractor has substantially completed the subcontract work.
Within ten days after the Subcontractor has delivered or so mailed the demand to the awarding
authority and delivered or so mailed a copy to the General Contractor, the General Contractor
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may reply to the demand. The reply shall be a sworn statement delivered to or sent by certified
mail to the awarding authority, and a copy shall be delivered to or sent by certified mail to the
Subcontractor at the same time. The reply shall contain a detailed breakdown of the balance
due under the subcontract, including any amount due for extra labor and materials furnished to
the General Contractor and of the amount due for each claim made by the General Contractor
against the Subcontractor.

1.10.5 Within fifteen days after receipt of the demand by the awarding authority, but in no event
prior to the seventieth day after substantial completion of the subcontract work, the awarding
authority shall make direct payment to the Subcontractor of the balance due under the
subcontract, including any amount due for extra labor and materials furnished to the General
Contractor, less any amount (i) retained by the awarding authority as the estimated cost of
completing the incomplete or unsatisfactory items of work, (ii) specified in any court proceedings
barring such payment, or (iii) disputed by the General Contractor in the sworn reply; provided,
that the awarding authority shall not deduct from a direct payment any amount as provided in
part (iii) if the reply is not sworn to, or for which the sworn reply does not contain the detailed
breakdown required by Subparagraph 1.10.4 The awarding authority shall make further
direct payments to the Subcontractor forthwith after the removal of the basis for deduction from
direct payments made as provided in parts (i) and (ii) of this Subparagraph.

1.10.6 The awarding authority shall forthwith deposit the amounts deducted from a direct
payment as provided in part (iii) of the Subparagraph 1.10.5 in an interest-bearing joint account
in the names of the General Contractor and the Subcontractor in a bank in Massachusetts
selected by the awarding authority or agreed upon by the General Contractor and the
Subcontractor and shall notify the General Contractor and the Subcontractor of the date of the
deposit and the account, including accrued interest, as provided in an agreement between the
General Contractor and the Subcontractor or as determined by decree of a court of competent
jurisdiction.

1.10.7 All direct payments and all deductions from demands for direct payments
deposited in an interest-bearing account or accounts in a bank pursuant to Subparagraph 1.10.6
shall be made out of amounts payable to the General Contractor at the time of receipt of a
demand for direct payment from a Subcontractor and out of amounts which later become
payable to the General Contractor and in the order or receipt of such demands from
subcontractors. All direct payments shall discharge the obligation of the awarding authority to
the Contractor to the extent of such payment.

1.10.8 The awarding authority shall deduct from payments to a General Contractor
amounts which, together with the deposits in interest-bearing accounts pursuant to
Subparagraph 1.10.6, are sufficient to satisfy all unpaid balances of demands for direct
payments received from Subcontractors. All such amounts shall be earmarked for such direct
payments, and the Subcontractors shall have a right in such deductions prior to any claims
against such amounts by creditors of the General Contractor.

1.10.9 If the Subcontractor does not receive payment as provided in Subparagraph 1.10.1 or if

the General Contractor does not submit a periodic estimate for the value of the labor or materials
performed or furnished by the Subcontractor and the Subcontractor does not receive payment
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for same when due less the deductions provided for in Subparagraph 1.10.1, the Subcontractor
may demand direct payment by following the procedure in Subparagraph 1.10.4 and the
General Contractor may file a sworn reply as provided in that same Subparagraph. A demand
made after the first day of the month following that for which the Subcontractor performed or
furnished the labor and materials for which the Subcontractor seeks payment shall be valid even
if delivered or mailed prior to the time payment was due on a periodic estimate from the General
Contractor. Thereafter the awarding authority shall proceed as provided in Subparagraphs
1.10.5, 1.10.6, 1.10.7 and 1.10.8.

1.10.10 Any assignment by a Subcontractor of the rights under this section to a surety company
furnishing a bond under the provisions of M.G.L. Chapter 149, Section 29 shall be invalid. The
assignment and subrogation rights of the surety to amounts included in a demand for direct
payment which are in the possession of the awarding authority or which are on deposit pursuant
to Subparagraph 1.10.6 shall be subordinate to the rights of all Subcontractors who are entitled
to be paid under this section and who have not been paid in full.

1.10.11 “Subcontractor” as used in this Paragraph 1.10 (i) for contracts awarded as provided in
M.G.L. Chapter 149, Sections 44A-44J, inclusive, shall mean a person who files a sub-bid and
receives a subcontract as a result of that filed sub-bid or who is approved by the awarding
authority in writing as a person performing labor or both performing labor and furnishing
materials pursuant to a contract with the General Contractor, (ii) for contracts awarded as
provided in M.G.L. Chapter 30, Section 39M(a), shall mean a person approved by the awarding
authority in writing as a person performing labor or both performing labor and furnishing
materials pursuant to a contract with the General Contractor.

1.10.12 A General Contractor or a Subcontractor shall enforce a claim to any portion of the
amount of a demand for direct payment deposited as provided in Subparagraph 1.1.6 by a
petition in equity in the superior court against the other and the bank shall not be a necessary
party. A Subcontractor shall enforce a claim for direct payment or a right to require a deposit
as provided in Subparagraph 1.10.6 by a petition in equity in the superior court against the
awarding authority and the Contractor shall not be a necessary party. Upon motion of any party
the court shall advance for speedy trial any petition filed as provided in this paragraph. M.G.L.
Chapter 231, Sections 59 and 59B shall apply to such petitions. The Court shall enter an
interlocutory decree upon which execution shall issue for any part of a claim found due pursuant
to Sections 59 and 59B and, upon motion of any party, shall advance for speedy trial the petition
to collect the remainder of the claim. Any party aggrieved by such interlocutory decree shall
have the right to appeal therefrom as from a final decree. The court shall not consolidate for
trial the petition of any Subcontractor with the petition of one or more Subcontractors or the
same general contract unless the court finds that a substantial portion of the evidence of the
same events during the course of construction (other than the fact that the claims sought to be
consolidated arise under the same general contract) is applicable to the petitions sought to be
consolidated and that such consolidation will prevent unnecessary duplication of evidence. A
decree in any such proceeding shall not include interest on the disputed amount deposited in
excess of the interest earned for the period of any such deposit. No person except a
Subcontractor filing a demand for direct payment for which no funds due the Contractor are
available for direct payment shall have a right to file a petition in a court of equity against the
awarding authority claiming a demand for direct payment is premature, and such Subcontractor
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must file the petition before the awarding authority has made a direct payment to the
Subcontractor and has made a deposit of the disputed portion as provided in part (iii) of
Subparagraph 1.10.5 and in Subparagraph 1.10.6.

1.10.13 In any petition to collect any claim for which a Subcontractor has filed a demand for
direct payment the court shall, upon motion of the General Contractor, reduce by the amount of
any deposit of a disputed amount by the awarding authority as provided in part (iii) of
Subparagraph 1.10.5 and in Subparagraph 1.10.6 any amount held under a trustee writ or
pursuant to a restraining order or injunction.

1.11 Discharge or Release of Bonds (Statutory reference: M.G.L. ¢.30, section 40) This
Paragraph 1.11 applies to every contract awarded for the construction or repair of public
buildings or other public works.

1.11.1 Bonds given to the commonwealth, any county, city, town or political subdivision to
secure the performance of contracts for the construction or repair of public buildings or other
public works may be discharged or released by the awarding authority, upon such terms as it
deems expedient, after the expiration of one year from the time of completion, subject to Section
1.8, of the work contracted to be done; provided that no claim filed under said bond is pending,
and provided further, that no such bonds shall be discharged or released prior to the expiration
of all special guarantees provided for in the contract unless new bonds in substitution therefor
specifically relating to the unexpired guarantees shall be taken.

ARTICLE 2 - WAGES AND EMPLOYMENT PRACTICES

21 Preference To Veterans and Citizens In Public Works; Rate of Wages: (Statutory
reference: M.G.L. c. 149, Section 26) This Paragraph 2.1 applies to every contract or
subcontract for the construction of public works by the Commonwealth or by a county, town or
district.

2.1.1 In the employment of mechanics and apprentices, teamsters, chauffeurs and laborers,
preference shall first be given to citizens of the Commonwealth who have been residents of the
Commonwealth for at least six months at the commencement of their employment, who are
veterans as defined in M.G.L. Chapter 4, Section 7, clause 43, and who are qualified to perform
the work to which the employment relates and, within such preference, preference shall be given
to service-disabled veterans; and secondly, to citizens of the Commonwealth generally who
have been residents of the Commonwealth for at least six months at the commencement of their
employment, and if they cannot be obtained in sufficient numbers, then to citizens of the United
States, and every contract for such work shall contain a provision to this effect. Each county,
town or district in the construction of public works, or persons contracting or subcontracting for
such works, shall give preference to veterans and citizens who are residents of such county,
town, authority or district, and within such preference, preference shall be given to service-
disabled veterans.

2.1.2 The rate per hour of the wages paid to said mechanics and apprentices, teamsters,

chauffeurs and laborers in the construction of public works shall not be less than the rate or
rates of wages to be determined by the Commissioner as hereinafter provided; provided that
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the wages paid to laborers employed on said works shall not be less than those paid to laborers
in the municipal service of the town or towns where said works are being constructed; provided
further, that where the same public work is to be constructed in two or more towns, the wages
paid to laborers shall not be less than those paid to laborers in the municipal town paying the
highest rate; provided further, that if, in any of the towns where the works are to be constructed,
a wage rate or wage rates have been established in certain trades and occupations by collective
agreements or understandings in the private construction industry between organized labor and
employers, the rate or rates to be paid on said works shall not be less than the rates so
established; provided further, that in towns where no such rate or rates have been established,
the wages paid to mechanics, teamsters, chauffeurs and laborers on public works, shall not be
less than the wages paid to the employees in the same trades and occupations by private
employers engaged in the construction industry. This section shall also apply to regular
employees of the Commonwealth or a county, town, authority or district, when such employees
are employed in the construction, addition to or alteration of public buildings for which special
appropriations of more than one thousand dollars are provided. Payments by employers to
health and welfare plans, pension plans and supplementary unemployment benefit plans under
collective bargaining agreements or understandings between organized labor and employers
shall be included for the purpose of establishing minimum wage rates as herein provided.

2.2  List of Jobs; Classifications; Determination of Rate of Wages; Schedule: (Statutory
reference: M.G.L. Chapter 149, Section 27) This Paragraph 2.2. applies to every contract or
subcontract for the construction of public works by the Commonwealth, or by a county, town or
district.

2.2.1 The commissioner shall prepare, for the use of such public officials or public bodies
whose duty it shall be to cause public works to be constructed, a list of the several jobs usually
performed on various types of public works upon which mechanics and apprentices, teamsters,
chauffeurs and laborers are employed, including the transportation of gravel or fill to the site of
said public works or the removal of surplus gravel or fill from such site. The commissioner shall
classify said jobs, and he may revise such classification from time to time, as he may deem
advisable. Prior to awarding a contract for the construction of public works, said public official
or public body shall submit to the commissioner a list of the jobs upon which mechanics and
apprentices, teamsters, chauffeurs and laborers are to be employed, and shall request the
commissioner to determine the rate of wages to be paid on each job. Each year after the
awarding of the contract, the public official or public body shall submit to the commissioner a list
of the jobs upon which mechanics and apprentices and laborers are to be employed and shall
request that the commissioner update the determination of the rate of wages to be paid on each
job. The general contractor shall annually obtain updated rates from the public official or public
body and no contractor or subcontractor shall pay less than the rates so established. Said rates
shall apply to all persons engaged in transporting gravel or fill to the site of said public works or
removing gravel or fill from such site, regardless of whether such persons are employed by a
contractor or subcontractor or are independent contractors or owner-operators. The
commissioner, subject to the provisions of Section 2.1, shall proceed forthwith to determine the
same, and shall furnish said official or public body with a schedule of such rate or rates of wages
as soon as said determination shall have been made. In advertising or calling for bids for said
works, the awarding official or public body shall incorporate said schedule in the advertisement
or call for bids by an appropriate reference thereto, and shall furnish a copy of said schedule,
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without cost, to any person requesting the same. Said schedule shall be made a part of the
contract for said works and shall continue to be the minimum rate or rates of wages for said
employees during the life of the contract. Any person engaged in the construction of said works
shall cause a legible copy of said schedule and subsequent updates to be kept posted in a
conspicuous place at the site of said works during the life of the contract. An apprentice
performing work on a project subject to this section shall maintain in his possession an
apprentice identification card issued pursuant to section M.G.L. Chapter 23, Section 11W. The
aforesaid rates of wages in the schedule of wage rates shall include payments by employers to
health and welfare plans, pension plans and supplementary unemployment benefit plans as
provided in said Section 2.1, and such payments shall be considered as payments to persons

under this section performing work as herein provided.‘ Any employer engaged in
the construction of such works who does not make payments to a health and welfare plan, a
pension plan and a supplementary unemployment benefit plan, where such payments are
included in said rates of wages, shall pay the amount of said payments directly to each employee
engaged in said construction. Whoever shall pay less than said rate or rates of wages, including
payments to health and welfare funds and pension funds, or the equivalent payment in wages,
on said works to any person performing work within classifications as determined by the
commissioner, and whoever, for himself, or as representative, agent or officer of another, shall
take or receive for his own use or the use of any other person, as a rebate, refund or gratuity,
or in any other guise, any part or portion of the wages, including payments to health and welfare
funds and pension funds, or the equivalent payment in wages, paid to any such person for work
done or service rendered on said public works, shall have violated this section and shall be
punished or shall be subject to a civil citation or order as provided in M.G.L. Chapter 149, Section
27C. The president and treasurer of a corporation and any officers or agents having the
management of such corporation shall also be deemed to be employers of the employees of
any corporation within the meaning of Sections 2.1 to 2.3, inclusive. Offers of restitution or
payment of restitution shall not be considered in imposing such punishment.

2.2.2 When an investigation by the attorney general's office reveals that a contractor or
subcontractor has violated this section by failing to pay said rate or rates of wages, including
payments to health and welfare funds and pension funds, or the equivalent payment in wages,
on said works to any person performing work within classifications as determined by the
commissioner, or that a contractor or subcontractor has, for himself, or as representative, agent
or officer of another, taken or received for his own use or the use of any other person, as a
rebate, refund or gratuity, or in any other guise, any portion of the wages, including payments
to health and welfare funds and pension funds, or the equivalent payment in wages, paid to any
such person for work done or service rendered on said public works, the attorney general may,
upon written notice to the contractor or subcontractor and the sureties of the contractor or
subcontractor, and after a hearing thereon, order work halted on the part of the contract on
which such wage violations occurred, until the defaulting contractor or subcontractor has filed
with the attorney general's office a bond in the amount of such penal sum as the attorney general
shall determine, conditioned upon payment of said rate or rates of wages, including payments
to health and welfare funds and pension funds, or the equivalent payment in wages, on said
works to any person performing work within classifications as determined by the commissioner.
An employee claiming to be aggrieved by a violation of this section may, 90 days after the filing
of a complaint with the attorney general, or sooner if the attorney general assents in writing, and
within 3 years after the violation, institute and prosecute in his own name and on his own behalf,
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or for himself and for others similarly situated, a civil action for injunctive relief, for any damages
incurred, and for any lost wages and other benefits. An employee so aggrieved who prevails in
such an action shall be awarded treble damages, as liquidated damages, for any lost wages
and other benefits and shall also be awarded the costs of the litigation and reasonable attorneys'

fees.

2.3 Employment Records To Be Kept By Contractor, Subcontractors; Statement of
Compliance: (Statutory reference: M.G.L. c. 149, Section 27B) This Paragraph 2.3 applies to
every contract or subcontract for the construction of public works by the Commonwealth, or by
a county, town or district.

Every Contractor, Subcontractor or public body engaged in said public works to which
Paragraph 2.3 of these Supplementary General Conditions applies shall keep a true and
accurate records of all mechanics and apprentices, teamsters, chauffeurs and laborers
employed thereon, showing the name, address and occupational classification of each such
employee on said works, and hours worked by, and wages paid to, each such employee, and
shall promptly furnish to the Attorney General or his representative, upon his request, a copy of
said record, signed by the employer or his authorized agent under the penalties of perjury. For
every week in which an apprentice is employed by a contractor, subcontractor or public body
subject to this section, a photocopy of the apprentice’s apprentice identification card, issued
pursuant to M.G.L. Chapter 23, Section 11W, shall be attached to the records submitted under
this section. Such records shall be open to inspection by any authorized representative of the
department at any reasonable time, and as often as may be necessary. Every contractor and
subcontractor required to keep such a record shall submit a copy of said record to the awarding
authority directly and on a weekly basis.

Each such Contractor, Subcontractor or public body shall preserve its payroll records for a
period of three years from the date of completion of the contract.

Each such Contractor, Subcontractor or public body shall furnish to the awarding authority
directly within fifteen days after completion of its portion of the work a statement, executed by
the Contractor, Subcontractor, or public body who supervises the payment of wages, in the
following form.
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STATEMENT OF COMPLIANCE

(Name of signatory party) (Title)
do hereby state:

That | pay or supervise the payment of the persons employed by

(Contractor, Subcontractor or public body)

on the and that all mechanics
(building or project)

and apprentices, teamsters, chauffeurs and laborers employed on said project have been paid
in accordance with wages determined under the provisions of sections twenty-six and twenty-
seven of chapter one hundred and forty-nine of the General Laws.

Signature

Title

The above-mentioned copies of payroll records and statements of compliance shall be available
for inspection by any interested party filing a written request to the awarding authority for such
inspection and copying.

2.4  Wages Paid to Operators of Trucks and Other Equipment: (Statutory reference: M.G.L.
c. 149, Section 27F) This Paragraph 2.4 applies to every contract for the construction of public
works by the Commonwealth, or by a county, city, town or district.

No agreement of lease, rental or other arrangement, and no order or requisition under which a
truck or any automotive or other vehicle or equipment is to be engaged in public works by the
commonwealth or by a county, city, town or district, shall be entered into or given by any public
official or public body unless said agreement, order or requisition contains a stipulation requiring
prescribed rates of wages, as determined by the commissioner, to be paid to the operators of
said trucks, vehicles or equipment. Any such agreement, order or requisition which does not
contain said stipulation shall be invalid, and no payment shall be made thereunder. Said rates
of wages shall be requested of said commissioner by said public official or public body, and shall
be furnished by the commissioner in a schedule containing the classifications of jobs, and the
rate of wages to be paid for each job. Said rates of wages shall include payments to health and
welfare plans, or, if no such plan is in effect between employers and employees, the amount of
such payments shall be paid directly to said operators. Whoever pays less than said rates of
wages, including payments to health and welfare funds, or the equivalent in wages, on said
works, and whoever accepts for his own use, or for the use of any other person, as a rebate,
gratuity or in any other guise, any part or portion of said wages or health and welfare funds, shall
have violated this section and shall be punished or shall be subject to a civil citation or order as
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provided in M.G.L. Chapter 149, Section 27C. An employee claiming to be aggrieved by a
violation of this section may, 90 days after the filing of a complaint with the attorney general, or
sooner if the attorney general assents in writing, and within 3 years after the violation, institute
and prosecute in his own name and on his own behalf, or for himself and for others similarly
situated, a civil action for injunctive relief, for any damages incurred, and for any lost wages and
other benefits. An employee so aggrieved who prevails in such an action shall be awarded treble
damages, as liquidated damages, for any lost wages and other benefits and shall also be
awarded the costs of the litigation and reasonable attorneys' fees.

2.5 Reserve Police Officers: (Statutory reference: M.G.L. Chapter 149, Section 34B) This
Paragraph 2.5 applies to every contract for the construction, alteration, maintenance, repair or
demolition of, or addition to, any public works for the Commonwealth or any political subdivision
thereof.

The contractor shall pay to any reserve police officer employed by him in any city or town the
prevailing rate of wages paid to regular police officers in such city or town.

2.6  Eight-hour Day, etc.: (Statutory reference: M.G.L. Chapter 149, Sections 30, 34, and
34A) This Paragraph 2.6 applies only to contracts which are subject to the provisions of the
aforesaid sections of the Massachusetts General Laws.

No laborer, worker, mechanic, foreman or inspector working within this Commonwealth in the
employ of the Contractor, Subcontractor or other person doing or contracting to do the whole or
part of the work contemplated by the contract, shall be required or permitted to work more than
eight hours in any one day or more than forty-eight hours in any one week, or more than six
days in any one week, except in cases of extraordinary emergency.

2.7 Lodging, etc.: (Statutory reference: M.G.L. Chapter 149, Section 25) This paragraph 2.7
applies to every contract for the doing of public work with the Commonwealth, a county, city or
town, or with a department, board, commission, or officer acting therefor.

Every employee under this contract shall lodge, board and trade where and with whom he elects,
and neither the Contractor nor his agents or employees shall, either directly or indirectly, require
as a condition of the employment of any person that the employee shall lodge, board or trade
at a particular place or with a particular person.

2.8  Access to Contractor’'s Records: (Executive Order No. 195) This Paragraph 2.8 applies
to every contract for the purchase of services or materials by any agency, bureau, board,
commission, institution, or department of the Commonwealth or a municipal contract funded, in
whole or in part, by the Commonwealth.

The Governor or his designee, the secretary of administration and finance, and the state auditor
or his designee shall have the right at reasonable times and upon reasonable notice to examine
the books, records and other compilations of data of the Contractor which pertain to the
performance and requirements of this contract.
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2.9 Worker's Compensation Insurance: (Statutory reference: M.G.L. chapter 149, Section
34) This Paragraph 2.9 applies to every contract for the construction, alteration, maintenance,
repair or demolition of, or addition to, any public building or other public works for the
Commonwealth or any political subdivision thereof.

The Contractor shall, before commencing performance of the contract, provide by insurance for
the payment of and the furnishing of other benefits under M.G.L. Chapter 152 to all persons to
be employed under the contract, and the Contractor shall continue such insurance in full force
and effect during the term of the contract. Sufficient proof of compliance with this Paragraph
2.9 must be furnished at the time of execution of this contract. Failure to provide and continue
in force such insurance as aforesaid shall be deemed a material breach of the contract and shall
operate as an immediate termination thereof. No cancellation of such insurance, whether by
the insurer or by the insured, shall be valid unless written notice thereof is given by the party
proposing cancellation to other party and to the awarding authority at least fifteen days prior to
the intended effective date thereof, which date shall be expressed in said notice.

Notice of cancellation sent by the party proposing cancellation by registered mail, postage
prepaid, with a return receipt of the addressee requested, shall be a sufficient notice. An affidavit
of any officer, agent or employee of the insurer or of the insured, as the case may be, duly
authorized for the purpose, that he has so sent such notice addressed as aforesaid shall be
prima facie evidence of the sending thereof as aforesaid. This section shall apply to the legal
representative, trustee in bankruptcy, receiver, assignee, trustee and the successor in interest
of any such contractor. The superior court shall have jurisdiction in equity to enforce this section.
Whoever violates any provision of this section shall be punished by a fine of not more than one
hundred dollars or by imprisonment for six months, or both; and, in addition, any contractor who
violates any provision of this section shall be prohibited from contracting, directly or indirectly,
with the commonwealth or any political subdivision thereof, for the construction, alteration,
demolition, maintenance or repair of, or addition to, any public works or public building for a
period of two years from the date of conviction of said violation.

ARTICLE 3 - CONTRACTOR’S ACCOUNTING METHOD REQUIREMENTS

3.1 (Statutory reference: M.G.L. Chapter 30, Section 39R)
This Article 3 applies to “Contracts” and “Contractors”, as defined in Subparagraph 3.1.1 and
3.1.2, below.

3.1.1 “Contractor” means any person, corporation, partnership, joint venture, sole
proprietorship, or other entity awarded a contract pursuant to Sections 38A 1/2 to 380, inclusive,
of Chapter 7, Section 39M of Chapter 30, Sections 44A-44J, inclusive, of Chapter 149, or
Section 11C of Chapter 25A which is for an amount or estimated amount that exceeds the dollar
amount set forth in M.G.L. Chapter 30, Section 39R.

3.1.2 “Contract” means any contract awarded or executed pursuant to Sections 38A 1/2 to
380, inclusive, of Chapter 7, Section 39M of Chapter 30, Sections 44A-44J, inclusive, of Chapter
149, or Section 11C of Chapter 25A which is for an amount or estimated amount that exceeds
the dollar amount set forth in M.G.L. Chapter 30, Section 39R.
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3.1.3 “Records” means books of original entry, accounts, checks, bank statements and all other
banking documents, correspondence, memoranda, invoices, computer printouts, tapes, discs,
papers and other documents or transcribed information of any type, whether expressed in
ordinary or machine language.

3.1.4 “Independent Certified Public Accountant” means a person duly registered in good
standing and entitled to practice as a certified public accountant under the laws of the place of
his residence or principal office who is in fact independent. In determining whether an
accountant is independent with respect to a particular person, appropriate consideration should
be given to all relationships between the accountant and that person or any affiliate thereof.
Determination of an accountant’s independence shall not be confined to the relationships
existing in connection with the filing of reports with the awarding authority.

3.1.5 “Audit’, when used in regard to financial statements, means an examination of records
by an independent certified public accountant in accordance with generally accepting
accounting principles and auditing standards for the purpose of expressing a certified opinion
thereon, or, in the alternative, a qualified opinion or a declination to express an opinion for stated
reasons.

3.1.6 “Accountant’s Report”’, when used in regard to financial statements, means a document
in which an independent certified public accountant indicates the scope of the audit which he
has made and sets his opinion regarding the financial statements taken as a whole with a listing
of noted exceptions and qualifications, or an assertion to the effect that an overall opinion cannot
be expressed. When an overall opinion cannot be expressed, the reasons therefor shall be
stated. An accountant’s report shall include as a part thereof a signed statement by the
responsible corporate officer attesting that management has fully disclosed all material facts to
the independent certified public accountant, and that the auditing financial statement is a true
and complete statement of the financial condition of the Contractor.

3.1.7 “Management’, when used herein, means the chief executive officers, partners,
principals or other person or persons primarily responsible for the financial and operational
policies and practices of the Contractor.

3.1.8 Accounting terms, unless-otherwise defined herein, shall have a meaning in accordance
with generally accepted accounting principles and auditing standards.

3.2  Subparagraph 3.1.2 hereof notwithstanding, every agreement or contract awarded or
executed pursuant to to Sections 38A 1/2 to 380, inclusive, of Chapter 7, Section 39M of
Chapter 30, Sections 44A-44J, inclusive, of Chapter 149, or Section 11C of Chapter 25A, shall
provide that:

3.2.1 The Contractor shall make, and keep for at least six years after final payment, books,

records, and accounts which in reasonable detail accurately and fairly reflect the transactions
and dispositions of the Contractor; and
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3.2.2 Until the expiration of six years after final payment, the awarding authority, office of
inspector general, and the commissioner of capital asset management and maintenance shall
have the right to examine any books, documents, papers or records of the Contractor or his
Subcontractors that directly pertain to, and involve transactions relating to, the Contractor or his
Subcontractors; and

3.2.3 Ifthe agreementis a contract as defined herein, the Contractor shall describe any change
in the method of maintaining records or recording transactions which materially affect any
statements filed with the awarding authority, including in his description the date of the change
and reasons therefor, and shall accompany said description with a letter from the Contractor’'s
independent certified public accountant approving or otherwise commenting on the changes.

3.2.4 If the agreement is a contract as defined herein, the Contractor has filed a statement of
management on internal accounting controls as set forth in Paragraph 3.3 below prior to the
execution of the contract.

3.2.5 If the agreement is a contract as defined herein, the Contractor has filed prior to the
execution of the contracts and will continue to file annually, an audited financial statement for
the most recent completed fiscal year as set forth in Paragraph 3.5 below.

3.3  Every Contractor awarded a contract shall file with the awarding authority a statement of
management as to whether the system of internal accounting controls of the Contractor and its
subsidiaries reasonably assures that:

3.3.1 transactions are executed in accordance with management’'s general and specific
authorization:

3.3.2 transactions are recorded as necessary

(i) to permit preparation of financial statements in conformity with generally accepted
accounting principles, and

(i) to maintain accountability for assets;

3.3.3 Access to assets is permitted only in accordance with management’s general or specific
authorization; and

3.3.4 The recorded accountability for assets is compared with the existing assets at reasonable
intervals and appropriate action was taken with respect to any difference.

3.4 Every Contractor awarded a contract shall also file with the awarding authority a
statement prepared and signed by an independent certified public accountant, stating that
he/she has examined the statement of management on internal accounting controls, and
expressing an opinion as to:
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3.4.1 Whether the representations of management in response to this paragraph and
Paragraph 3.2 above are consistent with the result of management’s evaluation of the system
of internal accounting controls; and

3.4.2 Whether such representations of management are, in addition, reasonable with respect
to transactions and assets in amounts which would be material when measured in relation to
the applicant’s financial statements.

3.5 Every Contractor awarded a contract by the Commonwealth or by any political
subdivision thereof shall annually file with the commissioner of capital asset management and
maintenance during the term of the contract a financial statement prepared by an independent
certified public accountant on the basis of an audit by such accountant. The final statement filed
shall include the date of final payment. All statements shall be accompanied by an accountant’s
report.

ARTICLE 4 — MISCELLANEOUS

4.1  Weather Protection: This Paragraph 4.1 applies to every contract subject to M.G.L.
Chapter 149, Section 44A.

4.1.1 The Contractor shall install weather protection and provide adequate heat in the
protected area from November 1 to March 31, as required by M.G.L. Chapter 149 Section
44F(1).

4.2 Form for Sub-contract: This Paragraph 4.2 applies to every contract subject to M.G.L.
Chapter 149 Section 44A.

4.2.1 The Contractor when sub-contracting with sub-bidders filed pursuant to M.G.L. Chapter
149, Section 44F shall use the form for sub-contract in Chapter 149 Section 44F(4)(c).

4.3 Foreign Corporations: This Paragraph 4.3 applies to every contract with the
Commonwealth, a county, city, town, district, board, commission, or other public body for the
construction, reconstruction, alteration, remodeling, repair, or demolition of any public building
or other public works.

4.3.1 The Contractor, if a foreign corporation, shall comply with M.G.L. Chapter 30, Section
39L.

4.4  Shoring: (Statutory reference: M.G.L. Chapter 149, Section 129A). This Paragraph 4.4
applies to every construction project carried on by any city, town, county, or other subdivision of
the Commonwealth in which a trench is to be dug to a depth of five feet or more, except a trench
for laying of water pipes dug to a depth of six and one-half feet which will be open less than 48
hours, and except for digging of graves.

4.4.1 Such trenches shall be shored and braced in conformity with rules and regulations for the

prevention of accidents in construction operations, as adopted and enforced by the Attorney
General.
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4.5 Certification of Compliance with Tax Laws: (Statutory reference: M.G.L. Chapter 62C,
Section 49A) This Paragraph 4.5 applies to contracts for goods or services furnished by any
department, board, commission, division, authority, district or other agency of the
Commonwealth or any subdivision of the Commonwealth, including a city, town or district.

4.5.1 By executing this contract, the Contractor certifies, under penalties of perjury, that to the
best of his information, knowledge and belief he has complied with all laws of the
Commonwealth relating to taxes.

4.6 Verification of Construction Debris Disposal: (Worcester Revised Ordinances Chapter 8,
Section 7) This paragraph 4.6 shall apply to every contract entered into by the City of Worcester
for the demolition, renovation, rehabilitation, or alteration of a building or structure.

a. In furtherance of the requirements set forth in G.L. ¢.40, §54, and §114.1.3 of the State
Building Code, the building commissioner shall require any person who obtains a permit
for the demolition, renovation, rehabilitation, or alteration of a building or structure to
provide verification that the debris resulting from such activities was disposed of at the
licensed solid waste facility named in conjunction with the permit application.

b. The verification required under sub-section (a), above, shall consist of the following:

1) a dated receipt, signed by the owner/operator of the licensed solid waste disposal
facility where the debris was deposited.

2) the receipt shall contain a description of the debris disposed of, and its weight, or
volume.

3) the permit holder shall also provide the building commissioner with an affidavit that
the receipt submitted is true and accurate to the best of the permit holder’'s
knowledge.

4) if the permit holder cannot dispose of the debris at the location indicated, it shall
be the permit holder’s obligation to obtain an amendment to the permit reflecting
the new disposal location. The building commissioner shall be so notified, and the
permit amended, prior to the disposal of the debris at the new disposal location.

c. This section shall not apply to the construction of a new building or structure.
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4.7 Responsible Employer Ordinance: (Worcester Revised Ordinances, Chapter 2, Section
35) This paragraph 4.7 shall apply to every contract entered into by the City of Worcester for
the construction, reconstruction, installation, demolition, maintenance or repair of any

building, where the contract amount is more than one hundred thousand dollars.

a. The city council hereby finds and determines that taxpayer money is most efficiently and
productively spent by awarding construction contracts to firms that include and enforce
provisions requiring compliance with state laws governing the payment of prevailing wages,
the provision of workers compensation coverage, and the proper classification of individuals
as employees and not as independent contractors, as well as provisions concerning health
insurance coverage and state-certified apprenticeship programs. The city council hereby
further finds and determines that it is appropriate for it to exercise its entrepreneurial
discretion by requiring firms that are awarded such contracts to comply with this ordinance
because failure to comply is injurious to the life, health, and happiness of individuals
employed by such firms and is deleterious to the quality of life in the city where most of such
individuals reside.

b. Every contract awarded by the city under G.L. c.149 and G.L. 149A shall be deemed to
incorporate by reference the provisions of sub-parts (c)(1) through (8) of together with the
provisions of subsections (d) and (e) of this section. Any person, company or corporation
shall acknowledge, in writing, receipt of said requirements with their bid or proposal.

c. All bidders or proposers and all subcontractors and trade contractors, including
subcontractors that are not subject to G.L. ¢.149, Section 44F, under the bidder for projects
subject to G.L. c.149, Section 44A(2), and proposers under G.L. c. 149A, shall as a condition
for bidding or subcontracting verify under oath and in writing at the time of bidding or
subcontracting verify under oath and in writing at the time of budding or submittal in response
to and RFP or in any event prior to entering into a subcontract at any tier, that they comply
with the following conditions for bidding or subcontracting and, for the duration of the project,
shall comply with the following obligations:

1) The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer must comply with the obligations established under G.L. c. 149
to pay the appropriate lawful prevailing wage rates to their employees.

2) The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer must at a the time of bidding maintain or participate in a bona
fide apprentice training program as defined by G.L. ¢.23, Sections 11H and 111 for
each apprenticable trade or occupation represented in their workforce that is
approved by the Division of Apprentice Standards of the Department of Labor and
Workforce Development, regardless of whether or not the program qualifies as an
employee welfare benefit plan under ERISA, and must register all apprentices with
the Division and abide by the apprentice to journeyman ratio for each trade
prescribed therein in the performance of any work on the project. This provision
does not require the program to be an ERISA plan; the program need only have
been approved by the Division of Apprentice Standards. All general bidders or
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proposers and all trade contractors and sub-bidders at every tier must submit with
its bid or proposal an original, stamped Sponsor Verification letter from the
Commonwealth of Massachusetts, Department of Labor and Workforce
Development — Division Apprentice Standards, issued within the past 90 days,
evidencing that at the time of submitting a bid or proposal, the bidder or proposer
is currently an Approved Sponsor of Apprentices. Any bid or proposal submitted
without the above documentation shall be rejected; (Compliance with the
apprentice training provision is currently suspended 7/24/14)

The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer must maintain appropriate industrial accident insurance
coverage for all the employees on the project in accordance with G.L. c. 152;

The bidder or proposer and all trade contractors and subcontractors under the
bidder must properly classify employees as employees rather than independent
contractors and treat them accordingly for purposes of workers’ compensation
insurance coverage, unemployment taxes, social security taxes and income tax
withholding. (G.L. c.149, Section 148B on employee classification);

The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer must at the time of bidding certify that, at the time employees
begin work at the worksite, all employees will have successfully completed a course
in construction safety and health approved by the United States Occupational
Safety and Health Administration that is at least 10 hours in duration, and shall
ensure that all employees working at the worksite possess such qualifications at all
times throughout the duration of their work on the project and furnish
documentation of successful completion of the course;

The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer must be in compliance with the health and hospitalization
requirements of the Massachusetts Health Care Reform law established by
Chapter 58 of the Acts of 2006, as amended, and regulations promulgated under
that statute by the Commonwealth Health Insurance Connector Authority.

The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer must make arrangements to ensure that each employee of every
contractor entering or leaving the project individually completes the appropriate
entries in a daily sign-in/out log. The sign-in/out log shall include: the location of
the project; current date; printed employee name; signed employee name; and the
time of each entry or exiting. The log shall contain a prominent notice that
employees are entitled under state law to receive the prevailing wage rate for their
work on the project. Such sign-in/out logs shall be provided to the City on a daily
basis.

The bidder or proposer and all trade contractors and subcontractors under the
bidder or proposer, prior to bidding or, if not subject to bidding requirements, prior
to performing any work on the project, shall sign under oath and provide to the City
a certification that they are not debarred or otherwise prevented from bidding
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for or performing work on a public project in the Commonwealth of Massachusetts
or in the City.

d. A proposal or bid submitted by any general bidder or by any trade contractor or subcontractor
under the general bidder or proposer that does not comply with any of the foregoing
conditions for bidding shall be rejected, and no subcontract for work outside the scope of
G.L. ¢.149, Section 44F shall be awarded to a subcontractor that does not comply with the
foregoing conditions.

e. All bidders or proposers and all trade contractors and subcontractors under the bidder or
proposer who are awarded or who otherwise obtain contracts on the projects subject to G.L.
c.149, Section 44A(2) or c.149A, shall comply with each of the obligations set forth in this
Section 4.7 for the entire duration of their work on the project, and an officer of each bidder
or subcontractor under the bidder shall certify under oath and in writing on a weekly basis
that they are in compliance with such obligations.

f. Any proposer, bidder, trade contractor or subcontractor under the bidder or proposer who
fails to comply with any one of the obligations set forth in this Section 4.7 for any period of
time shall be, at the sole discretion of the City, subject to one or more of the following
sanctions:

1) cessation of work on the project until compliance is obtained;

2) withholding of payment due under any contract or subcontract until compliance is
obtained;

3) permanent removal from any further work on the project;

4) liquidated damages payable to the City in the amount of 5% of the dollar value of the
contract.

g. In addition to the sanctions outlined in subsection (h) above, a proposer, general bidder or
contractor shall be equally liable for the violations of its subcontractor with the exception of
violations arising from work performed pursuant to subcontracts that are subject to G.L.
c.149, Section 44F. Any contractor or subcontractor that has been determined by the City
or by any court or agency to have violated any of the obligations set forth in this Section 4.7
shall be barred from performing any work on any future projects for six months for a first
violation, three years for a second violation and permanently for a third violation.
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4.8

Regulation of Construction Noise: (Worcester Revised Ordinances, Chapter 8, Section

34) This paragraph 4.8 shall apply to anyone operating powered construction equipment
delivering construction equipment and/or supplies at any construction site or project within the
city of Worcester.

a.

b.

C.

It shall be unlawful for any person, firm, corporation, partnership, or other entity to operate
powered construction equipment or to build, erect, construct, demolish, alter, repair,
excavate or engage in hoisting, grading, site work, including tree and brush removal,
dredging or pneumatic hammering, or to deliver construction equipment and/or supplies
to the site on any building, road, tower, parking lot, machine, pipe, sewer, sidewalk, or
any other construction project (hereafter collectively the “construction project”), except
between the hours of 7:00 a.m. and 9:00 p.m. on weekdays and Saturday, except for
‘emergency work” which is performed in the interest of public safety or welfare and for
which a permit has been issued by the commissioner of public works and parks or the
commissioner of inspectional services.

It shall be unlawful for any person, firm, corporation, partnership, or other entity to engage
in a construction project activity on Sundays or legal holidays without a permit from the
police chief issued pursuant to G.L. c. 136, Section 7 or 15 and a permit issued by the
commissioner of inspectional services hereunder.

Emergency work permits may be issued in:

1) cases of urgent necessity and for the interests of health, safety and convenience
of the public. The commissioner of inspectional services shall whether the
reasons given for the urgent necessity are valid and reasonable, and whether the
health, safety and convenience of the public will be protected or better served by
granting the permit requested and whether the manner and amount of loss or
inconvenience to the party in interest imposes a significant hardship; or,

2) cases where, because the location and nature of the work, the noise caused by
said work will not be heard by anyone not working on the project. The
commissioner of inspectional services shall consider whether supplying
machinery and/or materials to the construction project site will cause
unreasonable noise along the routes to the construction project site, and whether
such activity will impact residential neighborhoods, and shall not grant any
emergency work permit unless unreasonable noise in residential areas will be
prevented.

Emergency work permits may be issued to the general contractor on a blanket basis that

applies to all of the contractors working on the job, or may be issued to specific
contractors on the construction project, at the discretion of the Commissioner.
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4.9

Emergency work permits may be issued for not more than one week at a time, and may
be renewed for additional one week periods at the discretion of the Commissioner.

. Prior to issuing or reissuing said emergency work permit, the commissioner of

inspectional services shall review the work being conducted and all attendant
circumstances, and shall prescribe whatever limitations possible to minimize the
generation of noise, and to minimize the impact of noise on the neighbors to the
construction project.

. Emergency repair work performed by the Department of Public Works and/or any public

utility is exempt from this section.

The fee for each such Emergency work permits issued under this section shall be set in
accordance with Chapter 2, § 24 of the City of Worcester Revised Ordinances of 2008.

On any project for the construction, reconstruction, installation, demolition, maintenance
or repair of any building, or public work, to be funded in whole or in part by city funds, or
funds which, in accordance with a federal or state grant, program, or otherwise, the city
expends or administers, or any such project to which the city is a signatory to the contract therefor,
the provisions of this section shall apply and the same shall be referred in every invitation to bid
for such project and, the following paragraphs shall be contained in every resulting contract
therefrom:

“It shall be a material breach of this contract if the contractor and each subcontractor shall
not at all times adhere to the provisions of § 34 of chapter eight of the Revised Ordinances
of the city, by limiting their on-site, noise producing construction and related work to the
hours specified by the Ordinance.

A waiver from the above requirements may, in certain circumstances, be granted in
accordance with subsections (b), (c) and (d) of § 34 of chapter eight of the Revised
Ordinances of the city.”

The commissioner of inspectional services shall have the authority to adopt any rules and
regulations he or she deems necessary to implement this section.

Nothing in this section shall be deemed to prevent an individual from performing work on his or
her own property, so long as the work is being done by the owner of the property or by direct
relative(s) of the owner, and said work is not being done for profit.

This section may be enforced by the commissioner of inspectional services, the building
commissioner, the chief of police or their subordinates.

Any violation of this section by any person, firm, corporation, partnership, or other entity,
shall be individually punished with a fine of $100.00. Each day upon which a violation of
this section occurs shall be considered a separate violation. Employers shall be
deemed the violator for violations committed by their employees.

Regulation of Excessive and Unreasonable Noise: (Worcester Revised Ordinances, Chapter 9,

Section 1A(e)(9) This paragraph 4.9 shall apply to anyone operating powered construction equipment
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delivering construction equipment and/or supplies at any construction site or project within the city of
Worcester.

a. No person shall operate any powered construction equipment or build, erect, construct,
demolish, alter, repair, excavate or engage in hoisting, grading, site work, including tree and
brush removal, dredging or pneumatic hammering, or deliver construction equipment and/or
supplies to the site on any building, road, tower, parking lot, machine, pipe, sewer, sidewalk, or
any other construction project, except between the hours of 7:00 a.m. and 9:00 p.m. on
weekdays and Saturday, and between the hours of 9:00 a.m. and 7:00 p.m. on Sundays,
except for work performed by a public service or municipal utility department or “emergency
work” performed with the express written permission of the commissioner of inspectional
services or the commissioner of public works and parks. Emergency work shall be limited to
such work that is clearly essential to respond to a sudden and unexpected threat to public
health or public safety. Emergency work permission may be granted to a general or sub-
contractor on a blanket basis governing all persons working on a specified portion of a
particular job. Emergency work permission may be granted for not more than one week at a
time, and may be renewed for additional one week periods at the discretion of the
commissioner who granted the initial permission.
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ARTICLE 104: GENERAL BID FORM

for

Lake View Playground Improvements /| DPW & P
BID #: 8637-M6

BIDDER

Print Name of the Firm or Proprietorship Submitting this Bid

This bid must be accompanied by a deposit in the form of cash, or bid bond, or a
certified check, treasurer’s check, or cashier's check, payable to the City of
Worcester (hereinafter referred to as the “Owner”, or the “Awarding Authority”) in
the amount of five percent (5%) of the total value of the bid. No other form of bid
security will be accepted.

By submitting this bid the Bidder represents that it has carefully examined the site
of work described herein; has become thoroughly familiar with local conditions and
the character and extent of the work; has carefully examined the Drawings, Project
Manual and Contract Documents including all Addenda which are a part of this
proposal, the General Bid Form, and thoroughly understands their stipulations,
requirements, and provisions, and that the Bidder will contract, in the form of
contract required, to provide all necessary and proper machinery, equipment,
facilities, and means to do all the work and furnish all the materials necessary and
proper to carry out such contract in the manner and on the conditions set forth
therein in accordance with the Contract Documents, and to perform or observe all
other contract requirements thereby. By submitting this bid, the Bidder further
represents that it agrees to be subject to the jurisdiction of the courts of the
Commonwealth of Massachusetts with respect to any actions arising out of or
related to this bid or any contract that may be entered into based upon this bid,
and that any such actions commenced by the Bidder shall be commenced in the
courts of the Commonwealth of Massachusetts.

A bidder wishing to amend this bid after transmittal to the Owner may do so only
by withdrawing this bid and resubmitting another bid prior to the time for opening
bids.

TO THE AWARDING AUTHORITY:

A. The undersigned Bidder proposes to furnish all labor, materials, and
equipment necessary and required for the project described herein in
Worcester, MA, in accordance with the accompanying plans and
specifications for the contract price specified below, subject to additions or
deductions according to the terms of the Contract Documents.
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B. This Bid includes Addenda numbered:

C. The proposed total base Bid price is:

(TOTAL BASE BID WRITTEN IN WORDS)

D. BID ALTERNATES: N/A

E. UNIT PRICES: See below

E.1 Base Bid - Unit Price #1: Excavation/hauling/disposal of excess construction soil with
chemical characteristics described in the contract documents with total arsenic
concentrations less than 40 milligrams per kilogram from the west portion of site (as
described in the Specifications) to a disposal/recycling facility or facilities meeting
COMM-97 thresholds.

Bidder shall include in Total Base Bid Price, 642 cubic yards of soil. The conversion
factor from tons to cubic yards shall be 1.5 tons = 1 cubic yard. Measurement shall be
based on tonnage recorded using a United States Department of Transportation certified
scale furnished by the recycling/disposal facility.

$ per cubic yard

E.2. Base Bid - Unit Price #2: Excavation/hauling/disposal of excess construction soil
from east portion of site (as described in the Specifications) to an out-of-state facility or
facilities that accept soil with the chemical characteristics described in the contract
documents, including total arsenic concentrations exceeding 40 milligrams per kilogram
as non-hazardous waste.

Bidder shall include in Total Base Bid Price, 995 cubic yards of soil. The conversion
factor from tons to cubic yards shall be 1.5 tons = 1 cubic yard. Measurement shall be
based on tonnage recorded using a United States Department of Transportation certified
scale furnished by the recycling/disposal facility.

$ per cubic yard
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F. TIME FOR COMPLETION

Locations listed in this contract shall be substantially completed by
May 30, 2027.

G. The Bidder agrees that if it is selected as the lowest responsible and eligible
bidder, the Bidder will within five (5) days, Saturdays, Sundays and legal
holidays excluded, after presentation thereof by the awarding authority,
execute a contract in accordance with the terms of this bid and furnish a
performance bond and also a labor and materials (a.k.a., payment) bond,
each of a surety company qualified to do business under the laws of the
Commonwealth of Massachusetts and satisfactory to the awarding
authority and each in the sum of the contract price, the premiums for which
are to be paid by the Bidder and are included in the bid price(s) contained
herein.

The Bidder hereby certifies that he is able to furnish labor that can work in
harmony with all other elements of labor employed or to be employed on
the work; that all employees to be employed at the worksite will have
successfully completed a course in construction safety and health
approved by the United States Occupational Safety and Health
Administration that is at least 10 hours in duration at the time the employee
begins work and who shall furnish documentation of successful completion
of said course with the first certified payroll report for each employee: and
that he will comply fully with all laws and regulations applicable to awards
of subcontracts subject to section 44F.

The undersigned further certifies under penalties of perjury that this bid is in
all respects bona-fide, fair and made without collusion or fraud with any other
person. As used herein the word “person” shall mean any natural person, joint
venture, partnership, corporation or other business or legal entity. The
undersigned further certifies under penalty of perjury that the said
undersigned is not presently debarred from doing public construction work in
the Commonwealth under the provisions of section 29F of Chapter 29 or any
other applicable debarment provisions of any other chapter of the General
Laws or any rule or regulation promulgated thereunder.
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Date:

Signature:

Fax: (

(Print Name of Bidder)

By:

(Name of Person Signing Bid and Title)

(Business Address)

(City, State and Zip Code)

) Phone: ( )

Social Security Number or
Federal Identification Number:

E-Mail Address:

NOTE: If Bidder is a corporation, indicate state of incorporation; if a partnership, give
full names and addresses of all partners; and if a sole proprietorship, give residential
address if different from business address. Use the following spaces:

If a Corporation:

Incorporated in what state:

President:

Treasurer:

Secretary:

If a foreign corporation (incorporated or organized under laws other than laws of the
Commonwealth of Massachusetts), is the corporation registered with the
Massachusetts Secretary of State’s office? Yes No

If the Bidder is a foreign corporation, it is required under M.G.L. c. 30, section 39L to
furnish to the awarding authority a certificate of the Secretary of State stating that the
corporation has complied with M.G.L. c. 156D, Part 15, subdivision A, s. 15.03, and
Part 16, subdivision B, s. 16.22.
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If a Partnership: (Name all Partners)

Name of Partner:

Residence:

Name of Partner:

Residence:

Name of Partner:

Residence:

If an Individual:

Name:

Residence:

If an Individual doing business under a firm name:

Name of Firm:

Name of Individual:

Business Address:

Residential Address

(if different from above)
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Other form of business organization:

SURETY INFORMATION:

The bidder will give below the name and address and State of Incorporation of
the surety company who will sign the bonds. Performance and Payment
Bonds in the amount of 100% of the dollar value of the contract will be required
at time of contract execution.

It is contractor’s responsibility to submit the required bond documentation in a form
satisfactory to the City.

STATEMENT OF BIDDER’S QUALIFICATIONS
The bidder is requested to state below what work of a similar character to that
included in the proposed contract he/she has done and to give references that
will enable the Owner to judge his/her experience, skill, business standing and
overall responsibility. Supplemental forms may be used by the bidder.

IEND OF GENERAL BID FORM

FORM - 30, 39M (Construction)-11-08 Page 86 of 115




ARTICLE 105: OWNER-CONTRACTOR AGREEMENT

THIS AGREEMENT made on at Worcester, in the County of Worcester and
Commonwealth of Massachusetts, by and between (hereinafter called the Contractor), and
the City of Worcester, a municipal corporation within said County of Worcester, (hereinafter
called the City).

WITNESSETH:

That the Contractor, in consideration of the payments hereinafter mentioned, and of the
fulfillment of the agreements herein mutually entered into, agrees with the City as follows:

SCOPE OF WORK:

(1) The Contractor shall, pursuant to the terms of this AGREEMENT, provide all the supplies,
materials, and equipment, and perform all the labor, services and supervision necessary and
proper for (hereinafter called the “Project”) in the City of Worcester, Massachusetts,
and to accomplish any and all work incidental thereto.

BONDS:
(2) The Contractor shall obtain and deposit with the City the following bond(s) in the amount of:

PERFORMANCE BOND: ($ )

PAYMENT BOND: ($ )

with sureties satisfactory to the Contracting Officer to (a) guarantee the faithful performance by
the Contractor of all its obligations under this AGREEMENT and (b) constitute the security
required by Massachusetts General Laws Chapter 149, Section 29, and Chapter 30, Section
39A, as amended, for the payment by the Contractor and its subcontractors for all labor
performed or furnished and for all materials used or employed in connection with this
AGREEMENT.

CONTRACTING OFFICER:

(3) Wherever used in this AGREEMENT, the term "Contracting Officer" shall mean the City
Official(s) so designated below, or the individual duly appointed by him/her for the performance
of any of his/her functions or responsibilities under this AGREEMENT. The work performed

hereunder shall be carried out under the direction and subject to the approval and acceptance
of the Purchasing Director (hereinafter called the Contracting Officer).

INCORPORATED DOCUMENTS:
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(4) The performance of this AGREEMENT is subject to the provisions of the following
documents, all of which are attached hereto and intended to be an integral part of this
AGREEMENT (hereinafter collectively referred to as "the Contract Documents").

a. Information to Bidders
b. Bid Proposal
c. Specifications, Drawings and Addenda

The Contract Documents are to be read collectively and complementary to one another;
any requirement under one shall be as binding as if required by all. In the event of any conflict
or inconsistency between the provisions of this AGREEMENT and any of the other Contract
Documents, the provisions of this AGREEMENT shall prevail. In the event of any conflict or
inconsistency between this AGREEMENT, the Contract Documents and any applicable state
law, the applicable statutory provisions shall prevail.

TIME FOR PERFORMANCE:

(5) Time is of the essence for this AGREEMENT. The work of this AGREEMENT must be
substantially completed .

PRICE:

(6) The City will pay the Contractor for all materials delivered or furnished and for all the work
performed pursuant to Article (1) hereof a sum of money as follows:

($ ).

PAYMENT:

(7) Payment shall be made by the City in accordance with General Laws Chapter 30, Section
39G (1988 ed.), as amended, which is included in the Supplementary General Conditions to the
Contract.

(a) In addition to the retainage provided for in the above statutory provisions, the City
may also, with the written consent of the Contractor, use any of the sums payable under this
contract to pay for labor, materials, and for the rental of equipment that has been furnished to
the Contractor or any of its subcontractors in connection with work under this contract,
regardless of whether claims for such obligations have been filed with the City under General
Laws Chapter 149, Section 29 or Chapter 30, Section 39A.

(b) The payment shall be in full for furnishing all materials, supplies, labor services,
supervision, tools and equipment and the use thereof as embraced under the AGREEMENT
and shall also constitute the payment for all loss or damage to the Contractor arising out of the
nature of the work or from the action of the elements or from any unforeseen difficulties or
obstructions which may arise or be encountered during the prosecution of the work until its final
approval by the Contracting Officer, and for all risks to the Contractor of every description
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connected with the prosecution of the work or infringement of patents, trademarks, or copyrights
and for completing the work in an acceptable manner.

(c) The payment of any periodic estimate or of any retained percentage shall in no way
constitute an acceptance of the work or in no way prejudice or affect the obligation of the
Contractor at his own cost or expense to repair, correct, renew, or replace any defects or
imperfections in the construction as well as all damages due or attributable to such defects, nor
shall any such payment for any current estimate or of any retained percentages prejudice or
affect the rights of the City to hold the Contractor liable for breach of contract or to avail itself of
the remedies under Article 15, hereof.

(d) If at any time there shall be evidence of any lien or other claim for which, if
established, the City may become liable, directly or indirectly, and which is chargeable to the
Contractor, the City may retain out of any payment then due or thereafter to become due an
amount sufficient to completely indemnify it against any such claim. If there prove to be any
such claim after all the payments are made, the Contractor shall refund to the City all moneys
that the City pays in discharging such claim in consequence of the Contractor's default.

(e) The Contractor, and each subcontractor, at every tier, represents, warrants and
certifies that it has complied with all laws of the Commonwealth of Massachusetts relating to
taxes and all Ordinances and Orders of the City of Worcester relating to taxes, fees and charges,
or is lawfully contesting the validity of the same. The Contractor, and each subcontractor, at
every tier, further represents, warrants and certifies that it will remain in such compliance during
the term of this Agreement, including any amendments or extensions hereto. Breach of any of
these provisions shall be deemed a material breach which shall entitle the City to immediately
terminate this Agreement and take any other action authorized by law to collect any amounts
due the City.

PAYMENT OF SUBCONTRACTORS

(8) Payment to subcontractors shall be made in accordance with General Laws Chapter 30,
Section 39F (1988 ed.), as amended, which is included in the Supplementary General
Conditions.

NOTICE:

(9) Wherever in this AGREEMENT the City is to give or receive a notice, the Contracting Officer
as defined in Article (3) shall be the City's agent for such purpose.

PERFORMANCE:

(10) (a) The Contractor shall give his personal attention constantly to the faithful prosecution
of the work and shall keep the same under his personal control. He shall not assign by power
of attorney or otherwise the work or any part thereof without the previous written consent of the
Contracting Officer. He shall not either legally or equitably assign any of the moneys payable
under this contract or any claim thereto unless by and with like consent on the part of the
Contracting Officer and the City Treasurer. He shall be responsible for all the acts and omissions
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of his employees and of all persons directly or indirectly employed by him in connection with the
prosecution of this work.

(b) The Contractor shall provide sufficient and proper facilities at all times for the
inspection of the work by the City. He shall, after receiving written notice that certain work or
construction is improper, unsafe or defective or that such construction in any way fails to conform
to the contract documents, forthwith remove such unsafe or defective construction and
reconstruct the same in a manner satisfactory to the Contracting Officer. Upon failure of the
Contractor to remedy the construction after being so notified, the Contracting Officer may cause
such defective work to be remedied or replaced and the City may deduct the cost thereof from
any moneys due or to become due the Contractor.

(c) The City, acting through the Contracting Officer, shall have the authority to suspend
the work wholly, or in part thereof, for such period as he shall deem necessary, due to failure of
the Contractor to carry out orders given or to perform any provision of the contract. Upon receipt
of written order from the Contracting Officer, the Contractor shall immediately suspend the work
or such part thereof in accordance with the order. No work shall be suspended without the
written permission of the Contracting Officer. The work shall be resumed when conditions so
warrant, or deficiencies have been corrected and the condition of the contract satisfied as
ordered or approved in writing by the Contracting Officer. No allowance of any kind will be made
for suspension of work by order of the Contracting Officer pursuant to this paragraph.

(d) If, during the process of the work, the Contractor or the City discovers that the actual
subsurface or latent physical conditions encountered at the site differ substantially or materially
from those shown on the plans or indicated in the contract documents either the Contractor or
the City may request an equitable adjustment in the price of the AGREEMENT applying to work
affected by the differing site conditions. A request for such an adjustment shall be in writing and
shall be delivered by the party making such claim to the other party as soon as possible after
such conditions are discovered. Upon receipt of such a claim from the Contractor, or upon its
own initiative, the City shall make an investigation of such physical conditions, and, if they differ
substantially or materially from those shown on the plans or indicated in the contract documents
or from those ordinarily encountered and generally recognized as inherent in work of the
character provided for in the plans and contract documents and are of such a nature as to cause
an increase or decrease in the cost of performance of the work or a change in the construction
methods required for the performance of the work which results in an increase or decrease in
the cost of work, the City shall make an equitable adjustment in the contract price and the
AGREEMENT shall be modified in writing accordingly. (G. L. c. 30, s.39N, as amended, which
is included in the Supplementary General Conditions).

(e) The Contractor agrees that it will have no claim for damages of any kind on account
of any delay in commencement of the Work, or any delay or suspension of any portion thereof,
except as hereinafter provided. Post commencement, the Contractor shall have no claim for
damages of any kind on account of any delay or suspension of any portion of the work except
as hereinafter provided. Adjustments, if any, in the contract price due to a suspension, delay,
interruption or failure to act by the City shall be governed by the provisions of General Laws
Chapter 30, section 39(0), as amended, which is included in the Supplementary Conditions.
Provided, however, the provisions of this paragraph shall not apply to any suspension pursuant
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to paragraph 10(c), or for any suspension, delay, interruption or failure to act to the extent that
such is due to any cause for which this AGREEMENT provides for an equitable adjustment of
the contract price, or time under any other AGREEMENT provision. Provided further, that no
adjustment shall be made if the performance of the Contractor would have been prevented by
other causes, even if the work had not been so suspended, delayed or interrupted by the City.
Provided further, that a subcontractor shall have the same rights against the Contractor for
payment for an increase in the cost of his performance as the provisions of this paragraph gives
the Contractor against the City, but nothing herein shall in any way change, modify or alter any
other rights which the Contractor and subcontractor may have against each other.

(f) The Contractor must submit the amount of a claim under provision (e) to the City in
writing as soon as practicable after the end of the suspension, delay or interruption or failure to
act and, in any event, not later than the date of final payment under this AGREEMENT and,
except for costs due to a suspension order, the City shall not approve any costs in the claim
incurred more than twenty days before the Contractor notified the City in writing of the act or
failure to act involved in the claim.

(g) The City may award other contracts for additional work. The Contractor shall
cooperate fully with other contractors and carefully fit his own work to that of other contracts as
may be directed by the Contracting Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any other contractor.

(h) The Contractor shall comply with all the laws, state and federal, applicable to the
work and construction herein provided for. This AGREEMENT is made subject to all laws, state
and federal; and if any clause hereof does not conform to such law, then such clause shall be
void and the operative state or federal law shall be inserted in lieu thereof. Any violation by the
Contractor of state or federal laws relating to the employment of labor upon the work or the
construction contemplated by this AGREEMENT shall be a sufficient cause for the City to cancel
the AGREEMENT without in any way being liable in damages therefor. Should the City cancel
the AGREEMENT because of the failure on the part of the Contractor to observe the state or
federal laws, or the rules and regulations relating to employment and labor upon the work herein
contemplated, then upon cancellation the City reserves all rights and benefits herein or by law
provided against the Contractor for the breach of the conditions of this AGREEMENT.

(i) When the use of explosives is necessary for the prosecution of the work, the
Contractor shall take the utmost care not to endanger life and property. Whenever directed, the
number and size of the charges shall be reduced. All explosives shall be stored in a secure
manner. All such storage places shall be marked clearly "DANGEROUS - EXPLOSIVES", and
shall be in the care of competent watchmen at all times. The method of storage and handling
explosives and highly inflammable materials shall conform to all the State laws and regulations,
as well as any local requirements.

() Upon the completion of the work, the Contractor shall at his own expense remove all
equipment, temporary Contractor's buildings and sheds, fencing, rubbish and waste material in
and about the area that has been worked and he shall leave the premises and the work
performed all in a neat and proper condition.
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(k) Before commencing the work, the Contractor shall, if required, submit a schedule of
operations for approval by the Contracting Officer. The schedule shall show the methods and
order of operations that the Contractor proposes to use. The approval of the schedule by the
Contracting Officer shall not be construed as relieving the Contractor from any responsibility.

(I) Should the Contractor be obstructed or delayed in the prosecution of the work by any
act or neglect on the part of the City, or as a result of damage which may be caused by lightning,
earthquake, rain, storm, or cyclone, then the time fixed for completion may be extended for a
period equivalent to the time lost by reason of any of the foregoing causes. No such extension
shall be made unless a claim therefor is presented in writing to the Contracting Officer within
forty-eight hours of the occurrence of such delay. The Contractor shall have no claim against
the City for damages on account of such delay. The duration of the extension itself must be
certified to by the Contracting Officer.

ADDITIONAL WORK:

(11) (a) The Contractor agrees to perform any work related to the subject matter of the
AGREEMENT, but not within the scope of the AGREEMENT and its specifications, upon the
written order of the Contracting Officer, the payment for such extra work to be made in
accordance with one of the methods set forth in Article 12 of the General Conditions of the
Contract for Construction.

(b) The Contracting Officer may make alterations in the line, grade, plan, form,
dimensions, or materials of the subject matter of the contract, or any part thereof either before
or after commencement of construction. Where such alterations increase the quantity or
standard of the work to be done, payment for such increase shall be made in the same way that
payment is made for such extra work under (a), above. Where such alterations diminish the
quantity or standard of the work to be done, an adjustment shall be made to the benefit of the
City based upon the unit prices where used, or where unit prices are not used, as the Contracting
Officer shall determine.

EMPLOYMENT:

(12) (a) The Contractor shall employ competent workers, and if notified by the Contracting
Officer in writing that any person engaged upon the work is incompetent, unfaithful, disorderly
or otherwise unsatisfactory, then such worker shall be discharged from the work.

(b) In the employment of persons, including mechanics, teamsters, chauffeurs and
laborers, under this contract, preference shall be given

First: To citizens of the Commonwealth who are residents of the City of Worcester
and who have served in the Army or Navy of the United States in time of war and have been
honorably discharged therefrom or released from active duty therein, and who are qualified to
perform the work to which the employment relates.

Second: To citizens of the Commonwealth who are residents of Worcester and are
qualified to perform the work to which the employment relates.
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Third: To citizens of the Commonwealth who have served in the Army or Navy of the
United States in time of war and have been honorably discharged therefrom or released from
active duty therein and who are qualified to perform the work to which the employment relates.

Fourth: To citizens of the Commonwealth generally.
Fifth: To citizens of the United States.

The foregoing provisions shall not apply to those persons employed in a supervisory capacity.
In so far as practicable preference is to be given Worcester Truckers in hauling materials.

(c) No laborer, worker, mechanic, foreman, or inspector working within the
Commonwealth of Massachusetts in the employ of the Contractor, sub-contractors, or other
persons doing or contracting to do the whole or part of the work contemplated by this
AGREEMENT, shall be required or permitted to work more than eight hours in any one calendar
day; or more than 48 hours in one week, or more than 6 days in any one week in full compliance
with provisions of G. L. c. 149, sec. 34, except in cases of emergency.

(d) Every employee in the work covered by this AGREEMENT shall lodge, board and
trade where and with whom he elects and neither the Contractor nor his agents or employees
shall directly or indirectly require as a condition of employment therein that an employee shall
lodge, board or trade at a particular place or with a particular person.

(e) The Contractor shall provide and maintain in a neat and sanitary condition such
accommodations for the use of his employees as may be necessary to comply with the
requirements of the Department of Public Health, local health officials or of other appropriate
authorities. The maintenance of all sanitary facilities shall be subject to the laws of the
Commonwealth and to the rules and regulations of the State Board of Health and of the
Commissioner of Public Health for the City of Worcester.

(f) The Contractor shall, before commencing the work, provide by insurance for the
payment of compensation and the furnishing of other benefits under Chapter 152 of the General
Laws (Ter. Ed.) to all persons employed under the AGREEMENT, and he shall continue such
insurance in force and effect during the term thereof. The City may require the Contractor to
deliver certificates of insurance as sufficient proof of compliance with the foregoing. Failure to
provide and continue in force such insurance as aforesaid shall be deemed a material breach
of the AGREEMENT and shall entitle the City to terminate the AGREEMENT without in any way
being liable in damages therefor.

(g9) The Contractor shall keep a true and accurate register of all mechanics, teamsters,
chauffeurs and laborers employed upon the work contemplated by this AGREEMENT, showing
the name, address and occupational classification of each such employee, the hours worked by
and the wages paid to each such employee, and shall furnish the Massachusetts Attorney
General’s office, or such other appropriate state official upon request a true statement thereof.
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(h) Minimum wage rates under the provisions of General Laws c. 149, section 27, as
amended, have been determined by the state Department of Labor and Workforce
Development, and the Contractor shall in the payment of wages be bound by them during the
life of the AGREEMENT. The applicable schedule of minimum wage rates, as so determined, is
incorporated elsewhere within the Contract Documents.

TERMINATION:

(13) (a) If the Contractor shall be adjudged a bankrupt, or if he shall make a general
assignment for the benefit of his creditors, or if a receiver of his property shall be appointed, or
if the work to be done under the AGREEMENT shall be abandoned, or if the AGREEMENT or
any part thereof shall be sublet without the previous written consent of the Contracting Officer,
or if the AGREEMENT or any claim thereunder shall be assigned by the Contractor otherwise
than as herein specified, or if at any time the Contracting Officer shall be of the opinion that the
work, or any part thereof, is unnecessarily or unreasonably delayed, or that the Contractor has
violated any of the provisions of the AGREEMENT, the Contracting Officer, for and in behalf of
the City, may notify the Contractor to discontinue all work, or any part thereof; and thereupon
the Contractor shall discontinue such work or such part thereof as the Contracting Officer may
designate, remove his equipment, tools, supplies and materials as the Contracting Officer
directs, and the City may thereupon, by contract or otherwise, as it may determine, complete
the work, or such part thereof, and charge the entire expense of so completing the work or any
part thereof to the Contractor.

(b) If the Contracting Officer shall certify by written notice to the Contractor that the rate
of progress is not satisfactory, the City may, instead of notifying the Contractor to discontinue
all of the work or any part thereof, notify him from time to time to increase the force, equipment
and plant, or any of them, employed on the whole or any part of the work, stating the amount of
increase required. Unless the Contractor shall, within five days after such notice, increase his
force, equipment and plant to the extent required therein, and maintain and employ the same
from day to day until the completion of the work or such part thereof, or until the conditions of
the work or such part thereof, or until the conditions as to the rate of progress shall, in the opinion
of the Contracting Officer, be fulfilled, the City may employ and direct the labors of such
additional force, equipment and plant as may, in the opinion of the Contracting Officer, be
necessary to insure the completion of the work or such part thereof within the time specified or
at the earliest possible date thereafter, and charge the expense thereof to the Contractor.
Neither the notice from the Contracting Officer to the Contractor to increase his force, equipment
or plant nor the employment of additional force, equipment or plant by the City shall be held to
prevent a subsequent notice to the Contractor from the City to discontinue the work under the
provisions of the preceding portion of this Article.

(c) All expenses charged under this Article shall be deducted by the City out of moneys
then due or to become due the Contractor under this AGREEMENT, or any part thereof. In such
accounting, the City shall not be obligated to obtain the lowest figures for the work of completing
the AGREEMENT or any part thereof, or for insuring its proper completion, and all sums actually
paid by the City shall be charged to the Contractor. If the expense so charged is greater than
the sum which would have been payable under the AGREEMENT, if the same had been
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completed by the Contractor, then the Contractor shall pay the amount of the excess to the City
upon completion of the work and without further demand being made therefor.

(d) The Contractor shall not be relieved of liability to the City by virtue of any termination
of this AGREEMENT and any claim for damages against the Contractor relating to the
Contractor's performance under this AGREEMENT shall survive any termination hereunder.

GUARANTEES:

(14) (a) The Contractor guarantees the work under this AGREEMENT and the materials
furnished by him for use in connection therewith to be free from defects or flaws for one year
after the completion of the AGREEMENT. It is expressly understood, however, that this
guarantee provision shall not absolve the Contractor from any liability to the City arising out of
a failure to substantially comply with the terms of the AGREEMENT.

(b) If at any time within said guaranty period, any part of the work constructed under the
terms of this AGREEMENT shall in the opinion of the Contracting Officer require repairing due
to defective work or materials furnished by the Contractor he may notify the Contractor in writing
to make the required repairs. If the Contractor shall neglect to start such repairs within ten days
of the date of giving him notice thereof and to complete the same to the satisfaction of the
Contracting Officer with reasonable dispatch, then the latter may employ other persons to make
such repairs. The City shall charge the expense thereof to the Contractor and may use any
moneys still retained to pay for the same, and if such sum is insufficient, the Contractor shall be
obligated to pay the balance thereof.

INDEMNIFICATION:

(15) (a) The Contractor shall indemnify and save harmless the City of Worcester and all of its
officers, agents and employees against all suits, claims or liability of every name, nature, and
description arising out of or in consequence of the acts or omissions of this AGREEMENT in the
performance of the work covered by the contract and/or his failure to comply with the terms and
conditions hereof; and will at his own cost and expense defend any and all such suits and
actions.

(b) The Contractor shall bear all losses resulting from the use or storage of explosives
and highly inflammable materials and shall save the City harmless from all claims for bodily
injuries or death to any person and from all claims for property damage or destruction arising
out of the use or storage of explosives and highly inflammable materials.

(c) The Contractor further covenants to hold and save the City, its officers, servants and
employees harmless from and against all and every demand or demands, of any nature or kind
for or on account of the use of any patented invention, article or appliance included in the
materials and equipment agreed to be furnished, supplied or used under this AGREEMENT.

INSURANCE:
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(16) (a) The Contractor shall carry public liability insurance so as to save the City harmless
from any and all claims for damages arising out of bodily injury to, or death of, any person or
persons and for all claims for damages arising out of injury to or destruction of property caused
by accidents resulting from the use of implements, equipment or labor used in the performance
of the AGREEMENT or from any neglect, default, omission or want of proper care or misconduct
on the part of the Contractor or of any one in his employ during the execution of the work. Such
insurance shall include coverage for blasting and explosion if explosives are to be used.

(b) The Contractor shall carry any other types of insurance as may be required elsewhere
in the Contract Documents. All insurance policies required in the Contract Document shall be
provided by companies satisfactory to the City.

(c) Prior to starting work under this AGREEMENT the Contractor shall deposit with the
City's Purchasing Division certificates from the insurers to the effect that the insurance policies
required in the above paragraphs have been issued to the Contractor. The certificates must be
on a form satisfactory to the City.

(d) Unless greater amounts of insurance coverage are required elsewhere in the
Contract Documents, the amounts of such public liability insurance shall not be less than the
minimum amounts set forth below:

(i) Commercial General Liability $1,000,000.00 per occurrence / $ 2,000,000.00
aggregate.

(i) Automotive Liability, for bodily injury & property damage combined single limit
of, $ 1,000,000.00 (all owned, hired and non-owned autos).

(iii) Excess / Umbrella Liability — Per Occurrence / Aggregate $ 1,000,000 / $
1,000,000

(e) Unless greater amounts of insurance coverage are required elsewhere in the
Contract Documents, the Contractor shall also carry bodily injury and property damage
insurance in amounts not less than those set forth above covering the operation of all motor
vehicles owned by the Contractor and engaged in this work.

(f) No cancellation of any insurance whether by the insurer or by insured shall be effective
unless written notice thereof is given to the City at least fifteen days prior to the intended effective
date thereof, which date has been expressed in the notice. Prior to the effective date of any
such cancellation the Contractor shall take out new insurance to cover the policies so canceled.
The Insurance Companies shall remain liable, however, until new and satisfactory insurance
policies have been delivered to and accepted by the City.

CONFLICT OF INTEREST

(17) (a) The Contractor warrants that he has complied with all provisions of law regarding the
award of this AGREEMENT and that he, or his employees, agents, officers, directors or trustees
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have not offered or attempted to offer anything of value to any employee of the City in connection
with this AGREEMENT.

(b) The Contractor further warrants that no elected official or employee of the City of
Worcester, including unpaid members of the City boards and commissions, serves as an officer,
director, trustee or employee of Contractor, and that no elected officials or employees of the City
of Worcester have or will have a direct or indirect financial interest in this AGREEMENT.

(c) Violation of this Article shall be material breach of this AGREEMENT and shall be
grounds for immediate termination of this AGREEMENT by the City without regard to any
enforcement activities undertaken or completed by any enforcement agency.

(d) Termination of this AGREEMENT pursuant to this Article shall not waive any claims
for damages that the City may have against the Contractor resulting from Contractor's violation
of the terms of this Article.

SEVERABILITY:

(18) If any provision of this AGREEMENT is held invalid by any court or body of competent
jurisdiction, the remainder of this AGREEMENT shall remain in full force and effect.

HEADINGS:

(19) The section headings in this AGREEMENT are for convenience and reference only and in
no way define or limit the scope or content of this AGREEMENT or in any way affect its
provisions.

AMENDMENTS:

(20) This AGREEMENT may be amended or modified only by written instrument duly executed
by the parties.

ENTIRE AGREEMENT:
(21) This AGREEMENT contains the entire understanding of the parties and supersedes all
prior agreements, representations, proposals and undertakings of the parties.
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IN WITNESS WHEREOF, the Contractor has hereunto set his hand and seal, and the
City has caused its corporate seal to be hereto affixed and this AGREEMENT to be executed
in its name and behalf the day and year first above written.

CITY OF WORCESTER (CONTRACTOR)
By: By:
Christopher J. Gagliastro
Purchasing Director (Seal)

APPROVED AS TO LEGAL FORM:

By:

CERTIFICATION OF FUNDING:

| certify that an appropriation of funds in the
amount of this Agreement is contained
in account number

By:
Robert V. Stearns
City Auditor

APPROVED:

By:
Eric D. Batista
City Manager
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ARTICLE 106: PAYMENT BOND

KNOW ALL BY THESE PRESENTS, that a corporation duly
established by law and having a usual place of business at as PRINCIPAL, and,
a corporation organized under the laws of the
(State/Commonwealth) of and duly authorized and admitted, under
the provisions of Chapter 175 of the Massachusetts General Laws as amended,
to transact the business of a fidelity and surety company in Massachusetts, as
SURETY, are held and firmly bound unto the City of Worcester, a municipal
corporation within the Commonwealth of Massachusetts, in the sum of
lawful money of the United States of America, to be paid to the City
of Worcester, its successors and assigns, to the payment of which, well and truly
to be made, the PRINCIPAL and the SURETY bind themselves, their heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the said PRINCIPAL has entered into an Agreement of even date
herewith with the City of Worcester, said Agreement being for the
in the city of Worcester, Massachusetts;

NOW THEREFORE, the condition of this obligation is such that if the
PRINCIPAL shall pay for all labor performed or furnished and for all materials used
or employed or any appliance and equipment used or employed or rented or hired
out in the execution of said Agreement and in any and all duly authorized
modifications, alterations, extensions of time, changes or additions to said
Agreement that may hereafter be made, notice to the SURETY of such
modifications, alterations, extensions of time, changes or additions being hereby
waived, the foregoing to include any other purposes or items set out in, and to be
subject to, the provisions of Massachusetts General Laws, Chapter 149, Section
29 and Chapter 30, Section 39A as amended, then this obligation shall become
null and void; otherwise it shall remain in full force and virtue.
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IN TESTIMONY WHEREOF, the PRINCIPAL has hereunto caused its name
and seal to be affixed, and the SURETY has caused its corporate seal to be
hereunto affixed by a duly authorized officer thereof and this instrument to be
executed and delivered in its name and behalf by its attorney-in-fact, duly
authorized by its by-laws and votes, powers of attorney, and letters of appointment
and authorization, certificated copies of which documents are annexed to this
bond and may be introduced in evidence as if a part hereof.

(Principal) (Seal)
By:

(Surety) (Seal)
BY:

Attorney-in-Fact

FORM - 30, 39M (Construction)-11-08 Page 100 of 115



ARTICLE 107: PERFORMANCE BOND

KNOW ALL BY THESE PRESENTS, that a corporation duly
established by law and having a usual place of business at as PRINCIPAL, and
, a corporation duly established under the laws of the
(Commonwealth/State) of and duly authorized and admitted,
under the provisions of Chapter 175 of the Massachusetts General Laws as
amended, to transact the business of a fidelity and surety company in
Massachusetts, as SURETY, are held and firmly bound unto the City of Worcester,
a municipal corporation within the Commonwealth of Massachusetts, in the sum
of lawful money of the United States of America, to be paid to
said City of Worcester, its successors and assigns, to the payment of which, well
and truly to be made, the PRINCIPAL and said SURETY bind themselves, their
heirs, executors, administrators, successors and assigns, jointly and severally,
firmly by these presents.

Whereas the said PRINCIPAL has entered into an Agreement of even date
hereof with the City of Worcester, said Agreement being for the
in the city of Worcester, Massachusetts;

NOW THEREFORE, the condition of this obligation is such that if the said
PRINCIPAL shall well and faithfully perform all the terms and conditions of said
Agreement on its part to be kept and performed as therein stipulated, including
guarantee and maintenance provisions therein, and shall pay for all materials
furnished and for all labor performed in the execution of said Agreement, and shall
indemnify and save harmless the said City of Worcester as therein stipulated, then
this obligation shall be of no effect; otherwise it shall remain in full force and virtue.

And the said SURETY, for value received, hereby stipulates and agrees that
no change, extension of time, alteration or addition to the terms of said Agreement,
or to the work to be performed thereunder, or to the specifications accompanying
the same, shall in any way effect its obligation on this bond; and it does hereby
waive notice of any change, extension of time, alterations or additions to the terms
of said Agreement, or to the work, or to the specifications.

In the event that the Agreement is abandoned by the Contractor, or is
terminated by the City under the provisions thereof, said SURETY hereby further
agrees that it shall, if requested in writing by the City, take such action as is
necessary to complete said Agreement.
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IN TESTIMONY WHEREOF, the PRINCIPAL has hereunto caused its name
and seal to be affixed, and the said SURETY has caused its corporate seal to be
hereunto affixed by a duly authorized officer thereof and this instrument to be
executed and delivered in its name and behalf by its attorney-in-fact, duly
authorized by its by-laws and votes, powers of attorney, and letters of appointment
and authorization, certificated copies of which documents are annexed to this
bond and may be introduced in evidence as if a part hereof.

(PRINCIPAL) (SEAL)
By:

(SURETY) (SEAL)
By:

Attorney-in-fact
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ARTICLE 108 - APPLICATIONS FOR PAYMENT
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, are hereby
made a part of this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements
governing the Contractor's Applications for Payment.

1. Coordinate the Schedule of Values and Applications for Payment with
the Contractor's Construction Schedule, List of Subcontracts, and Submittal
Schedule.

B. The Contractor's Construction Schedule and Submittal Schedule are
included in Section "Submittals".

1.3 SCHEDULE OF VALUES

A. Coordinate preparation of the Schedule of Values with preparation of the
Contractor's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required
administrative schedules and forms, including:

Contractor's construction schedule.
Application for Payment form.

List of subcontractors.

Schedule of allowances, if any.
Schedule of alternates, if any.

List products.

List of principal suppliers and fabricators.
Schedule of submittals.

SQ@meo0TY

2. Submit the Schedule of Values to the Architect at the earliest feasible
date, but in no case later than seven (7) days before the date scheduled for
submittal of the initial Application for Payment.

3. Sub-Schedules: Where the Work is separated into phases that require

separately phased payments, provide sub-schedules showing values correlated
with each phase of payment.
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B. Format and Content: Use the Project Manual Table of Contents as a guide
to establish the format for the Schedule of Values. Coordinate with the Clerk of the
Works for exact breakdown of major categories of work.

1. Identification: Include the following Project identification on the Schedule
of Values:

Project name and location.
Name of the Architect.

Project number.

Contractor's name and address.
Date of submittal.

P20 T

2. Arrange the Schedule of Values in a tabular form with separate columns
to indicate the following for each item listed:

a. Generic name.

b. Related Specification Section.

c. Name of subcontractor.

d. Name of manufacturer or fabricator.

e. Name of supplier.

f. Change Orders (numbers) that have affected value.

g. Dollar value to nearest dollar.

h. Percentage of Contract Sum to the nearest percent, adjusted to
total 100 percent

3. Provide a breakdown of the Contract Sum in sufficient detail to facilitate
continued evaluation of Applications for Payment and progress reports. Break
principal subcontract amounts down into several line items.

4. Round amounts off to the nearest whole dollar; the total shall equal the
Contract Sum.

5. For each part of the Work where an Application for Payment may include
materials or equipment, purchased or fabricated and stored, but not yet installed,
provide separate line items on the Schedule of Values for initial cost of the
materials, for each subsequent stage of completion, and for total installed value of
that part of the Work.

6. Margins of Cost: Show line items for indirect costs, and margins on
actual costs, only to the extent that such items will be listed individually in
Applications for Payment. Each item in the Schedule of Values and Applications
for Payment shall be complete including its total cost and proportionate share of
general overhead and profit margin.
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a. At the Contractor's option, temporary facilities and other major cost
items that are not direct cost of actual work-in-place may be shown as separate
line items in the Schedule of Values or distributed as general overhead expense.

7. Schedule Updating: Update and resubmit the Schedule of Values when
Change Orders result in a change in the Contract Sum.

1.4 APPLICATIONS FOR PAYMENT:

A. Each Application for Payment shall be consistent with previous applications
and payments as certified by the Architect and paid for by the Owner.

1. The initial Application for Payment, the Application for Payment at time
of Substantial Completion, and the final Application for Payment involve additional
requirements.

B. Payment Application Times: Each progress payment date is as indicated
in the Agreement. The period of construction Work covered by each Application
or Payment is the period indicated in the Agreement.

C. Payment Application Forms: Use AIA Document G 702 and Continuation
Sheets G 703 as the form for Application for Payment. No exceptions will be made.

D. Application Preparation: Complete every entry on the form, including
notarization and execution by person authorized to sign legal documents on behalf
of the Contractor. Incomplete applications will be returned without action.

1. Entries shall match data on the Schedule of Values and Contractor's
Construction Schedule. Use updated schedules if revisions have been made.

2. Include amounts of Change Orders issued prior to the last day of the
construction period covered by the application.

E. Transmittal: Submit six (6) executed copies of each Application for Payment
to the Architect by means ensuring receipt within twenty-four (24) hours; one (1)
copy shall be complete, including proof of payments (see, 1.4F) and similar
attachments, when required.

1.  Transmit each copy with a transmittal form listing attachments, and
recording appropriate information related to the application in a manner
acceptable to the Architect.

2. With each requisition, after the first requisition, submit one (1) copy of

up-dated as-built drawings for all underground and concealed work, showing
locations, depths, or elevations.
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F. Proof of Payments: With each Application for Payment, submit proof of
payment to every subcontractor and supplier, at each tier, entitled to payment
under the previous requisition and periodic payment made by the Owner to the
Contractor on behalf of all such entities.

1. Submit partial waivers on each item for the amount requested, prior to
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full
waivers or proof of payments.

3. Proof of Payment Delays: Submit each Application for Payment with the
Contractor's proof of payment for the period of construction covered by the
Application or it may be returned as incomplete.

a. Submit final Application for Payment with or preceded by final proof
of payment for every entity involved with performance of Work covered by the
application who could lawfully be entitled to file for direct payment under M.G.L. c.
30, s. 39F, and/or against the Contractor's Labor and Materials Payment Bond.

4. Submit proof of payment in a manner acceptable to Owner.
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G. Initial Application for Payment: Administrative actions and submittals that
must precede or coincide with submittal of the first Application for Payment include
the following:

1
2
3
4
5.
6
7
8
9
1

List of subcontractors.

List of principal suppliers and fabricators.

Schedule of Values.

. Contractor's Construction Schedule (preliminary, if not final).
Schedule of principal products.

Submittal Schedule (preliminary, if not final).

List of Contractor's staff assignments.

List of Contractor's principal consultants.

Copies of building permits.

0. Copies of authorizations and licenses from governing

authorities for performance of the Work.

11. Initial progress report.

12. Report of pre-construction meeting.

13. Certificates of insurance and insurance policies.
14. Performance and payment bonds (if required).
15. Data needed to acquire Owner's insurance.

16. Initial settlement survey and damage report, if

required.

H. Application for Payment at Substantial Completion: Following issuance of
the Certificate of Substantial Completion, submit an Application for Payment; this
application shall reflect any Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

I.  Administrative actions and submittals that shall proceed or coincide with

Applicati

NO R LN

on for Payment at Substantial Completion include:

Occupancy permits and similar approvals.

Warranties (guarantees) and maintenance agreements.
Test/adjust/balance records.

Maintenance instructions.

Meter readings.

Start-up performance reports.

Change over information related to Owner's occupancy, use, operation

and maintenance.

8.
9.
10.
11.
12.

Final cleaning.

Application for reduction of retainage, and consent of surety.

Advice on shifting insurance coverages.

Final progress photographs.

List of incomplete Work, recognized as exceptions to Architect's
Certificate of Substantial Completion.
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J. Final Payment Application: Administrative actions and submittals that must
precede or coincide with submittal of the final payment Application for Payment
include the following:

1. Completion of Project closeout requirements.

2. Completion of items specified for completion after Substantial
Completion.

3. Assurance that unsettled claims will be settled.

4. Assurance that Work not complete and accepted will be completed
without undue delay.

5. Transmittal of required Project construction records to Owner.

6. Certified property survey.

7. Proof that taxes, fees and similar obligations have been paid.

8. Removal of temporary facilities and services.

9. Removal of surplus materials, rubbish and similar elements.

10. Change of door locks to Owner's access.
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ARTICLE 109 - MODIFICATION PROCEDURES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, are hereby
made a part of this Section.

1.2 SUMMARY

A. This section specifies administrative and procedural requirements for
handling and processing Contract modifications.

B. Related Sections: The following sections contain requirements that relate
to this section:

1. Division 1 Section "Submittals" for requirements for the Contractor's
Construction Schedule.

2. Division 1 Section "Application for Payment" for administrative
procedures governing applications for payment.

3. Division 1 Section "Product Substitutions" for administrative procedures
for handling requests for substitutions made after award of the Contract.

1.3 MINOR CHANGES IN THE WORK

A. Supplemental instructions authorizing minor changes in the Work, not
involving an adjustment to the Contract Sum or Contract Time, will be issued by
the Architect.

1.4 CHANGE ORDER PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: Proposed changes in the Work that
will require adjustment to the Contract Sum or Contract Time will be issued by the
Architect, with a detailed description of the proposed change and supplemental or
revised Drawings and Specifications, if necessary.

1. Proposal requests issued by the Architect are for information only. Do

not consider them an instruction either to stop work in progress, or to execute
the proposed change.
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2. Unless otherwise indicated in the proposal request, within twenty (20)
days of receipt of the proposal request, submit to the Architect for the Owner's
review an estimate of cost necessary to execute the proposed change.

a. Include a list of quantities of products to be purchased and unit
costs, along with the total amount of purchases to be made. Where requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.

c. Include a statement indicating the effect the proposed change in the
Work will have on the Contract Time.

B. Contractor-Initiated Change Order Proposal Requests: When latent or
other unforeseen conditions require modifications to the Contract, the Contractor
may propose changes by submitting a request for a change to the Architect.

1. Include a statement outlining the reasons for the change and the effect
of the change on the Work. Provide a complete description of the proposed
change. Indicate the effect of the proposed change on the Contract Sum
and/or the Contract Time.

2. Include a list of quantities of products to be purchased and unit costs
along with the total amount of purchases to be made. Where requested,
furnish survey data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.

4. Comply with requirements in Section "Product Substitutions" if the

proposed change in the Work requires the substitution of one product or
system for a product or system specified.
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1.5 ALLOWANCES

A. Allowance Adjustment: Base each Change Order Proposal Request for an
allowance cost adjustment solely on the difference between the actual purchase
amount and the allowance, multiplied by the final measurement of work-in-place,
with reasonable allowances, where applicable, for cutting losses, tolerances,
mixing wastes, normal product imperfections, and similar margins.

1. Include installation costs in the purchase amount only where indicated as
part of the allowance.

2. When requested, prepare explanations and documentation to
substantiate the margins claimed.

3. The Owner reserves the right to establish the actual quantity of work-in-
place by independent quantity survey, measure, or count.

B. Submit claims for increased costs because of a change in scope or nature
of the allowance described in the Contract Documents, whether for the purchase
order amount or Contractor's handling, labor, installation, overhead, and profit,
within twenty (20) days of receipt of the change order authorizing work to proceed.
Claims submitted later than twenty (20) days will be rejected.

1. The Change Order cost amount shall not include the Contractor's or
Subcontractor's indirect expense except when it is clearly demonstrated that
either the nature or scope of work required was changed from that which could
have been foreseen from information in Contract Documents.

2. No change to the Contractor's indirect expense is permitted for selection
of higher or lower priced materials or systems of the same scope and nature
as originally indicated.

1.6 CHANGE ORDER PROCEDURES

A. Upon the Owner's approval of a Change Order Proposal Request, the
Architect will issue a Change Order for signatures of the Owner and Contractor.

1.7 OVERHEAD AND PROFIT
A. Overhead and Profit will be as noted elsewhere in these specifications.
B. In reviewing change orders, the Architect will exercise his right to request
a complete breakdown from the Contractor showing exact costs for labor

and material, as well as delivery slips and invoices from suppliers and
other subcontractors.
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ARTICLE 110 - PRODUCT SUBSTITUTIONS
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, are hereby
made a part of this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for
handling requests for substitutions made after award of the Contract.

B. The Contractor's Construction Schedule and the Schedule of Submittals
are included under Section "Submittals".

C. Standards: Refer to Section "Reference Standards and Definitions" for
applicability of industry standards to products specified.

D. Procedural requirements governing the Contractor's selection of products
and product options are included under Section "Materials and Equipment".

1.3 DEFINITIONS

A. Definitions used in this Article are not intended to change or modify the
meaning of other terms used in the Contract Documents.

B. Substitutions: Requests for changes in products, materials, equipment, and
methods of construction required by Contract Documents proposed by the
Contractor after award of the Contract are considered requests for "substitutions".
The following are not considered substitutions:

1.  Specified options of products and construction methods included in
Contract Documents.

2. The Contractor's determination of and compliance with governing
regulations and orders issued by governing authorities.
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1.4 SUBMITTALS

A. Substitution Request Submittal: Requests for substitution will be
considered if received within sixty (60) days after commencement of the Work.
Requests received more than sixty (60) days after commencement of the Work
may be considered or rejected at the discretion of the Architect.

1. Submit three (3) copies of each request for substitution for consideration.
Submit requests in the form and in accordance with procedures required
for Change Order proposals.

2. ldentify the product, or the fabrication or installation method to be replaced
in each request. Include related Specification Section and Drawing
numbers. Provide complete documentation showing compliance with the
requirements for substitutions, and the following information, as
appropriate.

a. Product Data, including Drawings and descriptions of products, fabrication
and installation procedures.

b. Samples, where applicable or requested.

c. A detailed comparison of significant qualities of the proposed substitution
with those of the Work specified. Significant qualities may include elements
such as size, weight, durability, performance and visual effect, i.e. color,
texture, pattern, etc.

d. Coordination information, including a list of changes or modifications
needed to other parts of the Work and to construction performed by the
Owner and separate Contractors, that will become necessary to
accommodate the proposed substitution.

e. A statement indicating the substitution's effect on the Contractor's
Construction Schedule compared to the schedule without approval of the
substitution. Indicate the effect of the proposed substitution on overall
Contract Time.

FORM - 30, 39M (Construction)-11-08 Page 113 of 115



f. Cost information, including a proposal of the net change, if any, in the
Contract Sum.

g. Certification by the Contractor that the substitution proposed is equal to or
better in every significant respect to that required by the Contract
Documents, and that it will perform adequately in the application indicated.
Include the Contractor's waiver of rights to additional payment or time, that
may subsequently become necessary because of the failure of the
substitution to perform adequately.

3. Architects’ Action: Within one (1) week of receipt of the request for
substitution, the Architect will request additional information or
documentation necessary for evaluation of the request. Within two (2)
weeks of receipt of the request, or one (1) week of receipt of the additional
information or documentation, which ever is later, the Architect will notify
the Contractor of acceptance or rejection of the proposed substitution. If a
decision on use of a proposed substitute cannot be made or obtained within
the time allocated, use the product specified by name. Acceptance will be
in the form of a Change Order, when a change in contract cost or time is
required; or in the form of Architect’'s supplemental instructions when no
change to contract cost or time is required.

PART 2 - PRODUCTS
21 SUBSTITUTIONS

A. Conditions: The Contractor's substitution request will be received and
considered by the Architect when one or more of the following conditions are
satisfied, as determined by the Architect; otherwise requests will be returned
without action except to record non-compliance with these requirements.

1. Extensive revisions to Contract Documents are not required.

2. Proposed changes are in keeping with the intent of Contract Documents.

3. The request is timely, fully documented and properly submitted.

4. The request is directly related to an "or equal" clause or similar language in
the Contract Documents.

5. The specified product or method of construction cannot receive necessary
approval by a governing authority, and the requested substitution can be
approved.

6. The specified product or method of construction cannot be provided in a

manner that is compatible with other materials, and where the Contractor
certifies that the substitution will overcome the incompatibility.
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7. The specified product or method of construction cannot be coordinated with
other materials, and where the Contractor certifies that the proposed
substitution can be coordinated.

8. The specified product or method of construction cannot provide a warranty
required by the Contract Documents and where the Contractor certifies that
the proposed substitution provide the required warranty.

9. Where a proposed substitution involves more than one prime Contractor,
each Contractor shall cooperate with the other Contractors involved to
coordinate the Work, provide uniformity and consistency, and to assure
compatibility of products.

B. The Contractor's submittal and Architect's acceptance of Shop Drawings,
Product Data or Samples that relate to construction activities not complying with
the Contract Documents does not constitute an acceptable or valid request for
substitution, nor does it constitute approval.

FORM - 30, 39M (Construction)-11-08 Page 115 of 115



PREVAILING WAGE RATES

&

CERTIFIED PAYROLL REPORTING
FORMS

Successful bidder/contractor shall submit
the required certified payroll reporting forms

on a weekly basis via email to:

certifiedpavrollrecords@worcesterma.qov

City of Worcester — Purchasing Division
City Hall — Room 201

455 Main Street

Worcester, MA 01608



mailto:certifiedpayrollrecords@worcesterma.gov

MASSACHUSETTS WEEKLY CERTIFIED PAYROLL REPORT FORM

Company's Name:

Address:

Phone No.:

Payroll No.:

Employer's Signature:

Title:

Contract No: |Tax Payer ID Number

Work Week Ending:

Awarding Authority's Name:

Public Works Project Name:

Public Works Project Location:

Min. Wage Rate Sheet Number

General / Prime Contractor's Name:

Subcontractor's Name:

"Employer" Hourly Fringe Benefit Contributions

(B+C+D+E) (AXF)

Employee Hourl Health & | ERISA Total Gross
- Hours ourly eal ota
. w
° CizHA Appr. Hours Worked (A Base Welfare | Pension Supp. Hourly ages
Employee Name & Complete Work certified | Rate All other| Wage Insurance Plan Unemp. |Prev. Wage| Total gross | Check No.
Address Classification: (?) (%) Su. Mo. Tu. We. Th. Fr. Sa. Hours (B) (©) (D) (E) (F) Wages (H)

Project

Project

Are all apprentice employees identified above currently registered with the MA DLS's Division of Apprentice Standards?

For all apprentices performing work during the reporting period, attach a copy of the apprentice identification card issued
by the Massachusetts Department of Labor Standards / Division of Apprentice Standards.
NOTE: Pursuant to MGL c. 149, s. 27B, every contractor and subcontractor is required to submit a true and accurate copy of their certified weekly payroll records to the awarding

authority by first-class mail or e-mail. In addition, each weekly payroll must be accompanied by a statement of compliance signed by the employer. Failure to comply may result in the
commencement of a criminal action or the issuance of a civil citation.

Page of

ves [ ] no[_]

No apprentices are identified above

]

Date Received by Awarding Authority
/ /




CITY OF WORCESTER

Monthly Workforce Report
PROJECT NAME

Construction Manager:

Project: Contract #:
Period Covered: through
GOAL - 38% GOAL - 10%
MINORITY WOMEN
PROJECT-TO-DATE: PEOPLE OF COLOR FEMALE OWNED OWNED
Contractor/Sub-Contractor Total Hours | PTD Hours PTD FTD PTD
Percentage Hours Percentage
XX 600 0.0% 0.0% YES / NO YES / NO
YES /NO YES /NO
YES / NO YES / NO
YES / NO YES / NO
MONTHLY TOTAL: 600.0 0.00 0.0% 0.0 0.0%
PROJECT NAME
Construction Manager:
Project: Contract #:
Period Covered: through
GOAL - 38% GOAL - 10%
PROJECT-TO-DATE: PEOPLE OF COLOR FEMALE
PTD PTD PTD PTD
Trade Total Hours
Hours Percentage Hours Percentage
Carpenter 600.0 0.0 0.0% 0.0 0.0%
X
X
X
X
X
MONTHLY TOTALS 600.0 0.0 0.0% 0.0 0.0%




WEEKLY PAYROLL RECORDS REPORT
& STATEMENT OF COMPLIANCE

In accordance with Massachusetts General Law c. 149, §27B, a true and accurate record
must be kept of all persons employed on the public works project for which the enclosed rates
have been provided. A Payroll Form has been printed on the reverse of this page and includes
all the information required to be kept by law. Every contractor or subcontractor is required to
keep these records and preserve them for a period of three years from the date of completion of
the contract.

In addition, every contractor and subcontractor is required to submit a copy of their
weekly payroll records to the awarding authority. For every week in which an apprentice is
employed, a photocopy of the apprentice’s identification card must be attached to the payroll
report. Once collected, the awarding authority is also required to preserve those records for three
years.

In addition, each such contractor, subcontractor, or public body shall furnish to the
awarding authority directly, within fifteen days after completion of its portion of the work a
statement, executed by the contractor, subcontractor or public body who supervises the payment
of wages, in the following form:

STATEMENT OF COMPLIANCE

, 20

l, ,
(Name of signatory party) (Title)
do hereby state:
That | pay or supervise the payment of the persons employed by

on the
(Contractor, subcontractor or public body) (Building or project)

and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on
said project have been paid in accordance with wages determined under the provisions of
sections twenty-six and twenty-seven of chapter one hundred and forty nine of the
General Laws.

Signature

Title

DIVISION OF OCCUPATIONAL SAFETY, 19 STANIFORD STREET, 2nd FLOOR, BOSTON, MA 02114



& THE COMMONWEALTH OF MASSACHUSETTS
N & EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT
1 ﬁ' DEPARTMENT OF LABOR STANDARDS
f%&:;é’; Prevailing Wage Rates

MAURA HEALY Asdethermined bytr;Je Directorhunder theprovi_sionsof the LAUREN JONES
Governor M assachusetts General Laws, Chapter 149, Sections 26 to 27H Secretary
KIM DRISCOLL MICHAEL FLANAGAN
Lt. Governor Director

Awarding Authority: Worcester - Purchasing Division City/Town: WORCESTER
Contract Number: 8637-M6

Description of Work: Playground Improvements at Lake View Playground

Job L ocation: 125 Coburn Ave Worcester MA

Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

* Thewagerateswill remain in effect for the duration of the project, except in the case of multi-year public construction projects. For construction projects lasting
longer than one year, awarding authorities must request an updated wage schedule no later than two weeks before the anniversary of the date the contract was
executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, the awarding authority must request an annual update no
later than two weeks before the anniversary date, determined as the earlier of: (a) the execution date of the GMP Amendment, or (b) the execution date of the
first amendment to permit procurement of construction services. The updated wage schedule must be provided to all contractors, including general and sub-
contractors, working on the construction project.

» Thisannual update requirement is generally not applicable to 27F “rental of equipment” contracts. For such contracts, the prevailing wage rates issued by DL S
shall remain in effect for the duration of the contract term. However, if the prevailing wage rate sheet issued does not contain wage rates for each year covered
by the contract term, the Awarding Authority must request updated rate sheets from DL S and provide them to the contractor to ensure the correct rates are being
paid throughout the duration of the contract. Additionally, if an Awarding Authority exercises an option to renew or extend the contract term, they must request
updated rate sheets form DL S and provide them to the contractor.

« Thiswage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the “Wage Request Number” on al pages of
this schedule.

* An Awarding Authority must request an updated wage schedule if it has not opened bids or selected a contractor within 90 days of the date of issuance of the
wage schedule. For CM AT RISK projects (bid pursuant to G.L. ¢.149A), the earlier of: (a) the execution date of the GMP Amendment, or (b) the bid for the
first construction scope of work must be within 90-days of the wage schedul e issuance date.

» Thewage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, § 27. The wage schedule shall be
made a part of the contract awarded for the project. The wage schedule must be posted in a conspicuous place at the work site for the life of the project in
accordance with M.G.L. c. 149 § 27. The wages listed on the wage schedule must be paid to employees performing construction work on the project whether
they are employed by the prime contractor, afiled sub-bidder, or a sub-contractor.

« Apprentices working on the project are required to be registered with the Massachusetts Division of Apprentice Standards (DAS). Apprentices must keep their
apprentice identification card on their persons during all work hours on the project. An apprentice registered with DAS may be paid the lower apprentice wage
rate at the applicable step as provided on the prevailing wage schedule. Any apprentice not registered with DAS regar dless of whether they areregistered
with another federal, state, local, or private agency must be paid the jour neyworker'srate.

« Every contractor or subcontractor working on the construction project must submit weekly payroll reports and a Statement of Compliance directly to the
awarding authority by mail or email and keep them on file for three years. Each weekly payroll report must contain: the employee’ s name, address, occupational
classification, hours worked, and wages paid. Do not submit weekly payroll reportsto DLS. For a sample payroll reporting form go to
http://www.mass.gov/dol s/pw.

» Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative obligation to inquire with DLS at (617)
626-6953.

« Contractors must obtain the wage schedules from awarding authorities. Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the
wage schedule to all employees who perform construction work on the project is aviolation of the law and subjects the contractor or subcontractor to civil and
criminal penalties.

» Employees not receiving the prevailing wage rate set forth on the wage schedule may file a complaint with the Fair Labor Division of the office of the Attorney
Genera at (617) 727-3465.

Issue Date: 01/28/2026 Wage Request Number: 20260127194716 Page 1 of 32



Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
(2 AXLE) DRIVER - EQUIPMENT 1/1/2026 $40.95 $16.17 $21.78 $0.00 $0.00 $78.90
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $41.95 $16.17 $21.78 $0.00 $0.00  $79.90
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
12/1/2026 $41.95 $16.17 $23.52 $0.00 $0.00 $81.64
1/1/2027 $41.95 $16.77 $23.52 $0.00 $0.00 $82.24
(3 AXLE) DRIVER - EQUIPMENT 1/1/2026 $41.02 $16.17 $21.78 $0.00 $0.00 $78.97
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $42.02 $16.17 $21.78 $0.00 $0.00  $79.97
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
12/1/2026 $42.02 $16.17 $23.52 $0.00 $0.00 $81.71
1/1/2027 $42.02 $16.77 $23.52 $0.00 $0.00 $82.31
(4 & 5AXLE) DRIVER - EQUIPMENT 1/1/2026 $41.14 $16.17 $21.78 $0.00 $0.00  $79.09
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $42.14 $16.17 $21.78 $0.00 $0.00  $80.09
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
12/1/2026 $42.14 $16.17 $23.52 $0.00 $0.00 $81.83
112027 $42.14 $16.77 $23.52 $0.00 $0.00 $82.43
ADS/'SUBMERSIBLE PILOT 8/1/2024 $117.16 $10.08 $11.62 $12.67 $0.00 $151.53
PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)
For apprentice rates see "Apprentice- PILE DRIVER"
AIR TRACK OPERATOR 12/1/2025 $41.97 $10.15 $9.50 $9.11 $0.00 $70.73
LABORERS 6/1/2026 $43.41 $10.15 $9.50 $9.11 $000  $72.17
LABORERS - ZONE 2
12/1/2026 $44.85 $10.15 $9.50 $9.11 $0.00 $73.61
6/1/2027 $46.30 $10.15 $9.50 $9.11 $0.00 $75.06
12/1/2027 $47.75 $10.15 $9.50 $9.11 $0.00 $76.51
6/1/2028 $49.25 $10.15 $9.50 $9.11 $0.00 $78.01
12/1/2028 $50.75 $10.15 $9.50 $9.11 $0.00 $79.51
For apprentice rates see "Apprentice- LABORER"
AIR TRACK OPERATOR (HEAVY & HIGHWAY) 12/1/2025 $41.97 $10.15 $9.50 $9.21 $0.00 $70.83
LABORERS 6/1/2026 $43.41 $10.15 $9.50 $9.21 $0.00 $72.27
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.85 $10.15 $9.50 $9.21 $0.00 $73.71
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
ASBESTOS WORKER (PIPES & TANKS) 12/1/2025 $44.80 $14.50 $4.30 $6.75 $0.00 $70.35
HEAT & FROST INSULATORS LOCAL 6
HEAT & FROST INSULATORSLOCAL 6 (WORCESTER)
ASPHALT RAKER 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
LABORERS - ZONE 2
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
ASPHALT RAKER (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00 $70.33
LABORERS 6/1/2026 $42.01 $10.15 $9.50 $9.21 $0.00  $7L77
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE 12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83
OPERATING ENGINEERSLOCAL 4 6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00  $93.13
OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00  $94.58
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
BACKHOE/FRONT-END LOADER 12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83
OPERATING ENGINEERSLOCAL 4 6/1/2026 $60.58 $16.05 $13.25 $3.25 $000  $93.13
OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00  $94.58
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
BARCO-TYPE JUMPING TAMPER 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
LABORERS - ZONE 2
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
BLOCK PAVER, RAMMER / CURB SETTER 12/1/2025 $41.97 $10.15 $9.50 $9.11 $0.00 $70.73
LABORERS 6/1/2026 $43.41 $10.15 $9.50 $9.11 $0.00 $72.17
LABORERS - ZONE 2
12/1/2026 $44.85 $10.15 $9.50 $9.11 $0.00 $73.61
6/1/2027 $46.30 $10.15 $9.50 $9.11 $0.00 $75.06
12/1/2027 $47.75 $10.15 $9.50 $9.11 $0.00 $76.51
6/1/2028 $49.25 $10.15 $9.50 $9.11 $0.00 $78.01
12/1/2028 $50.75 $10.15 $9.50 $9.11 $0.00 $79.51
For apprentice rates see "Apprentice- LABORER"
BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 12/1/2025 $41.97 $10.15 $9.50 $9.21 $0.00 $70.83
HIGHWAY) 6/1/2026 $43.41 $10.15 $9.50 $9.21 $0.00  $72.27
LABORERS
LABORERS - ZONE 2 (HEAVY & HIGHWAY) 12/1/2026 $44.85 $10.15 $9.50 $9.21 $0.00 $73.71
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
BOILER MAKER 1/1/2024 $48.12 $7.07 $14.60 $6.00 $0.00 $75.79
BOILERMAKERSLOCAL 29
BOILERMAKERS LOCAL 29
Apprenticee BOILER MAKER
Effective Date: 1/1/2024
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 65.00 $31.28 $7.07 $9.32 $3.90 $0.00 $51.57
2 65.00 $31.28 $7.07 $9.32 $3.90 $0.00 $51.57
3 70.00 $33.68 $7.07 $10.03 $4.20 $0.00 $54.98
4 75.00 $36.09 $7.07 $10.74 $4.50 $0.00 $58.40
5 80.00 $38.50 $7.07 $11.45 $4.80 $0.00 $61.82
6 85.00 $40.90 $7.07 $12.18 $5.10 $0.00 $65.25
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
Apprentice: BOILER MAKER
Effective Date: 1/1/2024
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
7 90.00 $43.31 $7.07 $12.88 $5.40 $0.00 $68.66
8 95.00 $45.71 $7.07 $13.62 $5.70 $0.00 $72.10
Apprenticeto Journeyworker Ratio: 1:4
BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 8/1/2025 $65.81 $11.49 $15.57 $7.33 $0.00 $100.20
WATERPROOFING) 2/1/2026 $67.16 $11.49 $1557 $7.33 $0.00 $10155
BRICKLAYERSLOCAL 3
BRICKLAYERS LOCAL 3 (WORCESTER) 8/1/2026 $69.36 $11.49 $15.57 $7.33 $0.00 $103.75
2/1/2027 $70.76 $11.49 $15.57 $7.33 $0.00 $105.15
Apprentice: BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY WATERPROOFING)
Effective Date: 8/1/2025
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $32.91 $11.49 $15.57 $7.33 $0.00 $67.30
2 60.00 $39.49 $11.49 $15.57 $7.33 $0.00 $73.88
3 70.00 $46.07 $11.49 $15.57 $7.33 $0.00 $80.46
4 80.00 $52.65 $11.49 $15.57 $7.33 $0.00 $87.04
5 90.00 $59.23 $11.49 $15.57 $7.33 $0.00 $93.62
Apprentice: BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY WATERPROOFING)
Effective Date: 2/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $33.58 $11.49 $15.57 $7.33 $0.00 $67.97
2 60.00 $40.30 $11.49 $15.57 $7.33 $0.00 $74.69
3 70.00 $47.01 $11.49 $15.57 $7.33 $0.00 $81.40
4 80.00 $53.73 $11.49 $15.57 $7.33 $0.00 $88.12
5 90.00 $60.44 $11.49 $15.57 $7.33 $0.00 $94.83
Apprenticeto Journeyworker Ratio: 1:5
BULLDOZER/GRADER/SCRAPER 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00  $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
CAISSON & UNDERPINNING BOTTOM MAN 12/1/2025 $49.85 $10.15 $9.50 $9.80 $0.00  $79.30
LABORERS 6/1/2026 $51.40 $10.15 $9.50 $9.80 $0.00  $80.85
LABORERS - FOUNDATION AND MARINE
12/1/2026 $52.90 $10.15 $9.50 $9.80 $0.00 $82.35
For apprentice rates see "Apprentice- LABORER"
CAISSON & UNDERPINNING LABORER 12/1/2025 $48.70 $10.15 $9.50 $9.80 $0.00 $78.15

Issue Date: 01/28/2026

Wage Request Number: 20260127194716
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Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
LABORERS 6/1/2026 $50.25 $10.15 $9.50 $9.80 $0.00  $79.70
LABORERS - FOUNDATION AND MARINE 12/1/2026 $51.75 $10.15 $9.50 $9.80 $0.00  $81.20

For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN 12/1/2025 $49.03 $10.15 $9.50 $9.80 $0.00 $78.48
tﬁggiiig_ FOUNDATION AND MARINE 6/1/2026 $50.58 $10.15 $9.50 $9.80 $0.00  $80.03
12/1/2026 $52.08 $10.15 $9.50 $9.80 $0.00 $81.53
For apprentice rates see "Apprentice- LABORER"
CARBIDE CORE DRILL OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
tﬁggiiiz - ZONE 2 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
CARPENTER 9/1/2025 $50.35 $10.33 $11.47 $8.50 $0.00  $80.65
g’;iimiiz ZONE 2 (Easern Mssachusets) 312026 $51.60 $10.33 $11.47 $8.50 $000  $8190
9/1/2026 $52.85 $10.33 $11.47 $8.50 $0.00 $83.15
3/1/2027 $54.10 $10.33 $11.47 $8.50 $0.00  $84.40
Apprentice: CARPENTER
Effective Date: 9/1/2025
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 45.00 $22.66 $10.33 $0.00 $1.73 $0.00 $34.72
2 45.00 $22.66 $10.33 $0.00 $1.73 $0.00 $34.72
3 55.00 $27.69 $10.33 $0.00 $3.40 $0.00 $41.42
4 55.00 $27.69 $10.33 $0.00 $3.40 $0.00 $41.42
5 70.00 $35.25 $10.33 $11.41 $5.10 $0.00 $62.09
6 70.00 $35.25 $10.33 $11.41 $5.10 $0.00 $62.09
7 80.00 $40.28 $10.33 $11.44 $6.80 $0.00 $68.85
8 80.00 $40.28 $10.33 $11.44 $6.80 $0.00 $68.85
Apprentice: CARPENTER
Effective Date: 3/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 45.00 $23.22 $10.33 $0.00 $1.73 $0.00 $35.28
2 45.00 $23.22 $10.33 $0.00 $1.73 $0.00 $35.28
3 55.00 $28.38 $10.33 $0.00 $3.40 $0.00 $42.11
4 55.00 $28.38 $10.33 $0.00 $3.40 $0.00 $42.11
5 70.00 $36.12 $10.33 $11.41 $5.10 $0.00 $62.96
6 70.00 $36.12 $10.33 $11.41 $5.10 $0.00 $62.96
7 80.00 $41.28 $10.33 $11.44 $6.80 $0.00 $69.85
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprenticee CARPENTER

Effective Date: 3/1/2026

Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
8 80.00 $41.28 $10.33 $11.44 $6.80 $0.00 $69.85

Apprentice to Journeyworker Ratio: 1:5

CARPENTER WOOD FRAME 10/1/2025 $27.75 $7.02 $3.80 $1.00 $0.00  $39.57
CARPENTERS

10/1/2026 $28.85 $7.02 $3.80 $1.00 $0.00 $40.67
CARPENTERS-ZONE 3 (Wood Frame)

All Aspects of New Wood Frame Work

Apprentice: CARPENTER WOOD FRAME

Effective Date: 10/1/2025

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 60.00 $16.65 $7.02 $0.00 $0.00 $0.00 $23.67

2 60.00 $16.65 $7.02 $0.00 $0.00 $0.00 $23.67

3 65.00 $18.04 $7.02 $0.00 $1.00 $0.00 $26.06

4 70.00 $19.43 $7.02 $0.00 $1.00 $0.00 $27.45

5 75.00 $20.81 $7.02 $3.80 $1.00 $0.00 $32.63

6 80.00 $22.20 $7.02 $3.80 $1.00 $0.00 $34.02

7 85.00 $23.59 $7.02 $3.80 $1.00 $0.00 $35.41

8 90.00 $24.98 $7.02 $3.80 $1.00 $0.00 $36.80

Apprentice: CARPENTER WOOD FRAME

Effective Date: 10/1/2026

Apprentice Supplemental  Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 60.00 $17.31 $7.02 $0.00 $0.00 $0.00 $24.33

2 60.00 $17.31 $7.02 $0.00 $0.00 $0.00 $24.33

3 65.00 $18.75 $7.02 $0.00 $1.00 $0.00 $26.77

4 70.00 $20.20 $7.02 $0.00 $1.00 $0.00 $28.22

5 75.00 $21.64 $7.02 $3.80 $1.00 $0.00 $33.46

6 80.00 $23.08 $7.02 $3.80 $1.00 $0.00 $34.90

7 85.00 $24.52 $7.02 $3.80 $1.00 $0.00 $36.34

8 90.00 $25.97 $7.02 $3.80 $1.00 $0.00 $37.79

Apprenticeto Journeyworker Ratio: 1:5

CEMENT MASONRY/PLASTERING 1/1/2026 $53.24 $13.35 $16.43 $7.78 $1.80 $92.60
PLASTERERS AND CEMENT MASONS LOCAL 534 7112026 $54.49 $13.35 $16.43 $7.78 $1.80 $93.85
Plasterers and Cement Masons - Zone 1
1/1/2027 $55.94 $13.35 $16.43 $7.78 $1.80  $95.30
7/1/2027 $57.29 $13.35 $16.43 $7.78 $1.80 $96.65
1/1/2028 $58.64 $13.35 $16.43 $7.78 $1.80  $98.00
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 1/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $26.62 $13.35 $16.43 $0.00 $0.00 $56.40

2 60.00 $31.94 $13.35 $16.43 $7.78 $1.80 $71.30

3 65.00 $34.61 $13.35 $16.43 $7.78 $1.80 $73.97

4 70.00 $37.27 $13.35 $16.43 $7.78 $1.80 $76.63

5 75.00 $39.93 $13.35 $16.43 $7.78 $1.80 $79.29

6 80.00 $42.59 $13.35 $16.43 $7.78 $1.80 $81.95

7 90.00 $47.92 $13.35 $16.43 $0.00 $0.00 $77.70

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 7/1/2026

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $27.25 $13.35 $16.43 $0.00 $0.00 $57.03

2 60.00 $32.69 $13.35 $16.43 $7.78 $1.80 $72.05

3 65.00 $35.42 $13.35 $16.43 $7.78 $1.80 $74.78

4 70.00 $38.14 $13.35 $16.43 $7.78 $1.80 $77.50

5 75.00 $40.87 $13.35 $16.43 $7.78 $1.80 $80.23

6 80.00 $43.59 $13.35 $16.43 $7.78 $1.80 $82.95

7 90.00 $49.04 $13.35 $0.00 $7.78 $0.00 $70.17

Apprenticeto Journeyworker Ratio: 1:5

CHAIN SAW OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
LABORERS - ZONE 2
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES 12/1/2025 $60.48 $16.05 $13.25 $3.25 $0.00  $93.03
OPERATING ENGINEERSLOCAL 4 6/1/2026 $61.81 $16.05 $13.25 $3.25 $0.00 $94.36
OPERATING ENGINEERSLOCAL 4
12/1/2026 $63.29 $16.05 $13.25 $3.25 $0.00 $95.84
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
COMPRESSOR OPERATOR 12/1/2025 $37.97 $16.05 $13.25 $3.25 $0.00  $70.52
OPERATING ENGINEERSLOCAL 4 6/1/2026 $38.83 $16.05 $13.25 $3.25 $0.00 $71.38
OPERATING ENGINEERS LOCAL 4
12/1/2026 $39.78 $16.05 $13.25 $3.25 $0.00 $72.33
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
DELEADER (BRIDGE) 1/1/2026 $59.56 $10.35 $12.00 $12.60 $0.00 $94.51

PAINTERS LOCAL 35
PAINTERS LOCAL 35-ZONE 2
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Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprenticee DELEADER (BRIDGE)
Effective Date: 1/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate

1 50.00 $29.78 $10.35 $0.00 $0.00 $0.00 $40.13

2 55.00 $32.76 $10.35 $0.00 $6.93 $0.00 $50.04

3 60.00 $35.74 $10.35 $0.00 $7.56 $0.00 $53.65

4 65.00 $38.71 $10.35 $0.00 $8.19 $0.00 $57.25

5 70.00 $41.69 $10.35 $12.00 $8.82 $0.00 $72.86

6 75.00 $44.67 $10.35 $12.00 $9.45 $0.00 $76.47

7 80.00 $47.65 $10.35 $12.00 $10.08 $0.00 $80.08

8 90.00 $53.60 $10.35 $12.00 $11.34 $0.00 $87.29

Apprenticeto Journeyworker Ratio: 1:1

DEMO: ADZEMAN 12/1/2025 $48.75 $10.15 $9.50 $9.65 $0.00  $78.05
::':ESEEEE - ZONE 2 6/1/2026 $50.30 $10.15 $9.50 $9.65 $0.00 $79.60
12/7/2026 $51.80 $10.15 $9.50 $9.65 $0.00 $81.10
6/7/2027 $53.40 $10.15 $9.50 $9.65 $0.00 $82.70
12/6/2027 $55.00 $10.15 $9.50 $9.65 $0.00  $84.30
6/5/2028 $56.68 $10.15 $9.50 $9.65 $0.00 $85.98
12/4/2028 $58.35 $10.15 $9.50 $9.65 $0.00 $87.65

For apprentice rates see "Apprentice- LABORER"
DEMO: BACKHOE/LOADER/HAMMER OPERATOR 12/1/2025 $49.75 $10.15 $9.50 $9.65 $0.00  $79.05
t228§5§2 - ZONE 2 6/1/2026 $51.30 $10.15 $9.50 $9.65 $0.00  $80.60
12/7/2026 $52.80 $10.15 $9.50 $9.65 $0.00 $82.10
6/7/2027 $54.40 $10.15 $9.50 $9.65 $0.00 $83.70
12/6/2027 $56.00 $10.15 $9.50 $9.65 $0.00 $85.30
6/5/2028 $57.68 $10.15 $9.50 $9.65 $0.00 $86.98
12/4/2028 $59.35 $10.15 $9.50 $9.65 $0.00  $88.65

For apprentice rates see "Apprentice- LABORER"
DEMO: BURNERS 12/1/2025 $49.50 $10.15 $9.50 $9.65 $0.00 $78.80
tﬁggiiig_ JoNE 2 6/1/2026 $51.05 $10.15 $9.50 $9.65 $000  $80.35
12/7/2026 $52.55 $10.15 $9.50 $9.65 $0.00 $81.85
6/7/2027 $54.15 $10.15 $9.50 $9.65 $0.00  $83.45
12/6/2027 $55.75 $10.15 $9.50 $9.65 $0.00  $85.05
6/5/2028 $57.43 $10.15 $9.50 $9.65 $0.00 $86.73
12/4/2028 $59.10 $10.15 $9.50 $9.65 $0.00  $88.40

For apprentice rates see "Apprentice- LABORER"
DEMO: CONCRETE CUTTER/SAWYER 12/1/2025 $49.75 $10.15 $9.50 $9.65 $0.00  $79.05
tﬁ:giiig - ZONE 2 6/1/2026 $51.30 $10.15 $9.50 $9.65 $0.00  $80.60
12/7/2026 $52.80 $10.15 $9.50 $9.65 $0.00 $82.10
6/7/2027 $54.40 $10.15 $9.50 $9.65 $0.00  $83.70
12/6/2027 $56.00 $10.15 $9.50 $9.65 $0.00  $85.30
6/5/2028 $57.68 $10.15 $9.50 $9.65 $0.00 $86.98
12/4/2028 $59.35 $10.15 $9.50 $9.65 $0.00  $88.65
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR 12/1/2025 $49.50 $10.15 $9.50 $9.65 $0.00 $78.80
LABORERS 6/1/2026 $51.05 $10.15 $9.50 $9.65 $0.00 $80.35
LABORERS - ZONE 2
12/7/2026 $52.55 $10.15 $9.50 $9.65 $0.00 $81.85
6/7/2027 $54.15 $10.15 $9.50 $9.65 $0.00 $83.45
12/6/2027 $55.75 $10.15 $9.50 $9.65 $0.00  $85.05
6/5/2028 $57.43 $10.15 $9.50 $9.65 $0.00 $86.73
12/4/2028 $59.10 $10.15 $9.50 $9.65 $0.00  $88.40
For apprentice rates see "Apprentice- LABORER"
DEMO: WRECKING LABORER 12/1/2025 $48.75 $10.15 $9.50 $9.65 $0.00 $78.05
LABORERS 6/1/2026 $50.30 $10.15 $9.50 $9.65 $000  $79.60
LABORERS - ZONE 2
12/7/2026 $51.80 $10.15 $9.50 $9.65 $0.00 $81.10
6/7/2027 $53.40 $10.15 $9.50 $9.65 $0.00 $82.70
12/6/2027 $55.00 $10.15 $9.50 $9.65 $0.00  $84.30
6/5/2028 $56.68 $10.15 $9.50 $9.65 $0.00  $85.98
12/4/2028 $58.35 $10.15 $9.50 $9.65 $0.00 $87.65
For apprentice rates see "Apprentice- LABORER"
DIRECTIONAL DRILL MACHINE OPERATOR 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45
OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
DIVER 8/1/2024 $78.11 $10.08 $11.62 $12.67 $0.00 $112.48

PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)

as of 8-1-24, Apprentices with diving licenses begin at second year. % of Diver wage 70/80/90 2A $69.83, 3A $91.79,4A $102.14 Total Rate

DIVER TENDER 8/1/2024 $51.97 $10.08 $11.62 $12.67 $0.00 $86.34
PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)

as of 8-1-24, Apprentices with diving licenses begin at second year. % of Piledriver wage 70/80/90 2A $54.20, 3A $73.93,4A $82.05 Total Rate

DIVER TENDER (EFFLUENT) 8/1/2024 $83.69 $10.08 $11.62 $12.67 $0.00 $118.06
PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT) 8/1/2024 $117.16 $10.08 $11.62 $12.67 $0.00 $151.53
PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)

For apprentice rates see "Apprentice- PILE DRIVER"

DRAWBRIDGE OPERATOR (Construction) 7/1/2020 $26.77 $6.67 $3.93 $0.00 $0.16  $37.53
DRAWBRIDGE - SEIU LOCAL 888
DRAWBRIDGE - SEIU LOCAL 888

ELECTRICIAN 9/7/2025 $48.16 $14.98 $14.30 $5.30 $0.00 $82.74

ELECTRICIANSLOCAL 9 9/6/2026 $49.38 $15.96 $14.57 $5.43 $0.00 $85.34
ELECTRICIANS LOCAL 96
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
Apprentice: ELECTRICIAN
Effective Date: 9/7/2025
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 40.00 $19.26 $14.98 $0.58 $0.00 $0.00 $34.82
2 45.00 $21.67 $14.98 $0.65 $0.00 $0.00 $37.30
3 48.00 $23.12 $14.98 $13.55 $2.54 $0.00 $54.19
4 55.00 $26.49 $14.98 $13.65 $2.92 $0.00 $58.04
5 65.00 $31.30 $14.98 $13.80 $3.45 $0.00 $63.53
6 80.00 $38.53 $14.98 $14.02 $4.24 $0.00 $71.77
Apprentice: ELECTRICIAN
Effective Date: 9/6/2026
Apprentice Supplemental  Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 40.00 $19.75 $15.96 $0.59 $0.00 $0.00 $36.30
2 45.00 $22.22 $15.96 $0.67 $0.00 $0.00 $38.85
3 48.00 $23.70 $15.96 $13.80 $2.61 $0.00 $56.07
4 55.00 $27.16 $15.96 $13.90 $2.99 $0.00 $60.01
5 65.00 $32.10 $15.96 $14.05 $3.53 $0.00 $65.64
6 80.00 $39.50 $15.96 $14.28 $4.35 $0.00 $74.09
Apprenticeto Journeyworker Ratio: 2:3
ELEVATOR CONSTRUCTOR 1/1/2026 $69.23 $16.38 $11.06 $10.70 $0.00 $107.37
ELEVATOR CONSTRUCTORSLOCAL 41 1/1/2027 $72.23 $16.48 $11.16 $11.00 $0.00 $110.87

ELEVATOR CONSTRUCTORS LOCAL 41

Issue Date: 01/28/2026

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2026

Apprentice Supplemental ~ Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $34.62 $16.38 $0.00 $0.00 $0.00 $51.00

2 55.00 $38.08 $16.38 $11.06 $10.70 $0.00 $76.22

3 65.00 $45.00 $16.38 $11.06 $10.70 $0.00 $83.14

4 70.00 $48.46 $16.38 $11.06 $10.70 $0.00 $86.60

5 80.00 $55.38 $16.38 $11.06 $10.70 $0.00 $93.52

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2027

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $36.12 $16.48 $0.00 $0.00 $0.00 $52.60

2 55.00 $39.73 $16.48 $11.16 $11.00 $0.00 $78.37

3 65.00 $46.95 $16.48 $11.16 $11.00 $0.00 $85.59

Wage Request Number: 20260127194716
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Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2027

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
4 70.00 $50.56 $16.48 $11.16 $11.00 $0.00 $89.20

5 80.00 $57.78 $16.48 $11.16 $11.00 $0.00 $96.42

Apprenticeto Journeyworker Ratio: 1:1

ELEVATOR CONSTRUCTOR HELPER 1/1/2026 $48.46 $16.38 $11.06 $10.70 $0.00 $86.60
ELEVATOR CONSTRUCTORSLOCAL 41 1/1/2027 $50.56 $16.48 $11.16 $11.00 $0.00  $89.20
ELEVATOR CONSTRUCTORS LOCAL 41
For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"
FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00 $70.33
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.21 $0.00 $71.77
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY 11/1/2025 $53.56 $16.05 $13.25 $3.25 $0.00 $86.11
OPERATING ENGINEERSLOCAL 4 5/1/2026 $55.00 $16.05 $13.25 $3.25 $0.00 $87.55
OPERATING ENGINEERS LOCAL 4
11/2/2026 $56.29 $16.05 $13.25 $3.25 $0.00 $88.84
5/1/2027 $57.72 $16.05 $13.25 $3.25 $0.00  $90.27
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
FIELD ENG.PARTY CHIEF-BLDG,SITEHVY/HWY 11/2/2025 $55.17 $16.05 $13.25 $3.25 $0.00 $87.72
OPERATING ENGINEERSLOCAL 4 5/1/2026 $56.62 $16.05 $13.25 $3.25 $0.00 $89.17
OPERATING ENGINEERS LOCAL 4
11/1/2026 $57.92 $16.05 $13.25 $3.25 $0.00  $90.47
5/1/2027 $59.37 $16.05 $13.25 $3.25 $0.00  $91.92
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY 11/1/2025 $26.03 $16.05 $13.25 $3.25 $0.00  $58.58
OPERATING ENGINEERSLOCAL 4 5/1/2026 $26.88 $16.05 $13.25 $3.25 $0.00  $59.43
OPERATING ENGINEERS LOCAL 4
11/1/2026 $27.64 $16.05 $13.25 $3.25 $0.00 $60.19
5/1/2027 $28.49 $16.05 $13.25 $3.25 $0.00 $61.04
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
FIRE ALARM INSTALLER 9/7/2025 $48.16 $14.98 $14.30 $5.30 $0.00 $82.74
ELECTRICIANSLOCAL 96 9/6/2026 $49.38 $15.96 $14.57 $5.43 $0.00 $85.34
ELECTRICIANS LOCAL 96
For apprentice rates see "Apprentice- ELECTRICIAN"
FIRE ALARM REPAIR / MAINT/COMMISSIONING 9/7/2025 $48.16 $14.98 $14.30 $5.30 $0.00 $82.74
ELECTRICIANSLOCAL 96 9/6/2026 $49.38 $15.96 $14.57 $5.43 $0.00 $85.34
ELECTRICIANS LOCAL 96
For apprentice rates see "Apprentice- ELECTRICIAN"
FIREMAN (ASST. ENGINEER) 12/1/2025 $47.69 $16.05 $13.25 $3.25 $0.00  $80.24
OPERATING ENGINEERSLOCAL 4 6/1/2026 $48.75 $16.05 $13.25 $3.25 $0.00 $81.30
OPERATING ENGINEERS LOCAL 4
12/1/2026 $49.93 $16.05 $13.25 $3.25 $0.00 $82.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS'
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
FLAGGER & SIGNALER (HEAVY & HIGHWAY) 12/1/2025 $28.09 $10.15 $9.50 $9.21 $0.00 $56.95
LABORERS 6/1/2026 $29.21 $10.15 $9.50 $9.21 $0.00  $58.07
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $29.21 $10.15 $9.50 $9.21 $0.00  $58.07
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
FLOORCOVERER 3/1/2024 $48.93 $10.33 $11.47 $8.80 $0.00 $79.53
FLOORCOVERERS LOCAL 2168
FLOORCOVERERS LOCAL 2168 ZONE |1
Apprenticee FLOORCOVERER
Effective Date: 3/1/2024
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $24.47 $10.33 $0.00 $1.76 $0.00 $36.56
2 55.00 $26.91 $10.33 $0.00 $1.76 $0.00 $39.00
3 60.00 $29.36 $10.33 $0.00 $3.52 $0.00 $43.21
4 65.00 $31.80 $10.33 $0.00 $3.52 $0.00 $45.65
5 70.00 $34.25 $10.33 $11.47 $5.28 $0.00 $61.33
6 75.00 $36.70 $10.33 $11.47 $5.28 $0.00 $63.78
7 80.00 $39.14 $10.33 $11.47 $7.04 $0.00 $67.98
8 85.00 $41.59 $10.33 $11.47 $7.04 $0.00 $70.43
I Apprentice Notes
I Steps are 750 hrs.
Apprenticeto Journeyworker Ratio: 1:1
FORK LIFT/CHERRY PICKER 12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83
OPERATING ENGINEERSLOCAL 4 6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13
OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00  $94.58
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
GENERATOR/LIGHTING PLANT/HEATERS 12/1/2025 $37.97 $16.05 $13.25 $3.25 $0.00 $70.52
OPERATING ENGINEERSLOCAL 4 6/1/2026 $38.83 $16.05 $13.25 $3.25 $0.00 $71.38
OPERATING ENGINEERS LOCAL 4
12/1/2026 $39.78 $16.05 $13.25 $3.25 $0.00 $72.33
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR SYSTEMS) 1/1/2026 $49.06 $10.35 $12.00 $12.60 $0.00 $84.01
GLAZIERSLOCAL 35
GLAZIERSLOCAL 35 (ZONE 2)
Apprentice: GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR SYSTEMYS)
Effective Date: 1/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $24.53 $10.35 $0.00 $0.00 $0.00 $34.88
2 55.00 $26.98 $10.35 $0.00 $6.88 $0.00 $44.21
3 60.00 $29.44 $10.35 $0.00 $7.50 $0.00 $47.29

Issue Date: 01/28/2026
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
Apprentice: GLAZIER (GLASSPLANK/AIR BARRIER/INTERIOR SYSTEMS)
Effective Date: 1/1/2026
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
4 65.00 $31.89 $10.35 $0.00 $8.13 $0.00 $50.37
5 70.00 $34.34 $10.35 $12.00 $8.75 $0.00 $65.44
6 75.00 $36.80 $10.35 $12.00 $9.38 $0.00 $68.53
7 80.00 $39.25 $10.35 $12.00 $10.00 $0.00 $71.60
8 90.00 $44.15 $10.35 $12.00 $11.25 $0.00 $77.75

Apprenticeto Journeyworker Ratio: 1:1

HOISTING ENGINEER/CRANES/GRADALLS 12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00  $91.83
OPERATING ENGINEERS LOCAL 4 6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13
OPERATING ENGINEERS LOCAL 4

12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00  $94.58

Apprentice: HOISTING ENGINEER/CRANES/GRADALLS

Effective Date: 12/1/2025

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 55.00 $32.88 $0.00 $0.00 $0.00 $0.00 $32.88

2 60.00 $35.87 $16.05 $13.25 $3.25 $0.00 $68.42

3 65.00 $38.86 $16.05 $13.25 $3.25 $0.00 $71.41

4 70.00 $41.85 $16.05 $13.25 $3.25 $0.00 $74.40

5 75.00 $44.84 $16.05 $13.25 $3.25 $0.00 $77.39

6 80.00 $47.82 $16.05 $13.25 $3.25 $0.00 $80.37

7 85.00 $50.81 $16.05 $13.25 $3.25 $0.00 $83.36

8 90.00 $53.80 $16.05 $13.25 $3.25 $0.00 $86.35

Apprentice: HOISTING ENGINEER/CRANES/GRADALLS

Effective Date: 6/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 55.00 $33.32 $0.00 $0.00 $0.00 $0.00 $33.32

2 60.00 $36.35 $16.05 $13.25 $3.25 $0.00 $68.90

3 65.00 $39.38 $16.05 $13.25 $3.25 $0.00 $71.93

4 70.00 $42.41 $16.50 $13.25 $3.25 $0.00 $75.41

5 75.00 $45.44 $16.50 $13.25 $3.25 $0.00 $78.44

6 80.00 $48.46 $16.50 $13.25 $3.25 $0.00 $81.46

7 85.00 $51.49 $16.50 $13.25 $3.25 $0.00 $84.49

8 90.00 $54.52 $16.50 $13.25 $3.25 $0.00 $87.52

Apprenticeto Journeyworker Ratio: 1:6

HVAC (DUCTWORK) 7112025 $43.48 $12.94 $11.01 $8.72 $2.13  $78.28
SHEETMETAL WORKERSLOCAL 63 7112026 $43.48 $13.24 $11.01 $9.92 $2.13  $79.78
SHEETMETAL WORKERS LOCAL 63

1/1/2027 $43.48 $13.54 $11.01 $11.12 $2.13  $81.28
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
7112027 $44.98 $13.54 $11.01 $11.12 $2.13  $82.78
1/1/2028 $46.48 $13.54 $11.01 $11.12 $2.13  $84.28

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS) 9/7/2025 $48.16 $14.98 $14.30 $5.30 $0.00 $82.74
ELECTRICIANSLOCAL 96 9/6/2026 $49.38 $15.96 $14.57 $5.43 $0.00 $85.34
ELECTRICIANS LOCAL 96
For apprentice rates see "Apprentice- ELECTRICIAN"
HVAC (TESTING AND BALANCING - AIR) 7/1/2025 $43.48 $12.94 $11.01 $8.72 $2.13 $78.28
SHEETMETAL WORKERSLOCAL 63 7112026 $43.48 $13.24 $11.01 $9.92 $2.13  $79.78
SHEETMETAL WORKERS LOCAL 63
1/1/2027 $43.48 $13.54 $11.01 $11.12 $2.13  $81.28
7112027 $44.98 $13.54 $11.01 $11.12 $2.13  $82.78
1/1/2028 $46.48 $13.54 $11.01 $11.12 $2.13  $84.28
For apprentice rates see "Apprentice- SHEET METAL WORKER"
HVAC (TESTING AND BALANCING -WATER) 9/1/2025 $55.00 $12.70 $9.71 $8.06 $0.00 $85.47
PLUMBERSLOCAL 4 3/1/2026 $57.80 $11.30 $9.71 $8.06 $0.00 $86.87
PLUMBERSLOCAL 4

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC 9/1/2025 $55.00 $12.70 $9.71 $8.06 $0.00  $85.47

PLUMBERSLOCAL 4 3/1/2026 $57.80 $11.30 $9.71 $8.06 $0.00 $86.87
PLUMBERS LOCAL 4

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HYDRAULICDRILLS 12/1/2025 $41.97 $10.15 $9.50 $9.11 $0.00 $70.73
LABORERS 6/1/2026 $43.41 $10.15 $9.50 $9.11 $000  $72.17
LABORERS - ZONE 2
12/1/2026 $44.85 $10.15 $9.50 $9.11 $0.00 $73.61
6/1/2027 $46.30 $10.15 $9.50 $9.11 $0.00  $75.06
12/1/2027 $47.75 $10.15 $9.50 $9.11 $0.00 $76.51
6/1/2028 $49.25 $10.15 $9.50 $9.11 $0.00 $78.01
12/1/2028 $50.75 $10.15 $9.50 $9.11 $0.00 $79.51
For apprentice rates see "Apprentice- LABORER"
HYDRAULIC DRILLS (HEAVY & HIGHWAY) 12/1/2025 $41.97 $10.15 $9.50 $9.21 $0.00 $70.83
LABORERS 6/1/2026 $43.41 $10.15 $9.50 $9.21 $0.00 $72.27
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.85 $10.15 $9.50 $9.21 $0.00 $73.71
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
INSULATOR (PIPES & TANKS) 9/1/2025 $54.31 $14.75 $9.52 $10.09 $0.00 $88.67
HEAT & FROST INSULATORSLOCAL 6 9/1/2026 $57.38 $14.75 $9.52 $10.09 $0.00 $91.74

HEAT & FROST INSULATORS LOCAL 6 (WORCESTER)

Apprentice: INSULATOR (PIPES & TANKS)

Effective Date: 9/1/2025

Apprentice Supplemental ~ Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $27.16 $14.75 $9.27 $5.05 $0.00 $56.23

2 60.00 $32.59 $14.75 $9.32 $6.05 $0.00 $62.71
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Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: INSULATOR (PIPES & TANKS)

Effective Date: 9/1/2025

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
3 70.00 $38.02 $14.75 $9.37 $7.06 $0.00 $69.20

4 80.00 $43.45 $14.75 $9.42 $8.07 $0.00 $75.69

Apprentice: INSULATOR (PIPES & TANKYS)

Effective Date: 9/1/2026

Apprentice Supplemental  Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $28.69 $14.75 $9.27 $5.05 $0.00 $57.76

2 60.00 $34.43 $14.75 $9.32 $6.05 $0.00 $64.55

3 70.00 $40.17 $14.75 $9.37 $7.06 $0.00 $71.35

4 80.00 $45.90 $14.75 $9.42 $8.07 $0.00 $78.14

Apprenticeto Journeyworker Ratio: 1:4

IRONWORKER/WELDER 9/16/2025 $57.57 $9.05 $12.75 $14.50 $0.00  $93.87
IRONWORKERS LOCAL 7
IRONWORKERS LOCAL 7 (WORCESTER AREA)

Apprentice: IRONWORKER/WELDER
Effective Date: 9/16/2025
Apprentice Supplemental  Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 60.00 $34.54 $9.05 $12.75 $4.50 $0.00 $60.84
2 75.00 $43.18 $9.05 $12.75 $4.50 $0.00 $69.48
3 85.00 $48.93 $9.05 $12.75 $4.50 $0.00 $75.23

Apprenticeto Journeyworker Ratio: 1:4

JACKHAMMER & PAVING BREAKER OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
::':ESEEEE - ZONE 2 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01

For apprentice rates see "Apprentice- LABORER"
LABORER 12/1/2025 $41.22 $10.15 $9.50 $9.11 $0.00  $69.98
tﬁggiiiz - ZONE 2 6/1/2026 $42.66 $10.15 $9.50 $9.11 $0.00 $71.42
12/1/2026 $44.10 $10.15 $9.50 $9.11 $0.00 $72.86
6/1/2027 $45.55 $10.15 $9.50 $9.11 $0.00 $74.31
12/1/2027 $47.00 $10.15 $9.50 $9.11 $0.00 $75.76
6/1/2028 $48.50 $10.15 $9.50 $9.11 $0.00 $77.26
12/1/2028 $50.00 $10.15 $9.50 $9.11 $0.00 $78.76
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
Apprentice: LABORER
Effective Date: 12/1/2025

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate

1 60.00 $25.03 $10.15 $9.50 $9.11 $0.00 $53.79

2 70.00 $29.20 $10.15 $9.50 $9.11 $0.00 $57.96

3 80.00 $33.38 $10.15 $9.50 $9.11 $0.00 $62.14

4 90.00 $37.55 $10.15 $9.50 $9.11 $0.00 $66.31
Apprenticee LABORER
Effective Date: 6/1/2026

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate

1 60.00 $25.60 $10.15 $9.50 $9.11 $0.00 $54.36

2 70.00 $29.86 $10.15 $9.50 $9.11 $0.00 $58.62

3 80.00 $34.13 $10.15 $9.50 $9.11 $0.00 $62.89

4 90.00 $38.39 $10.15 $9.50 $9.11 $0.00 $67.15

Apprenticeto Journeyworker Ratio: 1.5

LABORER (HEAVY & HIGHWAY) 12/1/2025 $41.22 $10.15 $9.50 $9.21 $0.00  $70.08
LABORERS

6/1/2026 $42.66 $10.15 $9.50 $9.21 $0.00 $71.52
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

12/1/2026 $44.10 $10.15 $9.50 $9.21 $0.00 $72.96

Apprentice: LABORER (HEAVY & HIGHWAY)

Effective Date: 12/1/2025

Apprentice Supplemental ~ Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 60.00 $25.03 $10.15 $9.50 $9.21 $0.00 $53.89

2 70.00 $29.20 $10.15 $9.50 $9.21 $0.00 $58.06

3 80.00 $33.38 $10.15 $9.50 $9.21 $0.00 $62.24

4 90.00 $37.55 $10.15 $9.50 $9.21 $0.00 $66.41

Apprentice: LABORER (HEAVY & HIGHWAY)

Effective Date: 6/1/2026

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 60.00 $25.60 $10.15 $9.50 $9.21 $0.00 $54.46

2 70.00 $29.86 $10.15 $9.50 $9.21 $0.00 $58.72

3 80.00 $34.13 $10.15 $9.50 $9.21 $0.00 $62.99

4 90.00 $38.39 $10.15 $9.50 $9.10 $0.00 $67.14

Apprenticeto Journeyworker Ratio: 1:5

LABORER: CARPENTER TENDER 12/1/2025 $41.22 $10.15 $9.50 $9.11 $0.00  $69.98
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
LABORERS 6/1/2026 $42.66 $10.15 $9.50 $9.11 $0.00 $71.42
LABORERS - ZONE 2 12/1/2026 $44.10 $10.15 $9.50 $9.11 $0.00 $72.86
6/1/2027 $45.55 $10.15 $9.50 $9.11 $0.00 $74.31

12/1/2027 $47.00 $10.15 $9.50 $9.11 $0.00 $75.76

6/1/2028 $48.50 $10.15 $9.50 $9.11 $0.00 $77.26

12/1/2028 $50.00 $10.15 $9.50 $9.11 $0.00 $78.76

For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER 12/1/2025 $41.22 $10.15 $9.50 $9.11 $0.00  $69.98
tQESEEEE - ZONE 2 6/1/2026 $42.66 $10.15 $9.50 $9.11 $0.00 $71.42
12/1/2026 $44.10 $10.15 $9.50 $9.11 $0.00 $72.86
6/1/2027 $45.55 $10.15 $9.50 $9.11 $0.00 $74.31
12/1/2027 $47.00 $10.15 $9.50 $9.11 $0.00 $75.76
6/1/2028 $48.50 $10.15 $9.50 $9.11 $0.00 $77.26
12/1/2028 $50.00 $10.15 $9.50 $9.11 $0.00 $78.76
For apprentice rates see "Apprentice- LABORER"
LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER 12/1/2025 $41.31 $10.15 $9.50 $9.65 $0.00 $70.61
tﬁggiiiz - ZONE 2 6/1/2026 $42.75 $10.15 $9.50 $9.65 $0.00 $72.05
12/7/2026 $44.19 $10.15 $9.50 $9.65 $0.00 $73.49
6/7/2027 $45.64 $10.15 $9.50 $9.65 $0.00 $74.94
12/6/2027 $47.09 $10.15 $9.50 $9.65 $0.00 $76.39
6/5/2028 $48.59 $10.15 $9.50 $9.65 $0.00 $77.89
12/4/2028 $50.09 $10.15 $9.50 $9.65 $0.00  $79.39
For apprentice rates see "Apprentice- LABORER"
LABORER: MASON TENDER 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
tﬁsgiiﬁz_ JONE 2 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00  $7167
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
LABORER: MASON TENDER (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00 $70.33
tﬁggiiig_ ZONE 2 (HEAVY & HIGHWAY) 6/1/2026 $42.91 $10.15 $9.50 $9.21 $0.00 $71.77
12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
LABORER: MULTI-TRADE TENDER 12/1/2025 $41.22 $10.15 $9.50 $9.11 $0.00  $69.98
t228§5§2 - ZONE 2 6/1/2026 $42.66 $10.15 $9.50 $9.11 $0.00 $71.42
12/1/2026 $44.10 $10.15 $9.50 $9.11 $0.00 $72.86
6/1/2027 $45.55 $10.15 $9.50 $9.11 $0.00 $74.31
12/1/2027 $47.00 $10.15 $9.50 $9.11 $0.00 $75.76
6/1/2028 $48.50 $10.15 $9.50 $9.11 $0.00 $77.26
12/1/2028 $50.00 $10.15 $9.50 $9.11 $0.00 $78.76
For apprentice rates see "Apprentice- LABORER"
LABORER: TREE REMOVER 12/1/2025 $41.22 $10.15 $9.50 $9.11 $0.00  $69.98
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Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
LABORERS 6/1/2026 $42.66 $10.15 $9.50 $9.11 $0.00 $71.42
LABORERS - ZONE 2 12/1/2026 $44.10 $10.15 $9.50 $9.11 $0.00 $72.86
6/1/2027 $45.55 $10.15 $9.50 $9.11 $0.00 $74.31

12/1/2027 $47.00 $10.15 $9.50 $9.11 $0.00 $75.76

6/1/2028 $48.50 $10.15 $9.50 $9.11 $0.00 $77.26

12/1/2028 $50.00 $10.15 $9.50 $9.11 $0.00 $78.76

This classification applies to the removal of standing trees, and the trimming and removal of branches and limbs when related to public works construction or site clearance
incidental to construction . For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00  $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $000  $71.67
LABORERS - ZONE 2
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00  $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
LASER BEAM OPERATOR (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00 $70.33
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.21 $0.00  $71.77
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
MARBLE & TILE FINISHERS 8/1/2025 $52.08 $11.49 $15.57 $6.05 $0.00  $85.19
BRICKLAYERSLOCAL 3 2/1/2026 $53.16 $11.49 $15.57 $6.05 $0.00 $86.27
BRICKLAYERSLOCAL 3- MARBLE & TILE
8/1/2026 $54.92 $11.49 $15.57 $6.05 $0.00  $88.03
2/12027 $56.04 $11.49 $15.57 $6.05 $0.00 $89.15

Apprentice: MARBLE & TILE FINISHERS

Effective Date: 8/1/2025

Apprentice Supplemental ~ Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $26.04 $11.49 $15.57 $6.05 $0.00 $59.15

2 60.00 $31.25 $11.49 $15.57 $6.05 $0.00 $64.36

3 70.00 $36.46 $11.49 $15.57 $6.05 $0.00 $69.57

4 80.00 $41.66 $11.49 $15.57 $6.05 $0.00 $74.77

5 90.00 $46.87 $11.49 $15.57 $6.05 $0.00 $79.98

Apprentice: MARBLE & TILE FINISHERS

Effective Date: 2/1/2026

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $26.58 $11.49 $15.57 $6.05 $0.00 $59.69

2 60.00 $31.90 $11.49 $15.57 $6.05 $0.00 $65.01

3 70.00 $37.21 $11.49 $15.57 $6.05 $0.00 $70.32

4 80.00 $42.53 $11.49 $15.57 $6.05 $0.00 $75.64

5 90.00 $47.84 $11.49 $15.57 $6.05 $0.00 $80.95
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Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprenticeto Journeyworker Ratio: 1.5

MARBLE MASONS,TILELAYERS & TERRAZZO MECH 8/1/2025 $67.97 $11.49 $15.57 $7.99 $0.00 $103.02
BRICKLAYERSLOCAL 3 2/1/2026 $69.32 $11.49 $15.57 $7.99 $0.00 $104.37
BRICKLAYERSLOCAL 3-MARBLE & TILE
8/1/2026 $71.52 $11.49 $15.57 $7.99 $0.00 $106.57
2/1/2027 $72.92 $11.49 $15.57 $7.99 $0.00 $107.97

Apprentice: MARBLE MASONS, TILELAYERS & TERRAZZO MECH

Effective Date: 8/1/2025

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $33.99 $11.49 $15.57 $7.99 $0.00 $69.04

2 60.00 $40.78 $11.49 $15.57 $7.99 $0.00 $75.83

3 70.00 $47.58 $11.49 $15.57 $7.99 $0.00 $82.63

4 80.00 $54.38 $11.49 $15.57 $7.99 $0.00 $89.43

5 90.00 $61.17 $11.49 $15.57 $7.99 $0.00 $96.22

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 2/1/2026

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $34.66 $11.49 $15.57 $7.99 $0.00 $69.71

2 60.00 $41.59 $11.49 $15.57 $7.99 $0.00 $76.64

3 70.00 $48.52 $11.49 $15.57 $7.99 $0.00 $83.57

4 80.00 $55.46 $11.49 $15.57 $7.99 $0.00 $90.51

5 90.00 $62.39 $11.49 $15.57 $7.99 $0.00 $97.44

Apprenticeto Journeyworker Ratio: 1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES) 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $50.90 $16.05 $13.25 $3.25 $000  $92.45
OPERATING ENGINEERS LOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
MECHANICS MAINTENANCE 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERS LOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
MILLWRIGHT (Zone 3) 1/5/2026 $45.70 $10.08 $11.47 $9.75 $0.00 $77.00

MILLWRIGHTSLOCAL 1121
MILLWRIGHTSLOCAL 1121 - Zone 3

Apprentice: MILLWRIGHT (Zone 3)
Effective Date: 1/5/2026

Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
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Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
Apprenticee MILLWRIGHT (Zone 3)
Effective Date: 1/5/2026
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 55.00 $25.14 $10.08 $0.00 $5.36 $0.00 $40.58
2 65.00 $29.71 $10.08 $0.00 $6.34 $0.00 $46.13
3 75.00 $34.28 $10.08 $11.47 $7.31 $0.00 $63.14
4 85.00 $38.85 $10.08 $11.47 $8.29 $0.00 $68.69
I Apprentice Notes I
I Step 1& 2 Appr. indentured after 1/6/2020 receive no pension, I

Apprenticeto Journeyworker Ratio: 1:4

MORTAR MIXER 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
LABORERS - ZONE 2

12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11

6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51

12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
OILER (OTHER THAN TRUCK CRANES,GRADALLYS) 12/1/2025 $25.68 $16.05 $13.25 $3.25 $0.00  $58.23
OPERATING ENGINEERSLOCAL 4 6/1/2026 $26.27 $16.05 $13.25 $3.25 $000  $58.82
OPERATING ENGINEERS LOCAL 4

12/1/2026 $26.94 $16.05 $13.25 $3.25 $0.00  $59.49
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
OILER (TRUCK CRANES, GRADALLS) 12/1/2025 $31.65 $16.05 $13.25 $3.25 $0.00 $64.20
OPERATING ENGINEERSLOCAL 4 6/1/2026 $32.37 $16.05 $13.25 $3.25 $0.00 $64.92
OPERATING ENGINEERS LOCAL 4

12/1/2026 $33.17 $16.05 $13.25 $3.25 $0.00  $65.72
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
OTHER POWER DRIVEN EQUIPMENT - CLASS| 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERSLOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
PAINTER (BRIDGES'TANKS) 1/1/2026 $59.56 $10.35 $12.00 $12.50 $0.00 $94.41

PAINTERS LOCAL 35
PAINTERS LOCAL 35- ZONE 2

Apprentice: PAINTER (BRIDGES/TANKS)

Effective Date: 1/1/2026

Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $29.78 $10.35 $0.00 $0.00 $0.00 $40.13
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Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: PAINTER (BRIDGES/TANKYS)
Effective Date: 1/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate

2 55.00 $32.76 $10.35 $0.00 $6.93 $0.00 $50.04

3 60.00 $35.74 $10.35 $0.00 $7.56 $0.00 $53.65

4 65.00 $38.71 $10.35 $0.00 $8.19 $0.00 $57.25

5 70.00 $41.69 $10.35 $12.00 $8.82 $0.00 $72.86

6 75.00 $44.67 $10.35 $12.00 $9.45 $0.00 $76.47

7 80.00 $47.65 $10.35 $12.00 $10.08 $0.00 $80.08

8 90.00 $53.60 $10.35 $12.00 $11.34 $0.00 $87.29

Apprenticeto Journeyworker Ratio: 1:1

PAINTER (SPRAY OR SANDBLAST, NEW) * 1/1/2026 $50.46 $10.35 $12.00 $12.60 $0.00 $8541
* |f 30% or more of surfaces to be painted are new construction,

NEW paint rate shall be used.

PAINTERSLOCAL 35

PAINTERS LOCAL 35- ZONE 2

Apprentice: PAINTER (SPRAY OR SANDBLAST, NEW) *
Effective Date: 1/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $25.23 $10.35 $0.00 $0.00 $0.00 $35.58
2 55.00 $27.75 $10.35 $0.00 $6.93 $0.00 $45.03
3 60.00 $30.28 $10.35 $0.00 $7.56 $0.00 $48.19
4 65.00 $32.80 $10.35 $0.00 $8.19 $0.00 $51.34
5 70.00 $35.32 $10.35 $12.00 $8.82 $0.00 $66.49
6 75.00 $37.85 $10.35 $12.00 $9.45 $0.00 $69.65
7 80.00 $40.37 $10.35 $12.00 $10.08 $0.00 $72.80
8 90.00 $45.41 $10.35 $12.00 $11.34 $0.00 $79.10

Apprenticeto Journeyworker Ratio: 1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT) 1/1/2026 $48.52 $10.35 $12.00 $12.60 $0.00  $83.47
PAINTERS LOCAL 35
PAINTERS LOCAL 35- ZONE 2

Apprentice: PAINTER (SPRAY OR SANDBLAST, REPAINT)
Effective Date: 1/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $24.26 $10.35 $0.00 $0.00 $0.00 $34.61
2 55.00 $26.69 $10.35 $0.00 $6.93 $0.00 $43.97
3 60.00 $29.11 $10.35 $0.00 $7.56 $0.00 $47.02
4 65.00 $31.54 $10.35 $0.00 $8.19 $0.00 $50.08
5 70.00 $33.96 $10.35 $12.00 $8.82 $0.00 $65.13
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: PAINTER (SPRAY OR SANDBLAST, REPAINT)

Effective Date: 1/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
6 75.00 $36.39 $10.35 $12.00 $9.45 $0.00 $68.19

7 80.00 $38.82 $10.35 $12.00 $10.08 $0.00 $71.25

8 90.00 $43.67 $10.35 $12.00 $11.34 $0.00 $77.36

Apprenticeto Journeyworker Ratio: 1:1

PAINTER / TAPER (BRUSH, NEW) * 1/1/2026 $49.06 $10.35 $12.00 $12.60 $0.00 $84.01
* |f 30% or more of surfaces to be painted are new construction,

NEW paint rate shall be used.

PAINTERSLOCAL 35

PAINTERS LOCAL 35- ZONE 2

Apprentice: PAINTER / TAPER (BRUSH, NEW) *
Effective Date: 1/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $24.53 $10.35 $0.00 $0.00 $0.00 $34.88
2 55.00 $26.98 $10.35 $0.00 $6.93 $0.00 $44.26
3 60.00 $29.44 $10.35 $0.00 $7.56 $0.00 $47.35
4 65.00 $31.89 $10.35 $0.00 $8.19 $0.00 $50.43
5 70.00 $34.34 $10.35 $12.00 $8.82 $0.00 $65.51
6 75.00 $36.80 $10.35 $12.00 $9.45 $0.00 $68.60
7 80.00 $39.25 $10.35 $12.00 $10.08 $0.00 $71.68
8 90.00 $44.15 $10.35 $12.00 $11.34 $0.00 $77.84

Apprenticeto Journeyworker Ratio: 1:1

PAINTER / TAPER (BRUSH, REPAINT) 1/1/2026 $47.12 $10.35 $12.00 $12.60 $0.00  $82.07
PAINTERS LOCAL 35
PAINTERS LOCAL 35- ZONE 2

Apprentice: PAINTER / TAPER (BRUSH, REPAINT)
Effective Date: 1/1/2026
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $23.56 $10.35 $0.00 $0.00 $0.00 $33.91
2 55.00 $25.92 $10.35 $0.00 $6.93 $0.00 $43.20
3 60.00 $28.27 $10.35 $0.00 $7.56 $0.00 $46.18
4 65.00 $30.63 $10.35 $0.00 $8.19 $0.00 $49.17
5 70.00 $32.98 $10.35 $12.00 $8.82 $0.00 $64.15
6 75.00 $35.34 $10.35 $12.00 $9.45 $0.00 $67.14
7 80.00 $37.70 $10.35 $12.00 $10.08 $0.00 $70.13
8 90.00 $42.41 $10.35 $12.00 $11.34 $0.00 $76.10

Apprenticeto Journeyworker Ratio: 1:1
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY) 12/1/2025 $41.22 $10.15 $9.50 $9.21 $0.00 $70.08
LABORERS 6/1/2026 $42.66 $10.15 $9.50 $9.21 $0.00 $71.52
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.10 $10.15 $9.50 $9.21 $0.00 $72.96
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
PANEL & PICKUP TRUCKS DRIVER 1/1/2026 $40.78 $16.17 $21.78 $0.00 $0.00 $78.73
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $41.78 $16.17 $21.78 $0.00 $0.00 $79.73
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
12/1/2026 $41.78 $16.17 $23.52 $0.00 $0.00  $81.47
112027 $41.78 $16.77 $23.52 $0.00 $0.00 $82.07
PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 8/1/2024 $51.97 $10.08 $11.62 $12.67 $0.00 $86.34
DECK)
PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)
For apprentice rates see "Apprentice- PILE DRIVER"
PILE DRIVER 8/1/2024 $51.97 $10.08 $11.62 $12.67 $0.00 $86.34
PILE DRIVER LOCAL 56
PILE DRIVER LOCAL 56 (ZONE 2)
Apprentice: PILE DRIVER
Effective Date: 8/1/2024
Apprentice Supplemental  Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 45.00 $23.39 $10.08 $0.00 $2.53 $0.00 $36.00
2 55.00 $28.58 $10.08 $0.00 $5.07 $0.00 $43.73
3 70.00 $36.38 $10.08 $11.62 $7.60 $0.00 $65.68
4 80.00 $41.58 $10.08 $11.62 $10.14 $0.00 $73.42

Apprenticeto Journeyworker Ratio: 1:5

PIPELAYER 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00  $71.67
LABORERS - ZONE 2
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
PIPELAYER (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00  $70.33
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.21 $0.00 $71.77
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
PLUMBER & PIPEFITTER 9/1/2025 $55.00 $12.70 $9.71 $8.06 $0.00  $85.47
PLUMBERSLOCAL 4 3/1/2026 $57.80 $11.30 $9.71 $8.06 $0.00 $86.87

PLUMBERS LOCAL 4
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Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: PLUMBER & PIPEFITTER

Effective Date: 9/1/2025

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 40.00 $22.00 $12.70 $0.00 $0.00 $0.00 $34.70

2 50.00 $27.50 $12.70 $0.00 $0.00 $0.00 $40.20

3 60.00 $33.00 $12.70 $0.00 $0.00 $0.00 $45.70

4 70.00 $38.50 $12.70 $0.00 $8.06 $0.00 $59.26

5 80.00 $44.00 $12.70 $0.00 $3.06 $0.00 $64.76

Apprentice: PLUMBER & PIPEFITTER

Effective Date: 3/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 40.00 $23.12 $11.30 $0.00 $0.00 $0.00 $34.42

2 50.00 $28.90 $11.30 $0.00 $0.00 $0.00 $40.20

3 60.00 $34.68 $11.30 $0.00 $0.00 $0.00 $45.98

4 70.00 $40.46 $11.30 $0.00 $8.06 $0.00 $59.82

5 80.00 $46.24 $11.30 $0.00 $8.06 $0.00 $65.60

Apprenticeto Journeyworker Ratio: 1:3

PNEUMATIC CONTROLS (TEMP.) 9/1/2025 $55.00 $12.70 $9.71 $8.06 $0.00 $85.47
PLUMBERSLOCAL 4 3/1/2026 $57.80 $11.30 $9.71 $8.06 $0.00  $86.87
PLUMBERSLOCAL 4

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
LABORERS - ZONE 2
12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11
6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51
12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00 $70.33
LABORERS 6/1/2026 $42.01 $10.15 $9.50 $9.21 $000  $7L77
LABORERS - ZONE 2 (HEAVY & HIGHWAY)
12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
POWDERMAN & BLASTER 12/1/2025 $42.22 $10.15 $9.50 $9.11 $0.00  $70.98
LABORERS 6/1/2026 $43.66 $10.15 $9.50 $9.11 $0.00 $72.42
LABORERS - ZONE 2
12/1/2026 $45.10 $10.15 $9.50 $9.11 $0.00 $73.86
6/1/2027 $46.55 $10.15 $9.50 $9.11 $0.00 $75.31
12/1/2027 $48.00 $10.15 $9.50 $9.11 $0.00 $76.76
6/1/2028 $49.50 $10.15 $9.50 $9.11 $0.00 $78.26
12/1/2028 $51.00 $10.15 $9.50 $9.11 $0.00 $79.76
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Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER (HEAVY & HIGHWAY) 12/1/2025 $42.22 $9.90 $9.50 $9.21 $0.00 $70.83
LABORERS 6/1/2026 $43.66 $9.90 $9.50 $9.21 $0.00 $72.27
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

12/1/2026 $45.10 $9.90 $9.50 $9.21 $0.00 $73.71
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
POWER SHOVEL/DERRICK/TRENCHING MACHINE 12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83
OPERATING ENGINEERSLOCAL 4 6/1/2026 $60.58 $16.05 $13.25 $3.25 $000  $03.13
OPERATING ENGINEERS LOCAL 4

12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00  $94.58
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
PUMP OPERATOR (CONCRETE) 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERS LOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
PUMP OPERATOR (DEWATERING, OTHER) 12/1/2025 $37.97 $16.05 $13.25 $3.25 $0.00 $70.52
OPERATING ENGINEERSLOCAL 4 6/1/2026 $38.83 $16.05 $13.25 $3.25 $0.00 $71.38
OPERATING ENGINEERS LOCAL 4

12/1/2026 $39.78 $16.05 $13.25 $3.25 $0.00 $72.33
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
READY-MIX CONCRETE DRIVER 1/1/2025 $27.60 $11.26 $6.15 $0.00 $0.00 $45.01
TEAMSTERS 170
TEAMSTERS 170 - Dauphinais (Bellingham)
RECLAIMERS 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00  $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERS LOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
RIDE-ON MOTORIZED BUGGY OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00 $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $0.00 $71.67
LABORERS - ZONE 2

12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11

6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00 $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51

12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
ROLLER/SPREADER/MULCHING MACHINE 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00  $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $50.90 $16.05 $13.25 $3.25 $000  $92.45
OPERATING ENGINEERS LOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
ROOFER (Inc.Roofer Waterproofng & Roofer Damproofg) 8/1/2025 $53.53 $13.28 $12.67 $9.03 $0.00 $88.51
ROOFERSLOCAL 33 2/1/2026 $54.78 $13.28 $12.67 $9.03 $0.00 $89.76

ROOFERS LOCAL 33
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Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
Apprenticee ROOFER (Inc.Roofer Water proofng & Roofer Dampr oofg)
Effective Date: 8/1/2025
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $26.77 $13.28 $6.52 $9.03 $0.00 $55.60
2 60.00 $32.12 $13.28 $12.67 $9.03 $0.00 $67.10
3 65.00 $34.79 $13.28 $12.67 $9.03 $0.00 $69.77
4 75.00 $40.15 $13.28 $12.67 $9.03 $0.00 $75.13
5 85.00 $45.50 $13.28 $12.67 $9.03 $0.00 $80.48
Apprenticee ROOFER (Inc.Roofer Water proofng & Roofer Dampr oofg)
Effective Date: 2/1/2026
Apprentice Supplemental ~ Total
Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $27.39 $13.28 $6.52 $9.03 $0.00 $56.22
2 60.00 $32.87 $13.28 $12.67 $9.03 $0.00 $67.85
3 65.00 $35.61 $13.28 $12.67 $9.03 $0.00 $70.59
4 75.00 $41.09 $13.28 $12.67 $9.03 $0.00 $76.07
5 85.00 $46.56 $13.28 $12.67 $9.03 $0.00 $81.54
I Apprentice Notes
I ** 1.5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1
Apprenticeto Journeyworker Ratio: 1.5
ROOFER SLATE/ TILE / PRECAST CONCRETE 8/1/2025 $53.78 $13.28 $12.67 $9.03 $0.00 $88.76
ROOFERSLOCAL 33 2/1/2026 $55.03 $13.28 $12.67 $9.03 $0.00  $90.01
ROOFERSLOCAL 33
For apprentice rates see "Apprentice- ROOFER"
SHEETMETAL WORKER 7/1/2025 $43.48 $12.94 $11.01 $8.72 $2.13  $78.28
SHEETMETAL WORKERSLOCAL 63 7/1/2026 $43.48 $13.24 $11.01 $9.92 $213  $79.78
SHEETMETAL WORKERS LOCAL 63
1/1/2027 $43.48 $13.54 $11.01 $11.12 $2.13  $81.28
7112027 $44.98 $13.54 $11.01 $11.12 $2.13  $82.78
1/1/2028 $46.48 $13.54 $11.01 $11.12 $2.13  $84.28
Apprentice: SHEETMETAL WORKER
Effective Date: 7/1/2025
Apprentice Supplemental  Total
Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 45.00 $19.57 $5.82 $4.95 $0.00 $0.85 $31.19
2 50.00 $21.74 $6.47 $5.51 $0.00 $0.94 $34.66
3 55.00 $23.91 $7.12 $9.91 $0.00 $1.15 $42.09
4 60.00 $26.09 $7.76 $9.91 $0.00 $1.23  $44.99
5 65.00 $28.26 $8.41 $9.91 $0.00 $1.31 $47.89
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprenticee SHEETMETAL WORKER

Effective Date: 7/1/2025

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
6 70.00 $30.44 $9.06 $9.91 $0.00 $1.39 $50.80

7 75.00 $32.61 $9.71 $9.91 $0.00 $1.47 $53.70

8 80.00 $34.78 $10.35 $9.91 $8.72 $1.78 $65.54

9 85.00 $36.96 $11.00 $9.91 $8.72 $1.86 $68.45

10 90.00 $39.13 $11.65 $9.91 $8.72 $1.94 $71.35

Apprenticee SHEETMETAL WORKER

Effective Date: 7/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 45.00 $19.57 $5.96 $4.95 $0.00 $0.85 $31.33
2 50.00 $21.74 $6.62 $5.51 $0.00 $0.94 $34.81
3 55.00 $23.91 $7.28 $9.91 $0.00 $1.15 $42.25
4 60.00 $26.09 $7.94 $9.91 $0.00 $1.23 $45.17
5 65.00 $28.26 $3.60 $9.91 $0.00 $1.31 $48.08
6 70.00 $30.44 $9.27 $9.91 $0.00 $1.39 $51.01
7 75.00 $32.61 $9.93 $9.91 $0.00 $1.47 $53.92
8 80.00 $34.78 $10.59 $9.91 $9.92 $1.78 $66.98
9 85.00 $36.96 $11.25 $9.91 $9.92 $1.86 $69.90
10 90.00 $39.13 $11.92 $9.91 $9.92 $1.94 $72.82

Apprenticeto Journeyworker Ratio: 1:3

SPECIALIZED EARTH MOVING EQUIP < 35 TONS 1/1/2026 $41.24 $16.17 $21.78 $0.00 $000  $79.19
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $42.24 $16.17 $21.78 $0.00 $0.00  $80.19
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
12/1/2026 $42.24 $16.17 $23.52 $0.00 $000  $81.93
1/1/2027 $42.24 $16.77 $23.52 $0.00 $000 $8253
SPECIALIZED EARTH MOVING EQUIP > 35 TONS 1/1/2026 $41.53 $16.17 $21.78 $0.00 $0.00  $79.48
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $42.53 $16.17 $21.78 $0.00 $0.00  $80.48
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B
12/1/2026 $42.53 $16.17 $23.52 $0.00 $000  $82.22
1/1/2027 $42.53 $16.77 $23.52 $0.00 $0.00  $82.82
SPRINKLER FITTER 1/1/2026 $53.25 $13.60 $7.45 $9.41 $000  $83.71
SPRINKLER FITTERS LOCAL 669 4/1/2026 $56.54 $13.60 $7.45 $9.41 $0.00  $87.00
SPRINKLER FITTERS LOCAL 669
7/1/2026 $56.54 $13.60 $7.45 $9.41 $0.00  $87.00
10/1/2026 $56.54 $13.60 $7.45 $9.41 $0.00  $87.00
1/1/2027 $56.54 $14.55 $7.50 $9.41 $0.00  $88.00
4/1/2027 $59.83 $14.55 $7.50 $9.41 $0.00  $91.29
71172027 $59.83 $14.55 $7.50 $9.41 $0.00  $91.29
10/1/2027 $59.83 $14.55 $7.50 $9.41 $000  $91.29
1/1/2028 $59.83 $15.50 $7.55 $9.41 $0.00  $92.29

Issue Date: 01/28/2026 Wage Request Number: 20260127194716 Page 27 of 32



Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: SPRINKLER FITTER

Effective Date: 1/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 43.00 $26.94 $9.64 $0.00 $0.00 $0.00 $36.58
2 48.00 $30.08 $9.64 $0.00 $0.00 $0.00 $39.72
3 52.00 $32.58 $13.60 $7.45 $1.15 $0.00 $54.78
4 56.00 $35.09 $13.60 $7.45 $1.15 $0.00 $57.29
5 59.00 $36.97 $13.60 $7.45 $1.40 $0.00 $59.42
6 64.00 $40.10 $13.60 $7.45 $1.40 $0.00 $62.55
7 68.00 $42.61 $13.60 $7.45 $1.40 $0.00 $65.06
8 72.00 $45.12 $13.60 $7.45 $1.40 $0.00 $67.57
9 76.00 $47.62 $13.60 $7.45 $1.40 $0.00 $70.07
10 80.00 $50.13 $13.60 $7.45 $1.40 $0.00 $72.58

Apprentice: SPRINKLER FITTER

Effective Date: 4/1/2026

Apprentice Supplemental  Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 43.00 $28.36 $9.64 $0.00 $0.00 $0.00 $38.00
2 48.00 $31.66 $9.64 $0.00 $0.00 $0.00 $41.30
3 52.00 $34.29 $13.60 $7.45 $1.15 $0.00 $56.49
4 56.00 $36.93 $13.60 $7.45 $1.15 $0.00 $59.13
5 59.00 $38.91 $13.60 $7.45 $1.40 $0.00 $61.36
6 64.00 $42.21 $13.60 $7.45 $1.40 $0.00 $64.66
7 68.00 $44.85 $13.60 $7.45 $1.40 $0.00 $67.30
8 72.00 $47.48 $13.60 $7.45 $1.40 $0.00 $69.93
9 76.00 $50.12 $13.60 $7.45 $1.40 $0.00 $72.57
10 80.00 $52.76 $13.60 $7.45 $1.40 $0.00 $75.21

Apprenticeto Journeyworker Ratio: 1:1

STEAM BOILER OPERATOR 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00  $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00  $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00  $92.45
OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
TERRAZZO FINISHERS 8/1/2025 $66.89 $11.49 $15.57 $8.02 $0.00 $101.97
BRICKLAYERSLOCAL 3 2/1/2026 $68.24 $11.49 $15.57 $8.02 $0.00 $103.32
BRICKLAYERSLOCAL 3- MARBLE & TILE
8/1/2026 $70.44 $11.49 $15.57 $8.02 $0.00 $105.52
2/12027 $71.84 $11.49 $15.57 $8.02 $0.00 $106.92
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Construction

Supplemental Total
Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: TERRAZZO FINISHERS

Effective Date: 8/1/2025

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $33.45 $11.49 $15.57 $3.02 $0.00 $68.53

2 60.00 $40.13 $11.49 $15.57 $8.02 $0.00 $75.21

3 70.00 $46.82 $11.49 $15.57 $8.02 $0.00 $81.90

4 80.00 $53.51 $11.49 $15.57 $8.02 $0.00 $88.59

5 90.00 $60.20 $11.49 $15.57 $3.02 $0.00 $95.28

Apprentice: TERRAZZO FINISHERS

Effective Date: 2/1/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $34.12 $11.49 $15.57 $8.02 $0.00 $69.20

2 60.00 $40.94 $11.49 $15.57 $3.02 $0.00 $76.02

3 70.00 $47.77 $11.49 $15.57 $8.02 $0.00 $82.85

4 80.00 $54.59 $11.49 $15.57 $8.02 $0.00 $89.67

5 90.00 $61.42 $11.49 $15.57 $8.02 $0.00 $96.50

Apprenticeto Journeyworker Ratio: 1:5

TEST BORING DRILLER 12/1/2025 $52.70 $10.15 $9.50 $9.80 $0.00 $82.15
LABORERS 6/1/2026 $54.25 $10.15 $9.50 $9.80 $0.00 $83.70
LABORERS - FOUNDATION AND MARINE

12/1/2026 $55.75 $10.15 $9.50 $9.80 $0.00  $85.20
For apprentice rates see "Apprentice- LABORER"
TEST BORING DRILLER HELPER 12/1/2025 $48.82 $10.15 $9.50 $9.80 $0.00 $78.27
LABORERS 6/1/2026 $50.37 $10.15 $9.50 $9.80 $0.00 $79.82
LABORERS - FOUNDATION AND MARINE

12/1/2026 $51.87 $10.15 $9.50 $9.80 $0.00 $81.32
For apprentice rates see "Apprentice- LABORER"
TEST BORING LABORER 12/1/2025 $48.70 $10.15 $9.50 $9.80 $0.00 $78.15
LABORERS 6/1/2026 $50.25 $10.15 $9.50 $9.80 $0.00 $79.70
LABORERS - FOUNDATION AND MARINE

12/1/2026 $51.75 $10.15 $9.50 $9.80 $0.00 $81.20
For apprentice rates see "Apprentice- LABORER"
TRACTORS/PORTABLE STEAM GENERATORS 12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17
OPERATING ENGINEERSLOCAL 4 6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45
OPERATING ENGINEERS LOCAL 4

12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00  $93.89
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
TRAILERS FOR EARTH MOVING EQUIPMENT 1/1/2026 $41.82 $16.17 $21.78 $0.00 $0.00 $79.77
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $42.82 $16.17 $21.78 $0.00 $0.00  $80.77
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

12/1/2026 $42.82 $16.17 $23.52 $0.00 $0.00 $82.51

112027 $42.82 $16.77 $23.52 $0.00 $0.00 $83.11
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Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate
TUNNEL WORK - COMPRESSED AIR 12/1/2025 $60.93 $10.15 $9.50 $10.25 $0.00 $90.83
LABORERS 6/1/2026 $62.48 $10.15 $9.50 $10.25 $0.00  $92.38
LABORERS (COMPRESSED AIR)

12/1/2026 $63.98 $10.15 $9.50 $10.25 $0.00  $93.88
For apprentice rates see "Apprentice- LABORER"
TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE) 12/1/2025 $62.93 $10.15 $9.50 $10.25 $0.00 $92.83
LABORERS 6/1/2026 $64.48 $10.15 $9.50 $10.25 $0.00 $94.38
LABORERS (COMPRESSED AIR)

12/1/2026 $65.98 $10.15 $9.50 $10.25 $0.00  $95.88
For apprentice rates see "Apprentice- LABORER"
TUNNEL WORK - FREE AIR 12/1/2025 $53.00 $10.15 $9.50 $10.25 $0.00  $82.90
LABORERS 6/1/2026 $54.55 $10.15 $9.50 $10.25 $0.00  $84.45
LABORERS (FREE AIR TUNNEL)

12/1/2026 $56.05 $10.15 $9.50 $10.25 $0.00  $85.95
For apprentice rates see "Apprentice- LABORER"
TUNNEL WORK - FREE AIR (HAZ. WASTE) 12/1/2025 $55.00 $10.15 $9.50 $10.25 $0.00 $84.90
LABORERS 6/1/2026 $56.55 $10.15 $9.50 $10.25 $0.00 $86.45
LABORERS (FREE AIR TUNNEL)

12/1/2026 $58.05 $10.15 $9.50 $10.25 $0.00 $87.95
For apprentice rates see "Apprentice- LABORER"
VAC-HAUL 1/1/2026 $41.24 $16.17 $21.78 $0.00 $0.00 $79.19
TEAMSTERS JOINT COUNCIL NO. 10 6/1/2026 $42.24 $16.17 $21.78 $0.00 $000  $80.19
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

12/1/2026 $42.24 $16.17 $23.52 $0.00 $0.00 $81.93

112027 $42.24 $16.77 $23.52 $0.00 $0.00 $82.53

VOICE-DATA-VIDEO TECHNICIAN 9/7/2025 $36.12 $14.98 $13.94 $3.97 $0.00 $69.01
ELECTRICIANSLOCAL 96 9/6/2026 $37.04 $15.96 $14.20 $4.07 $0.00 $71.27

ELECTRICIANS LOCAL 96

Apprentice: VOICE-DATA-VIDEO TECHNICIAN

Effective Date: 9/7/2025

Apprentice Supplemental  Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $18.06 $14.98 $0.54 $3.97 $0.00 $37.55

2 55.00 $19.87 $14.98 $0.60 $3.97 $0.00 $39.42

3 60.00 $21.67 $14.98 $13.51 $3.97 $0.00 $54.13

4 65.00 $23.48 $14.98 $13.56 $3.97 $0.00 $55.99

5 70.00 $25.28 $14.98 $13.62 $3.97 $0.00 $57.85

6 75.00 $27.09 $14.98 $13.67 $3.97 $0.00 $59.71

7 80.00 $28.90 $14.98 $13.73 $3.97 $0.00 $61.58

8 85.00 $30.70 $14.98 $13.78 $3.97 $0.00 $63.43

Apprentice: VOICE-DATA-VIDEO TECHNICIAN

Effective Date: 9/6/2026

Apprentice Supplemental  Total

Step Percent Base Wage Health Pension Annuity  Unemployment Rate
1 50.00 $18.52 $15.96 $0.56 $4.07 $0.00 $39.11

2 55.00 $20.37 $15.96 $0.61 $4.07 $0.00 $41.01
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Construction

Supplemental Total

Classification Effective Date Base Wage Health Pension Annuity  Unemployment Rate

Apprentice: VOICE-DATA-VIDEO TECHNICIAN
Effective Date: 9/6/2026

Apprentice Supplemental ~ Total

Step  Percent Base Wage Health Pension Annuity  Unemployment Rate

3 60.00 $22.22 $15.96 $13.76 $4.07 $0.00 $56.01

4 65.00 $24.08 $15.96 $13.81 $4.07 $0.00 $57.92

5 70.00 $25.93 $15.96 $13.87 $4.07 $0.00 $59.83

6 75.00 $27.78 $15.96 $13.92 $4.07 $0.00 $61.73

7 80.00 $29.63 $15.96 $13.98 $4.07 $0.00 $63.64

8 85.00 $31.48 $15.96 $14.03 $4.07 $0.00 $65.54

Apprenticeto Journeyworker Ratio: 1:1

WAGON DRILL OPERATOR 12/1/2025 $41.47 $10.15 $9.50 $9.11 $0.00  $70.23
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.11 $000  $71.67
LABORERS - ZONE 2

12/1/2026 $44.35 $10.15 $9.50 $9.11 $0.00 $73.11

6/1/2027 $45.80 $10.15 $9.50 $9.11 $0.00  $74.56
12/1/2027 $47.25 $10.15 $9.50 $9.11 $0.00 $76.01
6/1/2028 $48.75 $10.15 $9.50 $9.11 $0.00 $77.51

12/1/2028 $50.25 $10.15 $9.50 $9.11 $0.00 $79.01
For apprentice rates see "Apprentice- LABORER"
WAGON DRILL OPERATOR (HEAVY & HIGHWAY) 12/1/2025 $41.47 $10.15 $9.50 $9.21 $0.00 $70.33
LABORERS 6/1/2026 $42.91 $10.15 $9.50 $9.21 $0.00  $71.77
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

12/1/2026 $44.35 $10.15 $9.50 $9.21 $0.00 $73.21
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
WASTE WATER PUMP OPERATOR 12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83
OPERATING ENGINEERSLOCAL 4 6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13
OPERATING ENGINEERS LOCAL 4

12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00  $94.58
For apprentice rates see "Apprentice- OPERATING ENGINEERS'
WATER METER INSTALLER 9/1/2025 $55.00 $12.70 $9.71 $8.06 $0.00  $85.47
PLUMBERSLOCAL 4 312026 $57.80 $11.30 $9.71 $8.06 $000  $86.87

PLUMBERS LOCAL 4
For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"
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Additional Apprentice Information

All apprentices must be registered with the Division of Apprenticeship Training(DAS) in accordance with M.G.L.c. 23, 8§ 11E-11L. Minimum wage rates for apprentices employed
on public works projects are listed above as a percentage of the hourly prevailing wage rate established by the Commissioner under the provisions of M.G.L.c. 149, 88 26-27D.

Apprentice ratios are established by DAS pursuant to M.G.L.c. 23, 88 11E-11L. Ratios are expressed as the allowable number of apprentices to journeymen or fraction thereof, unless
otherwise specified. The ratios listed herein have been taken from relevant private collective bargaining agreements(CBAs) and are provided for illustrative purposes only. They have
not been independently verified as being accurate or continuing to be accurate.

Parties having questions regarding what ratio to use should contact DAS.

Issue Date: 01/28/2026 Wage Request Number: 20260127194716 Page 32 of 32



MINORITY/WOMEN BUSINESS ENTERPRISE and WORKER UTILIZATION
PROGRAM

BIDDERS MUST COMPLETE AND SUBMIT FORM E00-101
WHICH IS PART OF THE BID SUBMISSION

INCLUDED IN THIS SECTION ARE COPIES OF THE AGREEMENT BETWEEN THE
CITY AND THE MASSACHUSETTS COMMISSION AGAINST DISCRIMINATION
WHICH GOVERN THE ACTIVITIES ADDRESSED BY THE E00-101 FORM.

Direct any questions about these forms and procedures to:

Purchasing Division
City Hall - Room 201
455 Main Street
Worcester, MA 01608
(508) 799-1220
purchasing@worcesterma.gov

Form Revised 12/16 1
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CITY OF WORCESTER

MINORITY/WOMEN BUSINESS ENTERPRISE AND WORKER UTILIZATION
PROGRAM

AFFIDAVIT OF ACKNOWLEDGEMENT and CERTIFICATE OF COMPLIANCE
Form E00-101

TO ALL CONTRACTORS:
General Bidders and Filed Subbidders shall complete and submit this form as part of their bid.
Non-Filed Subcontractors shall complete and submit this form to the General Contractor before
beginning work.

I THE MINORITY AND WOMEN BUSINESS AND UTILIZATION
PROGRAMS

Pursuant to an agreement between the City of Worcester and the Commonwealth of
Massachusetts, during the performance of any contract with the City of Worcester, all
Contractors, Filed Subcontractors, and Subcontractors are bound by the obligations of the
Supplemental Equal Employment Opportunity Anti-Discrimination and Affirmative Action
Program. All contractors and subcontractors if subcontracting any portion of the work are
obligated to make a good faith effort to engage 10% minority and 15% women owned
businesses. Further, each contractor shall make a good faith effort to maintain a workforce
that is 38% people of color and 10% women.

The undersigned hereby certifies that he/she is familiar with the provisions of The
Supplemental Equal Employment Opportunity Anti-Discrimination and Affirmative Action
Programs and agrees to adhere to the provisions therein.

II. This contractor IS U or ISNOT U certified by the State Office of Minority
and Women Business Assistance to be a minority or women owned and operated
business; and

m.  WILL U or WILL NOT U subcontract any portion of this contract.

Project Name: Bid Number:
Authorized Signature Business Name

Title Address

Date
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MINORITY/WOMEN BUSINESS ENTERPRISE AND WORKER UTILIZATION

PROGRAM
FORM EOO-D/102

BIDDERS INFORMATION ON PROCEDURES AND FORMS

To make all contractors aware of their obligation to follow certain procedures and file
appropriate reports pertaining to those procedures, the following is an outline of
Minority/Women Business Enterprise and Worker Utilization Program. Also included here is
the Affidavit of Acknowledgement and Certification of Compliance, Form E00-101. This form
is to be completed and filed as part of your bid.

The following documents are included in this bid:

1.

AFFIDAVIT OF ACKNOWLEDGEMENT AND CERTIFICATION OF
COMPLIANCE, E00-101

This form is to be completed by all General Contractors and Filed Subcontractors and
submitted as part of their bid on all City of Worcester construction projects.

SUPPLEMENTAL EQUAL EMPLOYMENT OPPORTUNITY ANTI-
DISCRIMINATION AND AFFIRMATIVE ACTION PROGRAM E00-D/3

The agreement between the City of Worcester and the Massachusetts Commission
Against Discrimination establishing the goals and procedures for the utilization of
minority and women owned businesses and minority and women workers on City
Construction projects.

SUCCESSFUL BIDDER’S OBLIGATION TO PROCEDURES AND FORMS,
EE0-D/103

This is a listing of the procedures and forms that will be provided to the successful
bidder for use prior to beginning work and at various times throughout the life of the
project.
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THE COMMONWEALTH OF MASSACHUSETTS
FORM E00-D/3

THE CITY OF WORCESTER

SUPPLEMENTAL EQUAL EMPLOYMENT OPPORTUNITY ANTI-

DISCRIMINATION AND AFFIRMATIVE ACTION PROGRAM

L. AGREEMENT
During the performance of this contract, the Contractor or Filed Subcontractor and all
subcontractors (herein collectively referred to as the Contractor), for himself/herself,
his/her assignees, and successors in interest, agree as follows:

1.

In conjunction with the performance of work under this contract, the contractor shall
not discriminate against any employee or applicant for employment because of race,
color, religious creed, national origin, age, sex, or handicap. The aforesaid provision
shall include, but not be limited to, the following: employment upgrading, demotion,
or transfer; recruitment advertising; layoff; termination, rates of pay or other forms of
compensation; conditions or privileges of employment; and selection for
apprenticeship. The contractor shall post hereafter in a conspicuous place, available
to employees and applicants for employment, notices to be provided by the
Commission setting forth the provisions of the Fair Employment Practices Law of the
Commonwealth (M.G.L. Chapter 151 B).

In connection with the performance of work under this contract, the Contractor shall
undertake in good faith affirmative action measures designed to eliminate any
discriminatory barriers in the terms and conditions of employment on the grounds of
race, color, religious creed, national origin, age, sex, or handicap, and to eliminate
and remedy any effects of such discrimination in the past. Such affirmative action
shall entail positive and aggressive measures to ensure equal opportunity in the areas
of apprenticeship training programs. This affirmative action shall include all action
required to guarantee equal employment opportunity for all persons, regardless of
race, color, religious creed, national origin, age, sex, or handicap. The purpose of this
provision is to ensure to the fullest extent possible an adequate supply of skilled
tradesmen for this and future City public construction project.

II. OBLIGATION

1.

As part of the obligation of remedial action under the foregoing section, the
Contractor shall maintain goals on this project no less than 38 percent (38%) people
of color employee and 10 percent (10%) women employee hours of the total work
hours in each job category including but not limited to, bricklayers, carpenters,
cement masons, electricians, iron workers, operating engineers, and those “classes of
work” enumerated in section 44C of chapter 149 of the Massachusetts General Laws.

In the hiring of minority and women journeymen, apprentices, trainees and advanced
trainees, the Contractor shall rely on referrals from a multi-employer affirmative
action program approved by the City, traditional referral methods utilized by the
construction industry, and referrals from agencies, not more than three in number at
any one time, designated by the City.
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I11.

IVv.

VI.

VII.

VIII.

IX.

REPORTS

1. Contractor shall prepare projected manning tables on a quarterly basis, Quarterly
Projected Workforce Table, E00-105. These shall be broken down into projections
by week, for workers required in each trade. Copies shall be furnished to the City one
week in advance of the commencement of the period covered, and at such time as
there is a need to be updated during the period.

2. Records of employment referral orders, prepared by the Contractor, shall be made
available to the City on request.

3. The Contractor shall prepare the Certified Payroll Report on a weekly basis, which
lists the hours worked in each trade by each employee identified as minority, non-
minority, male and female. Copies of these shall be provided to the City at the end of
each week.

SUBCONTRACTING WORK

If the Contractor shall use any Subcontractor on any work performed under this contract,
affirmative action shall be taken to negotiate with qualified minority and women
contractors. This affirmative action shall cover both pre-bid and post-bid periods.

EMPLOYMENT

In the employment of journeymen, apprentices, trainees, and advanced trainees, the
Contractor shall give preference, first to citizens of the Commonwealth who have served
in the armed forces of the United States in time of war and have been honorably
discharged therefrom or released from active duty therein, and who are qualified to
perform the work to which the employment relates, and , secondly, to citizens of the
Commonwealth generally, and, if such cannot be obtained in sufficient numbers, then to
citizens of the United States.

RIGHT OF ACCESS
A designee of the City shall have the right of access to the construction site.

COMPLIANCE WITH REQUIREMENTS

The contractor shall comply with the provisions of Executive Order No. 227 amending
and revising Executive Order No. 74, as amended by executive Order No. 16 dated May
1, 1975 and of Chapter 151B as amended, of the Massachusetts General Laws, both of
which are herein incorporated by reference and made part of this contract.

NON-DISCRIMINATION

The Contractor, in the performance of all work after the award, and prior to completion
of the contract work, will not discriminate on the grounds of race, color, religious creed,
national origin, age, sex, or handicap in employment practices, in the selection or
retention of other contractors or in the procurement of materials and rentals of equipment.

SOLICITATIONS FOR SUBCONTRACTORS, AND FOR THE PROCUREMENT
OF MATERIALS AND EQUIPMENT

In all solicitations either by competitive bidding or negotiation made by the Contractor
either for work to be performed under a subcontract or for the procurement of materials
or supplies, each entity solicited shall be notified in writing by the contractor of the
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XI.

Contractor’s obligation under this contract relative to non-discrimination and affirmative
action.

CONTRACTOR'’S CERTIFICATION

Contractors bidding as General Contractors or Filed Sub-contractors shall certify that
they will comply with the minority and women manpower and business enterprise goals
and specific affirmative action steps contained in this Supplemental Equal Employment
Opportunity Anti-Discrimination and Affirmative Action Program by signing and
submitting with the bid the Affidavit of Acknowledgement and Certification of
Compliance, Form E00-101.

If any Contractor subcontracts any portion of the work, the Contractor is required to
obtain from each Subcontractor, regardless of tier, an Affidavit of Acknowledgement
and Certification of Compliance, Form E00-101 stating that it will comply with the
minority and women subcontracting and manpower ratios and specific affirmative action
steps contained in this Supplemental Equal Employment Opportunity Anti-
Discrimination and Affirmative Action Program by signing this form and submitting it to
the Contractor for submission to the awarding authority not later than five working days
following the opening of the bids.

COMPLIANCE - INFORMATION, REPORTS, AND SANCTIONS

1. The Contractor will provide all information and reports required by the City on
instructions issued and will permit access to its facilities and any books, records,
accounts and other sources of information which may be determined by the City to
affect the employment of personnel. This provision shall apply only to information
pertinent to the City’s supplementary affirmative action contract requirements.
Where information required is in the exclusive possession of another who fails or
refuses to furnish this information, the Contractor shall so certify to the City and shall
set forth what efforts have been made to obtain the information.

2. Whenever the City believes the Contractor may not be operating in compliance with
the terms of this Section, the City directly, or through its designated agent, shall
conduct an appropriate investigation, and confer with the parties, to determine if such
Contractor is operating in compliance with the terms of this Section. If the City or its
agent finds the Contractor not in compliance, it shall make a preliminary report of
non-compliance and notify such Contractor in writing of such steps as will in the
judgment of the City or its agent bring such Contractor into compliance. In the event
that such Contractor fails or refuses to fully perform such steps, the City shall make a
final report of non-compliance, and recommend the imposition of one or more of the
sanctions listed below. If, however, the City believes the Contractor has taken or is
taking every possible measure to achieve compliance, it shall not make final a report
on non-compliance. Within fourteen (14) days of the receipt of the recommendations
of the City, the administering agency shall move to impose one or more of the
following sanctions, as it may deem appropriate to attain full and effective
enforcement.

a. The recovery by the administering agency from the Contractor of 1/10 of 1% of
the contract award price or $1000.00, whichever sum is greater, in the nature of
liquidated damages or, if a Subcontractor is in non-compliance, the recovery by
the administering agency from the Contractor as a back charge against the
Subcontractor of 1/10 of 1% of the subcontract price, or $400.00, whichever sum
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is greater, in the nature of liquidated damages, for each week that such party fails
or refuses to comply;

The suspension of any payment or part thereof due under the contract until such
time as the Contractor or any Subcontractor is able to demonstrate compliance
with the terms of the contract;

The termination, or cancellation, of the contract, in whole or in part, unless the
Contractor is able to demonstrate within a specified time his compliance with the
terms of the contract;

The denial to the Contractor of the right to participate in any further contracts
awarded by the administering agency for a period of up to three years.

If at any time after the imposition of one or more of the above sanctions a Contractor
is able to demonstrate that he/she is in compliance with this section, he/she may
request the administering agency in consultation with the City, to suspend the
sanctions conditionally, pending a final determination by the City as to whether the
contractor is in compliance. Upon final determination, based on the recommendations
of the adjudicatory body, the City shall either lift the sanctions or reimpose them.

Sanctions enumerated under Section XII-2 shall not be imposed except after an
adjudicatory proceeding, as that term is used in M.G.L. Chapter 30, has been
conducted. No investigation by the City or its agent shall be initiated without prior
notice to the Contractor.

XII. SEVERABILITY
The provisions of this Section are severable, and if any of these provisions shall be held
unconstitutional by any court of competent jurisdiction, the decisions of such court shall
not affect or impair any of the remaining provisions.

XIII. WAIVER
The City of Worcester reserves the right to waive any stipulation in the M/WBE Program
when deemed necessary or appropriate for the general good of the City and its programs.

DEFINITIONS

Contractor

City

M/WBE

Except where otherwise specifically stated the term “Contractor” shall mean any
General Contractor, Filed Subcontractor or Non-Filed Subcontractor.

is the City of Worcester , Massachusetts

is Minority and Women Business Enterprise as certified by the State Office of
Minority and Women Business Assistance to be 51% or more minority or women
owned and operated.
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MINORITY/WOMEN BUSINESS ENTERPRISE AND WORKER UTILIZATION

PROGRAMS

FORM E00-D/103

SUCCESSFUL BIDDER’S OBLIGATION TO PROCEDURES AND FORMS

All successful bidders on City of Worcester construction projects will receive a package
of procedures and forms that are to be used at specific times throughout the life of the project.

The following is a list of the documents that will be sent to successful bidders when this
office is notified that a contract has been, or is about to be, executed.

I.

I1.

I11.

IVv.

BUILDING TRADES — CONTACT LIST, E00-D/6

When a contractor cannot fulfill the worker utilization percentages, the
appropriate building trades locals may be contacted to request assistance in
locating and engaging qualified workers.

AFFIDAVIT OF ACKNOWLEDGEMENT and CERTIFICATION OF
COMPLIANCE, (FOR SUBCONTRACTORS), E00-101

If any portion of a project is to be subcontracted at any tier, each additional
subcontractor shall complete this form and send it to the Contract Compliance
Office within two business days of contract execution and PRIOR to beginning
work on the project.

TABLE OF PROJECTED SUBCONTRACTORS, E00-103
The use of subcontractors at any tier shall be reported to the Contract Compliance
Office on this form prior to the subcontractor beginning work on the project.

SUBCONTRACTOR’S CERTIFICATE OF INTENT TO PARTICIPATE,
E00-104

Each Non-Filed subcontractor engaged to work on a project shall complete and
forward this form to the Contract Compliance Office prior to beginning work on
the project.

QUARTERLY PROJECTED WORKFORCE TABLE, E00-105

Each General Contractor, Filed Subcontractor and Non-Filed Subcontractor,
regardless of tier, shall complete and forward this form to the Contract
Compliance Office prior to beginning work and again for each additional three
month period throughout the life of the project.
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VI. REQUEST FOR MODIFICATION

E00-106B, MINORITY AND WOMEN BUSINESS UTILIZATION
E00-106C, MINORITY AND WOMEN UTILIZATION IN THE
WORK FORCE

Any General Contractor, Filed Subcontractor or Non-Filed Subcontractor,
regardless of tier, not meeting the minority and women goals, may file a request
for modification after having exhausted all possible sources. Requests for
modification are considered ONLY after attempts to fulfill these mandates have
been documented and submitted to the Contract Compliance Office with the
appropriate sections of this form.

A modification or waiver will not be granted because a contractor wishes to use
an existing workforce that does not achieve the goals of 38% of total work hours
to be worked by people of color and 10% of total work hours to be worked by
women; and,

If subcontracting, does not meet the goals of 10% of the contract value for
Minority Business Enterprises and 15% of the contract value to Women Business
Enterprises.

VII. WEEKLY PAYROLL REPORT FORM & STATEMENT OF
COMPLIANCE

At the end of each week of work, all Contractors, Filed Subcontractors, and Non-
Filed Subcontractors, regardless of tier, shall complete and submit these forms to
the Contract Compliance Office.

The Contract Compliance Office will also accept computer generated payroll
reports. However, if the computer payroll does not reflect the prevailing wage,
the Contractor must provide a breakdown of the benefits paid to each employee
which, when added to the base wage, equals the prevailing wage.

The City of Worcester regards the monitoring of weekly certified payroll reports
to be a most important function. Therefore, all certified payroll reports shall be
scrutinized by the Contract Compliance Office and any violations of the
Commonwealth’s prevailing wage law will be vigorously enforced.
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CORI COMPLIANCE / GENDER IDENTITY & EXPRESSION

Vendors entering into contracts with the City of Worcester must affirm that their policies
regarding CORI information are consistent with the CORI hiring standards set by the City of
Worcester. The City’s CORI hiring policy may be downloaded from City of Worcester website
www.worcesterma.gov. Questions pertaining to the City’s CORI hiring policy are to be directed
to the Equal Employment Opportunity Officer, Executive Office of Human Resources at
hr@worcesterma.gov

CERTIFICATION

All Vendors must check one of the three lines below.

1. CORI checks are not performed on any Applicants.

2. CORI checks are performed on some or all Applicants. The Vendor, by affixing
a signature below, affirms under penalties of perjury that its CORI policy is consistent with the
standards set forth with the CORI hiring standards set by the City of Worcester.

3. CORI checks are performed on some or all Applicants. The Vendor’s CORI
policy is not consistent with the standards set forth with the CORI hiring standards set by the City
of Worcester. (a copy of the Vendor’s written CORI policy must accompany this form).

(Typed or printed name of person Signature
signing quotation, bid or proposal)

Name of Business

A Vendor with a CORI policy that does NOT conform to the City standards must check Line 3.
Vendors who check Line 3 will not be permitted to enter into contracts with the City, absent a
waiver granted by the City. For any waiver to be granted, a written request should accompany bid
submission explaining in detail why the vendor fails or refuses to comply with the City’s CORI
hiring standards.

Gender Identity Standards Applicable to Vendors
The city will do business only with vendors that have adopted and employ Gender Identity
policies, practices and standards that are consistent with city standards.

The city may review all vendors’ Gender Identity policies and practices for consistency with city
standards.

By signing this bid, vendor confirms that their Gender Identity policies, practices and standards
are consistent with those of the City of Worcester. For further information please refer to the
Ordinance Relative to Gender Identity and Expression found at www.worcesterma.gov or call the
LGBTQ Liaison/Director of Human Rights & Disabilities at 508-799-8486.



http://www.worcesterma.gov/
mailto:hr@worcesterma.gov
http://www.worcesterma.gov/

CITY OF WORCESTER MINORITY AND WOMEN BUSINESS ENTERPRISE PROGRAM

VENDOR/SERVICE PROVIDER CERTIFICATION

TO BE AWARDED A VENDOR/SERVICE CONTRACT, ALL PARTS OF THIS FORM THAT
APPLY TO YOUR BID MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

Bidder is a Minority Business Enterprise (MBE) - see reverse for definition Yes No

Bidder is a Woman Business Enterprise (WBE) - see reverse for definition Yes No

IF SUBCONTRACTING any portion of the service covered by this bid, the successful bidder shall
demonstrate a good faith effort to seek and use TEN PERCENT (10%) Minority and FIFTEEN
PERCENT (15%) Women-owned Businesses.

YOUR INTENT TO SUBCONTRACT. CHECK ( ¥ ) THE APPROPRIATE BOX:

No work will be subcontracted. Complete Section "C" only.
Some work will be subcontracted. Complete Section "B" and "C"

O >

B. LIST SUBCONTRACTORS Engaged to do any portion of this Bid.

Check (v ) the appropriate box and give complete information.

[ ] MBE [JWBE [ ]OTHER

Firm Name:
Street Address:
City/State/Zip

Work subcontracted: Dollar Value $

Check (v ) the appropriate box and give complete information.

[ IMBE [ IWBE [ ]OTHER

Firm Name:
Street Address:
City/State/Zip

Work subcontracted: Dollar Value $

C. ITEM/SERVICE BID ON: BID NO.:

Firm Name:
Street Address:
City/State/Zip

MWBE FORM (REVISED 1/06)




For purposes of the City’s classification and reporting program, the following definitions apply:

Minority Business Enterprise (MBE) — a for profit enterprise, regardless of size, physically located in
the United States or its trust territories, which is owned, operated and controlled by minority group
members. “Minority group members” are U.S. citizens who are African-American, Latin American,
Native American, Asian-Pacific American and Asian-Indian American. “Ownership” by minority
individuals means the business is at least 51% owned by such individuals or, in the case of a publicly
owned business, at least 51% of the stock is owned by one or more such individuals. Further, those
minority group members control the management and daily business operations.

Women Business Enterprise (WBE) — a for profit enterprise, regardless of size, physically located in the
United States or its trust territories, which is owned, operated and controlled by women group members.
“Ownership” by women means the business is at least 51% owned by women or, in the case of a publicly
owned business, at least 51% of the stock is owned by one or more women. Further, those women group
members control the management and daily business operations.

MWBE FORM (REVISED 1/06)



STATE LAW MANDATES THAT TO DO BUSINESS WITH THE CITY OF
WORCESTER the Massachusetts Revenue Enforcement and Protection Program of 1983
requires that the following be supplied with your bid:

DATE:

Pursuant to Mass. G.L. Ch. 62C, Section 49A, | certify under the penalties of perjury that
I, to my best knowledge and belief, have filed all Massachusetts State Tax Returns and
paid all Massachusetts State and City Taxes required under law.

COMPANY NAME:

STREET ADDRESS:

CITY OR TOWN:

STATE: ZIP CODE:

TELEPHONE NO.: FAX NO.

SOCIAL SECURITY OR FEDERAL IDENTIFICATION NO.:

AUTHORIZED SIGNATURE:

FAILURE TO COMPLETE THIS FORM MAY RESULT IN REJECTION OF BID AND/OR REMOVAL
FROM CITY BID LIST.

RIGHT TO KNOW

Any vendor who receives an order or orders resulting from this invitation agrees to
submit a Material Safety Data Sheet (MSDS) for each toxic or hazardous substance or
mixture containing such substance, pursuant to M.G.L. C111f 228, 9 and 10 and the
regulations contained in 441 CMR SS21.06 when deliveries are made. The vendor agrees
to deliver all containers properly labeled pursuant to M.G.L. C111F S7 and the
regulation contained in 441 CMR S21-05. Failure to submit a MSDS and/or labels on
each container will place the vendor in noncompliance with the purchase order and/or
contract. Failure to furnish MSDS’s and/or labels on each container may result in Civil or
Criminal penalties, including bid debarment and action to prevent the vendor from selling
said substances, or mixtures containing said substances within the Commonwealth. All
vendors furnishing substances or mixtures subject to Chapter 1.1F or M.G.L. are
cautioned to obtain and read the law and rules and Regulations referenced above. Copies
can be obtained from the State House Book Store, Secretary of State, State House, Room
117, Boston, MA (617) 727-2834 for $2.00 plus $.65 postage. In addition, copy of
"Right to Know™" law is available in Purchasing Department for review.

FORM REAP 1 (REVISED 12/07)




WAGE THEFT PREVENTION CERTIFICATION

By the Revised Ordinances, Chapter 2, Section 39, the city of Worcester has established requirements for certain contracts
in an effort to prevent wage theft. Prospective contractors must provide the following certification and disclosures with
their bids/proposals. The City will not award a contract without receipt of this completed certification.

INSTRUCTIONS: A prospective contractor shall (a) check Box 1 OR Box 2, as applicable, (b) check Boxes 3-5, (c) sign
this form certifying compliance with the Wage Theft Prevention Ordinance, and (d) submit the completed form with its
bid/proposal. For multi-year contracts, the successful bidder/proposer shall submit the completed form annually to the
Purchasing Director.

Pursuant to the Wage Theft Prevention Ordinance, successful bidders/proposals shall post in conspicuous places the Mass.
Wage and Hour Laws notice informing employees of the protections of G.L. c. 149, Sec. 151, and the Fair Labor
Standards Act (FLSA). The notice may be found at http://www.mass.gov/ago/docs/workplace/wage/wagehourposter.pdf

ALL BIDDERS/PROPOSERS MUST CERTIFY THAT [check either Box 1 or Box 2, as applicable]

1. |:| Neither this vendor/contractor nor any prospective subcontractor has been subject to a federal or state criminal or
civil judgment, administrative citation, final administrative determination, order or debarment resulting from a violation of
G.L.c. 149, G.L. c. 151, or FLSA, within three (3) years prior to the date of this bid/proposal submission.

OR

2. I:I This vendor/contractor, or a prospective subcontractor, has been subject to a federal or state criminal or civil
judgment, administrative citation, final administrative determination, or debarment resulting from a violation of G.L. c.
149, G.L. c. 151, or FLSA, within three (3) years prior to the date of this bid/proposal submission. The firm shall provide
a copy of the same with the bid/proposal.

ALL BIDDERS/PROPOSERS MUST CERTIFY EACH OF THE FOLLOWING

3. I:I Within five (5) days of receiving notice, the vendor/contractor shall report and provide a copy of any federal or
state criminal or civil judgment, administrative citation, final administrative determination, order or debarment resulting
from a violation of G.L. c. 149, G.L. c. 151, or FLSA imposed on this firm or on any prospective subcontractor while any
bid/proposal to the City is pending and, if awarded a contract, during the term of the contract provide the same to the
Purchasing Director.

4. I:I A vendor/contractor awarded a contract that has disclosed under paragraph 3 above shall, upon request, furnish
monthly certified payrolls for the City contract as the Purchasing Director instructs and shall, at the discretion of the
Purchasing Director, obtain a wage/payment bond or other suitable insurance as required by the Wage Theft Prevention
Ordinance. Vendors/contractors subject to a state or federal debarment for violation of the above laws or prohibited from
contracting with the Commonwealth are prohibited from contracting with the City, and upon a finding or order of
debarment or prohibition, the City may terminate the contract.

5. I:I The contractor shall post notices provided by the City in conspicuous places informing employees of the
protections of the Wage Theft Prevention Ordinance, and applicable local, state and federal law.

The undersigned certifies under the pains and penalties of perjury that the contractor is in compliance and agrees to
remain in compliance with the provisions of the Wage Theft Prevention Ordinance for the term of its contract with the
City.

Signed:
Print Name & Title Company Name Date



http://www.mass.gov/ago/docs/workplace/wage/wagehourposter.pdf

CORI COMPLIANCE / GENDER IDENTITY & EXPRESSION

Vendors entering into contracts with the City of Worcester must affirm that their policies
regarding CORI information are consistent with the CORI hiring standards set by the City of
Worcester. The City’s CORI hiring policy may be downloaded from City of Worcester website
www.worcesterma.gov. Questions pertaining to the City’s CORI hiring policy are to be directed
to the Equal Employment Opportunity Officer, Executive Office of Human Resources at
hr@worcesterma.gov

CERTIFICATION

All Vendors must check one of the three lines below.

1. CORI checks are not performed on any Applicants.

2. CORI checks are performed on some or all Applicants. The Vendor, by affixing
a signature below, affirms under penalties of perjury that its CORI policy is consistent with the
standards set forth with the CORI hiring standards set by the City of Worcester.

3. CORI checks are performed on some or all Applicants. The Vendor’s CORI
policy is not consistent with the standards set forth with the CORI hiring standards set by the City
of Worcester. (a copy of the Vendor’s written CORI policy must accompany this form).

(Typed or printed name of person Signature
signing quotation, bid or proposal)

Name of Business

A Vendor with a CORI policy that does NOT conform to the City standards must check Line 3.
Vendors who check Line 3 will not be permitted to enter into contracts with the City, absent a
waiver granted by the City. For any waiver to be granted, a written request should accompany bid
submission explaining in detail why the vendor fails or refuses to comply with the City’s CORI
hiring standards.

Gender Identity Standards Applicable to Vendors
The city will do business only with vendors that have adopted and employ Gender Identity
policies, practices and standards that are consistent with city standards.

The city may review all vendors’ Gender Identity policies and practices for consistency with city
standards.

By signing this bid, vendor confirms that their Gender Identity policies, practices and standards
are consistent with those of the City of Worcester. For further information please refer to the
Ordinance Relative to Gender Identity and Expression found at www.worcesterma.gov or call the
LGBTQ Liaison/Director of Human Rights & Disabilities at 508-799-8486.
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CITY OF WORCESTER MINORITY AND WOMEN BUSINESS ENTERPRISE PROGRAM

VENDOR/SERVICE PROVIDER CERTIFICATION

TO BE AWARDED A VENDOR/SERVICE CONTRACT, ALL PARTS OF THIS FORM THAT
APPLY TO YOUR BID MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

Bidder is a Minority Business Enterprise (MBE) - see reverse for definition Yes No

Bidder is a Woman Business Enterprise (WBE) - see reverse for definition Yes No

IF SUBCONTRACTING any portion of the service covered by this bid, the successful bidder shall
demonstrate a good faith effort to seek and use TEN PERCENT (10%) Minority and FIFTEEN
PERCENT (15%) Women-owned Businesses.

YOUR INTENT TO SUBCONTRACT. CHECK ( ¥ ) THE APPROPRIATE BOX:

No work will be subcontracted. Complete Section "C" only.
Some work will be subcontracted. Complete Section "B" and "C"

O >

B. LIST SUBCONTRACTORS Engaged to do any portion of this Bid.

Check (v ) the appropriate box and give complete information.

[ ] MBE [JWBE [ ]OTHER

Firm Name:
Street Address:
City/State/Zip

Work subcontracted: Dollar Value $

Check (v ) the appropriate box and give complete information.

[ IMBE [ IWBE [ ]OTHER

Firm Name:
Street Address:
City/State/Zip

Work subcontracted: Dollar Value $

C. ITEM/SERVICE BID ON: BID NO.:

Firm Name:
Street Address:
City/State/Zip

MWBE FORM (REVISED 1/06)




For purposes of the City’s classification and reporting program, the following definitions apply:

Minority Business Enterprise (MBE) — a for profit enterprise, regardless of size, physically located in
the United States or its trust territories, which is owned, operated and controlled by minority group
members. “Minority group members” are U.S. citizens who are African-American, Latin American,
Native American, Asian-Pacific American and Asian-Indian American. “Ownership” by minority
individuals means the business is at least 51% owned by such individuals or, in the case of a publicly
owned business, at least 51% of the stock is owned by one or more such individuals. Further, those
minority group members control the management and daily business operations.

Women Business Enterprise (WBE) — a for profit enterprise, regardless of size, physically located in the
United States or its trust territories, which is owned, operated and controlled by women group members.
“Ownership” by women means the business is at least 51% owned by women or, in the case of a publicly
owned business, at least 51% of the stock is owned by one or more women. Further, those women group
members control the management and daily business operations.

MWBE FORM (REVISED 1/06)



STATE LAW MANDATES THAT TO DO BUSINESS WITH THE CITY OF
WORCESTER the Massachusetts Revenue Enforcement and Protection Program of 1983
requires that the following be supplied with your bid:

DATE:

Pursuant to Mass. G.L. Ch. 62C, Section 49A, | certify under the penalties of perjury that
I, to my best knowledge and belief, have filed all Massachusetts State Tax Returns and
paid all Massachusetts State and City Taxes required under law.

COMPANY NAME:

STREET ADDRESS:

CITY OR TOWN:

STATE: ZIP CODE:

TELEPHONE NO.: FAX NO.

SOCIAL SECURITY OR FEDERAL IDENTIFICATION NO.:

AUTHORIZED SIGNATURE:

FAILURE TO COMPLETE THIS FORM MAY RESULT IN REJECTION OF BID AND/OR REMOVAL
FROM CITY BID LIST.

RIGHT TO KNOW

Any vendor who receives an order or orders resulting from this invitation agrees to
submit a Material Safety Data Sheet (MSDS) for each toxic or hazardous substance or
mixture containing such substance, pursuant to M.G.L. C111f 228, 9 and 10 and the
regulations contained in 441 CMR SS21.06 when deliveries are made. The vendor agrees
to deliver all containers properly labeled pursuant to M.G.L. C111F S7 and the
regulation contained in 441 CMR S21-05. Failure to submit a MSDS and/or labels on
each container will place the vendor in noncompliance with the purchase order and/or
contract. Failure to furnish MSDS’s and/or labels on each container may result in Civil or
Criminal penalties, including bid debarment and action to prevent the vendor from selling
said substances, or mixtures containing said substances within the Commonwealth. All
vendors furnishing substances or mixtures subject to Chapter 1.1F or M.G.L. are
cautioned to obtain and read the law and rules and Regulations referenced above. Copies
can be obtained from the State House Book Store, Secretary of State, State House, Room
117, Boston, MA (617) 727-2834 for $2.00 plus $.65 postage. In addition, copy of
"Right to Know™" law is available in Purchasing Department for review.
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WAGE THEFT PREVENTION CERTIFICATION

By the Revised Ordinances, Chapter 2, Section 39, the city of Worcester has established requirements for certain contracts
in an effort to prevent wage theft. Prospective contractors must provide the following certification and disclosures with
their bids/proposals. The City will not award a contract without receipt of this completed certification.

INSTRUCTIONS: A prospective contractor shall (a) check Box 1 OR Box 2, as applicable, (b) check Boxes 3-5, (c) sign
this form certifying compliance with the Wage Theft Prevention Ordinance, and (d) submit the completed form with its
bid/proposal. For multi-year contracts, the successful bidder/proposer shall submit the completed form annually to the
Purchasing Director.

Pursuant to the Wage Theft Prevention Ordinance, successful bidders/proposals shall post in conspicuous places the Mass.
Wage and Hour Laws notice informing employees of the protections of G.L. c. 149, Sec. 151, and the Fair Labor
Standards Act (FLSA). The notice may be found at http://www.mass.gov/ago/docs/workplace/wage/wagehourposter.pdf

ALL BIDDERS/PROPOSERS MUST CERTIFY THAT [check either Box 1 or Box 2, as applicable]

1. |:| Neither this vendor/contractor nor any prospective subcontractor has been subject to a federal or state criminal or
civil judgment, administrative citation, final administrative determination, order or debarment resulting from a violation of
G.L.c. 149, G.L. c. 151, or FLSA, within three (3) years prior to the date of this bid/proposal submission.

OR

2. I:I This vendor/contractor, or a prospective subcontractor, has been subject to a federal or state criminal or civil
judgment, administrative citation, final administrative determination, or debarment resulting from a violation of G.L. c.
149, G.L. c. 151, or FLSA, within three (3) years prior to the date of this bid/proposal submission. The firm shall provide
a copy of the same with the bid/proposal.

ALL BIDDERS/PROPOSERS MUST CERTIFY EACH OF THE FOLLOWING

3. I:I Within five (5) days of receiving notice, the vendor/contractor shall report and provide a copy of any federal or
state criminal or civil judgment, administrative citation, final administrative determination, order or debarment resulting
from a violation of G.L. c. 149, G.L. c. 151, or FLSA imposed on this firm or on any prospective subcontractor while any
bid/proposal to the City is pending and, if awarded a contract, during the term of the contract provide the same to the
Purchasing Director.

4. I:I A vendor/contractor awarded a contract that has disclosed under paragraph 3 above shall, upon request, furnish
monthly certified payrolls for the City contract as the Purchasing Director instructs and shall, at the discretion of the
Purchasing Director, obtain a wage/payment bond or other suitable insurance as required by the Wage Theft Prevention
Ordinance. Vendors/contractors subject to a state or federal debarment for violation of the above laws or prohibited from
contracting with the Commonwealth are prohibited from contracting with the City, and upon a finding or order of
debarment or prohibition, the City may terminate the contract.

5. I:I The contractor shall post notices provided by the City in conspicuous places informing employees of the
protections of the Wage Theft Prevention Ordinance, and applicable local, state and federal law.

The undersigned certifies under the pains and penalties of perjury that the contractor is in compliance and agrees to
remain in compliance with the provisions of the Wage Theft Prevention Ordinance for the term of its contract with the
City.

Signed:
Print Name & Title Company Name Date



http://www.mass.gov/ago/docs/workplace/wage/wagehourposter.pdf
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